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Reply to Pre-bid Queries  for tender “Works Contract on LSTK basis for Setting up 50 MW (±5%) Windfarm Projects each in 
the States of Madhya Pradesh and Maharashtra” 

 

Sr. 
No. 

Sec. No. / Cl 
No. / Pg  

Tender Clause Observation / Queries. Proposed Clarification 

1.  SEC-I/1.0 
(i)/Pg. 2 of 
248 

Bidder (s) to propose the most suitable site(s). Offers 
are invited in 4 lots where 2 lots are for each state 
(Maharashtra and Madhya Pradesh). 
Each lot shall have cumulative capacity of 25 (+/-5%) 
MW with maximum 2 sites of having minimum 
capacity of 10 (+/-5%) MW at any one site. 
Bidder (s) may quote for more than one project in 
different lots based on their eligibility as per Bidder’s 
Qualification Criteria (BQC). 

It is proposed that min. bid capacity to be 
offered should be 50 MW (+/- 5%) WPP in 
each state (Mah. & MP) wherein a bidder can 
offer 2 sites and under such 50MW (+/- 5%) 
capacity one sites can be offered as min. 10 
MW (+/- 5%) capacity.   
 
We request to amend this condition in entire 
tender document. 

Tender condition shall prevail.  

2.  SEC-I/ 1.0 
(ii)/Pg. 2 of 
248 
 
 
SEC-III/ 
3.2.1.4 /Pg. 12 
of 248 
 
 
SEC-IV/Cl. 
4.5.1.4/Pg. 49 
of 248 

Duration of Contract: 
b. Comprehensive O&M Contract for maximum 10 

years from the date of stabilization of the 
complete wind project. 
 

Order for Comprehensive O&M Contract shall be 
placed after the completion of 1 year warranty period 
post stabilization of the project extendable thereafter 
on discretion of the Owner. (First year O&M charge to 
be included in the quoted price). 
 
Order for Comprehensive O&M Contract for 9/10 
years from the date of stabilization of the complete 
wind project as per financial bid. Initial contract for 
5 years and extendable thereafter on discretion of 
the Owner. 

We propose BPCL to reconsider the O&M 
contract for at least 10 years from the date of 
stabilization and further to be extended for 
next term of 10 years as per mutually agreed 
rates in vogue as per existing terms & 
conditions, considering the fact that the O&M 
contractor needs to invest into substantial 
facilities & deploy infrastructure for the 
effective O&M of each lot of 25 MW (which 
should be increased to 50 MW at least & O&M 
term to 10 years min.): 

• Experienced Manpower such as 
Engineers, Technicians, procurement 
team, O&M Management team, local 
resources, transport vendors, security 
services, site stores, logistic support, etc. 
for providing the O&M Services.  

• O&M services require resources and 
facility build-up at site level. 

 
In view of above, we request for amending 
this tender provision to min. 10 years of 
first O&M term. 

Tender condition shall prevail 
 

3.  SEC-I/ 1.0 
(viii)/Pg. 2 of 
248 
 
 
SEC-III/Cl. 

Earnest Money Deposit (EMD) (Bid Security): 
EMD of Rs. 100.00 LAKH / USD 120,000/- to be 
submitted as NEFT/BG for each lot against which 
bidders offering the quote. 
 
Indian Bidders ………………. or Net amount of ₹ 

The EMD of Rs.1 Crore is too high for a lot 
size of 25 MW and should be Rs. 25 Lakhs 
for at least 50 MW project size.  
 
Thus, we request BPCL to reduce the value of 
EMD (max. Rs.25 Lakhs / 50 MW bid size) 

SEC-I/ 1.0 (viii) 
 
Tender conditions shall prevail 
 
SEC-III/Cl. 3.3 
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3.3/Pg. 12 of 
248 

100 Lakh only for each 
lot………………………………….. 

to encourage for more participation. Tender conditions shall prevail 
 

4.  SEC-I/ 1.0 
(xi)/Pg. 3 of 
248 

Last Date for bidding (On-line): 01.01.2024 We request BPCL to extend the due date by 
at least 5-6 weeks from the date of 
issuance of last clarification / amendment, 
giving bidders time to comply with the 
requirement of bidding document viz. 
arrangement of land geo-coordinates / Land & 
PE MoU with a 3rd party, PE drawings, wind 
resource data, etc. and preparation of 
competitive & no deviation bid. 

Last Date for bidding (On-line): Bidder to refer 
tender portal for last date for bidding.  

5.  SEC-I/ 1.0 
(xii)/Pg. 3 of 
248 
 
SEC-II/7 
(vii)/Pg. 7 of 
248 
 
 
 
SEC-III/Cl. 
3.26/Pg. 38 of 
248 
 

Last Date for bidding (Physical): Not Applicable. 
 
 
No manual bids/offers along with electronic 
bids/offers shall be permitted. 
Submission of Hard Copy of Documents 
i. Hard copies of the TPIA………………… ‘Verified 

from Originals’. 
ii. EMD/MSE Certificate ………………………… 

(whichever is applicable). 

BPCL to kindly consider submission of Wind 
data in a CD by the bidder & Integrity Pact 
along with EMD BG under “Submission of 
Hard Copy of Documents”. 
 
We request for suitable amendment in this 
regard. 

SEC-I/ 1.0 (xii) 
 
Last Date for bidding (Physical): Refer tender 
portal, As per clause 3.26. 
 
SEC-II/7 (vii) 
 
No manual bids/offers along with electronic 
bids/offers shall be permitted except Physical 
submission as per clause 3.26.  
 
SEC-III/Cl. 3.26 
 
 
Submission of following Documents: 
 

i. Hard copies of the TPIA………………… 
‘Verified from Originals’. 

ii. EMD/MSE Certificate ………………………… 
(whichever is applicable). 

iii. Wind data in Compact Drive(CD)/ Pen Drive.  
iv. Integrity Pact 
v. Indemnity bond as per Annexure XVIII. 
vi. Affidavit and / or declarations required as per 

SECTION VI-B clause 6.4 and its 
subclauses.  

vii. Any other document/information as specified 
elsewhere in the tender document  

 
 
 

6.  SEC-I/ 1.0 Security Deposit Cum Performance Bank Guarantee We request BPCL to kindly consider SD cum SEC-I/ 1.0 (xvii) 
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(xvii)/Pg. 3 of 
248 
 
 
 
SEC-
IV/Cl.4.8/Pg. 
50 of 248 

(SPBG): 
The Successful bidder shall submit security Deposit 
Cum Performance bank guarantee for an amount 
equivalent to 10 % of contract value (except O&M 
value)………………….. 
 
The Successful bidder shall submit security Deposit 
Cum Performance bank guarantee for an amount 
equivalent to 10 % of EPC contract value (X1) 
within 15 days of issue of 
LOA……………………….. 

PBG as 3% of the total contract value (except 
O&M), within 21 working days, in place of 
10% of CV in line with Office Memorandum 
No. F.9/4/2020-PPD dated 12/11/2020 issued 
by the Ministry of Finance, Govt. of India. 
 
Further, the submission of SD cum PBG 
shall be submitted within 21 working days 
of issue of LOA, in place of 15 days.  
 
We request for consideration & suitable 
amendment in this regard. 

 
 
Tender condition shall prevail  
 
SEC-IV/Cl.4.8 
 
 
The Successful bidder shall submit security 
Deposit Cum Performance bank guarantee for an 
amount equivalent to 10 % of EPC contract value 
(X1) within 21 days of issue of 
LOA……………………….. 

7.  SEC-I/ 1.0 
(xx)/Pg. 4 of 
248 
 

Validity of Offer:  
Offers shall be valid for a period of 180 days from bid 
closing date or extension, if any. 

The offer validity period is too high as 100 
MW capacity sites will get blocked for 6 
months.  
It shall be difficult to block such high potential 
windy site (PLF @ 32% & 34%), PE, etc. for 
such longer duration in view of various 
upcoming tenders & other IPP deals for 
captive use. 
 
We request to BPCL to consider bid validity of 
90 days in view of above reason. 

SEC-I/ 1.0 
 
Tender condition shall prevail.  

8.  SEC-III/ 
3.1.1/Pg. 11 of 
248 

…………………………. In case of doubt, written 
queries should be raised within 14 days in case of 
open tenders from the date of publication of the 
tender. However, this shall not be a justification for 
request for extension of due date for submission of 
bids…………………………………………….. 

Looking to the voluminous document 
(Annexure-1 to Annexure-15), it is quite 
difficult to read such voluminous documents 
(including the GCC, HSSE, Social Media 
policy etc) & raise all the queries.  
 
Therefore, we request BPCL to allow us at 
least another 7 days to submit our balance 
points on GCC, HSSE, Social Media policy 
documents etc.,  
Also, bidders should be allowed to raise their 
queries at least upto 4-5 days before bid 
submission date. 
 
Request for consideration in this regard. 

SEC-III/ 3.1.1 
Request of bidders considered till the posting of 
corrigendum.  
 
 
 

9.  SEC-III/ 3.1.1 
(2nd para) /Pg. 
11 of 248 

The bidder will declare the annual CUF of their site(s) 
at the time of Bid submission. The declared annual 
CUF shall in no case be less than 34% (Thirty Four 
Percent) P-90 for Maharashtra and 32% (Thirty Two 
Percent) P-90 for Madhya Pradesh. 

We request to consider P-75 instead of P-90, 
as per prudent practice followed in the wind 
industry. 

SEC-III/ 3.1.1 
Tender condition shall prevail.  
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10.  SEC-III/ 3.4 
/Pg. 15 of 248 
 
 
 
 
SEC-III/Cl. 3.4 
(d) (V)/Pg. 16 
of 248 
 
 
SEC-III/Cl. 
3.5.2.4.7.2/Pg. 
25 of 248. 
 
SEC-III/Cl. 
3.26 (I)/Pg. 38 
of 248 

d) Document Verification: During BQC/EMD stage all 
vendors will have to submit *TPIA verified 
documents (*TPIAs which are accredited under 
“NABCB accredited bodies as per requirement 
of ISO/IEC 17020 as type “A” in QCI’s NABCB 
website 
(https:/nabcb.qci.org.in/accreditation/reg_bod_insp
ection_bodies.php)). 

Failure to submit the above documents as per 
Qualification Criteria will render the Bid liable to 
be rejected…………………………. 
Document Verification: 
 
2. The certificate confirming both the Technical 
and Financial criteria above and all the 
documents submitted thereof, should be duly 
verified and certified by TPIA ……………………. 
undertaking the certification. 
Hard copies of the TPIA certified Bid Qualification 
Criteria (BQC) documents and its supporting 
documents with Original Stamp of TPIA certified 
with comment ‘Verified from Originals’ 

It is shall be difficult for us to get the BQC 
document certified by TPIAs as against their 
original documents, as various documents are 
not available at our end for the WTG like 
certified power curve & thrust curve, besides 
other document.  
 
Hence, we request that at the bidding stage, 
bidder should be allowed to submit self-
certified BQC documents as per prudent 
practice followed in other PSU tenders. 
However, TPIA verified document should be 
asked for submission only after award of 
contract to the successful bidder(s).  
 
In view of above, we request BPCL to kindly 
change the online bidding portal document 
submission requirements since few fields are 
mandatory in nature for “TPIA certified 
document” submission.  
 
We request for your consideration & 
amendment in this regard.  

SEC-III/ 3.4  
 
Tender condition shall prevail. 
 
SEC-III/Cl. 3.4 (d) (V) 
 
Tender condition shall prevail. 
 
SEC-III/Cl. 3.5.2.4.7.2 
 
Tender condition shall prevail. 
 
SEC-III/Cl. 3.26 (I) 
 
Tender condition shall prevail 
 

11.  SEC-III/ 
3.5.2.1 (B) 
/Pg. 20 of 248 

i) Signed Agreement/PO copy/Work order/LOI or 
any other document which shows value of 
awarded works along with BOQ. 

 
 
 
 
ii) Commissioning Certificate/Final Bill certified by 

the client or any other document which 
conclusively proves completion and 
commissioning of the awarded work. This 
document shall clearly mention Name of the 
client, Name of the job, Work Order / Purchase 
order / LOA No. and date, awarded value, 
Commissioned values, and Date of 
commissioning. 
 

 
iii) In case of combined works, clear calculations 

showing the bifurcated cost towards the 

i) Since the BQC is not PO value based, 
therefore the applicability of contract value 
details may not be relevant. We request for 
its deletion as it shall be difficult for us to 
disclose the awarded value of other PSU 
clients, since we are bound by the 
confidently clause specified in such tenders.  
We request for suitable consideration in this 
regard. 
 

ii) Further, PSUs issue the completion 
certificate as per their own format, which 
may not include the awarded & 
commissioned contract values. As already 
requested above, since PO value-based 
BQC is not applicable in this tender, request 
for deletion of such requirements.  
 
We request BPCL to kindly amend such 
requirement. 

SEC-III/ 3.5.2.1 (B) 
 

i) Signed Agreement/PO copy/Work order/LOI or 
any other document  

 
 
ii) Commissioning Certificate/Final Bill certified 

by the client or any other document which 
conclusively proves completion and 
commissioning of the awarded work. This 
document shall clearly mention Name of the 
client, Name of the job, Work Order / 
Purchase order / LOA No. and date and Date 
of commissioning. 
 

iii) Stands deleted 
 

iv) Tender condition shall prevail 
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similar work as defined above, duly certified 
by TPIA should be submitted. 

 
iii) No PSU has ever asked such type of 

requirement & its not relevant as per the 
BQC requirements since PO value-based 
BQC is not applicable in this tender.  
We request to delete such requirement. 

 

v) Tender condition shall prevail 
 

vi) Bidder shall submit proforma of Indemnity as 
per Annexure XVIII. (Separately for each lot) 
of the tender document failing which bid shall 
be rejected. 

 

12.  SEC-III/Cl. 
3.5.2.3/Pg. 21 
of 248 

The availability of land to the bidder is a pre-
requisite……………….. 
a) The Bidder should give all relevant 

documents to satisfy OWNER regarding 
availability of land. 

Land shall only be identified at time of 
bidding stage as land procurement shall 
be started only after the receipt of firm 
LOA / work order from client, as prudently 
followed in wind industry.  
 
We request to delete the requirement of 
land availability at bidding stage under 
BQC. 

SEC-III/Cl. 3.5.2.3 
 
Refer amended Clause at SECTION-VIB, Clause 
No. 6.4 published with Corrigendum. 

13.  SEC-III/Cl. 
3.5.2.3/Pg. 22 
of 248 

b) If the land offered is a private land, the 
Bidder shall furnish the following documents 
along with the bid: 

i. Copy of the Registered Sale 
Deed/Registered Lease deed in favour of 
the Bidder w.r.t. the land offered. In the 
event of the bidder being the lessee of the 
land offered, then such lease in favour of the 
bidder shall be for a minimum period of 30 
years from the date of commissioning of 
the project and the said lease must not have 
any condition restricting sub lease in favour of 
the Owner. 

 
 
 
 

-Or- 
 
 

An Agreement to Sell/Agreement to 
Lease/MoU executed by the bidder with a 

If the land offered is a private land, the 
Bidder shall furnish the following 
documents along with the bid: 
 
i. As land will not be in possession at 

bidding stage, we would not be able to 
submit the sale deed or registered 
lease deed copy to BPCL along with 
our bid. Only land identification 
details (i.e. geo-coordinates) can be 
submitted in the offer. The lease of 
private land on long term basis may 
please be considered for 27 years as 
against 30 years of lease term 
stipulated, since the WTG models 
are designed for 20 years of 
estimated life.  
Also, lease duration of 30 years will 
attract double stamp duty charges for 
entire 30 years tenor & will also 
increase the project cost of BPCL 
without giving any financial gains 

SEC-III/Cl. 3.5.2.3 
 

Refer amended Clause at SECTION-VIB, Clause 
No. 6.4 published with Corrigendum. 
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third party (an individual or company) who 
is/are the landowner(s) and is in possession 
of such private land offered. In such cases, 
bidder must also submit an undertaking on non-
judicial stamp paper from the Landowner stating 
that the landowner has no objection to get the 
land conveyed or leased for minimum 30 years 
from the date of commissioning of the entire 
project, as the case may be, to the Owner on the 
same lease/rental charges quoted by the bidder 
in financial bid, in the event of award of the 
contract to the Bidder. 

for such extended time beyond 27 
years.  

 
ii. BPCL is requested to allow provision 

of land arrangement (either sale deed 
or lease deed) through bidder itself or 
its 3rd party land aggregator (an 
individual or a company but not the 
landowner) with whom the bidder shall 
have a MoU for providing such offered 
land to BPCL (MoU to be submitted 
with bid on non-judicial stamp paper), 
without any additional charges other 
than as quoted by the bidder in its bid.  
 
Since, the offered land shall not be in 
possession of the bidder or its land 
aggregator, the land parcels shall be 
identified in terms of the geo-
coordinates of each WTG location to 
be submitted by the bidder under its 
wind data details. 
 
Further, we would not be able to 
submit any Undertaking from 
Landowners towards NOC for 
allowing long term lease along with 
our bid, as this will disturb the 
procurement process, which will only 
start after we receive firm Work Order 
from BPCL, in line with the prudent 
practices followed in wind industry. 
The long-term lease deed will be 
signed between BPCL & the land 
aggregator or Landowner, whichever 
is applicable. 

 
We request for above amendment in this 
clause. 
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14.  SEC-III/Cl. 
3.5.2.3 / Pg. 
22 of 248 

b) If the land offered is a revenue land, the 
Bidder shall furnish the following documents 
along with the bid: 
 

i. Copy lease deed, if signed. 
ii. If Allotment Letter of competent authority is 

not available, the recommendation of 
allotment of offered land from the Nodal 
Agency will also be considered. In such case, 
the Bidder will have to submit an undertaking 
on non-judicial stamp paper that the land 
offered will be sub leased to the Owner 
within a period of maximum 9 (nine) 
months from the date of LOI/LOA after 
taking all necessary approvals/permissions 
as may be required for the purpose of such 
sub lease. 

 
 
 
 
 
 
 
 
Copy of Allotment Letter in favor of bidder. 

 
 
 
i. Ok. 
ii. As per general practice followed in the 

wind industry, BPCL is requested to 
allow provision of land arrangement 
through bidder or its 3rd party land 
aggregator (an individual or a company) 
with whom the bidder shall have a MoU 
for providing such offered Rev. land to 
BPCL (MoU to be submitted with bid on 
non-judicial stamp paper), without any 
additional charges other than as quoted 
by the bidder in its bid. 
 
However, it will not be possible to 
submit any Undertaking on non-
judicial stamp paper that the land 
offered will be sub leased to the 
Owner within a period of max. 9 
months from the date of LOI/LOA 
after taking all necessary 
approvals/permissions as may be 
required for the purpose of such sub 
lease. Rev. Land shall be sub-leased 
to BPCL till SCOD of the project as 
per prudent practice followed in wind 
industry (followed in SECI tenders / 
PSU tenders).  

 
iii. As per above sub-clause, the option 

of availability of Allotment Letter is 
getting relaxed, then how can the 
Allotment Letter become mandatory 
in this sub-clause. We request BPCL 
to either shift sub-clause (iii) before 
sub-clause (ii) for sequential 
applicability or delete it from the 

SEC-III/Cl. 3.5.2.3 
 
Refer amended Clause at SECTION-VIB, Clause 
No. 6.4 published with Corrigendum. 
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requirement, since it is already 
covered under (ii) above.    

 
We request BPCL for an amendment in 
this regard.  

15.  SEC-III/Cl. 
3.16/Pg. 30 of 
248 
 
 
 
 
 
 
SEC-III/Cl. 
3.16.7 (iii) /Pg. 
31 of 248 
 
 
 
 
 
 
SEC-III/Cl. 
3.17.4/ Pg. 33 
of 248 

Bidder has the option to provide BPCL with 
ownership or long-term lease (minimum 30 
years from the date of commissioning of the 
project) over the Land(s). 
 
 
 
 
 
NPV of Land lease/Sub lease rental (X-4) for 30 
years from the commissioning of project, quoted 
by the bidder in BRS P-VI, if quoted. 
 
 
 
 
 
 
BPCL reserves the right to extend the original 
lease period for another 25 years or suitable 
period or surrender after completion of initial 
lease period, at its own discretion. 

As explained in preceding clauses, long-
term lease duration for Pvt. Land as 30 
years is not required since it will attract 
double stamp duty charges for such 30 
years tenor, thus will increase the project 
cost of BPCL without giving any financial 
gains for such extended time beyond 27 
years, as WTG is designed for 20 years. 
  
We request to consider 27 years as 
max. lease period & amend this 
condition. 
Further, as est. AEP for only 10 years is 
being considered in bid Evaluation, 
therefore, the lease rental value upto 
10th year of O&M should only be 
submitted by bidder in its price bid & 
same be considered for bid evaluation.  
However, for BPCL, reference of prices 
including applicable escalation, if any, 
upto 10th year can be considered for next 
10 years term, if required for its internal 
usage. 
 
The owners of such private land may or 
may not agree extend the said lease 
period beyond initial lease period of 27 
years. Also, the present ownership at that 
point may not be alive to consent it, which 
may become sub-judice matter at the 
later stage or the landowners may not 
even provide it for lease at this stage itself 
considering almost 50 years+ lease 
duration.  

 
SEC-III/Cl. 3.16 
 
Bidder has the option to provide BPCL with 
ownership or long-term lease/ Sub-lease 
(minimum 26 years from the date of 
commissioning of the project) over the 
Land(s). 
 
 
 
SEC-III/Cl. 3.16.7 (iii) 
 
NPV of Land lease/Sub lease rental (X-4) for 
26 years from the commissioning of project, 
quoted by the bidder in BRS P-VI, if quoted. 
 
SEC-III/Cl. 3.16.7 (ix) Table Sl. No 4 
 
X-4 :  NPV of Quoted Land lease charges for 
26 years from the date of commissioning of 
the project 
 
SEC-III/Cl. 3.16.7 (ix) Table Sl. No 6 to be 
read as Sl. No. 5 and amended as: 
 
Y: Annual Energy Production (AEP) of 
Windfarm as per clause 4.23 for each year 
during the O&M period as per stipulated 
evaluation criteria of tender 
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Thus, BPCL shall not have any discretion 
under this tender / contract to extend the 
lease beyond 27th year as no land-owner 
would accept such conditions.  
 
We request for amendment of all above 
clauses.   

SEC-III/Cl. 3.17.4 
 
Owner reserves the right to extend the 
original lease period for another 25 years on 
mutually agreed terms with the bidder/ Land 
Aggregator/ Landowners. In case of revenue 
lands, the conditions for such extension shall 
be governed by the local laws of the 
concerned state.  

16.  SEC-III/Cl. 
3.16.7 (i)/Pg. 
31 of 248 

Total EPC as per Sl. No. 4 of BRS No. P-I price (X-1) 
quoted by bidder in Bid Response Sheet P-I 

Kindly note Bid Response Sheet P-I is not 
available on BPCL e-tendering portal.  
 
Will it be created automatically upon filling all 
the schedules, we request for clarification in 
this regard. 

SEC-III/Cl. 3.16.7 (i) 
 
Total EPC as per Sl. No. 4 of BRS No. P-I price 
(X-1) quoted & auto computed, by bidder in Bid 
Response Sheet P-I 

17.  SEC-III/Cl. 
3.16.7 (iv)/Pg. 
31 of 248 

NPV of S & F charges (X-3) as quoted in BRS P-VII. As prudently followed in wind industry, BPCL 
shall have to appoint the QCA for 
Scheduling & Forecasting of its WPP, 
being owner of the project including all the 
related compliances.  
 
We shall only provide 10 minutes interval 
data of WTGs to BPCL or its designated 
QCA, for their S&F activity. 
 
Further, we also request BPCL to kindly 
delete the price schedule for S&F charges 
(BRS-VII) to be quoted by bidder. 

SEC-III/Cl. 3.16.7 (iv) 
 
Tender condition shall prevail 
 
SEC-III/Cl. 3.16.7 (v) 
 
Total Annual Energy Production (AEP) for 10 

years as evaluated. AEP furnished by the 

bidders and accepted by OWNER as per Clause 

No.4.23 

 
 

18.  SEC-III/Cl. 
3.16.7/Pg. 32 
of 248 

Cost per kWh will be calculated based on CAPEX 
and OPEX as quoted by bidder for the Guaranteed 
Baseline Annual Saleable Energy at metering 
point specified by the bidder The following 
methodology will be used for calculating the Cost per 
kWh. 

Since there is no Guaranteed Generation, 
we request BPCL to delete the word 
“Guaranteed Baseline Annual Saleable 
Energy at metering point” to be specified by 
the bidder as we shall submit the estimated 
annual energy production (AEP) at P75 & P90 
levels only, without any guarantee.  
Therefore, we req 
uest BPCL to modify this clause. 

SEC-III/Cl. 3.16.7 
 
Cost per kWh will be calculated based on 
CAPEX and OPEX as quoted by bidder for 
Annual Saleable Energy at metering point 
specified by the bidder and accepted by BPCL 
The following methodology will be used for 
calculating the Cost per kWh. 

19.  SEC-IV/Cl. 
4.0/Pg. 43 of 
248 

DEFINITIONS & INTERPRETATION 
 
Acts / Codes shall mean, but not limited to the 
following, including the latest amendments, and / or 

 
 
 
 

SEC-IV/Cl. 4.0 
 
DEFINITIONS & INTERPRETATION 
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replacements, if any: - 
1. Electricity Act, 2003 ………………., if any. 
2. CEA (Measures relating to Safety & Electric 

Supply) Regulations 2023 
3. A.I.E.E Test Codes 
4. American Society ………………. (ASTM Codes). 
5. Relevant standards ………….. (IS Codes) 
6. Arbitration and Conciliation …………….there 

under. 
7. Environment (Protection)………. there under. 
8. Other approved …………. matter of the Contract. 
 
……………………………………………………………
……. 
 
DEFINITIONS & INTERPRETATION 
Commercial Operation Date (COD) of WEG shall 
means the date on which the Power Producer / 
Developer synchronize the last Wind Energy 
Generator with the Grid system and certificate of 
Commissioning of WEG for the date is issued by 
Nodal Agency / MSETCL/MPPTCL 

 
2. We request BPCL to note that our WTG is 
certified for CEA 2019, and this is in force 
today. We would not be able to comply with 
CEA 2023 requirements, which calls for 
change in design & thus revised Type 
Certification requirements.  
 
We request BPCL to amend this definition. 
 
 
 
 
 
 
Commercial Operation Date (COD) for each 
WTG shall be as per the commissioning 
certificate issued by the DISCOM / SNA for 
every individual WTG, as & when it is 
commissioned.  
 
We request BPCL to amend this definition, 
which is relevant to STU / EPC projects. 

Acts / Codes shall mean, but not limited to the 
following, including the latest amendments, and / 
or replacements, if any: - 
 
Sr. No. 2 amended as:  
 
CEA (Measures relating to Safety & Electric 
Supply) Regulations as applicable.  
 
The rest other conditions shall prevail as per 
original tender.  
 
 
 
 
 
Commercial operation date and commissioning 
of project shall have same meaning and already 
defined existing tender condition as SEC-IV/Cl. 
4.0.  

 

20.  SEC-IV/Cl. 
4.0/Pg. 43 of 
248 

DEFINITIONS & INTERPRETATION 
Completion Certificate 
Common Facilities 
Delivered Energy 
Date of completion 
Defect Liability Period 

The clause number indicated in these 
definitions are incorrect.  
 
We request BPCL for suitable correction.  

SEC-IV/Cl. 4.0 
 
DEFINITIONS & INTERPRETATION 
 
Completion Certificate shall mean as defined in 
4.22 of Section IV. 
Common Facilities As defined at clause number 
4.31. 
Delivered Energy means the kilowatt hours of 
electricity actually fed and measured by the 
energy meters at the Delivery Point and as 
certified by Maharashtra/ Madhya Pradesh SLDC 
as per clause 4.22.3. 
Date of completion means the date of issue of 
completion certificate as per clause no. 5.22. 
Defect Liability Period” means the period of 
validity of the warranties given by the Contractor, 
during which the Contractor is responsible for 
defects with respect to the Facilities (or the 
relevant part thereof) as provided in Clause No. 
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4.26 (Defect Liability) hereof 
 

Project Life Deleted 
 
Design Life means the designed life of 
WEGs and all associated equipment as per 
type certification and the same shall not be 
less than 20 years. 
 
Operational or Useful Life means the 
useful/operational life of WEGs and all 
associated equipment as per CERC and the 
same shall be 25 years.  
 

WEG/WTG/WEC shall mean Wind Energy 
Generator/Wind Turbine Generator/Wind Energy 
Convertor and shall carry same meaning.  

21.  SEC-IV/Cl. 
4.0/Pg. 43 of 
248 
 
SEC-IV/Cl. 
4.9.4/Pg. 50 of 
248 

Effective Date / Zero Date shall mean the date of 
issue of Fax / Letter of Intent/ Letter of 
Acceptance. 
 
Commissioning schedule for the Windfarm shall be 
21 (Twenty-One) months from the date of issue of 
LOI/LOA. 

Kindly consider detailed LOA issuance date 
as “Effective Date / Zero Date” for the project. 
 
We request BPCL for suitable amendment in 
this regard.  

SEC-IV/Cl. 4.0 
 
Tender condition shall prevail 
 
SEC-IV/Cl. 4.9.4 
 
Tender condition shall prevail 
 

22.  SEC-IV/Cl. 
4.0/Pg. 44 of 
248 

GF means failure of power evacuation system 
beyond metering point i.e. MSETCL/MPPTCL system 

We request BPCL to include breakdown / 
curtailment/ backdown sought by 
MSETCL/MPPTCL under this Grid Failure 
“GF” clause. 

GF means failure of power evacuation system 
beyond metering point i.e. MSETCL/MPPTCL 
system including breakdown / curtailment/ 
backdown sought by MSETCL/MPPTCL up to 
the metering point. 

23.  SEC-IV/Cl. 
4.0/Pg. 44 of 
248 

Metering Point / Delivery point / interconnection 
point means the point at which energy supplied to 
MSETCL/MPPTCL shall be measured and shall be 
the bus bar of the MSTECL / MPPTCL/ CTU 
substation at which the wind power is injected. 

We request to delete “interconnection 
point” from here as interconnection point is 
already defined separately under 7th definition 
on page 44, to avoid ambiguity at latter stage. 
 
We request for suitable amendment in this 
regard. 

Stands deleted. 

24.  SEC-IV/Cl. 
4.9.2/Pg. 50 of 
248 

The bidder shall submit a detailed Program Schedule 
in MS Project within the time frame agreed covering 
all activities with various key phases of supply and 
service obligations under the contract such as supply 
schedule and field erection activities within fifteen 

We request BPCL to consider at least 2 
months from LOA for submission of activity 
chart since the land procurement & other 
activities shall start by then, which shall be 
appropriate time for doing the planning 

SEC-IV/Cl. 4.9.2 
 
Tender conditions shall prevail with following 
addition to existing clause:  
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(15) days of the date of Letter of Intent (LOI)/ 
Letter of Award (LOA). 
 

activities for the project. 
 
We request for suitable amendment in this 
regard. 

The detailed Program Scheule in MS Project 
shall be prepared considering activity chart 
enclosed as Annexure XVII. 
 
The duration considered for each activity in said 
Annexure can be modified suitably by bidders 
subject to earlier transfer of land in the name of 
Owner.    
 
 

25.  SEC-IV/Cl. 
4.9.5/Pg. 50 of 
248 

Transfer / Lease / Sub lease of land in the name of 
OWNER shall be got done within 9 (Nine) months 
from signing of contract agreement. 

As per general practice followed in the wind 
industry, Land is not banked now-a-days, as it 
leads to number of problems & also the state 
regulations doesn’t allow banking of land in 
the name of a single entity beyond certain 
limits. 
  
Therefore, the land procurement starts only 
after the receipt of firm work order with 
advance from the customers. In wind projects, 
the land is transferable till SCOD of the 
project as per prudent practice followed in 
wind industry.  
 
The NA & other compliances may go beyond 
SCOD, which is the most time taking activity. 
 
We request for suitable amendment in this 
regard. 

SEC-IV/Cl. 4.9.5 
 
Covered in land related queries and its response 
 

26.  SEC-IV/Cl. 
4.10.1/ Pg. 51 
of 248 

Minimum monthly machine availability after 
stabilization should be 97% for Complete Windfarm 
for the next one month. 

We shall not be able to provide monthly MA 
guarantee (@ 97%) post stabilization period. 
However, after completion of stabilization 
period, we shall guarantee machine 
availability for the windfarm as per the final 
average MA guarantee clause (yet to be 
amended). 
  
We request BPCL to delete requirement of 
monthly machine availability. 

SEC-IV/Cl. 4.10.1 
 
Minimum monthly machine availability after 
stabilization should be 95% for Complete 
Windfarm for the next one month. 
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27.  SEC-IV/Cl. 
4.10.2/ Pg. 51 
of 248 

SCADA has been commissioned and fully operational 
including connectivity at Owner’s premises. There 
should not be any discontinuity for a minimum 
period of 15 days from the date of connectivity at 
owner’s premises & it remains operational 
thereafter. In case of any interruption during test 
period of 15 Days test period will start afresh. 

We request BPCL to consider SCADA 
connectivity at site CMCS level as a 
precondition for achieving stabilization of 
WTGs, as against connectivity at BPCL’s 
office, which is prudently followed in wind 
industry.  
 
We request for suitable amendment in this 
regard. 

SEC-IV/Cl. 4.10.2 
 
Tender condition shall prevail 

28.  SEC-IV/Cl. 
4.19 (A)/Pg. 
55 of 248 

For Land: 
i. 90% on transfer of land in the name of 

owner, peaceful possession & execution 
of land deed by way of outright purchase 
or lease or Sub-lease or mixture of two or 
more and as per the detailed scope of 
Work. 

 
10% against complete commissioning of entire 
system 

We request to amend the payment terms 
to make them workable as under: 

i. 30% of Land Order value on 
submission of copy of Agreement 
to Sale (ATS) or Sale deed or 
Agreement to Lease, for WTG 
location land parcels in the name 
of Land Aggregator in case of 
private land, on pro-rata basis.  
In case of Govt. Rev. Land, the 
Land Lease Agreement of bidder 
or its Land aggregator, signed with 
the Govt., in case of Revenue 

SEC-IV/Cl. 4.19 (A) For Land: 
 
The tender condition shall prevail.  
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land, if applicable, on pro-rata 
basis. 

ii. 65% of Order Land value on 
signing of sale deed / lease deed / 
sub-lease deed in favor of BPCL, 
on pro rata basis. 

5% of Order Land value on 
commissioning of WTGs, on pro rata 
basis. 

29.  SEC-IV/Cl. 
4.19 (B)/Pg. 
55 of 248 

B1) For supply of plant and equipment as quoted 
in Schedule of Prices BRS P – II 
 
i. 5% payment against approval of micro siting. 

ii. 65% payment against receipt of material at site 
on prorate basis. 

iii. 15% against erection, testing and pre-
commissioning of WEGs on prorate basis. 

iv. 5 % against commissioning of WEGs on prorate 
basis. 

v. 5% on submission of completion certificate as per 
clause no. 4.23 of the Wind Energy Project 

vi. 3% payment against successful completion of 
Power Curve Verification test. 

vii. 1% after six months to be reckoned from 
completion of stabilization period. 

1% after twelve months to be reckoned from 
completion of stabilization period or completion of 
defect liability period whichever is later. 

Since PBG shall be available with BPCL, last 
2-3 milestone post commissioning, may 
please be deleted to improve the project cash 
flow to help the project achieve the substantial 
work progress.  
Any payments scheduled post commissioning, 
blocks the cash flow for which bidder has 
already delivered the equipment / services 
worth 100% value.  
 
In view of above, we request BPCL to kindly 
amend the Supply payment terms to make 
them workable as per below: 
 
i. 10% payment against approval of micro 

siting. 

ii. No change. 

iii. 15% on erection of WEGs, on prorate 
basis (testing & pre-comm. falls under 
commissioning milestone, else this MS 
payment will get delayed near to 
commissioning & doesn’t serve the 
purpose of having MS payments as such). 

iv. No change. 

v. No change ……………..(Only correction 
as Cl. No. 4.22 in place of 4.23). 

vi. To be Deleted, as PBG shall already be 
available with BPCL. 

vii. Both to be Deleted. 

 

SEC-IV/Cl. 4.19 (B) 
 
B1) For supply of plant and equipment as 
quoted in Schedule of Prices BRS No. P – II 
 

Tender condition shall prevail except sr. no “v.” to 
be read as:  

 

v. 5% on submission of completion 
certificate as per clause no. 4.22 of the 
Wind Energy Project 

                       And 

In case of Private land whether outright 
purchase or lease or sub-lease, any payment 
under this head shall only be made to bidder 
after successful transfer of the land in the 
name of the Owner. 
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30.  SEC-IV/Cl. 
4.19 (B)/Pg. 
55 of 248 

B2) For Erection and commissioning works 
i. 5% on start of foundation works (after approval 

of Reinforcement steel, design mix, etc.) 
ii. 55% on completion of Foundation on prorate 

basis. 
iii. 15% on completion of Erection of WEG and all 

equipment on prorate basis. 
iv. 10% on erection of evacuation system. 
v. 10% against commissioning of WEG on prorate 

basis. 
vi. 5% on submission of completion certificate as 

per clause no.5.23 of the Wind Energy Project. 
 

B2) For Erection and commissioning 
works 
We request to amend the payment terms to 
make them workable as under: 

i. 5% on start of foundation works (i.e. 
after approval of design mix, ). 

ii. No change. 
iii. 15% on completion of Erection of 

WEGs on prorate basis 
iv. No change. 
v. No change. 
vi. No change……….. (reference change 

Cl. No. 4.22 for Cl. No.5.23). 
We request for above changes in these 
payment terms. 

SEC-IV/Cl. 4.19 (B) 
B2) For Erection and commissioning works 
as quoted in Schedule of Prices BRS No. P – 
III 
 
 
Tender condition shall prevail except sr. no “vi.” 
to be read as:  

 

5% on submission of completion certificate as 
per clause no. 4.22 of the Wind Energy Project 

                           And 

In case of Private land whether outright 
purchase or lease or sub-lease, any payment 
under this head shall only be made to bidder 
after successful transfer of the land in the 
name of the Owner 
 

31.  SEC-
IV/Advance 
Payment /Pg. 
57of 248 

ADVANCE PAYMENT: 
 
On specific request of the bidder, Owner may release 
interest …………….. BGs shall remain effective 
until………………….BG shall be provided as per the 
attached Proforma in the tender document. 
Necessary insurance on the Product and 
hypothecation needs to be done in favour of the 
Owner………………………… No loading shall be 
done in the price bid on account of availing the 
advance as the same is interest bearing. 

ADVANCE PAYMENT: 
 
We request BPCL to kindly delete the 
requirement of “Necessary insurance on the 
Product and hypothecation needs to be done 
in favour of the Owner” as this condition is not 
relevant to Advance Payment. 
 
Request for suitable amendment in this 
regard.  

SEC-IV/Advance Payment 
 
Tender conditions shall prevail 

32.  SEC-IV/Cl. 
4.22.1/ Pg. 59 
of 248 

The contactor shall submit Completion Report of the 
project to…………… Four sets of as built drawings 
showing………… shall also be submitted. 
Four sets of as built drawings ………….. & for 
Electrical system study conducted through ETAP, 
etc. native files like .OTI to be submitted by 
bidder………..  
Certificate regarding completion of the facility in all 
respect including SCADA by the Engineer In-Charge 
/ Consultants.  

As the WTG & allied systems involves 
proprietary information in the form of design, 
details / calculations & assumptions, etc., 
therefore all such data is not possible for 
submission in public domain, as prudently 
followed in all PSU tenders.  
 
We request BPCL to kindly delete this 
requirement & amend this clause accordingly. 

SEC-IV/Cl. 4.22.1  
 
The contactor shall submit Completion Report of 
the project to the Owner. The Completion Report 
shall consist of the following documents:  
 
Sr. No. “ii” shall be read as:  
 
Technical documents as per scope of work & 
technical specifications according to which the 
work has been carried out.  

 
Four sets of as built drawings showing therein 
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modification and corrections, if any, made during 
the course of execution signed by the Contactor. 
A soft copy of as built drawings shall also be 
submitted. As built shall include - Soft copy 
format shall also include PDF files.  
 
Copy of complete layout of the Windfarm 
including Evacuation system  
 
Copies of test Certificates for type / routine tests 
performed on major equipment and Works  
 
O&M Manuals – 3 sets  
Copies of Statutory clearances / permissions.  
 
Certificate / undertaking for making payment of 
all statutory requirements, labour wages and 
others and for any such claims.  
 
An undertaking confirming the payment of all 
statutory taxes & duties, or document (s) having 
evidence of paying statutory duties, taxes etc. as 
per requirement of concerned statutory 
authorities. 
 
Certificate regarding completion of the facility in 
all respect including SCADA by the Engineer In-
Charge / Consultants. 
 

33.  SEC-IV/Cl. 
4.22.3/ Pg. 59 
of 248 

Delivered Energy 
 
Delivered energy is the kilowatt hours of electricity 
actually fed and measured by the energy meters at 
the Delivery Point ……………..Pooling Station and 
MSETCL’s receiving sub-station from the energy 
recorded at Pooling Station. 

As this clause has no relevance with the 
issuance of Completion certificate, we request 
BPCL to kindly delete this condition, since this 
has no role in our project execution part.  
 
We request for its deletion. 

Bidder to refer clause 4.0 for definition of 
delivered energy. 

34.  SEC-IV/Cl. 
4.23/ Pg. 60 of 
248 

ESTIMATED ANNUAL ENERGY PRODUCTION 
Bidder shall submit estimated Annual Energy 
Production……. 
4. Digitized contour map at contour intervals of 2 
meter for the proposed site(s) for complex terrain 
and 10 m for uniform terrain and 10 m / 20 m for 
surrounding area ……………reference wind mast 

 
 
We request BPCL to consider Digitized 
contour map at contour intervals of 5 
meter, which is prudently followed in EYA 
process. 

SEC-IV/Cl. 4.23 
 
Bidder shall submit estimated Annual Energy 
Production (AEP) of the offered Windfarm by 
using Wind Resource Assessment tools & will 
declare the annual CUF of Project in his bid 
submission. The bidder will declare the annual 
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location. CUF of their site(s) at the time of Bid submission. 
The declared annual CUF shall in no case be 
less than 34% (Thirty Four Percent) P-90 for 
Maharashtra and 32% (Thirty Two Percent) P-90 
for Madhya Pradesh. 
 
The bidder shall submit the following details with 
the bid both in soft copy and hard copy: - 
 
Sr. 1 to 11 and other bid conditions shall prevail.  
 
Other conditions under this clause are 
amended up to following extent:  
 
Based on the above inputs, Owner / Consultant 
shall get the estimated deliverable generation 
worked out. If required, Owner / Consultant may 
ask for additional information. Further, Owner 
and Consultant’s representative may visit the 
offered site(s) and collect site(s) specific 
information for which bidder will provide all the 
necessary assistance. 
 
Consultant, during site(s) visit, will collect actual 
energy generation of the WEGs installed in that 
area or nearby area from the date of installation 
of such WEGs and calculate the average annual 
energy generation so as to arrive at final 
Estimated Annual Energy Production of the 
offered site(s). 
 
Wind data submitted by the bidder for own mast 
should have NIWE report on verification 
procedure with data like Wind Power Density 
(WPD), annual mean wind speed etc. However, 
NIWE certificate could be submitted within one 
month of submission of bid. 
Estimated deliverable annual energy production 
(AEP) will be worked out by the consultant by 
giving effect of array efficiency, machine 
availability, grid availability, wind variation, 
internal consumption, and evacuation losses and 
as accepted by Owner, shall be considered for 
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financial evaluation of the Bids. 
 
Necessary corrections shall be carried out by 
Owner or its Consultant in the AEP furnished by 
bidders. The lower of the two-estimated 
generation, after corrections, shall be considered 
for evaluation of bids. 
 
No change in data once furnished by the bidder 
at the time of submission of the bid relating to 
estimation of generation like machine model, 
rotor diameter, hub height, location of site(s), 
micro-siting plan of the Windfarm etc; shall be 
permitted. However, during the execution of the 
project, in case it becomes necessary for the 
Bidder then changes in location may be accepted 
by Owner but this should not affect the annual 
energy estimation. In such an event Owner will 
get the estimation of generation of the Windfarm 
checked from the Consultant with the changed 
data and if the generation so worked out is found 
to be less than what was considered for financial 
evaluation, then the Bidder shall modify the 
financial parameters in such a way that the EBV 
shall be unchanged/ ensured. 
 

35.  SEC-IV/Cl. 
4.23/ Pg. 62 of 
248 

ESTIMATED ANNUAL ENERGY PRODUCTION 
 
Bidder shall submit estimated Annual Energy 
Production ……………………………. 
No change in data once furnished by the bidder at 
the time of submission of the bid relating to 
estimation of generation like machine model, rotor 
diameter, hub height, location of site(s), micro-siting 
plan of the Windfarm etc; shall be permitted. 
However, during the execution of the project, in case 
it becomes necessary for the Bidder then changes in 
location may be accepted by Owner but this should 
not affect the annual energy estimation. In such an 
event Owner will get the estimation of generation of 
the Windfarm checked from the Consultant with the 
changed data and if the generation so worked out is 
found to be less than what was considered for 

 
 
Since the EBV is the bid evaluation criteria as 
per this tender, therefore we request BPCL to 
consider “EBV remaining unchanged” in 
place of “post-tax IRR to be maintained” as 
IRR is not the tender criteria. This change will 
not have any impact on BPCL in any way. 
 
We request for a change in this clause.  

SEC-IV/Cl. 4.23 
 
ESTIMATED ANNUAL ENERGY PRODUCTION 
 
Bidders to refer the amended clause 4.23.  



                   Page 19 of 64 
 

 

financial evaluation, then the Bidder shall modify 
the financial parameters in such a way that the 
post-tax IRR is maintained. 

36.  SEC-IV/Cl. 
4.25.1/ Pg. 65 
of 248 
 
4.26.2// Pg. 65 
of 248 
 
 
 
 
4.26.4// Pg. 65 
of 248 
 

All the standard tests in accordance with applicable 
standards shall be carried out at the manufacturer’s 
works with 100 % inspection on all the major 
equipment and accessories viz nacelle assembly 
which includes Gearbox, Generator & control panel, 
rotor blades, towers, and power transformers covered 
by these specifications so as to ensure efficient 
operation and satisfactory performance of all the 
component/parts. The bidder shall furnish complete 
list and details of all such tests to be conducted on 
different equipment. The contractor shall furnish 
copies of all tests/ inspection reports of their works 
for reference/review to the owner/consultant. 

Testing shall be carried out by the OEM’s QC 
team on 100% quantity as per the QAPs for 
Nacelle & Hub Assembly (which also includes 
control panel, gear box & generator as an 
integrated part of Nacelle Assy.), Rotor 
Blades, Tubular Towers & 33/0.69 kV unit 
Transformers.  
 
We request BPCL to suitably amend this 
clause as we would not be able to provide 
separate inspection for gear box, generators, 
panels etc. as these sub-components get 
tested while Nacelles is tested. Also, we 
procure these sub-components in advance & 
bulk quantities.  
 
Thus, request BPCL for amending this clause. 

SEC-IV/Cl. 4.25 
The typographical error has been corrected in 
sub-clauses and reproduced below for better 
clarity. This shall supersede earlier clause 4.25.1 
and 4.26.2 at page no. 65 of 248.  
 
 
4.25.1 All the standard tests in accordance with 
applicable standards shall be carried out at the 
manufacturer’s works with 100 % inspection on 
all the major equipment and accessories viz 
nacelle assembly (Inclusive of generator, Gear 
box & Control Panel) rotor blades, towers, and 
power transformers covered by these 
specifications so as to ensure efficient operation 
and satisfactory performance of all the 
component/parts. The bidder shall furnish 
complete list and details of all such tests to be 
conducted on different equipment. The contractor 
shall furnish copies of all tests/ inspection reports 
of their works for reference/review to the 
owner/consultant. 
 
4.25.1a 
 
All major equipment/critical items (towers, rotor 
blades, nacelle assembly and transformers) shall 
be inspected and tested through NABCB 
approved third party inspection agencies having 
experience of inspection of wind turbine’s major 
equipment 
 
 
4.25.4 
 
OWNER reserves the right to carry out 
inspection up to 10% of the critical items (Clause 
4.25.1a) by their own representative or 
consultant at the factory premises in line with 
approved QAP, as per EPC schedule furnished 



                   Page 20 of 64 
 

 

by the bidder after Award of Contract, so that 
implementation schedule could be adhered 
 
 

37.  SEC-IV/Cl. 
4.25.3/ Pg. 65 
of 248 
 
And 
 
SEC-VI/Cl. 
6.32.3/ Pg. 89 
of 248 

After award of contract, Contractor should submit 
Validation of all design documents, design basis 
report, STADD file and design drawing for the for 
WTG which includes the lattice/hybrid structure 
details along with foundations.  
 
 
Also confirm that structure will withstand from 
corrosion for minimum 25 years of lifetime. The 
validation should be done from a reputed technical 
institute such as IITs, NITs etc. 
 

The offered WTG model shall be Type 
Certified by Internationally Accredited Type 
Certification Agencies & the model shall also 
be approved by MNRE, Govt. of India and 
included in the RLMM issued on monthly / 
quarterly basis. It shall not be possible to 
submit design validation details, which 
contain design part of WTG & design 
related calculations / value. However, the 
design validation of WTG including its 
foundation is part & parcel of WTG Type 
Certification process, only after successful 
validation, the Type Certification is issued 
by such accredited agencies.    
However, as per Cl.7.30 of Technical 
Specification of BPCL tender, we shall get the 
WTG foundation design vetted by 
IIT/NIT/SERC and submit the same to BPCL 
for reference & records. 
We request BPCL to delete the Cl.No.4.25.3 
and 6.32.3 in view of above. 

SEC-IV/Cl. 4.25.3 
 
After award of contract, Contractor should submit 
Foundation design details and lattice/hybrid 
structure details/tubular documents duly vetted 
by NIT/ IIT for review and approval by PMC / 
Owner.   
 
SEC-VI/Cl. 6.3.1 

 
Following documents with technical offer 
wherever applicable in three copies each shall be 
submitted to Owner as well as Consultant for 
review and approval:  
 
Addition of new condition: 
 
HSSE plan and policy for construction and O&M 
period.  
 
 
SEC-VI/Cl. 6.3.2. 
 
Contractor should submit Foundation design 
details and lattice/hybrid structure details/ 
documents duly vetted by NIT/ IIT for review and 
approval by PMC / Owner. Bidders to also 
confirm that structure will withstand from 
corrosion for minimum 20 years of designed 
lifetime from the date of stabilization.   
 
The WEG model offered(s) offered by the 
bidder(s) should be Type Certified & approved by 
MNRE, Govt. of India. 

38.  SEC-IV/Cl. 
4.25.5/ Pg. 65 
of 248 

Prior to raise inspection call to BPCL, bidder shall: 
a) Inform 15 days well before scheduled date of 

inspection to BPCL/PMC. 
b) Furnish type test reports for all major equipment. 
c) ….. 

WTG components are very large in size, 
therefore it requires large area for storage. 
The manufacturing plants do not have such 
large storage areas available to store the 
WTG components like Nacelle Assy., Rotor 

SEC-IV/Cl. 4.25.5 
 
Tender condition shall prevail. 
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d) …… 
e) …… 

Blades, Tubular Towers & Transformer in 
assembled conditions.  
 
In view of the same, it is requested that the 
advance notice of 3 days shall be provided by 
us to BPCL to depute its representative for 
inspection at our / our vendor’s factory as it 
would be difficult for us to keep finished 
components in store for such long time of 15 
days, which is also not as per prudent 
practices prevailing in the wind industry.  
 
Request for suitable amendment in this 
regard. 

39.  SEC-IV/Cl. 
4.26.3/ Pg. 66 
of 248 

Post commissioning of the Windfarm, no O&M 
charges shall be paid to the contractor till successful 
completion of defect liability period of initial 12 
months from the date of stabilization of the Project. 
However, statutory charges required after 
commissioning as indicated in the financial bid 
shall be paid to the authorities by the contractor 
well within the due date & time and same shall be 
reimbursed and paid by the Owner on production 
of bill along with the quarterly O&M charges. 

As the statutory agencies would raise the 
payment demands in the name of BPCL being 
owner of the project, thus we will not be able 
to make any payments in our system for 
BPCL, as we are subjected to external audits.  
However, in case any of the statutory 
agencies claim any charges from us for the 
shared facilities, then BPCL shall reimburse 
us such charges apportioned for its capacity 
under such shared facility. 
 
Further, as per tender Cl. No.6.16, all 
statutory charges & lease rental charges shall 
be paid directly by BPCL post commissioning 
of WTGs.  
 
We request BPCL to amend this clause as per 
above. 

SEC-IV/Cl. 4.26.3 
 
Tender condition shall prevail.  

40.  SEC-IV/Cl. 
4.28/ Pg. 67 of 
248 

FUNCTIONAL & OPERATIONAL TESTS 
After stabilization of the complete project, the 
following tests should be carried out: 
4.28.1…………… 
4.28.2…………… 

 
We request BPCL to consider conducting of 
Functional & Operational Test for WTGs in a 
batch size of 5-7 nos. at a given site, which is 
prudently followed in wind industry. 

SEC-IV/Cl. 4.28 
 
Tender condition shall prevail. 

41.  SEC-IV/Cl. 
4.29/ Pg. 68 of 
248 

POWER CURVE PERFORMANCE TEST 
 
Power curve performance test on one WEG of each 
Windfarm i.e 25 MW (±5%) shall be conducted at 
each site(s) for ascertaining its performance with 
reference to certified power curve of the machine. 

 
We request BPCL to consider only 1 test for 
each project of 50 MW in each state, in case 
the offered WTG model is not changing in 
both the lots of 25 MW each.  
In case a different WTG model is offered by 

SEC-IV/Cl. 4.29 
 
Tender condition shall prevail.  
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The test shall be conducted during first year of 
operation of the wind energy project in accordance 
with methodology detailed at Annexure X of this 
document 

the bidder in any one lot in a state, then the 
bidder shall conduct 2 Power Curve tests 
separately for the offered WTG models in 
such state. 
 
We request for above amendment, as this 
change would reduce the burden on BPCL’s 
capex without any commercial impact.  

42.  SEC-IV/Cl. 
4.33/ Pg. 69 of 
248 

RIGHTS OF USE / ACCESS OF COMMON 
FACILITIES 
OWNER will have the right to use and create charge 
the Common Facilities for the life of the 
Windfarm. Bidder to mention complete mechanism 
for right of use as per BRS-20 (b). 

Since BPCL shall enjoy the undivided share of 
common / shared facilities within the wind 
farm, therefore BPCL cannot create any 
charge on such common / shared facilities. 
The charge can only be on the WTGs which 
are exclusive to BPCL. 
We request for an amendment in this regard.  

SEC-IV/Cl. 4.33 
 
OWNER will have the right to use the Common 
Facilities for the entire life of the Windfarm, an 
agreement shall be singed as per Clause No. 
6.4.5.4. Bidder to mention complete mechanism 
for right of use as per BRS-20 (b). 

43.  SEC-V/Cl. 5.1/ 
Pg. 72 of 248 
 
 
 
 
And  
 
 
SEC-VI(C)/Cl. 
6.12 / Pg. 104 
of 248 

TERM OF O&M CONTRACT 
The Contractor here termed as “Operator” and term 
“Contractor”, “bidder” and “vendor” elsewhere 
mentioned shall have same meaning unless and 
otherwise exclusively mentioned shall be responsible 
for Comprehensive Operation and Maintenance of 
the wind power project for 10 years from the date of 
stabilization of the complete wind project. Initial 
contract for 5 years and extendable thereafter on 
discretion of the Owner. 
 
COMPREHENSIVE OPERATION AND 
MAINTENANCE 
SCOPE 
1st Para: 
Owner intends to entrust the comprehensive 
operation and maintenance (O&M) of the 25 MW 
(±5%) Windfarms with maximum 2 sites of having 
minimum capacity of 10 (+/-5%) MW at any one site 
for 5 years with a provision of extension for a 
total period of 10 years from the date of project 
stabilization of the project. 

 
We request BPCL to kindly consider 20 years 
of comp. O&M and the rates to be quoted for 
initial 10 years term.  
 
The 1st O&M contract term shall be for 10 
years followed by an extension for another 10 
years before completion of 10th year, on 
mutually agreed rates in vogue at such time.  
The same model is being followed in PSU 
tenders. 
 
Please appreciate that the O&M service 
provider have to invest into creation of 
facilities, manpower hiring, spares & stores 
management, workshops, security services, 
etc. for providing O&M services for any wind 
project, which holds good & becomes 
optimized only when long term O&M contracts 
are offered & signed. The short-term O&M 
contract durations do not encourage bidding 
in the tenders in view of such high 
investments to be made by the bidders.   
 
We request for amendment in this regard. 

SEC-V/Cl. 5.1 
 
Tender condition shall prevail.  
 
SEC-VI(C)/Cl. 6.12  
 
COMPREHENSIVE OPERATION AND 
MAINTENANCE 
SCOPE 
1st Para: 
 
Tender condition shall prevail.  
 

44.  SEC-V/Cl. 5.3/ 
Pg. 73 of 248 

SCOPE OF WORK 
The Scope of Work for O&M Contact shall include but 
not limited to the following: - 

 
As prudently followed in wind industry, BPCL 
shall have to appoint the QCA for Scheduling 

SEC-V/Cl. 5.3 
 
Tender Condition shall prevail  
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9. Scheduling & forecasting as per Regulations, if 
opted.  
 

& Forecasting of its WPP, being owner of the 
project including all the related compliances.  
We shall only provide 10 minutes interval data 
of WTGs to BPCL or its designated QCA, for 
their S&F activity. 
 
Further, we also request BPCL to kindly 
delete the price schedule for S&F charges to 
be quoted by the bidder & accordingly BRS-
VII shall be deleted. 
We request for above amendments. 

45.  SEC-V/Cl. 5.4/ 
Pg. 73 of 248 

(ii) Maintain at the Plant accurate and up-to-date 
operating logs, records and Monthly reports 
regarding the operation and maintenance of the Plant 
which shall include detail of power output, other 
operating data, repairs performed and status of 
equipment, all such records to be maintained for 
the lifetime of the Windfarm. Upon expiry of term, 
the operator shall hand over such records to the 
Owner. However, Owner shall have access to all 
such records at any time. 

Please note that such voluminous data is not 
possible for us to store, we are currently 
operating >15,000 MW wind project capacities 
in India and thus we will be able to maintain 
the data for a period of 2 years from its 
creation. Meanwhile, whenever the data is 
submitted to BPCL, such data should be 
stored by BPCL themselves at their end only. 
 
We request for an amendment in this regard.  

SEC-V/Cl. 5.4 
 
(ii) Maintain at the Plant accurate and up-to-date 
operating logs, records and Monthly reports 
regarding the operation and maintenance of the 
Plant which shall include details of power output, 
other operating data, repairs performed and 
status of equipment, all such records to be 
maintained for 2 years.  
 
Monthly report shall cover machine wise 
generation, breakdown hours as specified 
(Schedule/Unscheduled/Grid Failure/Force 
Majeure) in the tender and 10 minutes data logs 
of each machine as recorded at Local Control 
System (LCS). Graphical/tabulated 
representation of WEG performance viz z viz 
power curve of the offered model.    
 
Also, access to live operational data with viewing 
rights through web based/mobile device-based 
platform to be given to owner for monitoring. In 
this the parameters monitored should be 
covering all the parameters as displayed in LCS. 
The remote connectively should have provision 
of downloading all the parameters such as units, 
wind speed, three phase voltage & currents, 
temperatures of all critical equipment as 
available at LCS provided for O&M team. 

46.  SEC-V/Cl. 
5.6.3/ Pg. 74 
of 248 

The operator shall keep Machine availability during 4 
months of high wind season i.e. from May to August 
as minimum 97% and for balance 8 months it shall 

We shall be able to offer average Machine 
availability for the windfarm from April to Sept. 
as min. 96% and from Oct. to March as min. 

SEC-V/Cl. 5.6.3 
The operator shall keep Machine availability 
during 4 months of high wind season i.e. from 



                   Page 24 of 64 
 

 

be kept minimum 96%. In case, the stabilisation 
period falls during high wind season the machine 
availability will be considered for the remaining high 
wind months for the first year 

95%. 
 
Offering 97% avg. MA for windfarm during 4 
months of high wind season would not be 
possible to offer as we would end up payment 
penalty under such high MA guarantee. 
    
We request BPCL to kindly consider the same 
which is prudently followed in wind industry. 

May to August as minimum 96% and for 
balance 8 months it shall be kept minimum 
95%. In case, the stabilization period falls during 
high wind season the machine availability will be 
considered for the remaining high wind months 
for the first year 

47.  SEC-V/Cl. 
5.6.4/ Pg. 74 
of 248 

The Bidder shall keep the annual average minimum 
machine availability for the individual WEG at not less 
than 85%. 

We would not be able to offer Machine 
Availability on individual WTG basis & request 
BPCL to delete this requirement, which shall 
not encourage bidding in this tender. 
 
We request for consideration in this regard. 

SEC-V/Cl. 5.6.4 
 
Stands deleted 

48.  SEC-V/Cl. 
5.6.7/ Pg. 75 
of 248 

For working out of Annual Average Machine 
Availability (M.A) of the Windfarm following formula 
shall be considered: 
 
Annual Average M.A of the Windfarm shall be 
calculated in the following manner: 
i. Overall MA of Wind Fam for a year: 
 
                      {No. of WEGs x 8760}-{SUM of total 
(FM + S + U+GF)} X 100 
MA of Windfarm= -----------------------------------------------
----------------------- 
                                 {No. of WEGs x 8760} – {SUM of 
total (FM +GF)} 
 
ii. Overall MA of Windfarm for a respective month 
{No. of WEGs x 24*(28/29/30/31)} - {SUM of total 
(FM+S+U+GF)} X 100 
MA of Windfarm= -----------------------------------------------
-------------------- 
                     {No. of WEGs x 24*(28/29/30/31)} – 
{SUM of total (FM +GF)} 

Since the Machine Availability is not on 
annual average basis for the wind farm & 
also not being offered on individual basis, 
therefore, we request BPCL to kindly 
delete related formulae for calculating these 
MA factors including its compensation formula 
as per Cl.5.81. (ii). 
 
Further, the Average M.A of each WEG for 
each period shall be calculated as under:  
                             {No. of Hours – (GF + FM + 
S + U)} X 100 
M.A for WEG = ---------------------------------------
------------------------ 
                                             {No. of Hours – 
(GF + FM)} 
 
Further, the Avg. MA of the Windfarm for 
each 6 monthly term shall be calculated as 
per below formula:  
                                                         Sum of 
MA calculated for each WEG   
                                                               during 
respective period (6 months)   
Avg. MA of the WPP (6 monthly) = ------------
---------------------------- 

SEC-V/Cl. 5.6.7 
 
Tender conditions shall prevail. 
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                                                                 No. 
of WEGs installed at site. 
 
No. of Hours = Number of total hours for a 
machine in that period (i.e. 8760/2 = 4380 
Hours) 
GF = Grid Failure hours, FM = Force Majeure 
hours 
S = Scheduled Maintenance Hours for a 
machine 
U = Unscheduled or Forced Maintenance 
Hours for a machine 
 
We request for amendment in this regard. 

49.  SEC-V/Cl. 
5.7.1/ Pg. 76 
of 248 

Power Factor 
 
It will be the responsibility of the Operator to maintain 
power factor of the Windfarm not less than the 
minimum requirement of MSETCL/MPPTCL/Grid 
Code so as to minimize drawal of Reactive Power 
from State grid system. 

 
 
We request for deletion of penalty from 
Operator’s scope.  

SEC-V/Cl. 5.7.1 
 
Tender condition shall prevail. 

50.  SEC-V/Cl. 
5.7.2/ Pg. 76 
of 248 

Levy of Reactive Power (KVARh) Charges 
 
In the event of levy of any charges by State grid on 
account of lower power factor than the minimum 
mandatory requirement, such charges at actual 
amount shall be deducted from the operator’s bills / 
outstanding operator’s credit amount. 

In the event that the annual Reactive Power 
drawn by the WTGs cumulatively exceeds 5% 
(five percent) of units generated by all the 
WTG cumulatively per annum and the Owner 
having to pay penalty to state grid for the 
excess Reactive Power drawn over such 5%, 
the Operator shall compensate the Owner for 
such excess Reactive Power drawn at the 
prevailing rate charged by state grid for such 
Reactive Power for the excess over 5%, 
subject to a maximum of 10% of the annual O 
& M charges for such year. 
 
We request for suitable amendment in this 
regard. 

SEC-V/Cl. 5.7.2 
 
Tender condition shall prevail. 

51.  SEC-V/Cl. 
5.7.3/ Pg. 76 
of 248 
 
And  
 
SEC-V/Cl. 

Guarantee for Transmission Losses 
 
Total Annual Average Losses ……………. with a 
caping of 5% & same will be considered during 
estimation of Annual Energy Production. 
 
Transmission Loss 

The Operator warrants the loss of energy 
during transmission from the WTG controllers 
to the authorized metering point of state grid 
located within the Wind Farm shall not be 
more than 5% per annum for all the WTG’s 
put together.  
In the event of such transmission loss 

SEC-V/Cl. 5.7.3 
 
 
Tender condition shall prevail 
 
SEC-V/Cl. 5.7.3 
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5.7.3/ Pg. 77 
of 248 
 

Excess transmission losses than the guaranteed 
above will be payable by Operator to Owner at Rs. 6 
(Six) per kWh. Such loss will be recovered on annual 
basis as actuals. 

exceeding 5% for all the WTG’s put together 
in any year, then the Operator shall 
compensate the Owner for such loss @ 2% of 
the annual O & M Charges for every 1% of 
excess transmission loss over 5 % subject to 
a maximum of 10% of annual O&M Charges. 

Tender condition shall prevail 
 

52.  SEC-V/Cl. 5.8 
& 5.8.3 / Pg. 
76 & 77 of 
248 

PRE-DETERMINED MUTUALLY AGREED 
COMPENSATION 
The Operator shall pay to ………………… in clause 
5.7.3 in the manner given hereunder. However, 
maximum liability for these factors i.e. on 
account of lower machine availability and higher 
transmission losses together shall not exceed 
70% of O&M charges of the concerned year. 

We request BPCL to kindly consider max. 
cap on penalties under O&M as 50% of 
annual O&M charges for respective year, 
as 70% penalty cap hardly enable us to get 
any payments for services to be rendered in 
case of any penalty getting imposed. 
 
We request for your consideration in this 
regard. 

SEC-V/Cl. 5.8 
 
Tender condition shall prevail. 
 
SEC-V/Cl. 5.8.3 
 
Tender condition shall prevail. 
 

53.  SEC-V/Cl. 
5.8.1/ Pg. 76 -
77 of 248 

(iii) For Machine Availability of Complete 
Windfarm below 97% as per requirement of HW 
months & 96 % as per requirement of LW months: 
 
The Operator shall pay compensation @ 2% of 
annual O&M Charges for every 1% fall in machine 
availability for the respective period of availability. For 
arriving at the amount of compensation during free 
O&M period, the annual O&M charges for the second 
year as quoted by the bidder shall be considered. 

 
As we shall be able to offer the Avg. Machine 
Availability guarantee for windfarm basis on 6 
monthly basis (April to Sept. and Oct. to 
March), therefore the compensation shall also 
be on the basis of O&M charges applicable for 
respective periods (pro-rata) and not on yearly 
rate.  
 
The Operator shall pay compensation @ 2% 
of half yearly O&M Charges for every 1% fall 
in machine availability below guaranteed 
machine availability for the respective 6 
monthly period.  
For arriving at the amount of compensation 
during free O&M period, the annual O&M 
charges for the second year as quoted by the 
bidder shall be considered. 
 
We request BPCL to consider amendment in 
above provisions.  

SEC-V/Cl. 5.8.1 
 
(iii) For Machine Availability of Complete 
Windfarm below 96% as per requirement of 
HW months & 95 % as per requirement of LW 
months: 
 
The Operator shall pay compensation @ 2% of 
annual O&M Charges for every 1% fall in 
machine availability for the respective period of 
availability. For arriving at the amount of 
compensation during free O&M period, the 
annual O&M charges for the second year as 
quoted by the bidder shall be considered. 

54.  SEC-V/Cl. 
5.11/ Pg. 78 of 
248 

INSURANCE 
 
INSURANCE BY OWNER 
 
Insurance policy for Fire and allied perils including 
earthquake, flood, storms, cyclone, tempest, theft 
and burglary, and any other purpose, as deemed fit 

 
INSURANCE BY OWNER 
 
We request BPCL to consider amending this 
provision as under:  
 
The Owner shall obtain insurance policy/ies 

SEC-V/Cl. 5.11 
 
INSURANCE 
 
INSURANCE BY OWNER 
 
Insurance policy for Fire and allied perils 
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by OWNER, shall be taken by OWNER regularly 
during O&M contract period. In case of any loss / 
claim covered under the policy, O&M contractor shall 
immediately inform the same to OWNER & facilitate 
OWNER in filing the claim with Insurance Company. 
Thereafter, Contractor shall submit all required 
documents to OWNER for onward submission to 
Insurance Company for filing claim and take all 
necessary measures required to protect the interest 
of OWNER for settlement of such claim. 
 
The Contractor shall replace the damages to 
equipment which occur on account of events covered 
under such Insurance Policies, without waiting for 
settlement of the insurance claim, on the basis of 
estimation duly approved by OWNER. OWNER shall 
issue LOA / PO, wherever applicable, to go ahead 
and carry out repairs / replacement. On settlement of 
such claims by the Insurance Company, OWNER will 
bear the additional cost of replacement / repair over 
and above the insurance claim settled. In the event of 
rejection of the above claim by Insurance Company, 
the entire replacement / repair cost will be borne by 
the Contractor and the amount, if any, given by 
OWNER for repair / replacement will be refunded 
back by the contractor. 
 
In case of claim against fire (not attributable to Force 
Majeure), theft & burglary, OWNER shall only 
reimburse to the contractor to the extent claim 
received from the Insurance Company and the 
differential cost of replacement / repair over and 
above the insurance claim settled, if any, will be 
borne by the Contractor. In the event of rejection of 
the above claim by Insurance Company, entire 
replacement / repair cost will be borne by the 
Contractor. 

for the AUM from the date of commissioning 
of WTG, at its own expense, covering risk of 
Fire and Special Perils, theft, burglary and 
house breaking and third party liability cover 
due to Fire & act of God (“AOG”) perils, and/or 
such other risks as may be advised by O&M 
Contractor from time to time. The Owner shall 
also need to obtain public liability insurance, 
as applicable under the Applicable Law, and 
third-party insurance for the AUM. The 
insurance policies obtained by the Owner 
shall be in force on and from the Date of 
Commissioning of WTG and throughout the 
Term of O&M.  
The Owner shall file the claims for all the 
aforementioned insured events. The Owner 
shall provide a copy of such insurance 
policy/ies to the O&M Contractor. The Owner 
shall be solely liable for any loss incurred / 
suffered by it, due to its failure to obtain the 
insurance policy/ies, or due to any shortfall or 
insufficiency or short settlement in the 
insurance cover or claim. 
Rectification/restoration of the affected AUM 
shall commence only after the insurance 
survey and other formalities required by the 
insurance company for making such claims 
and confirmation from the Owner.  
 
However, the O&M Contractor shall 
commence the rectification / restoration of the 
affected AUM only upon receipt of 100% 
(hundred percent) of the agreed advance 
payment from the Owner. 
 
The Contractor shall replace the damages to 
equipment which occur on account of events 
covered under such Insurance Policies, only 
after settlement of the insurance claim and 
after receipt of advance payment from the 
Owner, on the basis of estimation duly 
approved by Owner. Owner shall issue LOA / 
WO, wherever applicable, to go ahead and 

including earthquake, flood, storms, cyclone, 
tempest and any other purpose, as deemed fit by 
OWNER, shall be taken by OWNER regularly 
during O&M contract period. In case of any loss / 
claim covered under the policy, O&M contractor 
shall immediately inform the same to OWNER & 
facilitate OWNER in filing the claim with 
Insurance Company. Thereafter, Contractor shall 
submit all required documents to OWNER for 
onward submission to Insurance Company for 
filing claim and take all necessary measures 
required to protect the interest of OWNER for 
settlement of such claim. 
 
The Contractor shall replace the damages to 
equipment which occur on account of events 
covered under such Insurance Policies, without 
waiting for settlement of the insurance claim, on 
the basis of estimation duly approved by 
OWNER. OWNER shall issue LOA / PO, 
wherever applicable, to go ahead and carry out 
repairs / replacement. On settlement of such 
claims by the Insurance Company, OWNER will 
bear the additional cost of replacement / repair 
over and above the insurance claim settled. In 
the event of rejection of the above claim by 
Insurance Company, the entire replacement / 
repair cost will be borne by the Contractor and 
the amount, if any, given by OWNER for repair / 
replacement will be refunded back by the 
contractor. 
 
OWNER shall also take Insurance policy for theft 
& burglary and in case of claim, the Contractor 
shall replace the damages to equipment which 
occur on account of events covered under such 
Insurance Policies, without waiting for settlement 
of the insurance claim, on the basis of estimation 
duly approved by OWNER. OWNER shall issue 
LOA / PO, wherever applicable, to go ahead and 
carry out repairs / replacement. On settlement of 
such claims by the Insurance Company, 
Contractor shall bear the additional cost of 
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carry out repairs / replacement. On settlement 
of such claims by the Insurance Company, 
Owner will bear the additional cost of 
replacement/repair over and above the 
insurance claim settled.  

In case of claim against fire (not attributable 
by Force Majeure), theft & burglary, Owner 
shall only reimburse to the contractor to the 
extent claim received from the Insurance 
Company and the differential cost of 
replacement / repair over and above the 
insurance claim settled, if any, will be borne 
by Owner. We request for above changes in 
existing insurance clause. 

replacement / repair over and above the 
insurance claim settled 
 
In case of claim against fire (not attributable to 
Force Majeure), theft & burglary, OWNER shall 
reimburse to the contractor to the extent claim 
received from the Insurance Company and the 
differential cost of replacement / repair over and 
above the insurance claim settled, if any, will be 
borne by the Owner. In the event of rejection of 
the above claim by Insurance Company, entire 
replacement / repair cost will be borne by the 
Contractor. 

55.  SEC-V/Cl. 
5.21/ Pg. 83 of 
248 

DATA FOR QUALIFYING AS CDM PROJECT 
 
The bidder (EPC Contractor) shall provide all the 
required information / data to Owner as may be 
asked for fulfilling the requirement for qualifying the 
Windfarm for Clean Development Mechanism (CDM) 
or similar benefit including stake holder meeting at 
site. The bidder shall also extend all help to Owner 
free of cost for processing case of CDM or any other 
cardon credit. 

 
As we do not have any expertise in CDM, 
therefore, BPCL shall have to hire a subject 
matter expert agency for availing CDM or 
other carbon credits & delete this from our 
scope. However, project related 
documentation as required shall be provided 
by us.  
Any charges for stake holders meet shall be 
to BPCL’s account. 
 
We request for amendment in this clause.  

SEC-V/Cl. 5.21 
 
DATA FOR QUALIFYING AS CDM PROJECT 
 
The bidder (EPC Contractor) shall provide all the 
required information / data to Owner as may be 
asked for fulfilling the requirement for qualifying 
the Windfarm for Clean Development Mechanism 
(CDM) or similar benefit including stake holder 
meeting at site. There shall be no financial 
implication to bidder’s account pertaining to CDM 
registration or its processes.  

56.  SEC-V/Cl. 
5.23/ Pg. 84 of 
248 
 
And 
 
SEC-VI(C)/Cl. 
6.20 / Pg. 108 
of 248 
 

SCHEDULING & FORECASTING (S&F): 
 
Scheduling and forecasting process is now required 
to be implemented in the Wind Sector. As specified 
elsewhere in the Contract documents, to comply 
with statutory requirements, Regulations, Orders, 
Bidder would be responsible to provide 
connectivity to SLDC/QCA/Competent authorities 
required for scheduling & forecasting of the 
ordered capacity on behalf of OWNER. The bidder 
will be paid for these services as quoted by him in Bid 
Response Sheet No. P-VII. The Bidder shall be 
responsible for all DSM charges arising out of the 
Renewable Regulatory Fund (RRF) mechanism. 
 
OWNER reserves the right to appoint a third party 

As prudently followed in wind industry, BPCL 
shall have to appoint the QCA for Scheduling 
& Forecasting of its WPP, being owner of the 
project including all the related compliances.  
We shall only provide 10 minutes interval data 
of WTGs to BPCL or its designated QCA, for 
their S&F activity. 
 
Also, the DSM charges, if any, shall be to 
BPCL’s / QCA’s account, since there is no 
guarantee of wind being provided in the wind 
industry. 
 
Further, we also request BPCL to kindly 
delete the price schedule for S&F charges to 
be quoted by the bidder & accordingly BRS-

SCHEDULING & FORECASTING (S&F): 
 
SEC-V/Cl. 5.23 
 
Scheduling and forecasting process is now 
required to be implemented in the Wind Sector. 
As specified elsewhere in the Contract 
documents, to comply with statutory 
requirements, Regulations, Orders, Bidder would 
be responsible to provide connectivity to 
SLDC/QCA/Competent authorities required for 
scheduling & forecasting of the ordered capacity 
on behalf of OWNER. The bidder will be paid for 
these services as quoted by him in Bid Response 
Sheet No. P-VII.  
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QCA and in that case the bidder will provide all the 
required data and assistance to the QCA without 
charging any additional fee on account of S&F and 
O&M operator shall not have any financial liability on 
account of scheduling & forecasting. 

VII shall be deleted. 
 
We request for amendment in this regard.     

The Bidder shall not be responsible for all DSM 
charges arising out of the Renewable Regulatory 
Fund (RRF) mechanism. 
 
OWNER reserves the right to appoint a third 
party QCA and in that case the bidder will 
provide all the required data and assistance to 
the QCA without charging any additional fee on 
account of S&F and O&M operator shall not have 
any financial liability on account of scheduling & 
forecasting. 
 
SEC-VI(C)/Cl. 6.21  
 
Scheduling and forecasting process is now 
required to be implemented in the Wind Sector. 
As specified elsewhere in the Contract 
documents, to comply with statutory 
requirements, Regulations, Orders, Bidder would 
be responsible for scheduling & forecasting for 
the ordered capacity on behalf of OWNER, if 
agreed among BPCL and Successful bidder. The 
bidder will be paid for these services as quoted 
by him in Bid Response Sheet No. P-VII. The 
Bidder shall not be responsible for financial 
implication exuding bank guarantees to SLDC 
i.e., DSM charges arising out of Renewable 
Regulatory Fund (RRF) mechanism.  
 
The Bidder shall not be responsible for all the 
financial implication including bank guarantees to 
SLDC and DSM charges arising out of 
Renewable Regulatory Fund (RRF) mechanism.  
 
OWNER reserves the right to appoint a third 
party QCA and in that case the bidder will 
provide all the required data and assistance to 
the QCA without charging any 
 
 
 

57.  SEC-VI(A)/Cl. 
6.2/ Pg. 88 of 

WIND MONITORING MAST 
The bid shall include providing, installation and 

We request BPCL as under: 
 

SEC-VI(A)/Cl. 6.2 
WIND MONITORING MAST 



                   Page 30 of 64 
 

 

248 maintenance of one wind monitoring mast 
(meteorological mast) at the offered site. The wind 
mast shall be maintained and kept operational till 
completion of Power curve test. Wind mast 
……………….. mast. The raw wind data and wind 
frequency distribution for this period shall be 
given to OWNER on monthly basis and for the full 
year as well. 
 
Installation & commissioning including 
stabilization of wind mast shall be done before 
completion of stabilization period of Windfarm 
and data collection by wind mast should start 
soon after commissioning.  
 
The wind mast can be dismantled thereafter and 
taken back by bidder. 

1) The wind mast is to be kept operational 
during the test period which is 1 month as 
per Annexure-X of tender & maintained till 
successful completion of PCVT. 

2) The wind frequency distribution shall be 
prepared for the test period only and not 
for monthly basis & full year. Thus, the 
wind FD shall be prepared for test 
duration only & submitted to BPCL / its 
consultant.  

3) The wind mast shall be installed & made 
operational before 7 days from the start of 
PCVT in the high wind season. 

 
We request for amendment in this clause.    

 
The bid shall include providing, installation and 
maintenance …………………………….given to 
OWNER on monthly basis and for the full year as 
well. 
 
Installation & commissioning of wind mast shall 
be done after commissioning of the project and 
30 days prior to commencement of PCVT test. 
Contractor shall share wind mast and WEG data 
for verification and the test shall be commenced 
subject to data verification by Owner/PMC.  
 
The wind mast can be dismantled thereafter and 
taken back by bidder. 

58.  SEC-VI(B)/Cl. 
6.4.5/ Pg. 92-
93 of 248 

Legal Requirements of Land 
There could be three types of land for 
development of Windfarm project 
…………………… eligibility criteria and the 
requisite documents to be furnished are as 
below: 
(I) Private Land 
If the land offered is a private land, the Bidder 
shall furnish the following documents along with 
the bid: 
i. Copy of the Registered Sale 

Deed/Registered Lease deed in favour of 
the Bidder w.r.t. the land 
offered…………………….minimum period 
of 30 years from the date of commissioning 
of the project and the said lease must not 
have any condition restricting sub lease in 
favour of the Owner.  
-Or- 
An Agreement to Sell/Agreement to 
Lease/MoU executed by the bidder with a 
third party (an individual or company) who 
is/are the landowner(s) and is in possession 
of such private land 

We request BPCL as under: 
1) The identified land is procured by 

us or through our land aggregator, 
after the receipt of clear Purchase 
Order from our customer(s). 

2) In view this prudent practice, it is 
not possible to submit any land 
related documents at bidding 
stage. We shall be able to submit 
the MoU signed between the 
bidder & its Land Aggregator (a 
person or a company), which shall 
be submitted along with the bid & 
it shall have validity till the land is 
transferred / leased or sub-leased 
to BPCL. 

3) Kindly note that the stamp duty 
becomes payable as per the 
Circle Rate / Market Rate while 
the sale deed consideration value 
may be lower. The document for 
applicable Circle Rate / Market 
Rate shall be submitted to BPCL 
after the award.  

SEC-VI(B)/Cl. 6.4.1 
 
Refer amended Clause at SECTION-VIB, 
Clause No. 6.4 published with Corrigendum. 
 
SEC-VI(B)/Cl. 6.4.5 
 
Refer amended Clause at SECTION-VIB, 
Clause No. 6.4 published with Corrigendum. 
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offered……………………… bid, in the event 
of award of the contract to the Bidder. 

 
In event of the land being offered on outright 
purchase basis bidder shall provide notarized 
copy of the latest available Circle/ Revenue rate 
of the proposed land.  

4) The Pvt. land shall be leased for a 
max. period of 27 years to 29 Yrs. 
only, beyond which the stamp duty 
at double the rate shall be 
applicable, while the WTG is 
designed only for 20 years of 
estimated life. 

5) Asking for such 30 years long 
term lease & NOC from farmer for 
a further 30 years term will not be 
possible to comply. We request 
BPCL to delete these 
requirements.  

 
We request for above changes in this 
clause enabling participation in this 
tender. 

59.  SEC-VI(B)/Cl. 
6.4.5.1/ Pg. 93 
-94 of 248 
 
And 
 
SEC-VI(B)/Cl. 
6.4.5.2/ Pg. 94 
of 248 

6.4.5.1: The successful bidder shall produce 
the following documents within a period of 6 
(six) months from the date of issuance of 
LOI/ LOA/ Award: 
i. Original certified or Original Notarised Copy 

of registered title documents in favour of the 
bidder/landowner. 

 
6.4.5.2 (vi): The Bidder shall ensure that 
Registered Sale deed/ Lease deed/ Sub-lease 
deed is executed in favour of the Owner within a 
period of maximum 9 (nine) months’ time 
from the date of issuance of LOA. 

As already requested, the land shall be 
transferred / leased / sub-leased up to the 
SCOD of the project. It will not be 
possible to complete the entire land 
procurement process including transfer / 
lease / sub-lease to BPCL. The NA & 
other compliances may go beyond 
SCOD, which is the most time taking 
activity. 
We request BPCL to consider SCOD as 
outer limit for transfer / lease / sub-lease 
of land in favor of BPCL. 

 
SEC-VI(B)/Cl. 6.4.5.1 
 
Refer amended Clause at SECTION-VIB, 
Clause No. 6.4 published with Corrigendum. 

60.  SEC- VI(B)/Cl. 
6.4.5.3/ Pg. 94 
of 248 

For land on outright purchase basis and/or ROU, 
if actual amount payable by Owner to the 
concerned land seller entity turns out to be 
higher than that quoted by the successful bidder, 
then in such cases the difference amount shall 
be recovered from the successful bidder from 
supply/works part of the LSTK contract (Sl. No. 
4 of BRS No. P-I). This recovery/deduction will 
be over & above the other clauses of the 

BPCL shall pay the land payment to 
the bidder & not to the landowners. 
The bidder shall have to ensure that the 
land price as quoted in its offer shall 
stand valid till transfer / lease/sub-lease of 
said land parcels, unless any statutory 
changes post bid submission, impact the 
quoted land price. 
 

SEC- VI(B)/Cl. 6.4.5.3 
 
Refer amended Clause at SECTION-VIB, 
Clause No. 6.4 published with Corrigendum. 
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contract. We request for a suitable clarification for 
making the land payments to the bidder & 
not to the landowners. 

61.  SEC-VI(B)/Cl. 
6.4.5.3(II) / 
Pg. 94-95 of 
248 

(II) Revenue Land (Govt.) Land: 
If the land offered is a revenue land, the Bidder 
shall furnish the following documents along with 
the bid: 
(i) Copy of allotment letter in favor of 
bidder. 
(ii) Copy lease deed, if signed. 
(iii) If Allotment letter of …………….. In such 

case, the Bidder will have to submit an 
undertaking on non-judicial stamp paper 
that the land offered will be sub leased 
to the Owner within a period of 
maximum 9 (nine) months from the date 
of LOI/LOA after taking all necessary 
approvals/permissions as may be 
required for the purpose of such sub 
lease. 

(iv) In event………….or sub-lease duration. 
 
 
In such case, the Bidder will have to 
submit an undertaking on non-judicial 
stamp paper that the land offered will be 
sub leased to the Owner within a period 
of maximum 9 (nine) months from the 
date of LOI/LOA after taking all necessary 
approvals/permissions as may be required 
for the purpose of such sub lease. 

In case the offered land is Revenue Land (also 
Government land) for which requisite amount 
…………is issued to the Bidder, then such land 
may be subleased to the Owner for a 
minimum of 30 years from the date of 
commissioning. Necessary approvals / 
permissions from the concerned Government 
Authority, if any required, will have to be 

(i) As per prudent practices followed in 
wind industry, the land for the project 
could be made available either by 
the bidder or its 3rd party land 
aggregator (a person or a 
company). Please amend this clause 
for this provision. 

 
(iii) We would not be able to provide 

any such undertaking on non-judicial 
stamp paper for sub-lease of land to 
BPCL. We request for extending this 
time to SCOD. 
 

(iv) It is not possible to submit any 
undertaking for sub-lease within 9 
months from LOA/LOI. 

 

The Rev. Land sub-lease duration 
shall be for the balance time as 
available on the date of bid 
submission and the balance sub-lease 
duration shall be as per the extant 
Land policy of the State, as on date of 
such sub-lease deed signing. The 
same condition shall be applicable for 
the Rev. land being provided by a 3rd 
party (land aggregator of bidder).  

 
Any further extension of lease period 
beyond original lease period shall be 
as per the Land policy applicable at 
that time & no authority will confirm in 
advance for further extension beyond 
initial lease period. 

SEC-VI(B)/Cl. 6.4.5.3 
 
Refer amended Clause at SECTION-VIB, 
Clause No. 6.4 published with Corrigendum.  
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procured by the Bidder for such sublease in 
favour of the Owner. In event where in 
accordance with the policy of the state/ Govt. 
Authority, where maximum period of lease or 
sub-lease of the Revenue land restricts for 
an initial period of lease or sub-lease lesser 
than 30 years, bidders shall ensure the land 
allotment/ land allocation letter by the 
Government department in favour of Owner 
comprised the Clause of onward extension 
of lease or sub-lease period on mutual 
consent nearer the time of expiry of lease or 
sub-lease period. 

  
Hence, we request BPCL to delete the 
“onward extension” condition from 
this tender, as it cannot be complied. 

62.  SEC-VI(B)/Cl. 
6.4.5.3 (II) 
Rev. Land) / 
Pg. 95-96 of 
248 

5th & 6th Para:  
If Allotment Letter of competent authority 
…………………… Bidder will have to submit an 
undertaking on non-judicial stamp paper that the 
land offered will be sub leased to the Owner 
within a period of maximum 9 (nine) months 
from the date of LOI/LOA after taking all 
necessary approvals/permissions as may be 
required for the purpose of such sub lease.  
The successful Bidder will have to produce the 
following documents, wherever applicable, 
within a period of maximum 6 (six) months 
from the date of issuance of LOA: 
 
i. Original certified or Original Notarised Copy 

of registered title documents in favour of 
the bidder / landowner.  

ii. All relevant land revenue records (7/12 
extract/Khatooni- Khasra) showing details 
…………... All supporting mutation entries 
are also to be produced.  

iii. Search Certificate from………………. 
produce supporting search receipt.  

iv. Title Clearance Certificate ………………. 
are no encumbrances with respect to the 
offered land.  

As already requested, the land shall be 
leased / sub-leased upto the SCOD of the 
project. It will not be possible to complete 
the entire land procurement process 
including lease / sub-lease to BPCL in 6 
or 9 months from the LOI/ LOA.  
 
We request BPCL to consider the outer 
time as SCOD for sub-lease in their 
favor.  
 
 
 
 
BPCL is requested to allow / have 
provision of land arrangement through 
bidder or 3rd party (an individual or a 
company) & with whom bidder will have a 
MoU for providing such offered land to 
BPCL, without any charges other than as 
quoted by bidder in the bid. 
  
Further, the details asked under sub-
clause (ii) to (viii) are not applicable for 
Rev. Land and we would not be able to 
provide any such records / details for 

SEC-VI(B)/Cl. 6.4.5.3 

 
Refer amended Clause at SECTION-VIB, 
Clause No. 6.4 published with Corrigendum. 
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v. Certificate from the local advocate 
confirming …………….proposed plot.  

vi. Conversion order/ Permission 
………………….. a Windfarm project. 

vii. Certificate from the Advocate stating 
…………….Windfarm project.  

Revenue sketch map ……………..Settlement 
map/ mouza map.  

Rev. Land, which are applicable only for 
Private Land procurement.  
 
We request BPCL to delete this 
requirement from the tender, which 
cannot be complied.   

63.  SEC-VI(B)/Cl. 
6.4.6 / Pg. 97 
of 248 

Time Period for Transfer of the land: 
Bidder shall ensure transfer of land in the name 
of the Owner well within 9 (Nine) months from 
the date of the issuance of LOA. The aforesaid 
timeline is for all kind of lands whether it is 
Private or Revenue or Forest. In the event that 
the Bidder is not able to execute the lease/sub-
lease/sale deed in favour of the owner within the 
said period of 6 months. The milestone 
payment towards supply, shall be released 
for the WEGs for which land transfer has 
been completed. Bidders to note that any 
work or supply in non-transferred land in the 
name of the Owner shall be entirely at the 
risk of the bidder and payment whatsoever 
or advance payment made if any, towards 
any Site work or supply of equipment or 
other stage payment in non-transferred land 
in the name of the owner shall be recovered 
from the Bidder from next eligible bill on 
prorate basis of equipment delivered and/ or 
works executed in non-transferred land.  
The decision of Consultant and Engineer- In-
charge on quantum of such recovery shall be 
final and abiding to the bidder and no claim 
whatsoever shall be entertained. 

The land shall be transferred / leased / sub-
leased upto the SCOD of the project. It will not 
be possible to complete the entire land 
procurement process including transfer / lease 
/ sub-lease to BPCL. The NA & other 
compliances may go beyond SCOD, which is 
the most time taking activity. 
 
Further, Land transfer & release of payment 
for Supply of Equipment cannot be interlinked, 
as such condition is not workable in terms of 
project cash flow. The land transfer would go 
up to SCOD & equipment supply payments 
can’t be held back by BPCL. 
  
It is requested that the Land payment 
terms & Equipment Supply Payment terms 
being separate, should be handled 
separately without any interlinking to make 
this tender successful, else it will be 
difficult to bid.  
The Performance Track Record of the 
bidder should be thoroughly checked for 
any previous defaults & made as part of 
the PQR, besides taking PBG from the 
bidder, to overcome this condition.    
  
We request BPCL to amend this clause as 
requested above & for any other similar 
clauses of this tender. 

SEC-VI(B)/Cl. 6.4.6 
 
Time Period for Transfer of the land: 
 
Bidder shall ensure transfer of 50% of the 
total required Private land in the name of the 
Owner through outright purchase and/ or 
lease and/or sub-lease within 8 (Eight) 
months from the date of the issuance of 
LOA/ LOI and remaining land before the 12 
months from the date of the issuance of 
LOA/ LOI. Whereas in event of Revenue 
land and Forest Land (Government land), 
the same is to be transferred in the name of 
the Owner within 18 months from the date of 
issuance of LOA/ LOI. In the event that the 
Bidder is not able to execute the lease/sub-
lease/sale deed in favour of the Owner, then 
the Owner shall recover such payment made 
to the bidder or extend the Completion time 
of the project by withholding or recovering 
penalty (ies)/ Liquidated damages/ Price 
adjustments as per the terms and conditions 
of the Tender.   
 
The decision of Consultant and Engineer- In-
charge on quantum of such recovery shall 
be final and binding on the bidder and no 
claim whatsoever shall be entertained. 

64.  SEC-VI(B)/Cl. 
6.6 / Pg. 99 of 

11th bullet point: 
Installation, testing and commissioning of Centralized 

 
We shall provide the software for SCADA (SC 

SEC-VI(B)/Cl. 6.6 
Tender condition shall prevail.  
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248 Monitoring and Control System (CMCS) for remote 
operation of the WEGs, receiving the data relating to 
WEGs, processing and getting required report on 
energy generation, wind speed etc. This facility for 
Owner Windfarm shall be on shared basis. The 
SCADA system of the Windfarm should transfer 
data to OWNER’s central monitoring station at 
HQ (Mumbai). All the required hardware for the 
same is included in the scope of the Bidder and 
cost towards same to be included in the offered 
rates of the Bidder. 
 
 

Commander) to BPCL enabling viewing of 
real time parameters of its WTGs for the 
offered projects. However, the hardware like a 
good configuration Personal Computer with 
high-speed internet connectivity etc. at 
BPCL’s Mumbai office / any other office 
including all required software & protections 
shall be in the scope of BPCL, for its use for 
monitoring of real time data of its WEGs under 
this tender. 
 
However, the synchronization of our SCADA 
with any other platforms will not be possible 
as we have the SCADA specifically meant for 
our WPP application & inputs to any other 
platform shall not be possible as all such 
parameters are having IPR. Hence, no 
possible to provide such inputs.    
We request BPCL to kindly amend this clause 
in accordance.  

 

65.  SEC-VI(B)/Cl. 
6.6 / Pg. 99 of 
248 

12th bullet point: 
Construction of office-cum-control room building 
having a separate control room for housing of CMCS. 
 
13th bullet point: 
Fencing / wall with gate required around Transformer 
/ DP yard, Pooling Substation as per statutory norms 
and around Control room / Office Building at Site. 

12th bullet point: 
As the CMCS shall be a shared facility to be 
used by various windfarm owners of the 
project & the construction of same exclusively 
for this project of BPCL is not envisaged.  
We request BPCL to kindly amend this sub-
clause accordingly.  
 
13th bullet point: 
Fencing / wall with gate is not required for our 
Skid Mounted Packaged Substation “SPSS” 
installed near each WTG, being a unitized 
packaged substation. This design without any 
fencing / wall & gate is already approved by 
CEIG & operational at number of project sites 
across India as per statutory norms.  We shall 
seek CEIG approval for the same before 
commissioning as a statutory compliance.  
 
We request for a suitable clarification in this 
regard.  

SEC-VI(B)/Cl. 6.6 
12th bullet point: 
Construction/Provision of office-cum-control 
room building/Portable cabins having a separate 
control room for housing of CMCS. 
 
 
 
13th bullet point: 
Fencing / wall with gate required around 
Transformer / DP yard, Pooling Substation as per 
statutory norms and around Control room / Office 
Building at Site. Any system design 
acceptable/approved by CEIG are also 
acceptable to owner.  
 

66.  SEC-VI(B)/Cl. 
6.7// Pg. 99 of 

The bidder should have any of the following 
arrangements for Power evacuation.  

 The bidder should have any of the following 
arrangements for Power evacuation. 
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248 1. Approval from TRANSCO at voltage of 66 
kV or above for power evacuation facility for 
the Windfarm in bidder's own name.  

2. An Agreement with a third party, an 
individual or Company having approval from 
MSETCL/MPPTCL for providing power 
evacuation facility for the project, with no 
additional cost to OWNER. Bidder should 
clearly indicate the name of individual / 
company having approval of power 
evacuation.  

 

  
1. Approval from TRANSCO/Application for 

connectivity to TRANSCO at voltage of 
66 kV or above for power evacuation 
facility for the Windfarm in bidder's own 
name.  

2. An Agreement with a third party, an 
individual or Company having 
approval/have applied to/from 
MSETCL/MPPTCL for providing power 
evacuation facility for the project, with no 
additional cost to OWNER. Bidder 
should clearly indicate the name of 
individual / company having approval of 
power evacuation.  

 

67.  SEC-VI(B)/Cl. 
6.7 / Pg. 100 
of 248 

(Sl. No. 8): The bidder shall set up Wind Power 
Project including the transmission network up to the 
Delivery Point, at its own cost (including but not 
limited to open access charges till the delivery 
point) and in accordance to the provisions of RFP. 
All approvals, permits and clearances required for 
setting up of the Project (including connectivity) and 
those required from State Government and local 
bodies shall be in the scope of the bidder with no 
additional statutory fee/charges to owner till 
commissioning of the project. 

Please note that the Open Access charges 
shall be payable by BPCL once the WTGs are 
commissioned & are not to be paid by the 
bidder.  
 
We request for deletion of this condition. 

SEC-VI(B)/Cl. 6.7 
The bidder shall set up Wind Power Project 
including the transmission network up to the 
Delivery Point, at its own cost (including but not 
limited to open access application and related 
one-time charges) and in accordance to the 
provisions of RFP. All approvals, permits and 
clearances required for setting up of the Project 
(including connectivity) and those required from 
State Government and local bodies shall be in 
the scope of the bidder with no additional 
statutory fee/charges to owner till commissioning 
of the project. 

68.  SEC-VI(B)/Cl. 
6.7 / Pg. 100 
of 248 

(Sl. No. 13): Bidder shall comply with MERC / 
MPERC/ CERC regulations on Forecasting, 
Scheduling and Deviation Settlement, as 
applicable and are responsible for all liabilities related 
to Connectivity. 

As prudently followed in wind industry, BPCL 
shall have to appoint the QCA for Scheduling 
& Forecasting of its WPP, being owner of the 
project including all the related compliances. 
We shall only provide 10 minutes interval data 
of WTGs to BPCL or its designated QCA, for 
their S&F activity. All the liabilities including 
DSM charges, etc. shall be to BPCL’s / QCA’s 
account, since there is no guarantee of wind 
being provided by us in the wind industry. 
 

SEC-VI(B)/Cl. 6.7 
 
Tender condition shall prevail 



                   Page 37 of 64 
 

 

We request for amendment in this regard.     

69.  SEC-VI(B)/Cl. 
6.7 / Pg. 100 
of 248 

(Sl. No. 15 & 16): Bidder, please note that in case, 
the project is installed in existing / new Pooling 
Station and connected to MSETCL/MPPTCL, the 
delivered energy shall be arrived at by deducting 
the normative transmission losses of line 
between Windfarm Pooling Station and 
MSETCL‟s receiving sub-station from the energy 
recorded at Metering Point / Pooling Station. 

As the bidder shall consider the transmission 
losses (upto metering point) as per its loss 
calculation details submitted in the bid, which 
shall be in sync with the relevant TRANSCO 
provisions, thus normative losses shall not be 
applicable for the bidder as such. 
 
We request for amendment in this regard.  

SEC-VI(B)/Cl. 6.7 sr. no 15  
 
Bidder to note that in case, the project is installed 
in existing / new Pooling Station and connected 
to MSETCL/MPPTCL, the delivered energy shall 
be arrived at by deducting the transmission 
losses of line between Windfarm Pooling Station 
and MSETCL‟s receiving sub-station from the 
energy recorded at Metering Point / Pooling 
Station.  
 
SEC-VI(B)/Cl. 6.7 sr. no 16  
 
Stands deleted 
 
 

70.  SEC-VI(B)/Cl. 
6.7 / Pg. 100 
of 248 

INFRASTRUCTURE 
Suitable arrangement of water ……………. Windfarm 
during entire construction period. 
 
Construction of suitable, all-weather roads i.e. 
approach roads and internal roads in Windfarm 
for transportation of heavy and long equipment to 
each WEG location in all weather conditions shall 
be provided for entire Windfarm for easy access 
to O&M team round the clock. Drainage and cross 
drainage ………………..to the road. 
For the construction and operation & 
maintenance of Windfarm the Office cum control 
room building of 100 sq.m (approx.) or suitable 
size should be constructed as per relevant Indian 
Building Standards for common use. One room 
shall be used as control room having CMCS. There 
should be adequate facilities for officers visiting 
on behalf of the company during their visit to the 
site which includes sitting arrangement, 
arrangement of water, electricity etc. 
 
Any other specific Civil requirements for Project / 
Construction and O & M period shall have to be 
provided. 

 
 
 
 
The roads shall be earthen type motorable 
roads for transporting the WTG components 
to the site storage yard or each location. All 
weather roads are not constructed at wind 
projects as the maintenance cost of same 
becomes extremely high on slightest 
damages, which not only is a challenge for 
O&M service provider but also will become a 
major project besides O&M of WTGs in such 
remote village areas.  
Therefore, we request BPCL to kindly 
consider earthen type roads which are 
widely provided at all the wind projects 
across country, since WTG locations are 
scattered across number of Sq. KMs in 
open areas. The earthen type roads are 
prudently followed in all the PSU tenders in 
India.  
We request for amendment in this regard and 
accordingly the bid response sheet may 
please be amended. 
 

SEC-VI(B)/Cl. 6.7 
INFRASTRUCTURE 
 
Tender Condition shall Prevail.  
 
However earthen road shall also be considered 
as all-weather road provided equipment, vehicle 
and pedestrian can move through put the year.  
  
 
 
 
Tender Condition shall Prevail.  
 
However, office cum control room can be located 
in Pooling Sub-Station (PSS) building with a 
provision of porta cabins near site/WEG at 
suitable location to cater day to day O&M 
activities. 
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Further, office cum control room shall be 
located in Pooling Sub-Station (PSS) building, 
which is a shared facility to be used by 
various windfarm owners connected with such 
PSS. Therefore, construction of any office 
cum control room building is not envisaged 
exclusively for this project of BPCL, as we 
shall have a common CMCS facility for 
monitoring of BPCL WTGs besides other 
customers in such offered wind project & we 
would not be able to provide any exclusive 
room of any size to any of our customers, else 
we will have to create a huge infrastructure for 
meeting individual requirements, thus 
increasing the overall cost & its maintenance.  
 
We request BPCL to kindly amend this clause 
as requested above.  

71.  SEC-VI(C)/Cl. 
6.12 / Pg. 104 
of 248 
 
And 
 
SEC-VII/Cl. 
7.12 / Pg. 117 
of 248 
 
 
 

12th Para: 
Complying with all Grid connectivity norms including 
Day Ahead Declaration of Wind Generation as 
required by Grid Code / SLDC / Regulatory Norms 
notified from time to time. 
 
SCHEDULING AND FORECASTING 
 
Scheduling and forecasting process is now……….... 
order dated 9.7.2013. 
The Bidder shall be responsible for all the financial 
implication DSM charges arising out of Renewable 
Regulatory Fund (RRF) mechanism. 
 
OWNER reserves the right to appoint a third party 
QCA ………………… O&M operator shall not have 
any financial liability on account of scheduling & 
forecasting. 

As prudently followed in wind industry, BPCL 
shall have to appoint the QCA for Scheduling 
& Forecasting of its WPP, being owner of the 
project including all the related compliances, 
who shall provide the Day Ahead Declarations 
/ schedules of generation to SLDCs of 
respective states. 
  
We shall only provide 10 minutes interval data 
of WTGs to BPCL or its designated QCA, for 
their S&F activity.  
 
We request for amendment in this regard.     
 

SEC-VI(C)/Cl. 6.12  
 
Tender condition shall prevail  
 
 
 
 
SEC-VII/Cl. 7.12  
 
Scheduling and forecasting process is now 
required to be implemented in the Wind Sector 
as the Central Electricity Regulatory Commission 
(CERC) have notified a Regulation named Indian 
Electricity Grid Code Regulations (IEGC), 2010 
on April 28, 2010 for helping and maintaining the 
Grid discipline and also formulate rules related to 
the operating parameters of the Indian Grid 
across the country. CERC has also issued IEGC 
Regulations, 2010 under clause (h) of subsection 
(1) of Section 79 read with clause (g) of sub-
section (2) of Section 178 of the Electricity Act, 
2003. As per CERC Order dated 16th January, 
2013. Scheduling and forecasting has been 
implemented with effect from 1st July, 2013. 
Though CERC on 7th January 2014 has stayed 
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the implementation of RRF mechanism yet the 
forecasting and scheduling of wind generation 
shall continue as per the provisions of the Grid 
Code and RRF procedure approved vide our 
order dated 9.7.2013.  
 
The Bidder shall not be responsible for all the 
financial implication DSM charges arising out of 
Renewable Regulatory Fund (RRF) mechanism.  
 
OWNER reserves the right to appoint a third 
party QCA and in that case the bidder will 
provide all the required data and assistance to 
the QCA without charging any additional fee on 
account of S&F and O&M operator shall not have 
any financial liability on account of scheduling & 
forecasting 
 
 

72.  SEC-VI(C)/Cl. 
6.13 / Pg. 105 
of 248 

GENERAL 
To maintain all the facility ……………… Operation & 
Maintenance of the facility. 
 
Supply of all spares, consumables, 
lubricants,………………… contractor / OWNER, The 
Bidder shall provide the support / spares for all 
equipment, for complete plant life i.e minimum 25 
years along with undertaking certificate for 
supply of spares and support. 
Stocking …………………… to be provided 

We request BPCL to kindly change 25 years 
to 20 years as the WTGs are designed for 20 
years of estimated life as per Type Certificate, 
which is submitted to MNRE, Govt. of India & 
based on that MNRE approves the WTG 
models in RLMM. 
However, the support for spares shall be 
provided through out the life of the projects. 
 
We request for suitable amendment in this 
regard. 

SEC-VI(C)/Cl. 6.13: 
 
To maintain all the facility ……………… 
Operation & Maintenance of the facility. 
 
Supply of all spares, consumables, 
lubricants,……………… contractor / OWNER, 
The Bidder shall provide the support / spares 
for all equipment, for entire operational life 
along with undertaking certificate for supply 
of spares and support. 
Stocking …………………… to be provided 

73.  SEC-VI(C)/Cl. 
6.14 / Pg. 
105-106 of 
248 

OPERATION AND PROFORMANCE MONITORING 
Operation part consists of……………….. week of the 
following month. 
 
Generation data shall be shared with Owner remotely 
through web based open protocol or any other 
suitable medium for real time monitoring monitor at 
Mumbai HQ at a centralized location. In addition to 
that bidder shall share daily generation report 
covering followings: 
 
A daily report comprising energy generation, grid 

We shall provide the software for SCADA (SC 
Commander) to BPCL enabling viewing of 
real time parameters of its WTGs for the 
offered projects. However, the hardware like a 
good configuration Personal Computer with 
high-speed internet connectivity etc. at 
BPCL’s Mumbai office / any other office 
including all required software & protections 
shall be in the scope of BPCL, for its use for 
viewing of real time data of its WEGs under 
this tender. 
 

SEC-VI(C)/Cl. 6.14 
 
OPERATION AND PROFORMANCE 
MONITORING 
Operation part consists of deploying necessary 
manpower required to operate the Windfarm at 
the optimum capacity.  
 
Generation data shall be shared with Owner 
remotely through web based open protocol or 
any other suitable medium for real time 
monitoring monitor at Mumbai HQ at a 
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availability, breakdowns, generation hours, low wind 
hours, machine availability etc. shall be sent through 
e-mail and / or made available through CRM to 
Owner. 
 
Monthly performance of each WEG based on the 
following parameters shall be prepared and 
submitted to Owner on 10th of succeeding month. 
Contractor shall provide following details to Owner: 
a. Daily generation data 
b. Details of preventive maintenance activities 

carried out during the month 
c. Breakdown details along with remedial actions 

taken 
d. Break up of down times – Technical & Non-

Technical 
e. Error trend 
f. Component failure details 
g. ROW – Reasons & remedial actions taken. 
 
Annual report of Windfarm will also be prepared on 
above points shall be submitted in the month of April 
every year. 
 
OWNER at its discretion may get the performance 
checked from an independent technical consultant. 

However, the synchronization of our SCADA 
with any other platforms will not be possible 
as we have the SCADA specifically meant for 
our WPP application & inputs to any other 
platform shall not be possible as all such 
parameters are having IPR.  
 
Further, we have Daily Generation Report 
(DGR) format standardized for our >15000 
MW of wind project capacity across country. 
In the DGR format, the low wind hours are not 
mentioned but such details can be made as 
part of the annual report.  
 
Thus, we request BPCL to kindly amend 
these requirements for clarity.  

centralized location. In addition to that bidder 
shall share daily generation report covering 
followings: 
 
A daily report comprising energy generation, grid 
availability, breakdowns, generation hours, 
machine availability etc. shall be sent through e-
mail and / or made available through CRM to 
Owner. 
 
Monthly report shall cover machine wise 
generation, breakdown hours as specified 
(Schedule/Unscheduled/Grid Failure/Force 
Majeure) and 10 minutes data logs of each 
machine. Graphical/tabulated representation of 
WEG performance viz z viz power curve of the 
offered model.    
 
 
Monthly performance of each WEG based on the 
following parameters shall be prepared and 
submitted to Owner on 10th of succeeding 
month. Contractor shall provide following details 
to Owner: 
a. Daily generation data 
b. Details of preventive maintenance activities 

carried out during the month 
c. Breakdown details along with remedial 

actions taken 
d. Break up of down times – Technical & Non-

Technical 
e. Component failure details 
f. ROW – Reasons & remedial actions taken. 
 
Annual report of Windfarm will also be prepared 
on above points shall be submitted in the month 
of April every year. 
 
OWNER at its discretion may get the 
performance checked from an independent 
technical consultant. 

74.  SEC-VI(C)/Cl. 
6.15 / Pg. 106 

PREVENTIVE MAINTENANCE 
 

The preventive maintenance on WTGs / allied 
equipment is done on half yearly & yearly 

SEC-VI(C)/Cl. 6.15 
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of 248 The Contractor shall draw the preventive 
maintenance schedules for daily, monthly and 
yearly and attend to the breakdowns keeping in view 
that the machine availability is always as per clause 
5.6………….and spirits. 
 
Regular periodic checks of the …………………. low 
wind period. In order to meet the maintenance 
requirements stock of consumables is to be 
maintained as well as various spares as 
recommended by the manufacturer at least for 2 
years are to be kept for usage……………………  
……………………../ replaced by Contractor free of 
cost within a reasonable period of time. 

basis only and not on daily or monthly basis.  
 
We request BPCL to amend this condition 
suitably. 
 
Further, the spares are not earmarked for any 
specific project as we maintain the common 
pool of spares for effectively doing the O&M, 
thus the stock of spares for 2 years of O&M 
duration is not possible.   
 
We request BPCL to amend this condition 
suitably. 
 

PREVENTIVE MAINTENANCE 
 
The clause is amended up to the extent as 
under:  
 
The Contractor shall draw the preventive 
maintenance schedules for half yearly and 
yearly and attend to the breakdowns keeping in 
view that the machine availability is always as 
per clause 5.6………….and spirits. 
 
The Contractor shall carry out the periodical / 
plant …………. and shall be implemented in 
letter and spirits. 
 
Regular periodic checks of the WEGs shall be 
carried out as a part of routine preventive 
maintenance during low wind period. In order to 
meet the maintenance requirements stock of 
consumables is to be maintained as well as 
various spares as recommended by the 
manufacturer. 
 
Maintenance of other major equipment involved 
in wind ……. well as individual earth resistance is 
to be measured and recorded every three/six 
months. If the earth resistance is high suitable 
action shall be taken to bring down the same 
within the limits. The frequency of schedule 
maintenance shall be as per OEM schedule / 
instructions. 
 
Maintenance record is to be maintained by the 
………., steps taken for attending to the 
breakdown, duration of the breakdown etc.  
 
Schedules will be drawn such that some of the 
jobs …….. during the non-windy season.  
 
The Contractor shall deploy enough manpower 
at Windfarm ………… the jobs that are being 
carried out at site(s). 
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The Contractor will attend to breakdown jobs 
…… at the earliest during the currency of O&M 
Contract.  
 
The ……….., etc. and Owner will be fully 
indemnified for such losses / claims.  
 
 
 
. 

75.  SEC-VI(C)/Cl. 
6.16 / Pg. 107 
of 248 

Statutory charges like CEIG / CEA annual 
charges, annual meter testing charges, joint 
certification charges etc., lease rental charges or 
any other charges as may be required to be paid 
to such statutory agencies shall be in the scope 
of the Owner & shall be paid by the Owner from 
time-to-time post commissioning of project. For 
such payments contractor has to inform one 
month in advance to the Owner. Contractor 
should inform well in advance and submit a list 
of such recurring statutory charges to the Owner 
for records. 
 
However, liaisoning & co-ordination shall be in 
the scope of the Contractor. Bidder to include all 
charges including out of pocket expenses in his 
O&M price. 

For better clarity  Statutory charges like CEIG / CEA annual 
charges, annual meter testing charges, joint 
certification charges, HT charges/Charges 
towards import of energy etc., lease rental 
charges or any other charges as may be 
required to be paid to such statutory 
agencies shall be in the scope of the Owner 
& shall be paid by the Owner from time-to-
time post commissioning of project. For such 
payments contractor has to inform one 
month in advance to the Owner. Contractor 
should inform well in advance and submit a 
list of such recurring statutory charges to the 
Owner for records. 
 
However, liaisoning & co-ordination shall be 
in the scope of the Contractor. Bidder to 
include all charges including out of pocket 
expenses in his O&M price. 

76.  SEC-VI(C)/Cl. 
6.20 / Pg. 108 
of 248 

TRAINING 
Providing a detailed training plan for all operation, 
maintenance procedures, which shall after approval 
by Owner, form the basis of the training program. 
Contractor shall impart training on site to 6 Owner 
engineers in O&M of Wind Energy Generators and 
associated equipment for two weeks. Boarding and 
lodging expenses of the trainees shall be borne by 
Owner. 

 
It is requested that the training program shall 
be considered for 5 days at site or training 
center of the bidder.  
 
The travelling expenses besides boarding & 
lodging expenses shall also be to BPCL’s 
account. 
 
We request for suitable clarification in this 
regard. 

SEC-VI(C)/Cl. 6.20 
 
Tender condition shall prevail 

77.  SEC-VII/Cl. DESIGN CRITERIA  SEC-VII/Cl. 7.3 
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7.3 / Pg. 113 
of 248 

 
The WEGs shall have a useful life of not less than 
25 (twenty five) years for continuous operation. 
Bidder shall indicate the list of components whose life 
may be less than 25 (twenty-five) years, indicating 
approximate actual life of such items. The WEGs 
should be ………………….. as IEC 61400-1 which 
may be indicated by number, date of issue, authority 
of issue. 

We request BPCL to kindly change 25 years 
to 20 years as the WTGs are designed for 20 
years of estimated life as per Type Certificate, 
which is submitted to MNRE, Govt. of India & 
based on that MNRE approves & includes the 
WTG models in RLMM. 
 
We request for suitable amendment in this 
regard. 

 
DESIGN CRITERIA 
 
Tender condition shall prevail.  

78.  SEC-VII/Cl. 
7.6 / Pg. 115 
of 248 
 
 
And 
 
 
 
 
 
SEC-VII/Cl. 
7.16 / Pg. 
118-119 of 
248 

GENERATOR  
 
The generator shall be of three phase asynchronous / 
synchronous…….or better as per IEC 60034-1. 
In case variable speed …………..Indian grid 
conditions. 
Suitable device to monitor and control …………… be 
provided. Successful bidder shall supply a copy of 
type test report conducted in past 5 years and 
routine test reports for each Generator. 
Generators shall be provided ……………..relevant IS 
or IEC code. 
 
NIWE APPROVAL / TYPE CERTIFICATION 
The quoted model / type of 
WEG…………………………………..submitted with 
the bid.  
The bidder should also submit the copies of Type 
test reports for Generator, Transformer and HT / 
EHT Circuit-Breakers within 15 days of award of 
contract for approval. 

Please note that in wind industry, the type test 
of individual components is not mandatory 
while as the total WTG assembly should be 
Type Certified by internationally accredited 3rd 
party Type Certification agencies & WTG 
model approved by MNRE. 
 
Hence, we request for deletion of type test 
certificate requirements, which is not practiced 
in wind industry.   

SEC-VII/Cl. 7.6  
 
GENERATOR  
 
The clause is amended up to the extent as 
under:  
The generator ……………………… better as per 
IEC 60034-1 
 

In case …………….. for Indian grid 
conditions. 
 
Suitable device to monitor and control the 
temperature for ensuring proper functioning of all 
the equipment shall be provided. Successful 
bidder shall supply a copy of type test report 
conducted in past and routine test reports for 
each Generator. 
Generators ………… be protected against short 
circuit, earth fault and overload as per relevant IS 
or IEC code. 
 
 
SEC-VII/Cl. 7.16  
 
The clause is amended up to the extent as 
under:  
 
The quoted model / type ………… as NIWE, 
RISO …………. with the bid. 
 
The bidder ………. published list shall be 
submitted with the bid. 
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The bidder should also submit the copies of Type 
test reports for Generator, Transformer and HT / 
EHT Circuit-Breakers prior to raising relevant 
milestone claim. 
 

79.  SEC-VII/Cl. 
7.10 / Pg. 116 
of 248 

SWITCH BOARD 
For each WEG a 
switchboard……………………………… weatherproof 
protection conforming to IP 55. Shed or Canopy to be 
provided for outdoor switchboards as per Industry 
practice. 
Separate control and power panels shall be provided 
with separate power circuit for isolated operation of 
control circuit. 

Dear Sir, 
 
Shed or Canopy is not required for switch 
boards meant for outdoor utility & thus not 
provided as such.  
 
We request BPCL to kindly delete this 
requirement. 

SEC-VII/Cl. 7.10 
 
Tender condition shall prevail 

80.  SEC-VII/Cl. 
7.17 / Pg. 119 
of 248 

TECHNICAL DATA 
The bidder shall furnish technical………………… 
/Clarifications. 
 
The bidder shall fully comply with all latest 
amendments including and amendment thereof as 
mentioned below: 
a) CERC (Grant of Connectivity, Long Term Access 

and Medium-term Access in Interstate 
Transmission and related matters) Regulation 
2009 

b) CEA (Technical Standards for Connectivity to 
Grid) Regulation,2007  

c) CEA (Technical Standards for Connectivity to the 
Grid) (Amendment) Regulations, 2019  

d) CEA (Technical Standards for construction of 
Electrical Plants and Electrical Lines) 
Regulation,2010  

e) CEA (Grid Standard) Regulation,2010  
f) CEA (safety requirements for construction, 

operation and maintenance of Electrical Plants 
and Electrical Lines) Regulations, 2011  

g) CEA (Measures relating to Safety and Electrical 
Supply) Regulations,2023  

h) Central Electricity Authority (Measures Relating 
to Safety and Electric Supply) Regulations, 2018  

i) CEA (Installation and Operation of Meters) 
Regulations 2006  

j) Indian Electricity Grid Code Regulation, 2010  

Please note that CEA & CERC Regulations 
are applicable for ISTS / CTU projects while 
as for STU projects, SERC / CERC/TRANCO 
/DISCOM/SLDC regulations & guidelines are 
applicable.  
 
We request BPCL to kindly amend these 
requirements & replace them with State 
Regulations / Guidelines/Requirements  

SEC-VII/Cl. 7.17 
 
Addition as last para after n) 
 
The bidder shall furnish technical data and 
documents complete in all respect as per the 
requirement of bidding document. Bidder shall 
comply with all the latest statutory requirements 
of CEIG/SERC/TRANSCO/DISCOM/SLDC, 
technical standards, plant and equipment safety 
standards, MNRE guidelines / OM / Advisory / 
Clarifications. The bidder shall fully comply with 
all latest amendments. 
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k) CEA (Technical standards for communication 
system in Power system operations) Regulation 
2020  

l) CERC (Communication System for Inter State 
Transmission of Electricity) Regulations 2017  

m) MNRE guidelines/OM/Advisory/Clarifications  
n) And any other applicable standard/regulations 

etc. to make the wind power plant operational.  

81.  SEC-VII/Cl. 
7.17 / Pg. 119 
-122 of 248 

CODES AND STANDARD 
All electrical installations shall be carried out in 
accordance with generally accepted installation 
expected for the Wind Power Plant and specifically 
shall comply with the relevant provisions of: 
(a) The Electricity Act 2003 
(b) CEIG requirement. 
(c) EB requirement; and 
A basic list of standards is given for the reference 
and all the equipment shall be designed, 
manufactured, tested and commissioned as per the 
relevant applicable standards and statutory 
guidelines as stated elsewhere in the tender 
document. It is the responsibility of the bidder to 
follow relevant codes, standards and guidelines to 
supply, install & commission the equipment for 
successful completion of the Project as per terms & 
conditions of the tender. 
A. WIND ENERGY GENERATION SYSTEM 

Standard  Description 

IEC 61400-1 Wind energy generation systems - Part 
1: Design requirements 

……… ……………… 

……… ……………… 

IEC 61400-
50-2 

Wind energy generation systems – Part 
50-2: Wind measurement – Application 
of ground-mounted remote sensing 
technology. 

IEC 61400-
50-3 

Wind energy generation systems – Part 
50-3: Use of nacelle-mounted lidars for 
wind measurements. 

 

 
Please note that every OEM designs its WTG 
as per its Codes & Standards which are 
internationally acceptable Codes & Standards, 
as per the technology adopted.  
Thus, we request BPCL not to stipulate any 
Codes & Standards for WTG equipment, to 
avoid any contradiction. Further, the BoP 
components shall be as per relevant State 
TRANSCO/DISCOM/CEIG requirements. 
 
BPCL may indicate that the bidder should 
submit the detail of Codes & Standards for 
WTG components to be supplied under this 
tender, while BoP components should comply 
with the relevant State 
TRANSCO/DISCOM/CEIG requirements.  
 
We request for amendment as requested 
above. 

SEC-VII/Cl. 7.17 
 
CODES AND STANDARD 
All ………………………….. with the relevant 
provisions of: 
(a) The Electricity Act 2003 
(b) CEIG requirement. 
(c) EB requirement; and 
 
Addition:  
Bidder should submit the detail of Codes & 
Standards for WTG components to be supplied 
under this tender, while BoP components should 
comply with the relevant State 
TRANSCO/DISCOM/CEIG requirements 
 
A basic list of standards is given for the reference 
and all …………. Project as per terms & 
conditions of the tender. 
B. WIND ENERGY GENERATION SYSTEM 

Standard  Description 

IEC 61400-1 Wind energy generation systems - Part 
1: Design requirements 

……… ……………… 

……… ……………… 

IEC 61400-
50-2 

Wind energy generation systems – Part 
50-2: Wind measurement – Application 
of ground-mounted remote sensing 
technology. 

IEC 61400-
50-3 

Wind energy generation systems – Part 
50-3: Use of nacelle-mounted lidars for 
wind measurements. 

 

82.  SEC-VII/Cl. 
7.17 / Pg. 122 
-123 of 248 

C. TRANSFORMERS  
  
The system design and redundancy/capacity 

Please note that the Pooling Substation being 
a shared facility, which shall be provided to 
BPCL, therefore the specifications & 

SEC-VII/Cl. 7.17 
 
Please refer the amendment done under codes 
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margin in EHV Power Transformer should be 
such that even during outage of one power 
Transformer, power equivalent to 50% of project 
capacity (minimum) can be evacuated at any time 
to Grid from Main pooling MV switchgear. In case 
bidder supply same power transformer as common 
mandatory spare which can be used as one to one 
replacement of transformers in service, then it shall 
also be accounted as redundancy. Bidder can adopt 
any of the following criteria or better for EHV 
power transformers:  
1. 1x100%  
2. 2x50%  

• 3 x 33.4 % (Min) or with higher number of 
transformer combinations.  

 

• The Tie Transformer specification, rating, 
configuration, dimension, and foundation 
design shall be as per “Standard Technical 
Specifications of Transformer(s) for Pooling 
Station” issued by CEA. If the transformer 
rating calculated as per above criteria comes out 
to be non-standard size with respect to the 
“Standard Technical Specifications of 
Transformer(s) for Pooling Station”, then next 
higher standard size shall be adopted. However, 
if the Tie Transformer rating is less than 100 MW, 
then non-standard size in multiple of 5 MVA or 
any standard size shall be acceptable. Moreover, 
there is no mandatory requirement of 3-winding 
transformer upto 160 MVA. 

• Additionally, if Projects corresponding to 
award capacity are setup at more than one 
location within same state, then common 
spare tie transformer which is 
interchangeable for all Projects can be 
considered. In such case, foundation and 
layout of power transformers for each Project 
shall be compatible to the offered spare 
transformer (largest size). 

conditions of rating stipulated in this clause 
shall not be possible to comply, as we shall 
construct the PSS as per standard 
specifications, rating & transformation criteria 
as prevalent in wind industry. 
 
Thus, we request BPCL to kindly delete this 
requirement, since we are not making any 
PSS only for this tender.  

and standard.  
  

83.  SEC-VII/Cl. 
7.17 / Pg. 123 
-128 of 248 

D. CABLE 
The cables shall be adequately……… following 
standards shall be complied with: 

As already requested above, since there are 
common components which fall under the 
WTG as well as in the BoP works; therefore, 

SEC-VII/Cl. 7.17 
 
Please refer the amendment done under codes 
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E. LT SWITCHGEAR 
F. HT SWITCHGEAR 
G. EARTHING SYSTEM  
H. UNINTERRUPTED POWER SUPPLY 
I. BATTERY CHARGER  
J. LIGHTNING PROTECTION DESIGN 

REQUIRMENT  
K. 132 /220 kV Switchyard Equipment  
L. Power Transformer (at Pooling Substation)  
M. Power and control cables  

mandating compliance with the given 
Standards as minimum for these components 
should not be mandatory. 
 
However, bidder shall comply with the 
relevant Standards for WTG components 
while the BoP components shall comply with 
Standards & requirements as stipulated by the 
relevant State TRANSCO/DISCOM/CEIG etc., 
having jurisdiction over such works.  
 
We request for amendment as requested 
above. 

and standard.  
 
 

84.  SEC-VII/Cl. 
7.18 / Pg. 128 
of 248 

OPERATION & MAINTENANCE CHECKS 
The successful bidder shall carry out O&M checks at 
regular intervals viz. daily, weekly, monthly, 
quarterly, half yearly and yearly basis during 
warrantee period and O&M period for which details of 
such checks shall be furnished along with the bid. 

 
The preventive maintenance checks during 
O&M are done on half yearly & yearly basis 
only.  
 
We request for suitably amending this clause. 

SEC-VII/Cl. 7.18 
 
OPERATION & MAINTENANCE CHECKS 
 
Tender condition shall prevail.  

85.  SEC-VII/Cl. 
7.19 / Pg. 129 
of 248 

ELECTRICAL SYSTEM FOR INTERFACING WITH 
THE GRID 
 
Each WEG will be connected to grid………………. to 
meet the requirements of State Load Dispatch Centre 
(SLDC) and State / applicable Grid Code including 
Connectivity requirements System needs to be 
designed looking to the requirement for 
scheduling & forecasting. 
Bidder shall design electrical system in accordance 
with the CEA Safety Regulations 2023, Chief 
Electrical Inspector General (CEIG) requirements, 
Standard Practices of DISCOM’s Code of Practices 
issued by Bureau of Indian Standards (BIS). 
Bidder shall submit complete scheme for grid 
interfacing & interconnection for Windfarm at each 
site including schematic diagrams and the basis of 
design & brief specifications of equipment, 
materials and installations along with the offer. 
Additionally, all these documents shall be paginated, 
tabulated and mentioned at a single place. 
 
All equipment / material…………………..in the scope 
of work of the bidder. 

 
 
The electrical system shall be designed as per 
the requirements / guidelines of 
SLDC/TRANSCO of the concerned State as 
on date of bid submission, beyond which 
Change in Law shall be applicable. The 
metering system & the RTU needs to be as 
per SLDC requirements, beyond which no 
requirement for designing the Electrical 
system to meet Scheduling & Forecasting are 
applicable as on date. 
We request for a suitable clarification in this 
regard. 
 
Further, we shall not be able to share any 
design or design calculations or detailed 
drawings since all such details are part of our 
IPR data.  
 
 
 
 
 

SEC-VII/Cl. 7.19 
 
ELECTRICAL SYSTEM FOR INTERFACING 
WITH THE GRID 
 
Each WEG ….. needs to be designed looking to 
the requirement for scheduling & forecasting.  
 
Bidder shall ….. of Indian Standards (BIS).  
Bidder shall submit complete ………….. 
mentioned at a single place. 
 
All ………… shall be constructed strictly 
according to the following: 
 
 
(I) Relevant Code of Practices issued by 
Bureau of Indian Standards (BIS).  

(II) Electricity Act, 2003.  

(III) Statutory requirements by Chief 
Electrical Inspector (CEI) of the State.  
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Unit substation area of each WEG shall be 
provided with fencing of 1800 mm height, 

 
 
Further, the design of our Skid mounted 
Packaged Sub-Station “SPSS”, installed 
adjacent to each WTG, doesn’t require any 
fencing, since it is a unitized packaged 
substation.  
This type of SPSS design without any fencing 
is already approved by CEIG & is operational 
at number of project sites across India as per 
statutory norms. We shall seek CEIG approval 
for the same before commissioning of WTGs 
as a statutory compliance & request BPCL to 
kindly make fencing requirement as optional 
depending upon the individual OEM design.  
 
We request for a suitable clarification in this 
regard. 

(IV) IEGC notified by CERC  

(V) Standard Practices followed by SEBs / 
DISCOMs  

(VI) Central Electricity Authority (CEA) 
Guidelines.  

(VII) Central Board of Irrigation and Power 
(CBIP) Manuals.  

(VIII) Rural Electrification Corporation (REC) 
Manuals.  

The …………….. of the concerned State as on 
date of bid ………. in scope of work of the bidder.  

 
Unit ………………. 1800 mm height as 
applicable. However, Unit substation without 
fencing but acceptable to CEIG shall also be 
acceptable to Owner  

86.  SEC-VII/Cl. 
7.26 / Pg. 
130-131 of 
248 

TECHNICAL INFORMATION TO BE PROVIDED BY 
THE CONTRACTOR 
The successful bidder shall be required to provide 
three copies of the following information, 
drawings and documents, within two weeks of 
the placement of order: 
i) Soil test report indicating safe bearing capacity 

including soil resistivity for earthing system 
design. 

ii) ……. 
iii) Batch Test certificate of reinforcement steel and 

steel used in towers. 
iv) …… 

 
 
 

ix) Technical particulars of transformers indicating 
losses, circuit breakers, current 
transformers, potential transformers and 
cables.  

 
Since the land procurement shall begin only 
after the award, thus it shall be practically 
difficult to submit the mentioned details in 
absence of WTG location land parcels. 
We request BPCL to consider submission of 
site-specific details as soon as the land is 
procured. 
 
Further, the batch test certificate for towers 
shall be shown to BPCL representative during 
the factory visit for inspection (under 10% 
Quantity Inspection). However, it shall be 
difficult to submit the batch test certificates for 
all the towers, as there would be numerous 
certificates due to number of WTGs & the 
steel usage.  
 
The Technical Particulars of circuit breakers, 
current transformers, potential transformers 

SEC-VII/Cl. 7.26 
 
TECHNICAL INFORMATION TO BE 
PROVIDED BY THE CONTRACTOR 
 
 
The successful bidder shall be required to 
provide three copies of the following information, 
drawings and documents, within raising running 
account related to relevant items: 
  

i) Soil test …… system design. 

ii) Concrete design mix report.  

iii) Batch test …….. towers.  

iv) Equipment ….. critical equipment.  
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 and cable would not be possible for 
submission, since all these components are 
procured on bulk basis & used from the 
existing stock only. However, all such 
components shall comply with relevant 
Standards, as applicable. 
 
We request for a suitable amendment in this 
regard. 

v) Final Micro -siting plan of WEGs  

vi) Windfarm layout ……, buildings etc.  

vii) Copies of …..transformers.  

viii) Technical ……. (if required), AC-DC-AC 
convertor (if required).  

ix) Technical particulars of transformers 
indicating losses and circuit breakers  

x) Description of erection procedure.  

xi) Specification of anti-corrosion treatment.  

xii) PERT / GANTT diagram showing broad 
time schedule of supply, erection and 
commissioning.  

xiii) Protection scheme of unit substation and 
WEG.  

xiv) G A drawing of entire electrical system for 
grid interfacing & Interconnection.  

xv) Foundation drawings for towers  

xvi)  SLD of the ….. line up to the grid 
substation of the sub-station  

xvii) Operation & maintenance and 
troubleshooting manual including drawing 
for local control system. 

 

 

87.  SEC-VII/Cl. CENTRAL MONITORING AND CONTROL SYSTEM  SEC-VII/Cl. 7.29 
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7.29 / Pg. 132 
of 248 

(CMCS) / SCADA 
 
At the project site CMCS on ……………….. The 
system is to be designed in the manner that the 
generations, the relevant details & operational 
parameters sourced from CMCS would be made 
available to owner on real time basis at its 
OWNER / Consultant designated office through in 
house customer portal via internet for required 
analysis and report preparation / forecasting and 
onward transmission to meet the requirements of 
State Load Dispatch Centre (SLDC). 
 
Contractor shall take all necessary measures & 
carryout necessary works for monitoring all the 
data related to the windmill from the centralised 
OWNER’s monitoring dash board located at HQ in 
Mumbai. Contractor shall Provide necessary 
software integrations for securely transferring 
data from field location or from cloud provisioned 
by vendor to the OWNER cloud, in the OWNER’s 
compatible file & format. All the required 
hardware, fire walls, software and other licences 
for transferring data from CONTRACTOR's 
SCADA to OWNER's dashboard shall be in the 
scope of the Contractor and Contractor shall also 
assist OWNER’s IT team for integration. Rates 
offered by the Bidder is deemed to be inclusive of 
all works as stated above and nothing extra shall 
be paid. 

 
Please note that we shall provide our SCADA 
software to BPCL, beyond which all the scope 
shall rest with BPCL only regarding SCADA 
connectivity at owner’s office. At site we shall 
have CMCS facility on shared basis for use of 
BPCL & other customers of windfarm.  
BPCL shall arrange to have a dedicated 
Personal Computer with highspeed internet 
connectivity at its HQ for viewing the real time 
data of its WTGs, to be supplied under this 
tender / contract.  
 
Our windfarm SCADA shall not be compatible 
with any other platforms of BPCL, as we 
design it for specific use of our WPPs. We 
would not be able to make integration of our 
SCADA with BPCL’s SCADA / dashboard or 
provide the inputs in the owner’s compatible 
file & format. 
 
We request for deletion of this requirement & 
to suitably modify this clause as we shall be 
providing the SCADA only for viewing of real 
time data of WTGs at HQ BPCL. 

 
CENTRAL MONITORING AND CONTROL 
SYSTEM (CMCS) / SCADA 
 
Tender condition shall prevail.  

88.  SEC-VII/Cl. 
7.30 / Pg. 
132-133 of 
248 

WEG FOUNDATION AND OTHER CIVIL WORKS 
 
A) Scope of Work 
The scope of work under civil work shall include: 

b. Conducting contour survey and soil 
testing. 

f. Construction of suitable control room for 
housing the CMCS equipped with air 
conditioner on shared basis. One room 
with basic amenities shall be dedicated 
for OWNER’s officials in control room 
who will visit the site.  

 
 
 
b. Physical contour survey is not conducted 

in wind industry, the contour maps are 
taken from the Google Earth / SRTM as 
prudently practiced in wind industry.  

We request for this amendment. 

f. Since CMCS room / building shall be 
provided on shared basis, therefore it 
shall be difficult to earmark one room 
dedicated for BPCL.  

SEC-VII/Cl. 7.30 
 
WEG FOUNDATION AND OTHER CIVIL 
WORKS 
 
The clause is amended only up to the extent as 
follows:  
 

A) Scope of Work: 
 
 
b. Conducting contour survey (Google Earth / 
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We request for amendment in this regard.  SRTM) and soil testing.  

f. Construction/Provision of suitable control 
room/Porta cabin for housing the CMCS 
equipped with air conditioner on shared basis.  

Rest other tender condition shall prevail. 

 
.  

89.  SEC-VII/Cl. 
7.30 / Pg. 134 
of 248 

D). Detailed Contour Survey & Soil Investigation 
of the Site(s) 
A detailed contour survey with 2 m contour 
interval in case of uneven land and at 5 m interval 
in case of even land shall be carried out and 
drawings prepared by the EPC Contractor.  
Boundary stones shall be fixed for identification 
of land along the border of the area. The EPC 
Contractor shall also be responsible for detailed soil 
investigation at all WEG locations for the purpose of 
foundation design. 

 
Physical contour survey is not conducted in 
wind industry, the contour maps at 5 meters 
intervals is used in wind industry and such 
digitized maps are taken from the Google 
Earth / SRTM as prudently practiced in wind 
industry.  

Further, the boundary stones, each of 1’x6”x6” 
size shall be fixed on each corner of the land 
parcel for identification of land transferred to 
BPCL.    

We request for this amendment. 

SEC-VII/Cl. 7.30 
 
Tender condition shall prevail 

90.  SEC-VII/Cl. 
7.30 / Pg. 134 
of 248 

F) WEG Tower Foundation 
i) General 
 
The work shall comprise of design……….viz. cement, 
reinforcement steel etc. shall conform to relevant 
standards. 
 
Bidder shall furnish the safe bearing capacity of 
soil, concrete mix design calculations, and detailed 
construction drawing for the foundation for the 
WEGs to OWNER before proceeding with the 
work. The Contractor shall mention the survival wind 
speed considered for design of WEG Tower 
Foundations. 

 
 
 
 
 
As the detailed construction drawing of WTG 
Foundation forms part of proprietary detail & 
would be difficult to submit.  
However, we shall submit the Gen. 
Arrangement drawing & Cross-Sectional 
drawing of the WTG foundation to BPCL as 
required. 
  
We request for above amendment in this 
regard. 

SEC-VII/Cl. 7.30 
 
F) WEG Tower Foundation 
i) General 
 
The work ……… layout drawings prepared after 
Micro siting.  
 
 
The successful bidder shall furnish sources of 
steel (Reinforcement and structural), cement and 
concrete ingredients i.e coarse aggregate, fine 
aggregate, water and admixture. The foundation 
design shall suit the local soil conditions and the 
materials used viz. cement, reinforcement steel 
etc. shall conform to relevant standards. Bidder 
shall furnish the Gen. Arrangement drawing & 
Cross-Sectional drawing of the WTG foundation 
to BPCL, concrete mix design calculations, for 
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the foundation for the WEGs to OWNER before 
proceeding with the work/ foundation drawing 
vetted by NIT or IITs. The Contractor shall 
mention the survival wind speed considered for 
design of WEG Tower Foundations. 
 

91.  SEC-VII/Cl. 
7.30 / Pg. 
135-136 of 
248 

F) WEG Tower Foundation 
 

ii) Excavation, back filling and stone pitching  
 
The Contractor shall carry out all excavation 
works in accordance with the dimensions and 
levels indicated on the 
drawings…………………………………. 
 
Alternatively, for erosion control, stone pitching / 
soil filled geocell with vegetative cover may be 
adopted. For stone pitching, the area to be 
pitched shall be trimmed and any loose material 
re-compacted. Pitching shall be laid on a bed of 
approved granular material. For soil filled geocell 
with vegetative cover following technical 
specification may be followed. 

 
Technical Specifications for Geocells 

(a) Material composition: High density 
polyethylene…. 

(b) ………. 
(c) …………. 
(d) ……….. 
(e) …………… 
(f) ………………. 
(g) ……………….. 
(h) ………………… 
(i) ……………….. 
(j) ……………… 
(k) …………….. 

 
Filling Material: 
Geo cell shall be filled with locally available soil. 
Vegetation shall be grown over it to make the erosion 
control more effective. f) Cell depth (+ / -3%): 75 mm 

 
 
Please note that as per our design of WTG 
foundations, we do not require stone pitching 
or geo-cells for our WTG foundations.  
 
Hence, we request BPCL to make this 
requirement optional as per individual OEM’s 
WTG foundation design.  

SEC-VII/Cl. 7.30 
 
F) WEG Tower Foundation 
 
ii) Excavation, back filling and stone 

pitching (only if applicable as per WEG 
foundation design).  

 
 
Rest all existing terms and conditions in the 
Tender conditions shall prevail. 
 

92.  SEC-VII/Cl. H) Switch yard civil works  SEC-VII/Cl. 7.30 
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7.30 / Pg. 139 
of 248 

 
Switchyard civil work includes step up transformer 
plinth, HT Switchgear kiosk plinth, two pole / 4 pole 
structure foundation, earth pits, metal spreading 
curb wall in and around switchyard and fencing. 
The transformer / HT switchgear kiosk plinth shall be 
made of concrete or dressed stones masonry 
conforming to relevant standards. The height of 
transformer / HT Switchgear kiosk plinth shall be 
decided based on the requirement of ground 
clearance as per voltage of unit substation. It should 
also be Min. 300mm above HFL. 
 
Earth pit construction shall be of brick masonry with 
precast RCC (1:2:4) cover. The fencing of the 
switchyard shall be with GI chain link of 1800 mm 
height with MS Angle posts. The gate shall be 
made of steel of the same height as that of the 
fencing. 

 
The design of our Skid mounted Packaged 
Sub-Station “SPSS”, installed adjacent to 
each WTG, doesn’t require any fencing, since 
it is a unitized packaged substation.  
 
This type of SPSS design without any fencing 
is already approved by CEIG & is operational 
at number of project sites across India as per 
statutory norms. We shall seek CEIG approval 
for the same before commissioning of WTGs 
as a statutory compliance & request BPCL to 
kindly make fencing requirement as optional 
depending upon the individual OEM design.  
 
We request for a suitable clarification in this 
regard. 

 
H) Switch yard civil works 
 
Switchyard ……. substation. It should also be 
Min. 300mm above HFL. 
 
Earth pit ……….. height as that of the fencing, 
if applicable. 
 
CEIG approved design without fencing, walls, 
gate, curb wall etc. shall be acceptable. 

93.  SEC-VII/Cl. 
7.30 / Pg. 139 
of 248 

I) Building 
 

For the operation & maintenance of Windfarm the 
Office cum control room building of suitable size 
(100 sq meter minimum) should be constructed 
as per relevant Indian Building Standards for 
common use. Contractor to provide necessary fire 
fighting facilities and first aid facilities in the Windfarm 
as per applicable standards and regulations. 
 
Control room building shall comprise of the 
following: 
 
- CMCS Room: This room shall house the CMCS 
and shall be sized suitably as per the 
requirements of the offered equipment. There 
should be adequate facilities for officers visiting 
on behalf of the Owner during their visit to the 
site which includes sitting arrangement, 
arrangement of water, electricity, Toilet, 
washroom, etc. The room shall be appropriately 
air- conditioned to maintain suitable 
temperatures for personnel & equipment in the 
building during all climatic conditions. 

 
 
All the shared infrastructure including CMCS 
room cume office cum control room shall be 
designed as per standard design based on 
the overall windfarm size at any given site, to 
be offered by us. Therefore, the specific size 
indicated in this clause shall be difficult to 
adopt. 
 
 
We would not be able to earmark any such 
facility for BPCL or any other customer as 
infrastructure is constructed looking to the 
O&M being done & not to have 
accommodation build for various windfarm 
owners at site. 
Hence, we request for amending this 
provision being a shared facility, which shall 
be used by all the windfarm owners including 
BPCL without any earmarking or specific 
facilities.  
 

SEC-VII/Cl. 7.30 
I)  
II)  
III) I) Building 

 
Original tender condition shall prevail with 
amendment of the existing clause by adding 
below provisions:  
  
 
However, office cum control room can be located 
in Pooling Sub-Station (PSS) building with a 
provision of porta cabins near site/WEG at 
suitable location to cater day to day O&M 
activities. 
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- Store room: A store room or 
……………………..spares and consumables shall be 
provided in the building. 

94.  SEC-VII/Cl. 
7.30 / Pg. 140 
of 248 

J) Approach Roads & Internal Roads 
 
All the WEGS shall be accessible through all-
weather approach roads and internal roads 
suitably for transporting the plant equipment, 
spares, cranes & other maintenance machinery.  
The bidder shall furnish the drawing of approach road 
/ internal road taking into account geographical 
terrain of the area. Width of the carriageway shall 
be kept as 5.0 meters (Minimum) Extra width shall 
be provided at curves and hair pin bends. For all 
other minor roads, carriageway shall be of 3.75 m 
width.  
Roads shall be provided with proper roadside 
ditches, under drains and R.C.C pipe culverts as per 
site requirement to carry out the natural flow of water. 
Where ever necessary embankment and retaining 
wall shall be provided of adequate strength to sustain 
heavy vehicular movement. 

J) Approach Roads & Internal Roads 
 
The approach & internal roads at project sites 
in wind industry are of earthen type. All 
weather roads are not constructed in any of 
the wind projects in India, wherein it is 
extremely difficult to maintain such roads & 
unwantedly increase the impact of O&M cost 
to BPCL, considering Machine Availability 
guarantee being offered by the contractor.  
 
The road dimensions being very specific to 
the individual WTG component dimensions & 
its max. single component load to be handled, 
which vary from OEM to OEM and cannot be 
fixed to avoid oversizing or under sizing of 
such earthen type roads.  
Further, we shall submit the cross-sectional 
drawing of earthen roads including the width 
details as required for our WTG model to be 
offered. 
We request for suitable amendment in this 
regard.  

SEC-VII/Cl. 7.30 
 
 
J) Approach Roads & Internal Roads 
 
Original tender condition shall prevail with 
amendment of the existing clause by adding 
below provisions:  
 
However, earthen road shall also be considered 
as all-weather road provided equipment, vehicle 
and pedestrian can move throughout the year.  
  
 

95.  SEC-I/1.0 
(i)/Pg. 2 of 
248 

For single lot of 25 (±5%) MW capacity Windfarm 
during last 10 years 20 MW / 2 x 12.5 MW /3X 10MW 
 
For two lots of 25 (±5%) MW capacity  
Windfarm during last 10 years 40MW / 2 x 25MW /3x 
20MW 
 
For three lots of 25 (±5%) MW capacity  
Windfarm during last 10 years 60MW/ 2 x 37.5 / 3 X 
30 
 
For four lots of 25 (±5%) MW capacity  
Windfarm during last 10 years 80MW / 2 x50MW / 3 x 
40MW 

We are 3-Year-Old EPC Company and have 
established two wind farms of 50MW each. 
 
Required Amendment - Wind farm of 50MW 
or more and one project of 50MW at one 
location. (can be part of multiple LoA / Work 
Orders) 

SEC-I/1.0 (i) 
 
Tender condition shall prevail  

96.  BQC/3.5.2.1 B 
pg no 20 of 

The bidder should have the experience of successful 
operation and maintenance of at least one Windfarm 

Since New WTGs are operated & maintained 
by OEMs for first 2 years EPC contractors will 

BQC/3.5.2.1 B 
Tender condition shall prevail. 
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248 of 10 (±5%) MW capacity having WEGs of 1000 kW 
rating or above, for a period at least of one year 
ending last date of the month prior to which tender is 
invited. 

do O&M for Transmission & Pooling 
Substation. 
 
Clause to be deleted 

 
Addition as subclause no. “vi” also referred in 
amended clause no 3.5.2.1 B  
 

vi. Bidder shall submit proforma of 
Indemnity as per Annexure XVIII. 
(Separately for each lot) of the tender 
document failing which bid shall be 
rejected. 
 

97.  3.5.2.3 at 
page no 21 of 
248 

The availability of land to the bidder is a pre-requisite. 
Identification and suitable arrangements for transfer 
by outright purchase or lease/ Sub-lease of 100% 
(hundred per cent) land in favour of OWNER is 
required at the time of bid submission 

It is a standard bidding practice for bidders to 
mention village, district and coordinates of 
proposed location with a AEP report verified 
by approved agency like NIWE. Only on 
successful bid the bidder shall engage in the 
activities of land acquisition.  
 
Clause needs to suitably modified. 

BQC /3.5.2.3 
Covered in land related queries 

98.  SEC-
I/1.0(I)/Pg. 2 
of 248 

Bidder (s) to propose the most suitable site(s). Offers 
are invited in 4 lots where 2 lots are for each state 
(Maharashtra and Madhya Pradesh). Each lot shall 
have cumulative capacity of 25 (+/-5%) MW with 
maximum 2 sites of having minimum capacity of 10 
(+/-5%) MW at any  
one site. Bidder (s) may quote for more than one 
project in different lots based on their eligibility as per 
Bidder’ Qualification Criteria (BQC) 

We propose 2 lot Sizes of 50 MW each in 
both states. 

SEC-I/1.0(I) 
Tender condition shall prevail. 

99.  SEC-
I/1.0(xi)/Pg. 2 
of 248 

01.01.2024 Please extend due date by 8 weeks after 
receipts of clarifications from your end. 

SEC-I/1.0(xi) 
 
Last Date for bidding (On-line): Bidder to refer 
tender portal for last date for bidding. 

100.  SEC-
I/1.0(xx)/Pg. 4 
of 248 

Price quoted as per price schedule of Price I & VII by 
bidders shall remain ‘Firm’ during the bidder’s 
Performance of the contract and not subject to 
variation on any account. Offer submitted with 
variable price will be treated as non-responsive and 
the same shall be rejected. 

Please reduce validity of offer to 90 days from 
due date of submission. 

SEC-I/1.0(xx) 
 
Tender condition shall prevail.  

101.  SEC-III/ 3.1.1 
(2nd para) /Pg. 
11 of 248 

1. Competitive offers are invited in two-part bid- Bid 
Qualification Cum Techno CommercialBid and Price 
Bid from eligible bidders. Bidders are requested to 
carefully study all the documents/ annexures and 
understand the conditions, specifications, drawings 
etc. before submitting the tender and quoting the 

Please consider minimum Annual CUF as 
22% as per MNRE guidelines. 

SEC-III/ 3.1.1 
 
Tender condition shall prevail. 
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rates. In case of doubt, written queries should be 
raised within 14 days in case of open tenders from 
the date of publication of the tender. However, this 
shall not be a justification for request for extension of 
due date for submission of bids. The  
number and date of Collective Request for Quotation 
(CRFQ) & E- Tender must appear on all 
correspondence before finalization of Rate Contract / 
Purchase Order. After finalization of Contract / 
Purchase Order, the number and date of 
Contract/Purchase Order must appear on all 
correspondence, drawings, invoices, dispatch 
advices, (including shipping documents if applicable) 
packing list and on anydocuments or papers 
connected with this order. The Bid and all supporting 
documentation and all correspondence exchanged by 
bidder and Corporation, shall be written in English 
language only. All documents attached with the Bid 
Qualification Cum Techno Commercial Bid, price bid 
and all corrigenda issued shall form the part of the 
tender. Bid Qualification criteriadocuments, techno 
Commercial bid and the price bid will be submitted 
online. 
The bidder will declare the annual CUF of their site(s) 
at the time of Bid submission. The declared annual 
CUF shall in no case be less than 34% (Thirty Four 
Percent) P-90 for Maharashtra and 32% (Thirty Two 
Percent) P-90 for Madhya Pradesh. 
The decision of OWNER regarding consideration of 
AEP / CUF figures, corresponding evaluated bid 
value (EBV) worked out for evaluation of the Bids and 
viability of the offer will be final and OWNER will be 
under no obligation to give any reply, justification to 
any of the Bidder in any form. No communication in 
this regard should be entertained post submission of 
the Bid. OWNER reserves the right to decide the final 
number of sites and MW capacity to be ordered. 
OWNER is under no compulsion to issue order 
irrespective of the EBV worked as per parameters 
outlined for each Bid and mere issue of this Tender 
do not assure placement of Order. 
AEP (CUF%) figures as certified / finalized (P-90) by 
owner's consultant and accepted by OWNER or 
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worked out independently by OWNER on through in 
house analysis and based on verification of data 
submitted by Bidder for individual Bidder or AEP 
figures P-90 & P75 as quoted by the bidder, 
whichever is lower, will be considered for Bid 
evaluation purpose. 
The rates quoted in the tender shall be fixed & firm. 
The Bidder can quote their prices in Price Schedules 
“Bid Response Sheet No. P-I to P-VII”.  

102.  SEC-III/ 3.4 
/Pg. 15 of 248 
 
 
 
 
SEC-III/Cl. 3.4 
(d) (V)/Pg. 16 
of 248 
 
 
SEC-III/Cl. 
3.5.2.4.7.2/Pg. 
25 of 248. 
 
SEC-III/Cl. 
3.26 (I)/Pg. 38 
of 248 

During BQC/EMD stage all vendors will have to 
submit *TPIA verified documents (*TPIAs which are 
accredited under “NABCB accredited bodies as per 
requirement of ISO/IEC 17020 as type “A” in QCI’s 
NABCB website 
(https:/nabcb.qci.org.in/accreditation/reg_bod_inspect
ion_bodies.php)).  
The bidders who are already registered with BPCL 
shall also submit all the documents as mentioned 
above. 
 I. Documents to be submitted by MSE 
(Micro/Small enterprise) Bidder:  
1. Bidders quoting as Micro and Small Enterprise 
shall submit scanned copy of MSE document i.e. 
valid “Udyam Registration Certificate” along with 
scanned copy of CA certificate (as per the format 
attached as AnnexureA),duly verified by *TPIA to 
avail the benefits of Public Procurement Policy as per 
MSMED Act 2006/Public Procurement Policy Order 
2012 (as amended from time to time).  
2. In case CA certificate is not submitted, bidder shall 
not considered as MSE and such bidder shall not be 
eligible to avail the benefits of Public Procurement 
Policy as per MSMED Act 2006/Public Procurement 
Policy Order 2012 (as amended from time to time). 
 i. TPIA Certification not required if the CA certificate 
in original is submitted. 
 ii. The CA certificate should be dated after the date 
of floating of tender and shall be specific to the tender 
for which bid is being submitted. 
 II. Bidder shall ensure that any certificate/ reports 
issued/ attested by a practicing-chartered accountant 
in India and submitted in the bid shall mandatorily 
include the UDIN number. Certificate / reports issued/ 

TPIA certification if required, should be carried 
out of the successful bidder only. Self-
certification of documents is an accepted 
industry practice 

SEC-III/ 3.4 /Pg. 15  
 
Bidder to refer TPIA list provided at NABCB 
website only. Tender condition shall prevail. 
 
SEC-III/Cl. 3.4 (d) (V) 
 
Tender condition shall prevail. 
 
SEC-III/Cl. 3.5.2.4.7.2 
 
Tender condition shall prevail. 
 
SEC-III/Cl. 3.26 (I) 
 
Tender condition shall prevail. 
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attested without UDIN number of practicing chartered 
accountant in India shall not be considered for 
evaluation. 
 III. Charges of TPIA Verification & CA Certificate: All 
charges of the third party verification and CA 
certificate shall be borne by the Bidders.  
IV. Submission of authentic documents is the prime 
responsibility of the bidder. Wherever BPCL has 
concern or apprehensions regarding the 
authenticity/correctness of any document or 
information, BPCL reserve the right to get the 
documents cross-verified from the document issuing 
authority.BPCL reserves the right to inspect the 
facilities at party’s work to confirm their capabilities. 
BPCL also reserves the right to independently assess 
the capability and capacity of the bidder for execution 
of the project.  
V. Failure to submit the above documents as per 
Qualification Criteria will render the Bid liable to be 
rejected. Therefore, the bidder shall in his own 
interest furnish complete documentary evidence in 
the first instance itself, in support of their fulfilling the 
Qualification Criteria as given in the tender. BPCL 
reserves the right to complete the evaluation based 
on the details furnished without seeking any 
additional information. 
 
Additional Query /Request 

 
The following can be considered: 
  
1. Tata Projects Ltd. 
2. DNV GL 
3. Société Générale de Surveillance (SGS) 
4. Bureau Veritas (Ind.) Pvt. Ltd (BVIS) 
5. TUV Rheinland (India) Pvt. Ltd. 
6. TÜV SÜD South Asia Pvt. Ltd. 
7. TUV India Pvt. Ltd. (TÜV Nord Group) 
8. Intertek India Pvt. Ltd. 
9. Moody International (India) Pvt. Ltd. 
10. RINA India Pvt. Ltd. 
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11. Gulf Lloyds Industrial Services (India) Pvt. 

Ltd (GLISPL) 
12. ABS Industrial Verification (India) Pvt. Ltd. 
  
Please note that we require Tata Projects Ltd. & 
DNV to be included in the list besides other 
agencies. The list of TPIA’s as given in BPCL 
tender doesn’t have Tata Projects Ltd. or DNV, 
so we need above list only to be considered.   
 
 
 
 
 

103.  SEC-I/1.0 
(i)/Pg. 2 of 
248 

BPCL would like to qualify vendors for undertaking 
the above work as indicated in the brief scope. 
Detailed bid qualification criteria for short listing 
vendors shall be as follows:  
The job in each state is split up into two lots of 25 (+/-
5%) MW each. Bidders can participate in single lot or 
in multiple lots as per BQC criteria below. Lot wise 
award shall be done. Bidder can offer maximum 2 
sites for each lot with minimum capacity of 10 MW at 
any one site 

We Intend Submitting our offer for 50 MW lot 
size for each state  

SEC-I/1.0 
 
Tender condition shall prevail. 

104.  SEC/3.5.2.2/v 
pg. no 21 of 
248 

v. The quoted model of WEG should have Type 
Certification from an accredited test house such as 
RISO Denmark, DEWI - Germany, Germanischer 
LLOYD - Germany, NIWE or any other agency 
approved by Ministry of New and Renewable Energy 
(MNRE), Government of India. Such Type Certificate 
should be valid as on the date of opening of the bid. 
Copy of Type Certificate along with copy certified 
power and thrust curve shall be submitted with the 
bid. Certified power curve and thrust curve should be 
in graphics as well as tabular form. 

We intend to offer our latest WTG model. 
Thus, RLMM listed WTG will be supplied prior 
to the dispatch of the 1st WTG from the latest 
RLMM list. Please amend the clause suitable 
to enable Participation 

SEC/3.5.2.2/v 
 

v. The quoted model of WEG should have 
Type …………… should be in graphics 
as well as tabular form. 
In case the offered WEG is not listed 
under the RLMM list, bidder to ensure 
enlisting of offered turbine prior to bid 
opening.  
 

105.  SEC 3.5.2.3/a 
page no 21 of 
248 

a) The Bidder should give all relevant documents to 
satisfy OWNER regarding availability of land 

 - SEC 3.5.2.3/a  
 
Covered under land related queries.  

106.  SEC 3.5.2.4 
/document 
verification pg. 
no 24 of 248 

2. The certificate confirming both the Technical and 
Financial criteria above and all the documents 
submitted thereof, should be duly verified and 
certified by TPIA which are accredited under “NABCB 

TPIA certification if required, should be carried 
out of the successful bidder only. Self-
certification of documents is an accepted 
industry practice 

SEC 3.5.2.4 
 
Tender condition shall prevail.  
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accredited bodies as per requirement of ISO/IEC 
17020 as type “A” in QCI’s NABCB website 
(nabcb.qci.org.in/accreditation/reg_bod_inspection_b
odies.php) as on due date of bid submission”, at no 
extra cost to BPCL. The verification and certification 
should necessarily include comment "Verified from 
originals", with name and contact details (contact 
number and e-mail ID) of the certifying officer, TPIA 
name with the address of TPIA branch undertaking 
the certification. Hard copy of the original TPIA 
verified documents (with original stamp) should be 
submitted to BPCL by the successful bidder for future 
reference. BPCL reserves the right to request for 
original documents of Bidder at any time during 
tendering process. 3. For foreign bidders, all the 
bidding documents related to Technical qualification 
Criteria as well as Financial qualification criteria 
should be duly certified, signed, dated and stamped 
by an official authorized for this purpose in Indian 
embassy/ High commission in Bidder’s country. An 
apostilled document shall also be treated as legalized 
document in India by all concerned, in accordance 
with the international obligation under the Hague 
Apostille Convention. OR a) Local chamber of 
commerce in bidder’s country. OR b) TPIA which is 
registered under “NABCB accredited bodies as per 
requirement of ISO/IEC17020 as Type A” in QCI 
NABCB 
website://nabcb.qci.org.in/accreditation/reg_bod_insp
ection_bodies.php as on date of verification of 
documents, OR c) The above referred TPIA’s group 
company available in the bidder’s country 4. In case 
vendor submits BPCL Work Order/P.O. in technical 
criteria, certification by TPIA is not mandatory against 
Technical Qualification Criteria. Completed value in 
such case will be cross checked from BPCL’s SAP 
system and completion certificate/other documents to 
satisfy completed value will not be mandatory.  
However, certification by TPIA is mandatory against 
Financial Qualification Criteria 
 
 

107.  SEC 3.19 pg. Project location shall be anywhere in Maharashtra We propose 2 lot Sizes of 50 MW each in SEC 3.19 
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no 34 of 248 and Madhya Pradesh meeting the requirement of the 
Project. One Project is defined as maximum two sites 
of cumulative capacity of 25 (+/-5%) MW in each 
state with minimum capacity of 10 (+/-5%) MW at 
single site. 

both state.  
Tender condition shall prevail. 

108.  SEC 3.26 pg 
.38 of 248 

i. Hard copies of the TPIA certified Bid Qualification 
Criteria (BQC) documents and its supporting 
documents with Original Stamp of TPIA certified with 
comment ‘Verified from Originals’  
ii. EMD/ MSE Certificate & TPIA verified CA 
Certificate(whichever is applicable) 

TPIA certification if required, should be carried 
out of the successful bidder only. Self-
certification of documents is an accepted 
industry practice 

SEC 3.26 
 
Tender condition shall prevail. 

109.  SEC 4.2 pg. 
no 47 of 248 

The complete, fully functional and operational 25 MW 
(±5%) wind power generating station in maximum 2 
Sites having minimum capacity of 10 (+/-5%) MW at 
single site including related facilities, substation and 
controls necessary to enable the plant to deliver 
electric power to 33 kV or at higher voltage outgoing 
feeders up to inter connection at MSETCL/ MPPTCL 
at 66 kV and above. 

We propose 2 lot Sizes of 50 MW each in 
both states. 

SEC 4.2 
 
Tender condition shall prevail. 

110.  SEC 4.9.5 pg. 
no 50 of 248 

i) Transfer / Lease / Sub lease of land in the name of 
OWNER shall be got done  
within 9 (Nine) months from signing of contract 
agreement. 
ii) Process of lease transfer of forest land in favour of 
OWNER shall be commenced  
soon after finalization of WEG locations after award 
of Contract to the Contractor. 

Transfer / Lease / Sub lease of land shall be 
over the entire duration of the project. 

SEC 4.9.5 
 
Covered under land related queries. 

111.  SEC 4.19 pg. 
no 54 of 248 

Payments shall be released in the following manner 
after furnishing of Security cum Performance Bank 
Guarantee by the bidder and signing of Agreement 
as per provisions of bidding document:  
Considering separate orders, the following payment 
terms will be applicable for the respective scope: - 
 Stage wise payments shall be released on prorata 
basis (i.e WEGs wise basis) against each SOR 
including all applicable taxes and duties after 
furnishing of Contract Performance Bank Guarantee 

Pls consider payment terms in line with 
accepted industry practice. 

SEC 4.19 
 
Bidders to refer the amendment made to the 
payment terms at clause no. 4.19 

112.  SEC 
4.19/advance 
payment pg. 
no 56 of 248 

On specific request of the bidder, Owner may release 
interest bearing advance up to 30 percent of the 
contract value for Sl. No. 4 of BRS No. P-I subject to 
the following conditions: 
 Advance amount will be made available for 
procurement Wind Turbine and accessories as per 

We do not envisage interest bearing advance 
which is not the industry norm and will 
severely impact in final prices.  

SEC 4.19 
 
Tender condition shall prevail.  
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Sl. No. 1 of BRS No. P-I................ 

113.  Section IX 
HSSE Plan  

Attached separately.  Bidders have raised query that HSSE plan 
attached with the tender document is not 
relevant to the wind industry and bidder shall 
not be able to comply the same.  

Special conditions to the HSSE  
 
Health and Safety of human/habitant as well as 
equipment shall be kept at topmost priority and 
its compliance to the related code, regulation, act 
and law is in contractor’s scope during 
construction as well as during O&M period. 
HSSE plan prepared for the project needs to be 
mandatorily vetted by NABCB listed agency and 
shall be furnished to Owner/PMC for further 
approval for the project.     
 
The bidder shall submit comprehensive Health, 
Safety and Environment (HSSE) policy governing 
their efforts to improve bidder’s performance 
towards HSE requirements. Successful bidder to 
incorporate following in their HSSE Policy/plan 
for the project: 
 

• The policy should mention responsibility 
of the personnel for compliance to the 
policy for bidder’s owned and operated 
locations. 

 

• The policy should cover contractors and 
suppliers to manage HSE in compliance 
with OEM’s standards. 
 

• The policy should cover provision of 
periodic audit of facilities in order to 
ensure that the Bidder complies with its 
own policies, standards, and applicable 
regulatory requirements, special mention 
to be given for large and complex 
facilities and ensure development of 
corrective action in case gaps are found. 
 

• Review of Action Taken Report by 
Independent auditors and Audit closure 
report.  

 

• Methodology for annual HSE compliance 
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verification process, audit action items, 
risk assessments, incident investigations 
and similar corrective actions.  

 

• Certification of compliance with 
regulatory requirements and OEM 
standards, and attestation that adequate 
action plans exist for any identified gaps, 
to guide identified risk issues and HSE-
related issues to conclusion.  

 
Independent HSE audit by bidder/third party 
should conduct reviews to determine the 
operational status for the assets for ascertaining 
that the work force has been properly trained, 
and that effective inspection and maintenance 
programs are in place. 
 
The above obligations of successful bidder shall 
be minimum and other course of action 
suggested or required during Construction or 
O&M period shall be the obligation of the bidder 
and same has to be executed by them without 
any additional cost to the Owner.  

114.  SECTION VIII 
at page no 
184 of 248 
Bid Response 
Sheet No. 19 

  Bid Response Sheet No. 19 
 
Amended BRS no. 19 is enclosed 

115.  SECTION VIII 
at page no 
190 of 248 
Bid Response 
Sheet No. 19 

  Bid Response Sheet No. 23 
 
Amended BRS no. 23 is enclosed 
 
 

116.  SECTION VIII 
at page no 
195 to 206 of 
248 
Bid Response 
Sheet P-I to 
P-VII 

  Bid Response Sheet No. P-I to P-VII 
 
 
Amended BRS no. P-I to P-VII are enclosed. 
 

117.  Annexure XVII   Addition  
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Annexure XVII Activity Chart is enclosed.  

118.  Annexure 
XVIII 

  Addition 
 
Annexure XVIII Proforma of indemnity is 
enclosed.  

 
 
 
 


