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DAMODAR VALLEY CORPORATION (DVC) 
Tender No. DVC-RM&U-02/2023 Dtd. 20.10.2023 

 

INVITATION FOR BID 
(DOMESTIC COMPETITIVE BIDDING) 

1. Damodar Valley Corporation (also hereinafter referred to as the Employer) invites bids in three parts 
containing Part – I: Submission of Cost of tender document, Earnest Money Deposit and Integrity Pact in 
Envelope-1, hard copy, Part – II : Uploading of Techno- commercial documents [“Filled up Envelope2 
(Techno-commercial Bid) & Scan copies of all the supporting documents for Envelope2 as mentioned in the 
NIT”] online, and Part – III : Uploading of Price Bid [filled up “Envelope3 (Excel Sheet) in Template Format”] 
Online, from the eligible bidders in e-Tendering mode for Renovation & Modernisation of Maithon Hydel 
Station Unit #1 & 3 (Each of 20 MW) in the State of  Jharkhand, India.  

 

2. SCOPE OF WORK 

The scope of work under the specification shall be as per Technical Specification No. 

MEC/11/S3/ Q7K6/TS /2581/04 dated May 2023 
 

3. A complete set of Tender Documents can be downloaded by the bidder through 
https://etenders.gov.in/eprocure/app. Bidders must positively complete online e- tendering procedure at 
https://etenders.gov.in/eprocure/app. 

 

4. Salient features of the bid 

 
Tender No. DVC-RM&U-02/2023 Dated 20.10.2023 

Cost of Tender Documents Rs 35,000/- (Indian Rupees Thirty Five Thousand 
Only)inclusive of GST as applicable. 

Earnest Money Deposit Rs 81,27,670/-- (Indian Rupees Eighty One Lakhs 
Twenty Seven Thousand Six Hundred and Seventy 
Only) 

Time for Completion Unit#1: 
24 (Twenty Four months) from the zero date. 
 
Unit#3: 
40 (Forty months) from the zero date. 
 

Validity of Bid 180 Days from the date of opening of Techno- 
commercial bid (Part- I & Part-II). 

Tender Document Downloading                        Date & 
Timing 

From 20.10.2023 on 18.00 hrs (IST) till 23.11.2023 
on 14:49 hrs.(IST). 

Last date & time of Uploading of [Part-II : 
“Filled up Envelope2 (Techno-
commercial Bid) & Scan copies   of   all   
the supporting documents for Envelope2 
as mentioned in the NIT” & Part-III : 

23.11.2023 by 15.00 Hrs. (IST) 
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“Envelope3 (Excel Sheet) in Template 
Format”] Online and Submission of hard 
copies of Part-I : [Envelope1] 
Offline. 

 

Date & time of opening of bid (Part- I 
& Part – II) 

24.11.2023 at 15:30 hrs (IST) 

Date & Time of Pre-bid 
conference. 

06.11.2023 at 11:00 hrs (IST) at 10th Floor, DVC 
Tower, VIP Road, Kolkata-700054. 

Date of Online submission of                                            Pre Bid 
Queries From 21.10.2023 To 03.11.2023 

Date and Time of Price Bid: Part- III: 
“Envelope3 (Excel Sheet) in Template 
Format” Online as per 
the Terms & Conditions of NIT. Opening. 

At a date to be notified by DVC in due course. 

Date and Time of Online Reverse  Auction 
(if applicable) as per the Terms & 
Conditions of NIT. 

At a date to be notified by DVC in due course. 

Submission of Hard copies of all the 
documents for Envelope2, by the L1 
Bidder as per the Terms & Conditions of 
NIT. 

Within 10 days from opening of the Price Bid. 

 

5.0 Qualifying Requirements (Eligibility Criteria) 
 

5.1 Technical requirements 

The bidder shall meet the requirements of (a) or (b) or (c) given below: 

 

a) Bid by Manufacturer  

 

(i) The manufacturer of Turbine and/or Generator should have designed, manufactured Vertical/ 

Horizontal Francis Turbine and/or Generator of capacity 16 MW or more in India and supplied and 

either erected, tested and commissioned or supervised erection, testing and commissioning of above 

Turbine and/or Generator unit which should have run successfully for a minimum period of two(2) 

years from the date of its commissioning.  

  

(ii) The bidder shall have to submit the Letter of Consent (LOC) from the manufacturer from whom he 

wants to outsource the Turbine or Generator (which the bidder does not manufacture himself) only 

and the Undertaking towards performance guarantee & warranty on their product. The manufacturer 

from whom the Turbine or Generator is outsourced shall meet the similar requirement mentioned at 

(i) above. 
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Note:  

i. The Bidder shall submit details of past experience along with copies of ‘Contract Agreement(s) / Work 

order(s) / Purchase order(s) including Performance Certificate(s) of the Works from the respective 

Client(s) / Customer(s) in support of meeting the above stipulated technical requirement.   

 

b) Bid by Turnkey Executor  

 

(i) If the bidder is a turnkey executor he should have erected, tested and commissioned at least one 

(01) vertical/ horizontal Francis Turbine and Generator of capacity of 16 MW or more in India which 

should have run successfully  for a minimum period of any 2 years from the date of its 

commissioning.  

(ii) The bidder shall make consortium with both the manufacturer of Turbine and Generator furnishing a 

Memorandum of Agreement (MOA)/Consortium Agreement. Such Turbine and Generator 

manufacturer should have designed, manufactured and supplied vertical/horizontal Francis Turbine 

and Generator respectively of minimum capacity of 16 MW which should have run successfully for a 

minimum period of two (2) years from the date of its commissioning in India.  

 

Note:  

1. The Bidder shall submit details of past experience along with copies of ‘Contract Agreement(s) / 

Work order(s) / Purchase order(s) including Performance Certificate(s) of the Works from the 

respective Client(s) / Customer(s) in support of meeting the above stipulated technical requirement.  

2. The bidder shall submit Memorandum of Agreement (MOA)/Consortium Agreement fulfilling all the 

requirements as set forth at Clause 6.2 of IFB.   

 

c. Bid by Indian Subsidiary company  

 

(i) Bidder as Indian subsidiary company with manufacturing facility for Hydro Turbine/Generator in India 

can submit their bid on the technical and financial strength of their Parent/Holding Company or any 

other subsidiary company of the Parent/Holding Company of the Indian subsidiary company.  

The experience of any other subsidiary company of its Parent/Holding Company shall be considered 

as experience of the Parent/Holding Company. 

 

(ii) The Parent/Holding Company/any other subsidiary company of its Parent/Holding Company should 

have designed, manufactured and supplied Vertical/ horizontal Francis Turbine and Generator of 
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 capacity 16 MW or more and either erected, tested and commissioned or supervised erection, testing 

and commissioning of above Turbine and Generator unit which must have run successfully for a 

minimum period of two(2) years from the date of its commissioning.   

 

(iii) The Indian subsidiary company should have designed, manufactured, erected, tested and 

commissioned Hydro-Electric Turbine and/or Generator in India.  

 
Note:  

1. The Bidder shall submit details of past experience along with copies of ‘Contract Agreement(s) / Work 

order(s) / Purchase order(s) including Performance Certificate(s) of the Works from the respective 

Client(s) / Customer(s) in support of their meeting the above stipulated technical requirement.  

 

2. Parent/Holding Company or any other subsidiary company of the Parent/Holding Company of the 

bidding Indian subsidiary company shall submit guarantee in the form of a joint deed of Undertaking as 

stipulated at Clause 6.3(i) of IFB.  

 

3. Parent/Holding Company or any other subsidiary company of the Parent/Holding Company of the 

bidding Indian subsidiary company will be required to furnish a Performance BG of value 5% of contract 

price in addition to normal BG as stipulated at Clause 6.3(ii) of IFB. 

 

Common requirement: 

 
i. The start and completion date for General Experience & Specific Technical Experience should fall 

within the preceding twenty (20) years reckoned from the last day of the month previous to the one in 
which Bids are invited.  

 
ii. Bidders falling in Class-I Local Supplier category as defined in public procurement (Preference to Make 

in India), Order 2017 issued by Department for Promotion of Industry and Internal Trade(DPIIT), 

Ministry of Commerce & Industry Order No. P-45021/2/2017-PP(BE-II) dt.16.09.2020 shall only be 

eligible to bid. Further, bidders shall also ensure that Manufacturers or Vendors(if any) to be engaged  

shall belong to category of Class-I Local Supplier only. In this regard, bidders shall submit an 

undertaking/declaration that the percentage of the local content shall not be less than 60% of the 

value.  Declaration relating to percentage of local content shall be certified by the statutory auditor or 

cost auditor of company. 

 
iii. The evaluation of bidder’s specific construction experience for a work executed on JV / Consortium 

basis shall be based on his role and scope of work in such joint ventures/ Consortium. To establish his 

role and scope of work in such Joint Venture/ Consortium contracts, the bidder(s) shall provide 

documentary evidence such as JV / Consortium agreement/contract of the work to the extent of 
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 experience claimed by him. In case the quantum of work as per experience certificate does not match 

with the scope of work as defined in the JV/consortium agreement, then the experience credentials 

shall be considered as per the experience certificate issued by the employer/client. 

iv. In case scope of work of individual partners is not clearly defined in the JV/consortium agreement then 

credential of bidder being partner in a JV/consortium shall be decided in the following manner:- 

a) Where specific experience certificate in respect of individual JV / consortium partners is 

available, the same shall be considered to the extent of work executed by such JV / consortium 

partner. 

b) Where specific experience certificate is not available, or experience certificate is issued in the 

name of JV/consortium, the evaluation shall be done in the following manner:- 

i) In case the participation/profit sharing percentage of bidder as per JV/ Consortium 

agreement is at least 35%, full credit of the work executed by the JV/consortium shall be 

given to such bidder. 

ii) In case the participation/profit sharing percentage of bidder in JV/Consortium 

agreement is less than 35%, no credit of work executed under such JV / Consortium 

shall be given to such bidder. 

iii) Notwithstanding (i) and (ii) above, in case of availability of specific experience 

certificate, (a) above shall apply. 

In case both participation share and profit sharing ratio are available in the JV/ Consortium 

Agreement, participation share shall prevail. 

5.2 Financial requirements: 
 

a)  Average Annual Turnover (AAT):- 
 

Average Annual turnover of the bidder is to be determined taking into consideration turnover of best 
three (03) financial years out of last five (05) financial years ending 31.12.2022/31.03.2023 (as per the 
accounting year as the case may be) shall not be less than Indian Rs. 24,38,30,100/- 

 
b) Net Worth:- 

 
The net worth of the bidder shall be positive at the end of the last financial year ending 
31.12.2022/31.03.2023 (as per the accounting year as the case may be). 

 
c) Net Working capital or access to credit facilities:- 

 
Bidder should have Net Working capital as on the last day of the preceding financial year ending 
31.12.2022/31.03.2023 or access to credit facilities (only fund based unutilised portion) on the date 
of NIT, issued from scheduled commercial bank , shall not be less than Rs. 6,09,57,525/- 
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Notes:  

i) The bidder shall submit copies of annual report / audited balance sheet including profit & loss 
account with relevant schedules thereto of the relevant years in support of the above qualifying 
criterion along with the bid. Employer reserves the right to verify/determine bidder’s turnover 
based on financial reports posted in bidder’s website, if any. 

 
ii) Net worth means the sum total of the paid up share capital and free reserves. Free reserve 

means all reserves credited out of the profits and share premium account but does not include 
reserves credited out of the revaluation of the assets, write back of depreciation provision and 
amalgamation. Further any debit balance of Profit and Loss account and miscellaneous 
expenses to the extent not adjusted or written off, if any, shall be reduced from reserves and 
surplus 

 
iii) Gross Turnover shall be considered for the purpose of determining the turnover. 

 
iv) In case, where audited results for the preceding financial year are not available, certification of 

financial statements from a practicing Chartered Accountant shall also be considered 
acceptable. 
 

v) In case of tenders published prior to 30th Sept. of the NIT issuing year, where the Bidder is not 
able to submit the Certificate from a practicing Chartered Accountant certifying its financial 
statements, the audited results of the year preceding the last financial year shall be considered 
for evaluating the financial parameters. Further, a Certificate would be required from the 
CEO/CFO as per the format enclosed in the bidding documents stating that the financial results 
of the Company are under audit as on the date of NIT and the Certificate from the practicing 
Chartered Accountant certifying the financial parameters is not available. 

 
vi)  The turnover certificate and the audited profit and loss account certified by the CA members 

from 01.07.2019 onwards, submitted by bidder in support of the turnover against the eligibility  
criteria shall contain the Unique Document Identification Number (UDIN). 

 

6. Legal Requirements 
 

6.1 Bid by a manufacturer 

The bidder should be an independent and single legal entity as per laws of India        or as 
per laws in the country of such bidder and should have its own independent financial 
accounting system as per laws of India or as per laws in country of such bidder. 

6.2 Bid by Turnkey Executor/ Consortium requirements 

 
a) Each member of consortium in case of Consortium Bid in the same name and style 

should submit Certificate of incorporation, memorandum and articles of association, etc. 
enabling him to execute relevant contract for the work. 

 
b) Each member of consortium in case of consortium bid should be an Independent and 

single legal entity as per laws of India. 

 

c) Bids submitted by a consortium (not more than three members including Leader of the 

Consortium) shall comply with the following requirements: 

(i) The bid shall include all the information on eligibility / qualification and experience 
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 required for a Bidder as described in Bidding Documents at 5.1(b) above. 

 

(ii) In order for a Consortium to qualify one of its member or combination of  members must 

meet the above technical eligibility requirements 

 

(iii) Leader/Prime bidder of the consortium alone meets financial turnover criteria as 

mentioned at sl.no. 5.2. (a) above 
 

(iv) Net worth of all the members of consortium should be positive at the end of the last 
financial year ending 31.12.2022/31.03.2023 (as per the accounting year  as the case 
may be). 

 
(v) Leader/Prime bidder of consortium should alone meet Net Working capital or access to 

credit facilities (only fund based unutilized portion) as mentioned at sl. no. 5.2 (c) 
above. 

 
(vi) The bid shall be signed so as to be legally binding on all members. 

 

(vii) The nomination of the prime bidder (leader of the consortium) shall be supported by a 

Memorandum of Agreement (MOA)/Consortium Agreement entered into amongst 

members of the consortium which should be signed by all the legally authorized 

signatories of all members. 

 
(viii) The leader of Consortium shall be authorized to incur liabilities and receive Instructions 

and payment for and on behalf of any & all members of the consortium. 

 
(ix) The leader of the consortium shall be overall responsible for the execution of the 

Contract. The leader and other Members of the Consortium shall be jointly and severally 

responsible and liable for the execution of the Contract. 

 
(x) A copy of the Memorandum of Agreement (MOA)/Consortium Agreement entered into 

by the consortium members prior to stipulated due date of submission/uploading of bids 

and valid till Time for Completion plus Defect Liability Period for the Facilities shall be 

submitted. The MOA/Consortium Agreement shall clearly outline the proposed roles & 

responsibilities of each member. Each member of consortium must have the experience 

for the component of the contract that they are designated to perform. 

 
(xi) Separate bid by a consortium member will not be accepted. 

 
A party can be a member in only one consortium; bids submitted by such consortium 

which include the same party as member and/or leader will be rejected. Bidders are not 

allowed to form new consortium (consortia) with other Bidders participating in the 

tender. 

 
6.3 Bid by Indian Subsidiary Companies 

 
(i) If an Indian Subsidiary Company bids on the technical and financial strength of the 

Parent/Holding company/any other subsidiary company of its Parent/Holding company, 

the same shall be considered provided the Parent/Holding company/any other subsidiary 

company of its Parent/Holding company commits to submit a guarantee in the form of a 
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 joint deed of undertaking (in the enclosed format) for implementation and performance of 

the project evincing full support for       the technical and financial requirements of the bidding 

Indian Subsidiary Company and commitment to take up the work itself in case of award 

and non performance of the contract by the bidder. 

 

(ii) In case the bidding Indian Subsidiary Company is awarded the work, the Parent/Holding 

company/any other subsidiary company of its Parent/Holding company will be required to 

furnish a performance bank guarantee of value equivalent to (5%) five percent of the 

Contract Price to the Employer in addition to  the Security Deposit Bank Guarantee to be 

submitted by the successful bidder in the requisite Format as per enclosed proforma. 

 
7.0 Source of Equipment Design and Manufacturing: 

 
Bidder to confirm that main Turbine and Generator shall only be sourced either: - 

 

a) Bid by Manufacturer 
 

From the bidder and/ or outsourced partner based on whose strength the bidder                                        
     gets qualified under pre-qualification criteria. 

 

b) Bid by Turnkey Executor 
 

From the turbine & generator manufacturer (s) based on whose strength the  bidder 
gets qualified under pre-qualification criteria. 

 

c) Bid by Indian Subsidiary company 
 

From Indian Subsidiary Company and/ or their Parent/Holding Company and/ or any 

other subsidiary company of the Parent/Holding Company of the Indian subsidiary 

company on whose strength the bidder gets qualified under pre- qualification criteria 

 

 
8.0  Bidder have to pay the cost of the Tender documents (non–refundable) as mentioned 

above, in the form of  a Crossed Account Payee Demand Draft / Banker’s Cheque 

in favour of “Damodar Valley Corporation” payable at Kolkata and the same should be 

received by DVC in Envelope-I (Hard copies) at the address given below during office 

hours, on or before the last date & time of Bid Submission/Uploading period. 

 
In case the above referred original DD/ Banker’s Cheque towards cost of tender 

document does not reach DVC well within the stipulated tender submission date and time, 

the offers are likely to be rejected. 

 
9.0       Bidder have to pay the Earnest Money Deposit (EMD) through Account Payee Demand 

Draft / Banker’s Cheque or Bank Guarantee from a Commercial Bank/ Net Banking 

transfer/ Online payment in an acceptable form, as applicable  in favour of DVC. The 

Earnest Money (Account Payee Demand Draft / Banker’s Cheque or Bank Guarantee from 

a Commercial Bank/ Net Banking transfer/ Online payment in an acceptable form, as 

applicable) should be deposited along with the tender, as per direction given in the 

Tender Document. 
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 In case of Bank Guarantee, the Bank Guarantee is normally to remain valid for a period of 

45(forty-five) days beyond the final bid validity period. and from a Bank as specified in 

the Annexure-1 of VOL-I of this NIT.  

 

The Bidder must furnish, as part of its Bid, the Bid security documents as mentioned 

above in Envelope1 of the amount and currency as stipulated. 

 

Bid security shall remain valid for a period of 45(forty-five) days beyond the final bid 

validity period from the closing date prescribed by the Employer for the receipt of Bids 

and beyond any extension of Bid validity subsequently requested. 

 

In case the above referred original hard copy of EMD in Envelope-I (Hard copies) does 

not reach DVC well within the stipulated tender submission date and time, the offers are 

likely to be rejected. 

 

Any Bid, not accompanied by an acceptable Bid security documents in Envelope1 shall be 

rejected by the Employer as being non-responsive and this Bid shall not be opened 

further. 

 

Earnest Money will be refunded only to the unsuccessful Tenderer within 30 days after 

finalization of Tender and no interest will be paid for the same. 

 

The amount of Earnest Money will be refunded to the successful tenderer, after 

acceptance of their Security Deposit-cum-Performance Guarantee and execution of 

Contract Agreement (wherever applicable).. 

 

The Bid security may be forfeited without any notice or proof of damage to the Owner, 

etc. as per GCC clause 4A and clause 19 of Vol-I of this NIT. 

 

No interest would be paid by the Employer against the Bid Security (EMD). 
 

10.0   Bidder has to submit the original Integrity Pact in enclosed proforma  duly signed on all 

pages by authorized signatory of the bidder and the same should be received by DVC in 

Envelope-I (Hard copies) at the address given below during office hours, on or before the 

last date & time of Bid Submission/Uploading period. 

 
In case the above referred original hard copy of Integrity Pact does not reach                                            DVC in 

Envelope-I (Hard copies) well within the stipulated tender submission date and time, the 

offers are likely to be rejected. 

 
11.0  Void 
12.0    DVC reserves the right to reject any or all bids or cancel/withdraw the Invitation for bids 

without assigning any reason whatsoever and in such case no bidder/intending bidder 

shall have any claim arising out of such action. 

 
13.0  The Bidders are advised to visit the site and get acquainted with the site conditions, 

Local conditions, Laws, Rules and Regulations, plant & equipment and different 

systems before submission of bids. The costs of visiting the site shall be at the 
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 Bidder's own expense. 

 
14.0   Bidders will be solely responsible for the correctness/genuineness of the downloaded 

tender documents from the website. If the offer submitted through the downloaded 

tender documents which are incomplete, or with changed contents, the offer will 

summarily rejected. 

 
15.0  DVC reserves the right to cancel/postpone the date of uploading/submission and opening 

of the tenders without bearing any liability whatsoever consequent upon such decision. 

 
16.0 Pre-bid meeting will be held on 06.11.2023 at 11:00 hrs (IST) at 10th Floor, DVC Tower, 

VIP Road, Kolkata-700054. Interested Bidders shall send their queries to DVC about the 

bidding document along with their willingness to participate in Pre- Bid meeting three days 

prior to date of Pre-Bid meeting through e-mail to 

 

(i) Shri Sandip Chanda, Sr. Manager(E), C&M Deptt., DVC Towers, 

Kolkata  e-mail: sandip.chanda@dvc.gov.in  

 
(ii) Shri Souvik Mondal, Dy. Manager(E), C&M Deptt. , DVC Towers, 

Kolkata  e-mail: souvik.mondal@dvc.gov.in  

 
17.0    If it happens to be holiday on the last date of submission / opening of bids then same shall 

be submitted / opened on next working day at the same time & at the same venue. 

 

18.0  This is a no deviation tender. Bidder shall quote against the bidding 

document without any deviation. Offers submitted by the bidders with 

deviations may be liable to be rejected. 

 

19.0  Online Reverse Auction (RA) (if applicable) and provisions of reverse auction is referred at 

Annexure-2 of ITB. 

 

20.0    Any ‘Bidder (including its Collaborator/Associate/ ‘DJU Partner’ / ‘JV partner’ / ’Consortium 

Member’ /Assignee, wherever applicable)”, “sub-contracting works to any contractors” and 

“procurement of goods by the bidder directly/indirectly from the vendors” from a country 

which shares a land border with India’, as specified in the Bidding Documents, will be 

eligible to bid in this tender only if bidder is registered with the Competent Authority as 

mentioned in the Department of Expenditure, Public Procurement Division, MOF vide 

F.No.6/18/2019-PPD dated 23/07/2020 (Public Procurement No.1 & Public Procurement 

No.2) and dated 24/07/2020 (Public Procurement No.3) and its subsequent 

revisions/amendments (if any) issued by MoF, GOI or, by MoP, GOI time to time. 

However, the said requirement of registration will not apply to bidders from those 

countries (even if sharing a land border with India) to which the Government of India has 

extended lines of credit or in which the Government of India is engaged in development 

projects. 

 

Bidder has to follow the MoP, GOI’s orders vide no. 25-11/6/2018-PG dated 02.07.2020 & 

vide no. 11/05/2018-Coord dated 23.07.2020 and its subsequent revisions/amendments 

issued by MoP, GOI time to time with regards to “testing of imported items to protect the 

security, integrity and reliability of the strategically important and critical Power Supply 
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 System & Network in the country, considering vulnerabilities  in  the  Power  Supply  

System  &  Network mainly  arise  out  of the possibilities of cyber-attacks through 

malware / Trojans etc. embedded in imported equipment”. 

 

Only ‘Class-I local suppliers’ are eligible to participate in this tender, as defined in the 

bidding documents following Public Procurement (Preference to Make in India), Order 

2017 and its subsequent amendments/ revisions issued by DPIIT, MoF, GOI. The bidders 

have to submit the declaration (along with other documents) regarding Local content 

included in their bid price in this regard, as per the format provided in the NIT. 
 

21.0 Address for communication: 
 

Sr. General Manager(E), 
C&M Department, DVC, 
DVC Towers, VIP Road, Kolkata-700054 

E-mail: amitava.maity@dvc.gov.in ; Tel No. 033-6607-2321 
 

22.0     The Tender shall be processed only through Government e-procurement system 
of NIC (Ge PNIC) under Central Public Procurement Portal (CPPP) (URL: 
https://etenders.gov.in/eprocure/app) 

 
Valid Digital Signature Certificate (DSC of Class 3 category) is mandatory to participate 
in e-tendering under CPP Portal (URL: https://etenders.gov.in/eprocure/app). The 
certificate may be obtained from any of the authorised agencies of CCA (Controller of 
Certifying Authorities)] on Bidder’s own cost. 

 
Bidders are advised to go through “Special Instructions to the Contractors/Bidders for 
the e-submission of the bids online through this e- Procurement Portal”, “Information 
about DSC”, “Bidders Manual Kit”, “Site compatibility” & “FAQ” links available on the 
login page of the e-Tender portal for guidelines, bidder enrolment, procedures for 
downloading of Tender Documents & uploading of Bids and system requirements. In 
case of any technical difficulty, Bidders may contact the help desk numbers & e-mail IDs 
mentioned at the e- tender portal. 
 
The instructions given below are meant to assist the bidders in registering on the CPP 
Portal:- 

 

a) Bidders are required to register in the Government e-procurement portal, obtain ‘Login ID’ & 
‘Password’ and go through the instructions available in the Home page after log in to the 
CPP Portal (URL: https://etenders.gov.in/eprocure/app), by clicking on the link “Online 
bidder Enrolment” on the CPP Portal which is free of charge. 

 

b) As part of the enrolment process, the bidders will be required to choose a unique user name 
and assign a password for their accounts. 

 

c) Bidders are advised to register their valid email address and mobile numbers as part of the 
registration process. These would be used for any communication from the CPP Portal. 

 

d) Upon enrolment, the bidders will be required to register their valid Digital Signature 
Certificate issued by any Certifying Authority recognized by CCA India with their profile. 

 

e) Bidder then logs in to the site through the secured log-in by entering their user ID/password 
and the password of the DSC/ e-Token. 

 

f)    The Bidder intending to participate in the bid is required to register in the e-tender portal 
using his/her Login ID and attach his/her valid Digital Signature Certificate (DSC) to his/her 
unique Login ID. He/she have to submit the relevant information as asked for about the 
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 firm/contractor. The bidders, who submit their bids for this tender after digitally signing using 
their Digital Signature Certificate (DSC), accept that they have clearly understood and 
agreed the terms and conditions including all the Forms/Annexure of this tender. 

 

 More information useful for submitting online bids on the CPP Portal may be obtained at: 

 https://etenders.gov.in/eprocure/app. 
 

For clarification about e-tendering procedures, downloading & Uploading and further details / 
elaboration, the bidders are advised to contact the following FMP Support Persons, 
representatives of M/s. National Informatics Centre Services Incorporated (NICSI), available in 
Help Desk at DVC Towers, C&M Department, 3rd Floor, Kolkata- 54, West Bengal, India during 
the office hours: - 

 

(i) Mr. Sk Nawajesh Rahman, e-mail: rnawajesh@gmail.com (Contact No. 9831683690) 

 

(ii)  Miss Armistha Kangsa Banik, e-mail: armistha.banik1989@gmail.com (Contact No.: 
8240124812). 

 
DVC shall not be responsible in any way for any delay/ difficulties/ inaccessibility of the 
downloading or uploading facility from the website for any reason whatsoever. 

 
Downloading of Tender Documents by any Bidder shall not construe that such Bidder is 
considered to be qualified. Transfer of Tender Documents downloaded by one intending 
bidder to another is not permissible. 

 
In case of any discrepancies found between the downloaded tender documents from the 
website and the master copy available in the website 
https://etenders.gov.in/eprocure/app, the later shall prevail and will be binding on the 
tenderer(s). No claim/appeal on this account will be entertained or given cognizance. 

 
DVC reserves the right to reject any or all bids or cancel/withdraw the Invitation for bids 
without assigning any reason whatsoever and in such case no bidder/intending bidder 
shall have any claim arising out of such action. 
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SECTION-II. INSTRUCTIONS TO BIDDERS 
 

1.0 COST OF BIDDING 
 

The Bidder shall bear all costs associated with the preparation and submission of its bid, and the 
Employer will in no case be responsible or liable for these costs, regardless of the conduct or outcome 
of the bidding process. 

 

2.0 CLARIFICATION ON BIDDING DOCUMENTS 

A prospective Bidder requiring any clarification to the Tender documents may notify the Employer 
through e-mail address given in the IFB upto the date mentioned in the IFB. 

 
On the queries asked by the Bidders upto the date of Pre-bid discussion, The Employer will respond 

either in the Pre-bid discussion or as Pre-bid replies through website (as Amendment) to any request 

for clarification of the bidding documents  through https://etenders.gov.in/eprocure/app . The Pre-
bid conference will take place at the communication address and on the date & time as given in IFB. 

 
The information contained in all the pre-bid replies will have to be taken into account by the Bidder in 
its bid. Non-attendance at the pre-bid meeting will not be a cause for disqualification of bidder. 

 
The Bidder is advised to visit and examine the site where the facilities are to be supplied & installed 
and its surroundings and obtain for itself on its own responsibility all information that                                                                                                                                                                                                      may be necessary 
for preparing the bid and entering into contracts for supply & installation of the facilities. The costs of 
visiting the site shall be borne by the bidder fully. 
 

The Bidder and any of its personnel or agents will be granted permission by the Employer to enter 

upon its premises and lands for the purpose of such inspection, but only upon the express condition 
that the Bidder, its personnel and agents will release and indemnify the Employer and its personnel 

and agents from and against all liability in respect thereof and will be responsible for death or 
personal injury, loss of or damage to property and any other loss, damage, costs and expenses 

incurred as a result of the inspection. 

 

3.0 AMENDMENT TO TENDER DOCUMENTS 
 

At any time prior to the deadline for submission of bids, the Employer may, for any reason, whether 
at its own initiative, or in response to the clarifications requested by the prospective Bidders, amend 
the Bidding documents. The amendment will be notified only to the 

https://etenders.gov.in/eprocure/app and will be binding on them. In order to afford prospective 
Bidders reasonable time in which to take the amendment into account in preparing their bid, the 
Employer may, at  its discretion, extend the deadline for the submission of bids.  
 
Any addendum/corrigendum/extension, if required, will be hoisted only to the 
https://etenders.gov.in/eprocure/app. In case of change in technical parameter / specification / scope of 
work, downloading and submission date will be extended. Bidder is requested to visit                                                                                                                                                                                                            the above website 
regularly for any amendment/ addendum/ Corrigendum/ extension till opening of the Bids. It will be 
assumed that the information contained therein will have been taken into account by the Bidder in its 
bid. 

 

4.0 PERIOD OF VALIDITY OF BID & LANGUAGE OF BID 

4.1 Bids shall remain valid for a period of 180 days from the date of opening of Techno- commercial bid 
(Part-I & Part-II) . A bid valid for a shorter period shall be rejected by the Employer as being 
nonresponsive. 



Instructions to Bidders 
© 2023 MECON Limited. All Rights Reserved. 

 

 

 
DAMODAR VALLEY CORPORATION (DVC) 

MAITHON HYDEL STATION 

TENDER SPECIFICATION FOR R&M OF UNIT # 1&3  
 

(VOLUME – I : COMMERCIAL) 

 

 4.2 In exceptional circumstances, the Employer may solicit the Bidder's consent to an extension of the bid 
validity period. The request and responses thereto shall be made by e-mail. If a Bidder accepts to 
extend the period of bid validity, the validity of bid security shall also be suitably extended. A Bidder 
may refuse the request without forfeiting its bid security. A Bidder granting the request will not be 
required nor permitted to modify its bid 

 
4.3 The bid prepared by the Bidder and all correspondence and documents related to the bid exchanged 

between the Bidder and the Employer shall be written in English language, provided that any printed 
literature furnished by the Bidder may be written in another language, as long as such literature is 
accompanied by a translation of its pertinent passages in English language in which case, for 
purposes of interpretation of the bid, the translation shall govern 

 

5.0 MODIFICATION AND WITHDRAWAL OF BIDS 

 
5.1 The Bidder may modify or withdraw its bid after submission/uploading, prior to the deadline 

prescribed for bid submission/uploading. No Bidder will be allowed to withdraw or modify the Bid 
after deadline of submission/uploading. 

 
The Bidder's modifications of Part-I (if required for Part-I) shall be prepared, sealed, marked         as "Bid 

Modifications- Part-I" and shall be addressed to the Employer at the address given in the IFB and 

bear the package name, Bidding Document  Number. 

 
5.2 A Bidder wishing to withdraw its bid can withdraw his bid prior to the deadline prescribed for bid 

submission. For withdrawal of the bid after submission, the bidder shall notify the Employer in writing. 
The notice of withdrawal shall be address to the Employer at the address given in IFB and bear the 
package name, NIT Number and the words 'BID WITHDRAWAL NOTICE'. The bid withdrawal notice 
shall be accompanied with valid authorisation to request                                                                                       such bid withdrawal. 

If the Bid withdrawal notice of any Bidder received before the bid submission deadline, his EMD will 
be refunded / returned. 

If the Bid withdrawal notice of any Bidder received after the bid submission deadline and before 
opening of Part -II, the Bidder will be disqualified and his EMD will be forfeited and Part- II of 
remaining Bidders will be opened. 

If the request of withdrawal is received from any techno-commercial & QR compliant bidder after 
opening of Techno Commercial bid and before opening of Price Bid, the bidder will be disqualified 

and his EMD (wherever applicable) will be forfeited and price bids of remaining bidders will be 
opened. In case of re-tender such defaulting Bidder will not be allowed to participate. 

5.3 In the event of a L-1 bidder backing out prior to placement of order, the bidder shall be suspended 
for a period maximum upto one year as decided by DVC from the date of issue of suspension order 
and re-tender shall be done. In this re-tender such defaulting Bidder will not be allowed to 
participate. EMD (wherever applicable) will be forfeited. 

5.4 If the L-1 bidder withdraws his bid / do not acknowledge the order after issue of LOA/PO/Work 
Order/ LOA-cum-Work Order, then his EMD (wherever applicable) will be forfeited and the bidder 
shall be suspended for a period maximum upto one year as decided by DVC from the date of issue 
of suspension order and re-tender shall be done for the items awarded to him. In this re-tender such 
defaulting Bidder will not be allowed to participate. 

6. DOCUMENTS COMPRISING OF THE BID & BIDDING PROCEDURE 

6.1 The Facilities required, bidding procedures, Contract terms and technical requirements are 
prescribed in the Bidding Documents. The Bidding Documents include the following 
sections: 
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 1) Invitation for Bids (IFB) 

 
2) Instructions to Bidders (ITB) 

 

3) Form of Contract Agreement and Appendices 1-3 

Appendix-1: Price Schedules 

Appendix-2: Time Schedule 

Appendix-3: Terms of Payment 

 
4) Special Conditions of Contract (SCC) and Appendix 1-3                    

Appendix-1: Price Adjustment due to Variation in Price Indices 

Appendix-2: Performance Guarantees 

Appendix-3: List of Approved Vendors 

 
5) General Conditions of Contract (GCC) 

 
6) Erection Conditions of Contract (ECC) 

 

 

 

7) Bid Forms and Procedures 

Annexure-1:               Letter of Bid 

Annexure- 2: Authorization of Digital Signature Certificate holder 

Annexure- 3:  Bid Security Bank Guarantee Form /EMD  

Annexure- 4:  Integrity Pact 

Annexure- 5: Bidder’s statement on Eligibility requirements 

Annexure- 6: Affidavit 

Annexure- 7: Letter of Consent (LOC) 

Annexure -8: Format of Acceptance of Commercial terms & Conditions  

Annexure- 9: Performa for Security Deposit – cum- Performance Bank 

Guarantee 

Annexure-10: Joint Deed of Undertaking by the Parent/Holding Company 

Annexure-11: Additional Performance BG to be furnished by the 

Parent/Holding Company 

Annexure-12: Bank Guarantee Verification 

Annexure-13: Format of Extension of Bank Guarantee 

Annexure-14:  Bank Guarantee for Release of   Payment   Against Performance 
Guarantee Certificate/Final Acceptance Certificate 

Annexure-15:           Form of Authorization Letter 

Annexure-16: Proforma for custody cum Indemnity Bond 

Annexure-17: Bank Mandate 

Annexure-18: Format of PAC certificate  

Annexure-19: Form of Commissioning Certificate 

Annexure-20: Form of Performance Guarantee Certificate 

Annexure-21: Form of Final Acceptance Certificate 

Annexure-22: Form of Change Order 

Annexure-23: CERTIFICATE 
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 Annexure-24: List of Special Maintenance Tools & Tackles (item & Qty.) 

without price (Minimum as mentioned in Chapter 12 of vol- II: 
Technical Specification of this NIT). 

Annexure-25:  Details of Proposed Sub-Contractors/Sub-Vendors  

Annexure-26: List of Commissioning / Start-up Spares (item & Qty.) without 

Price 

Annexure-27: DECLARATION ON BANNING POLICY 

Annexure-28: Declaration regarding Local content included in our bid  

Price 

Annexure-29: Declaration of Performance Guarantee Parameter 

 

8) Technical Specifications (TS) 

 

6.2 The Bidder is expected to examine all instructions, forms, terms, specifications and other 
information in the Bidding Documents. Failure to furnish all information required by the 
Bidding Documents or submission of a bid not substantially responsive to the Bidding 
Documents in every respect will be at the Bidder’s risk  and may result in rejection of its 
bid. 

 

7. This is a no deviation bid. Bidder shall quote against the bidding document without any 
deviation. Offers submitted by the bidders with deviations may be liable to be rejected. 

 

8. Documents Comprising the Bid 
 

8.1 This tender is being processed through e-procurement system. The bid documents 
are to be downloaded, filled in and submitted through e- procurement system of 
DVC at https://etenders.gov.in/eprocure/app. 

The bid duly completed and signed by the Bidder together with Attachments 
identified in ITB Sub-Clause 7.2 hereof, shall be submitted online/offline as 
instructed in this tender documents within due date and time as mentioned  in IFB 
through https://etenders.gov.in/eprocure/app and shall comprise the following 
documents as below: 

Part-I: This part shall be marked as Part-I: “Cost of Bidding Documents, Bid 
Security/EMD and Integrity Pact” in Envelope1 hard copy submission and 
shall not contain any technical, commercial component or price  at all. 

Integrity Pact: Bidders are required to unconditionally accept the “Integrity 
pact” (executed in plain paper) as per format given in Annexure – 4 of “Bid 
Forms and Procedures”. Integrity Pact (wherever applicable) duly signed in 
all pages by the authorized signatory who is signing the Bid (i.e. who is duly 

authorized to sign the bid) as per format enclosed in the NIT. 
 

Part-II: This part shall be as Envelope2 online submission [Filled up 
Envelope2 (Techno-commercial Bid) & Scan copies of all the 
supporting documents for Envelope2 as mentioned in the NIT]: 
Technical Part & Commercial Part” containing documents for 
Eligibility Criteria Fulfillment & Techno-Commercial Bid and shall not 
contain any price at all. 

Part-III: Price Bid/BOQ : Price bid (BOQ) should contain the prices strictly as per 
format of BOQ attached as “Envelope3 (Excel Sheet) in Template 
Format” with the tender document in https://etenders.gov.in/eprocure/app. 
Prices shall not appear anywhere else in the offer. 



Instructions to Bidders 
© 2023 MECON Limited. All Rights Reserved. 

 

 

 
DAMODAR VALLEY CORPORATION (DVC) 

MAITHON HYDEL STATION 

TENDER SPECIFICATION FOR R&M OF UNIT # 1&3  
 

(VOLUME – I : COMMERCIAL) 

 

 The price bid containing bill of quantity is to be downloaded by the 
prospective bidders and fill the same in all respect and upload it in the e-
procurement portal during bid submission. The Price Bid which is 
incomplete and / or not submitted as per instruction given in tender will be 
rejected out rightly. 

 
8.2 Attachments to the Bid 

Each Bidder shall upload online with its bid the following attachments as 
Scan copies of all the supporting documents for Envelope2 as mentioned in 
the NIT: 

(a) Attachment 1: Power of Attorney 

* to be uploaded as scan copies with Part II (Commercial Part) 

A power of attorney, duly authenticated by a Notary Public, indicating that 

the person(s) using the digital signature/ the persons signing the bid have 
the authority to sign the bid and thus that the bid is binding upon the Bidder 
during the full period of its validity. 

In case the bidder is a limited company, a copy of resolution passed by the 
Board of Directors of that company authorizing that person to file the bid on 
behalf of the company. The copy of the said resolution should have the 
common seal of the company and be attested either by the company 
secretary or its Director. 
 

(b) Attachment 2: Bidder’s Eligibility & Qualifications 

* to be uploaded as scan copies with Part II 

Documentary evidence established in accordance IFB that the Bidder is 
eligible to bid and is qualified to perform the Contract if its bid is accepted. 

 
Bidder to submit supporting documents certificates, letter of consent/ 
Memorandum of Agreement (MOA)/Consortium (as applicable). Agreement 
in support of fulfillment of eligibility criteria 

 

(c) Attachment 3: Eligibility and Conformity of the Facilities 

* to be uploaded as scan copies with part II technical part 

Documentary evidence established in accordance with IFB that the 
Facilities offered by the Bidder in its bid. 

 
The documentary evidence of the conformity of the Facilities to the Bidding 
Documents may be in the form of literature, drawings and data, and the 
Bidder shall furnish: 

(i) a detailed description of the essential technical and performance 
characteristics of the Facilities, 

(ii) a list giving full particulars, including available sources, of all spare 
parts, special tools, etc., necessary for the proper and continuing 
functioning of the Facilities 

(iii) commentary on the Employer’s Technical Specifications and 
adequate evidence demonstrating the substantial responsiveness 
of the Facilities to those specifications. Bidders shall note that the 
standards for workmanship, materials and equipment designated by 
the Employer in the Bidding Documents are intended to be 
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 descriptive (establishing standards of quality and 
performance) only and not restrictive. 

d)  Attachment 4: Vendors Proposed by the Bidder (to be uploaded as scan 
copies with part II commercial part as per the format Annexure-25 of “Bid 
Forms and Procedures”) 

The Bidder shall indicate details of all such major items of supply or 
services that it proposes to purchase or sublet, and shall give details of the 
name and nationality of the Vendors for each of these items. Bidders are 
free to list more than one Vendor against each item of the Facilities. 

The Bidder may propose names of additional Vendors for any items of 
supply or services. 

The Employer reserves the right to reject or accept any or all the Vendors 
proposed by the Bidder, prior to signing of contract agreement 

 

e) Attachment 5: Other Documents 

(to be uploaded as scan copies with part II commercial part) 
 

(i)  Forms and Annexure as per tender. Copies of registration certificates in 
respect of GST registration certificate, EPF registration No. & Certificate, 
Income-Tax PAN No. and Company Registration Certificate/Certificate of 
Incorporation and Article & Memorandum of Association in case of Limited / 
Public Limited Company / Partnership deed in case of Partnership 
Company / Affidavit duly notarized in case of sole proprietorship Business, 
as the case may be. 

(ii)  Letter of Bid: The letter of bid as per Annexure- 1 of “Bid Forms and 
Procedures” is to be signed by the bidder and scanned copy of the same is 
to be uploaded during the time of submission of the bid. Letter of bid will be 
the covering letter of the bidder. The content if the letter of bid should be as 
per the format given in the NIT and should not contain any other 
information. 

(iii) Authorization of Digital Signature Certificate holder as per 

Annexure-2 of “Bid Forms and Procedures” 

 

(iv) Affidavit as per Annexure-6 of “Bid Forms and Procedures” 

 

(v) Letter of Consent (LOC) as per Annexure-7 of “Bid Forms and 

Procedures” 

 

(vi) Format of Acceptance of Commercial terms & Conditions as per 

Annexure-8 of “Bid Forms and Procedures” 

 

(vii) Joint Deed of Undertaking by the Parent/Holding Company (as 

applicable) as per Annexure-10 of “Bid Forms and Procedures” 

 

(viii) Bank Mandate as per Annexure-17 of “Bid Forms and 

Procedures” 

 

(ix) Certificate as per Annexure-23 of “Bid Forms and 

Procedures” 
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 (x) List of Special Maintenance Tools & Tackles (item & Qty.) without  price 

as per Annexure-24 of “Bid Forms and Procedures”. 

 

(xi) List of Commissioning / Start-up Spares (item & Qty.) without price                                   

e as per Annexure-26 of “Bid Forms and Procedures” 

(xii) Bidder’s Statement on Fulfillment of Pre-Qualification 
Requirements as per Annexure-5 of “Bid Forms and 
Procedures”. 

(xiii) CERTIFICATE as per Annexure-23 of “Bid Forms and 
Procedures”. 

 

(xiv) DECLARATION ON BANNING POLICY AS PER Annexure- 27 of 
“Bid Forms and Procedures”. 

 

(xv) Declaration regarding Local content included in our bid price as 
per Annexure-28 of “Bid Forms and Procedures”. 

 

(xvi) Declaration of Performance Guarantee Parameter as per 
Annexure-29 of “Bid Forms and Procedures”. 

 
(xvii) No Deviation Certificate as per                                                                   Annexure-31 of “Bid Forms and 

Procedures” 
 
Note:  Notwithstanding anything stated above, the owner reserves the right to request 

for any additional information and also reserves the right to reject the tender of any 
bidder, if in the opinion of the owner, the qualification data/requested information is 
incomplete and/or the bidder is found not qualified to satisfactorily perform the work 

8.3 Each Bidder shall upload with its bid the filled up Envelope2 (Techno- commercial 
Bid) in Excel sheet online consisting the followings: - 

 
(i) Attachment -6 in Excel Sheet: Declaration in support of Qualification 

Requirement 

(ii) Attachment-7 in Excel Sheet: Check List of Documents to be submitted 
along with Techno-Commercial Bid 

 
9. Bid Forms & Procedures and Price Schedules 

 
9.1 The Bidder shall complete the Bid Forms & Procedures and appropriate Price 

Schedules furnished in the Bidding Documents in the manner and detail indicated 
therein and submit the same with its bid. 

 

9 BID PRICES 

9.1 Unless otherwise specified in the Technical Specifications, Bidders shall 
quote for the entire facilities such that the total bid price covers all the 
Contractor’s obligations mentioned in or to be reasonably inferred from the 
bidding documents in respect of the design, manufacture, including 
procurement and subcontracting (if any), delivery, installation, 
commissioning, completion of the facilities. This includes all requirements 
under the Contractor’s responsibilities for testing and commissioning of the 
facilities, the acquisition of all permits, approvals and licenses, etc., and 
such other items and services as may be specified in the bidding 
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 documents, all in accordance with the requirements of the Specifications. 

 
9.2 Bidders are required to quote the price for the commercial, contractual and 

technical obligations outlined in the bidding documents. 

9.3 Bidders shall give a break-up of the prices, as may be applicable to their 
bids, in the manner and detail called for in “Envelope3 (Excel Sheet) in 
Template Format”] Online”.  

9.4 In the Schedules, Bidders shall give the required details and breakup of 
their prices considering the following: 

(a) Supplies & Services quoted in Indian Rupees shall be quoted on “at-
Employer’s site” basis and shall be inclusive of all costs as well as all taxes, 
duties, cess, Levies & Charges paid or payable in India as on Base Date. 
The same shall be quoted in BOQ1 of  “Envelope3 (Excel Sheet) in 
Template Format”] Online. 

(b) Recommended spare/Operation & Maintenance spares parts shall be 
quoted separately as per Schedule 6 in Sheet-1 of “Envelope3 (Excel 
Sheet) in Template Format”] Online. 

 

Note:  All taxes, duties, levies, cess, etc. quoted by the bidder shall be indicated 
as applicable in the Employer`s country as on seven (7) days prior to 
the last date for submission of bids. 

9.5 The terms “at-site”., shall be governed by the rules prescribed in the current 
edition of INCOTERMS, published by the International Chamber of 
Commerce, 38 Cours Albert 1er, 75008 Paris, France. 

10. Bid Currencies 

Bid currencies shall be Indian Rupees (INR) only. 

11. Bid Security/EMD 
 

11.1  The Earnest Money (Account Payee Demand Draft / Banker’s Cheque or 

Bank Guarantee from a Commercial Bank/ Net Banking transfer/ Online 

payment in an acceptable form, as applicable) should be deposited 

along with the tender, ifapplicable, as per direction given in the 

NIT/Tender Document 

 

11.2  In case of Bank Guarantee, the Bank Guarantee shall be irrevocable and 

operative till the 45(forty-five) days beyond the final bid validity period 

and from a Bank as specified in the Annexure-III to ITB of this NIT. 

However, any foreign bank not mentioned in the Annexure-III to ITB of 

this NIT, but subsequently included in the scheduled list of RBI in the 

course of Bidding shall be accepted. The format of the bank guarantee 

shall be as per the format given at Annexure-3 to Sec-VII of this NIT. 

Earnest Money should be executed on the Non-Judicial Stamp Paper of 

the applicable value and to be purchased in the name of the Bank 

 

11.3  The Bidder must furnish, as part of its Bid, the Bid security documents as 

mentioned above in Envelope1 of the amount and currency as 

stipulated. 
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 11.4  Bid security shall remain valid for a period  of 45(forty-five) days beyond 

the final bid validity period  from the closing date prescribed by the 

Employer for the receipt of Bids and beyond any extension of Bid validity 

subsequently requested, plus three months claim period thereafter.  

 

11.5   In case the above referred original hard copy of EMD in Envelope-I 

(Hard copies) does not reach DVC well within the stipulated tender 

submission date and time, the offers are likely to be rejected. 

 

11.6 Any Bid, not accompanied by an acceptable Bid security documents in 

Envelope1 shall be rejected by the Employer as being non-responsive 

and this Bid shall not be opened further. 

 

11.7  Earnest Money will be refunded only to the unsuccessful Tenderer within 

30 days after finalization of Tender and no interest will be paid for the 

same 

 

11.8 The amount of Earnest Money will be refunded/returned to the successful 

tenderer, after acceptance of their Security Deposit-cum-Performance 

Guarantee and execution of Contract Agreement (wherever applicable) 

 

11.9  The Bid security may be forfeited without any notice or proof of damage 

to the Owner, etc. as per GCC clause 4A and clause 19 of Vol-I of this 

NIT. 

 

11.10  No interest would be paid by the Employer against the Bid Security (EMD). 
 

Note: - The Bank Guarantee to be prepared on non judicial stamp paper of 
appropriate value which vary from state to state and time to time. As such 
no rate has been prescribed. It has to be verified from the bank. 

 

12. Techno-Commercial Evaluation of Bid 
 

12.1 The Employer will carry out a detailed evaluation of the bids previously determined 
during preliminary examination of bids, to be substantially responsive, in order to 
determine whether the technical & commercial aspects are in accordance with the 
requirements set forth in the Bidding Documents. In order to reach such a 
determination, the Employer will examine and compare the technical and 
commercial aspects of the bids on the basis of the information supplied by the 
Bidders, pursuant to ITB Clause 7, and other requirements in the Bidding 
Documents. 

 
The Employer will open the hard copy of Part-I (as received) off line, in presence of 
bidders' representatives who choose to attend the opening on the time and at DVC 
Tower, Kolkata. In the event of the specified date for the opening of bids being 
declared a holiday for the Employer, the bids will be opened at the appointed time 
on the next working day. First, the WITHDRAWAL notice(s), if any, shall be opened 
and read out and recorded and the corresponding Part-I shall not be opened and 
shall be returned to   the bidder. No bid shall be withdrawn unless the corresponding 
withdrawal notice contains a valid authorisation to request such bid withdrawal and 
is read out and recorded in the bid opening. Bids not accompanied by the 
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 'Documents in support of Cost of Bidding Document' & 'Documents in support of bid 
security' and “Integrity Pact in Envelope1: Part-I as asked in the NIT, will be rejected 
and not be considered for further evaluation, regardless of the circumstances and 
his bid will not be opened further. 

 
Bidder's names, bid modifications ('Part-I') or withdrawals ('Part-I'), the presence or 
absence of requisite bid security and other such details as the Employer, at its 
discretion, may consider appropriate, will be announced at the opening. 

 
Bidders' representatives who choose to attend the opening shall sign a register as 
proof of their attendance.   The Employer will examine whether the 'Documents in 
support of Cost of Bidding Documents' and 'Documents in support of bid security’ 
and “Integrity Pact in Envelope1: Part-I have been properly signed and are generally 
in order. 

 

The Employer will then open Part- II: “Filled up Envelope2 (Excel Sheet) & 
Scan copies of all the supporting documents for Envelope2 as 
mentioned in the NIT” (such as scanned copies of Letter of Bid, 
Acceptance of On Line Reverse e-Auction, Affidavit, Notarized Power of 
Attorney, & Scanned Copies of all required documents for meeting the 
Qualification Requirement and documents mentioned at clause no. 7.2 of 
ITB) online only for those Bidders who's Documents in Part-I are generally in 
order. 
 

After evaluation of Part- II, Employer will notify to all the techno commercial 
acceptable Bidders through website, the date & time for opening of the Price 
Bid Part-III: “Envelope3 (Excel Sheet) in Template Format” (Price 
bid/BOQ). 
 
After opening of Price Bid Part-III (BOQ), On Line Reverse e-Auction will be 
conducted if the Employer chooses to conduct an e-Reverse Auction 
process. In case, the Employer chooses not to conduct the e-Reverse 
Auction, Financial opening of the tender shall be concluded . 
 
The Employer reserves the right to initiate/not initiate an e-Reverse 
Auction process at the discretion of the Employer and in this regard the 
Employer’s decision shall be final and binding on the Bidders. Bidders shall 
certify their compliance in this regard by their  ‘No Deviation Certificate’ 
submitted alongwith their bid  as per Annexure-31 of “Bid Forms and 
Procedures”.  

 
13. Qualification 

 

13.1 The Employer will ascertain to its satisfaction whether Bidders determined 
as having submitted responsive bids are qualified to satisfactorily perform 
the Contract. 

 

13.2 The determination will take into account the Bidder’s financial, technical and 
production capabilities, in particular its Contract, work in hand, future 
commitments, current litigation, if any, and past performance. It will be  
based upon an examination of the documentary evidence of the Bidder’s 
qualifications submitted by the Bidder, as well as such other information as 
the Employer deems necessary and appropriate. 
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13.3 Determination of eligibility may be done simultaneously with techno- 

commercial clarifications. So far as the submission of documents is concerned 
with regard to qualification criteria, after submission of the tender, only related 
shortfall documents should be asked for and considered. For example, if the bidder 
has submitted a supply/ work order without its completion/performance certificate, 
the certificate can be asked for and considered. However, no new supply order 

should be asked for so as to qualify the bidder. However, affirmative 
determination of eligibility shall be pre-requisite for opening of price bid. 

 
13.4 The capabilities of the Sub-Contractor or Vendors proposed in Attachment 4 

(as per ITB sub-clause 7.2(d)) to the bid will also be evaluated for 
acceptability. Should a Sub-Contractor or Vendor be determined to be 
unacceptable, the bid will not be rejected, but the Bidder will be required to 
substitute an acceptable Sub-Contractor/Vendor without any change to bid 
price. 

 

14. Price Bid Evaluation 

14.1 - First of all, compliance of requirement pertaining to EMD, Cost of Tender 
and Integrity Pact  shall be ascertained. Part-I of the tenders shall be 
evaluated as per clause of IFB and ITB 

- Thereafter credentials of the bidders will be evaluated with respect to the 
specified Qualifying Requirements. 

 

- Techno-commercial evaluation shall be carried out based on the tender 
documents and the bids submitted in response. The tenders shall be 
evaluated for complete scope of work. If necessary, techno-commercial 
discussions may be held with the bidders. 

 

- Employer, if required, will obtain clarifications on tenders by requesting 
for such clarifications from any or all the bidders. So far as the submission 
of documents is concerned with regard to qualification criteria, after submission 
of the tender, only related shortfall documents should be asked for and 
considered. For example, if the bidder has submitted a supply/ work order 
without its completion/performance certificate, the certificate can be asked for 
and considered. However, no new supply order should be asked for so as to 
qualify the bidder. 

 
- All the qualified bidders would be brought at par with reference to NIT, 

technical specification, ITB, SCC and GCC and subsequent techno-
commercial discussions/clarifications. 

 

- Part-III, Price bid shall be opened and evaluated in respect of only those 
bidders who meet the specified qualifying Requirements and whose 
tender (Part-II) is determined to be techno-commercially acceptable. 

 

- The Employer shall inform and communicate the date, time of opening of 
price bids, to the Bidders whose offers are found to be techno- 
commercially acceptable. 
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 The method of evaluation is illustrated below: 
 

Illustrative Method of Evaluation 

Any Bidder (In INR) 
 

1.  Quoted Bid Price (after considering arithmetical errors, if any) 

 

2. Evaluated Bid Price as per BOQ1 of “Envelope3 (Excel Sheet) in Template 

Format” = Total of (Schedule-1 + Schedule-2 + Schedule-3 + Schedule-4 + 
Schedule-5) = N 

 
{Note: Above Price Bid evaluation will be carried out separately by the Employer for each 
Bidders. Evaluated Bid Price of a Bidder will be considered as the Initial Price Offer of 
that Bidder. 

 
Based on the lowest Initial Price Offer, the Employer reserves the right to 
initiate an e-Reverse Auction process at the discretion of the Employer by fixing the 
“Opening Price” i.e. the base price/ start price for online Reverse 
Auction/Bidding.  

 

In case , the Employer chooses to conduct an e-Reverse Auction process , after 
opening of price bids,  the Employer will conduct online Reverse Auction/Bidding 
after two (2) hrs. from opening of “Envelope3 (Excel Sheet) in Template Format”, 
within the Bidders who’s Initial Price Offer have been opened by the Employer 
[excluding the H1 Bidder (i.e. highest initial price offer), if the offer techno-
commercial compliant bidders are 4 or more]. The procedure for online e-Reverse 
Auction is detailed below. In case, the Employer chooses not to conduct the e-
Reverse Auction, Financial opening of the tender shall be concluded and the bidder 
whose Evaluated Bid Price is the lowest shall be termed as the “L1 Bidder”. 
 
The Employer reserves the right to initiate/not initiate an e-Reverse Auction 
process at the discretion of the Employer and in this regard the Employer’s decision 
shall be final and binding on the Bidders. Bidders shall certify their compliance in 
this regard by their  ‘No Deviation Certificate’ submitted alongwith their bid  as per 
Annexure-31 of “Bid Forms and Procedures”. 

 

 

ON LINE REVERSE AUCTION/BIDDING (If applicable): 
 

(i)     The Bidder that submits the lowest Final Price Offer at the conclusion of online 

Reverse Auction/Bidding process, i.e. the Closing Price, shall be termed as the “L1 

Bidder”. 

(ii)      Similarly, the Bidders that submits the next lowest Final Price Offer at the conclusion 

of online Reverse Auction/Bidding process shall be termed as the “L2 Bidder”, “L3 

Bidder” “L4 Bidder” and “L5 Bidder”, as the case may be. 

Note: If no Final Price Offer is received online in the Bidding system/website within the 
specified time duration of the online Reverse Auction/Bidding from the Bidders who 
are found eligible by the Employer for participating in the Reverse Auction/Bidding, 
then the Employer will take further decision on the Tender, at its sole discretion, 
without assigning any reason. 
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12.4 Online Reverse Auction/Bidding procedure as per the Terms & Conditions of the 
NIT: shall be followed as under: 

 
 

(i) In case , the Employer chooses to conduct an e-Reverse Auction process, “On Line Reverse 
Auction/Bidding” shall be conducted by the Employer between the Bidders, who are 
found eligible for participating in the Reverse Auction/Bidding by the Employer, following 
the procedure as mentioned in this NIT. 

 

(ii) After publishing the Reverse Auction /Bidding by the Employer in the e-tender portal, the 
eligible bidders (who are found eligible for participating in the Reverse Auction/Bidding by the 
Employer) can be able to view the “Opening Price” i.e. the base price/ start price for On 
Line Reverse Auction/Bidding, the Bid Decrement value, Maximum Seal percentage, Start 
time & end Time. 

 
(iii) During the On Line Reverse Auction/Bidding, Bidders (who are found eligible for  participating in 

the Reverse Auction/Bidding by the Employer) shall be able to view the following on their 
screen along with the necessary fields during Online Reverse Auction / Bidding: 

a) Auction Start Price/Opening Price. 

b) Bid Decrement value/Price 

c) Reverse Auction Start time & end time. 

d) Best Bid in the Bidding (Current L1Price) 

e) Bidders bid submitted date & time 

f) Extensions, if any 

 

(iv) During the On Line Reverse Auction/Bidding, the above Bidders (who are found eligible for 
participating in the Reverse Auction/Bidding by the Employer) shall be permitted to place their 
Next Bid Price / Final Price Offer provided that his Bid Prices shall be less than a minimum 
bid decrement or in multiples of decremental value from the Last Bid Price received/displayed 
in the system up to above Max Seal %. 

 

- In case of a discrepancy between words and figures and/ or arithmetic error in 
totaling, corrected arithmetic total will be considered. If the bidders do not 
accept the correction of errors, its bid will be rejected and forfeit EMD 

 
- In case of arithmetic error in totaling, corrected arithmetic total will be 

considered. 

 
- It may be noted that Bid evaluation shall be done on effective prices basis i.e 

Landed cost to the Employer inclusive of all taxes, duties, levies, cess, etc. as 
on base date 

- Contract Price of Bidder for the Indian Rupee portion shall include all Taxes, 
Duties, Cess, Levies etc. at applicable rates prevailing on base date of 
submission of Original Price Bids or Updated Price Bid, whichever is later. 

- The Bidder shall quote his price conforming to the Performance 
Guarantee parameters and the acceptable limits as specified in the 
Technical Specifications 

- The Price of recommended spare/operation & maintenance spares quoted in 
Price Schedule-6 shall not be considered for evaluation of Bids 

 

15. Award Criteria 
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15.1 Subject to ITB Clause 16, the Employer will award the Contract to the successful 
bidder whose bid has been determined to be substantially responsive and to be the 
lowest evaluated bid. 

 

16. Employer’s Right to accept Any Bid and to reject Any or All Bids 
 

16.1 The Employer reserves the right to accept or reject any First (Original) or Updated 
bid, and to annul the bidding process and reject all bids at any time prior to award of 
Contract, without thereby incurring any liability to the affected Bidder or Bidders or 
any obligation to inform the affected Bidder or Bidders of grounds for the Employer’s 
such action. 

 

17. Letter of Award 
 

17.1 Prior to the expiration of the period of Updated bid validity, the Employer will notify 
the successful Bidder in writing by issuing LOA through email followed by hard copy 
handing that its Bid has been accepted. The said LOA/PO/Work Order will constitute 
the formation of the contract and shall in all respect be deemed to be and shall be 
constructed and shall operate as an Indian Contract as defined in the Indian 
Contract Act 1872 and all payments thereunder shall be made in Rupees. On 
receipt of such Letter of Award, the successful Bidder has to accept the same within 
10 days from such issuance date. 

 
If the award is without qualification / condition the   notification     of award will 
constitute the formation of the Contract. If the award                                                          
is made with some qualification / condition, then upon the Bidder's acceptance of 
such qualification / condition the Contract will be constituted.  

 

18. Signing of Contract Agreement 
 

18.1 Contract agreement shall be executed after receipt and verification of the requisite 
performance security (wherever applicable). The said agreement will be duly signed 
by the authorised representative of DVC (TIA/ Signing authority as per DFP) and 
authorised signatory of Contractor. 
 

18.2 Within 7 days from the date of issue of LOA/PO/Work Order, DVC will send the draft 
agreement (wherever applicable) to the Supplier for finalization of the Contract 
Agreement in Non-judicial stamp paper for signature, incorporating all agreements 
between the parties for execution. 
 

18.3 The Contractor should acknowledge and unconditionally accept and return the 
Contract Agreement in Non-judicial stamp paper within 14 days from the date of 
issue of Letter of Award. Both the parties will sign & date the Contract agreement 
after receipt and verification of the requisite performance security (wherever 
applicable). If both parties simultaneously sign the contract across the table, further 
acknowledgement from the supplier is not required.  

 

18.4 Out of 2 sets of original Contract Agreement, the Contractor shall be provided with 
one signed original and the other will be retained by the Employer. Subsequent to 
signing of the Contract, the Contractor at his own cost shall provide the Employer 
with at least eight (8) scan copies and three (3) soft copies of the Contract 
Agreement(s) within thirty (30) days after signing of the Contract. 

 

18.5 Non- execution of Contract Agreement by the Contractor within 30 days from the 
date of issue of Letter of Award(LOA), due to the fault of the Contractor, will 
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 constitute sufficient ground for forfeiture of its EMD (wherever applicable) and shall 
short close the Contract and retender and in this re-tender such defaulting Bidder 
will not be allowed to participate.. 

 

18.6 All Contract Documents, all correspondence and communications to be given, and 
all other documentation to be prepared and supplied under the Contract shall be 
written in English, and the Contract shall be construed and interpreted in 
accordance with that language. If any of the Contract Documents, correspondence 
or communications are prepared in any other language, the English translation of 
such documents, correspondence or communications shall prevail in matters of 
interpretation. 

 

19. Performance Security (Performance Bank Guarantee)/Security Deposit 
 

19.1 To ensure due performance of the contract, the Contractor receiving the LOA is 
required to furnish the required performance security within twenty-one (21) days 
from the date of issuance of Letter of Award in the prescribed form by the specified 
date as mentioned in the Tender. Performance security should be for an amount of 
five (5) % of the value of the contract as specified in the tender documents in the 
form of “Unconditional Bank Guarantee((including e- Bank Guarantee) as per the 
format provided in this Tender documents (Form No.9 of VOL-I of this NIT ) issued 
from any commercial bank in India (as per the list provided in Annexure-III of ITB) 
and having validity up to 365 days beyond the date of completion of all contractual 
obligations of the contractor including Defect Liability period /warranty period as 
applicable plus six months claim period thereafter/ in the form of Insurance Surety 
Bonds having validity up to 365 days beyond the date of completion of all 
contractual obligations of the contractor including Defect Liability period /warranty 
period as applicable / in the form of Account payee demand draft/ in the form of 
Fixed deposit receipt from a commercial bank/ in the form of online payment in an 
acceptable form. However, in case of delay in completion, the validity of this Bank 
Guarantee shall be extended by the period of such delay.  

 
In case the contractor is a consortium, the Performance Bank Guarantee shall be 
submitted by each individual member of the Consortium in proportion to their 
participation in the project. 
 
In addition to Performance Security (5%), a percentage (5%) of each running bill 
(periodic/ interim payment) to be withheld as Security Deposit/ retention money until 
final acceptance. 
 
The contractor may, at his option, replace the retention amount with an 
unconditional BG from a bank acceptable to DVC at the following stages: 
 
i) After the amount reaches half the value of the limit of retention money; and 
 
ii) After the amount reaches the maximum limit of retention money. One-half of the 
retention money (or BG, which replaced retention money) shall be released on the 
issue of the taking  over certificate; if the Taking Over Certificates (TOCs) are issued 
in parts, then in such proportions as the engineer may determine, having regard to 
the value of such part or section 
 
The other half of the retention money (or BG, which replaced the retention money) 
shall be released upon expiration of 365 days after the Defect Liability Period of the 
works or final payment, whichever is earlier, on certification by the engineer. In the 
event of different defect liability periods being applicable to different sections or 
parts, the expiration of defect liability period shall be the latest of such periods. 
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19.2 The earnest money/EMD , instead of being released may form part of the security 

deposit. 

 

19.3 No payment, whatsoever will be made till the acceptance of security deposit  as per 
the  terms of the Contract. 

 

19.4 In case banks refuse to issue BG having Claim Period separately, the validity     
period of the BG may be taken as guarantee period plus six months. 

 

19.5 In case the Contractor fails to submit the performance security within 30 days from 
the date of issuance of Letter of Award(LOA), DVC without any prejudice to any 
other rights or remedies it may possess under the Contract, may forfeit the bid 
security and shall short-close  the contract and re-tender and in this re-tender such 
defaulting Bidder will not be allowed to participate. 

 

19.6 Performance Security shall be refunded to the contractor without interest, after he 
duly performs and completes all obligations under the contract but not later than a 
specified date [“365 days for Works Contract”] of end of all contractual obligations of 
the contractor including Defect Liability period /warranty period as applicable. 
 

19.7 The earnest money/EMD wherever applicable, instead of being released may form part 
of the Security Deposit. In  case the EMD is in the form of a bank guarantee and it forms 
part of the security deposit it should remain valid up to defect liability period plus 1 (one) 
year. 
 

19.8 Additional Performance Bank Guarantee (If applicable) of 5% of the Contract price 
shall be furnished by Parent/Holding Company or any other subsidiary company of the 
Parent/Holding Company of the bidding Indian subsidiary company within 30 (thirty) 
days from the effective date of contract directly to  the Employer to be kept valid  up 
to 365 days beyond the defect liability period. The Employer shall have the right to 
encash the additional performance bank guarantee for non-compliance of any or all 
the terms & conditions of the Joint Deed of Undertaking (Annexure-11 of “Bid Forms & 
Procedure”) as well as for shortfall in guaranteed values. 
  

19.9 The performance security will be forfeited and credited to DVC’s account in the 
event of a breach of contract by the Contractor. Forfeiture of Performance Bank 
Guarantee is liable to GST at applicable rate.                                

 

20. Risk Purchase Action 
 

20.1 Failure of the successful Bidder to comply with the requirements of ITB Clause 18 
or Clause 19 shall constitute sufficient grounds for the annulment of the award, 
forfeiture of the bid security and execution of facilities at the risk and cost of the 
successful bidder. 

 
21. Transfer of Bid Document 

 

21.1 Bidder who has purchased the Bidding Documents is not permitted to transfer the 
Bidding Documents to any other party for submitting bids on its behalf. Similarly 
transfer of bids submitted by one Bidder to another Bidder is not permissible. 

 

22 Integrity Pact 
 

22.1 The Bidders shall sign an integrity pact and attach the same with his Bid. The 
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 format for the integrity pact is attached along with the documents. 

 
The Integrity Pact has to be duly signed in all pages by authorised signatory by the 
Proprietor/Owner/Partner/ Director or by their duly Authorized signatory. In case 
of failure to submit the Integrity Pact along with offer/bid duly signed in all pages 

by authorised signatory as mentioned above, will disqualify the offer/bid. 

23 Compliance with Company Law 
 

23.1 The Bidder must declare whether the proprietor/ partner of the firm/ Director of the limited 
company has any relation with any employee working in the Plants/ Units concerned or 
director of DVC including its subsidiaries and if so, the details or the relation thereof must be 
furnished. 

 

24. Banning Clause 
 

24.1 In case where the business firm happens to have been banned / suspended by ‘Any 
establishment of DVC’ / ‘Ministry of Power- Govt. of India’ / ‘Department of 
Expenditure (DoE), Ministry of Finance (MoF) – as displayed on Central Public 
Procurement Portal(CPPP)’ and the ban/ suspension is still in force on the date of 
bid opening of techno-commercial bid or on the date of issuance of LOA/PO/Work 
Order /LOA-cum-Work Order , the offer of the business firm /authorized 
agent/distributor/dealer/affiliates shall not be considered for all establishments of 
DVC.    

 

24.2 If at any point subsequent to award of Contract, the declarations given above are 
found to be incorrect, DVC shall have the full right to terminate the Contract and 
take any action as per applicable laws for breach of contract including forfeiture of 
Bid Security/Performance Bank Guarantee. 

 

 

25. Debarment policy 

 
Debarment of firms from Bidding: 
 
Debarment : 

 
Registration of suppliers/ contractors/ consultants/ service providers and their eligibility to 
participate in DVC's procurements is subject to compliance with Code of Integrity for 
Public Procurement and good performance in contracts.  

 
Debarment from Bidding: - 

 
I.  A bidder shall be debarred if he has been convicted of an offence- 

 
a) Under the Prevention of Corruption Act, 1988; or 

 
b)   The Indian Penal Code or any other law for the time being in force, for causing any loss 
of life or property or causing a threat to public health as part of execution of a public procurement 
contract. 

 
II.  A bidder debarred under sub-section (I) or any successor of the bidder shall not be 

eligible to participate in a procurement process of DVC for a period not exceeding three 
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 years commencing from the date of debarment. 
 

Department of Commerce (DGS&D) will maintain such list which will also be displayed on 
the website of DGS&D as well as Central Public Procurement Portal. 

 
III.  DVC may debar a bidder or any of its successors, from participating in any 

procurement process undertaken by it, for a period not exceeding two years, if it 
determines that the bidder has breached the code of integrity. DVC will maintain such 
list which will also be displayed on its website. 

 
IV. The bidder shall not be debarred unless such bidder has been given a reasonable 

opportunity to represent against such debarment. 
 

  Guidelines on Debarment of firms from Bidding: - 
 

The guidelines are classified under following two types: - 
 

i.    In cases where debarment is proposed to be limited to DVC, the appropriate Orders 
can be issued by DVC itself, thereby banning all its business dealing with the 
debarred firm. 

 
ii.   Where it is proposed to extend the debarment beyond the jurisdiction of DVC i.e. 

covering to all central Ministries/ Departments, the requisite Orders shall be issued by 
Department of Expenditure (DoE), Ministry of Finance (MoF). 

 
A. Definitions: 

 
1. Firm: The term ‘firm’ or ‘bidder” has the same meaning for the purpose of these 

Guidelines, which includes an individual or person, a company, a cooperative society, 
a Hindu undivided family and an association or body of persons, whether incorporated 
or not, engaged in trade or business. 

 
2. Allied firm: All concerns which come within the sphere of effective influence of the 

debarred firms shall be treated as allied firms. In determining this, the following factors 
may be taken into consideration: 

 
a. Whether the management is common; 

 
b.  Majority interest in the management is held by the partners or directors of 

banned/suspended firm. 
 

c. Substantial or majority shares are owned by the banned/ suspended firm and by virtue 
of this it has a controlling voice. 

 
d. Directly or indirectly controls or is controlled by or is under common control with 

another bidder. 
 

e. All successor firms will also be considered as allied firms. 
 

3. The terms “banning of firm”, ‘suspension’, ’Black-Listing’ etc. convey the same meaning 
as of “Debarment”. 
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 B. Debarment of Firms only in DVC: 
 

1. Orders for Debarment of a firm/Contractor irrespective of whether it is known/approved 
or otherwise, shall be passed by DVC with the approval of HOP (in case the Contract 
issued from site / ED (C&M) in case the Contract issued from HQ), keeping in view of 
the following: 

 
a. A bidder or any of its successors may be debarred from participating in any 

procurement process for a period not exceeding two years as mentioned below: 
 
Grounds for debarment up to One year: 
 
1. Backing out of L-1 Bidder. 

2. Refusal of L-1 Bidder to give break-up of price. 

3. If the Agency fails to accept the award of contract or has abandoned or repudiated the 
Contract. 

 4. If the Agency fails to submit Performance Security within stipulated timeframe as per 
Contract terms, 

 5. If the Agency fails to execute the Contract Agreement within stipulated timeframe as 
per Contract terms. 

 6. Either fails to commence work on the facilities in terms of the contract or suspends 
progress of Contract. 

 7. Fails to achieve or complete the contract milestones with the time schedule stipulated 
in the Contract. 

 8. Suspends/stops work on any unfounded pretext including compensation, claims 
beyond Contract. 

 9. Fails to complete the Guarantees in the time limit indicated in the Contract. 

 10. Diverts funds advanced to the Contractor for purposes other than the Contract. 

 11. Does not deploy or withdraws the technical staff or equipment considered necessary 
as per terms & conditions of Contract. 

 12. Fails to furnish the required deliverables as required under the terms & conditions of 
Contract. 

 13. Does not supply material or supplies material of inferior quality or work executed is of 
poor quality which is not as per the Technical Specifications of the Contract. 

 14. Does not fulfil the obligations as required under the Contract. 

 15. Violates terms & conditions of the Contract. 

 16. Assigns, transfers, sublets or attempts to assign, transfer or sublet the entire works or 
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 any portion thereof without prior written approval of the Employer. 

 17. The finished work either permanently fails or fails to give the desired output/service 
during the defect liability period and the Agency fails to rectify it. 

 18. If the Agency fails to comply with any of the statutory laws and regulations in force, in 
totality, even after completion of work. 

 19. If the Central Vigilance Commission, Central Bureau of Investigation or any other 
Central government investigating agency/department recommends such a course in 
respect of a case under investigation. 

 20. If the security consideration including questions of loyalty of the Agency to the state 
so warrants. 

Grounds for debarment up to two years: 
 
1. If a disaster/ major failure/ accident/ collapse of a structure/ system caused during 

erection or during defect liability period due to negligence/ design deficiency/ poor 
execution of the contractor, or any other reason attributable to contractor, or any other 
reason attributable to contractor. 

 2. If the Director/ Owner of the Agency, proprietor or partner of the Agency is convicted 
by a court of law for offences involving corrupt and fraudulent practices including moral 
turpitude in relation to its business dealings with the government or the Employer 
during the last three years. 

 3. If the proprietor of the Agency has been guilty of malpractices such as bribery, 
corruption, fraud, substitution of the tenders etc. 

 4. If the Agency continuously refuses to return/ refund the dues of the Employer without 
showing adequate reason and this is not due to any reasonable dispute which would 
attract proceedings in arbitration or court of Law. 

 5. If the Agency uses intimidation/threatening or brings undue outside pressure on the 
Employer or its official in acceptance/ performance of the job under the contract. 

 
 6. If the Agency indulges in repeated and/or deliberate use of delay tactics in complying 

with contractual stipulations. 

 7. If the Agency wilfully indulges itself in supplying sub-standard material which are not 
as per Technical Specifications of the Contract irrespective of whether pre-dispatch 
inspection was carried out by the Employer or not. 

 8. If the Agency misuses the premises or facilities of the Employer, forcefully occupies, 
tampers or damages the Employer’s properties including land, water resources, 
forests/trees, etc. 

 9. If the agency fails to disburse labour payments within stipulated timeframe as per 
contract on continuous basis for three or more months. 

 10. If the Agency is declared bankrupt or insolvent or its financial position has become 
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 unsound and in the case of a limited company, it is wound up or liquidated. 

 11. It there is an established record of litigant nature of the Agency to derive undue 
benefit. 

 12. Continued poor performance of the Agency. (In case Performance Rating of the 
vendor is ‘Unsatisfactory’, in a single contract in two consecutive billing cycles). 

 13. It the Agency violates the provisions of the Integrity Pact. 

 14. If business dealings with the Agency have been banned by the Ministry of Power or 
Govt. of India and the ban is still in force. 

 15. If security consideration including questions of loyalty of the Agency to the state so 
warrants. 

 
(Note: The above grounds are not exhaustive. The competent authority may decide to 
debar an Agency for any good and sufficient reason beyond and inclusive of the above.) 
 
a) “Corrupt practice”: making offers, solicitation or acceptance of bribe, rewards or gifts or 

any material benefit, in exchange for an unfair advantage in the procurement process 
or to otherwise influence the procurement process or contract execution. 

 
 b) “Fraudulent practice": any omission or misrepresentation that may mislead or attempt 

to mislead so that financial or other benefits may be obtained, or an obligation avoided. 
This includes making false declaration or providing false information for participation in 
a tender process or to secure a contract or in execution of the contract.  

 
c) “Anti-competitive practice": any collusion, bid rigging or anti-competitive arrangement, 

or any other practice coming under the purview of The Competition Act, 2002, between 
two or more bidders, with or without the knowledge of the procuring entity, that may 
impair the transparency, fairness and the progress of the procurement process or to 
establish bid prices at artificial, noncompetitive levels. 

 
d) “Coercive practice”: harming or threatening to harm, persons or their property to 

influence their participation in the procurement process or affect the execution of a 
contract. 

 
e) “Conflict of interest”: participation by a bidding firm or any of its affiliates that are either 

involved in the consultancy contract to which this procurement is linked; or if they are 
part of more than one bid in the procurement; or if the bidding firm or their personnel 
have relationships or financial or business transactions with any official of DVC who 
are directly or indirectly related to tender or execution process of contract; or improper 
use of information obtained by the (prospective) bidder from DVC with an intent to gain 
unfair advantage in the procurement process or for personal gain; and 

 
f)  “Obstructive practice": materially impede DVC's investigation into allegations of one or 

more of the above mentioned prohibited practices either by deliberately destroying, 
falsifying, altering; or by concealing of evidence material to the investigation; or by 
making false statements to investigators and/ or by threatening, harassing or 
intimidating any party to prevent it from disclosing its knowledge of matters relevant to 
the investigation or from pursuing the investigation; or by impeding the procuring 
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 entity's rights of audit or access to information. 
 
Note on Conflict of Interest in case of consultants: 
 
i) The consultant is required to provide professional, objective, and impartial advice, at all 

times holding the Procuring Entity's interests paramount, strictly avoiding conflicts with 
other assignments or his/its own corporate interests, and acting without any 
consideration for future work. 

ii) The consultant has an obligation to disclose to the Procuring Entity any situation of 
actual or potential conflict that impacts its/his capacity to serve the best interest of its 
client/Procuring Entity. Failure to disclose such situations may lead to the 
disqualification of the consultant or termination of its/his contract during execution of 
the assignment. 

iii) Without limitation on the generality of the foregoing, and unless stated otherwise in the 
data sheet for the RfP document, the consultant shall not be hired under the 
circumstances set forth below: 

a) Conflicting activities: a firm that has been engaged by the client to provide goods, 
works, or nonconsultancy services for a project, or any of its affiliates, shall be 
disqualified from providing Consultancy service resulting from or directly related to 
those goods, works, or non- Consultancy services. Conversely, a firm hired to provide 
consultancy services for the preparation or implementation of a project, or any of its 
affiliates, shall be disqualified from subsequently providing goods or works or no 
consultancy services resulting from or directly related to the consultancy services for 
such preparation or implementation. 

b) Conflicting assignments: Consultants (including its experts and sub-- consultants) or 
any of their affiliates shall not be hired for any assignment that, by its nature, may be in 
conflict with another assignment of the consultant for the same or for another Procuring 
Entity; and 

c) Conflicting relationships: A consultant (including its/his experts and sub-consultants) 
that has a close business or family relationship with a professional staff of the 
Procuring Entity who are directly or indirectly involved in any part of: (i) the preparation 
of ToR for the assignment; (ii) selection process for the contract; or (iii) supervision of 
the contract, may not be awarded a contract, unless the conflict stemming from this 
relationship has been resolved in a manner acceptable to the client throughout the 
selection process and execution of the contract.  

2.3 Obligations for Proactive Disclosures: 
 

i) Procuring authorities as well as bidders, suppliers, contractors and consultants/ 
service providers, are obliged under Code of Integrity for Public Procurement to suo-
moto proactively declare any conflicts of interest (coming under the definition 
mentioned above — pre-existing or as and as soon as these arise at any stage) in 
any procurement process or execution of contract. Failure to do so would amount to 
violation of this code of integrity; and 

 
ii) Any bidder must declare, whether asked or not in a bid document, any previous 

transgressions of such a code of integrity with any entity in any country during the last 
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 three years or of being debarred by any other Procuring Entity. Failure to do so would 
amount to violation of this code of integrity; 

 
iii) To encourage voluntary disclosures, such declarations would not mean automatic 

disqualification for the bidder making such declarations. The declared conflict of 
interest may be evaluated and mitigation steps, if possible, may be taken by the 
Procuring Entity. Similarly, voluntary reporting of previous transgressions of Code of 
Integrity elsewhere may be evaluated and barring cases of various grades of 
debarment, an alert watch may be kept on the bidders' actions in the tender and 
subsequent contract. 

 
2.4 Punitive Provisions: Without prejudice to and in addition to the rights of the 

Procuring Entity to other penal provisions as per the bid documents or contract, if the 
Procuring Entity comes to a conclusion that a (prospective) bidder/contractor/ Supplier/ 
consultant/ service provider, directly or through an agent, has violated this code of 
integrity in competing for the contract or in executing a contract, the Procuring Entity 
may take appropriate measures including one or more of the following: 

 
i) If his bids are under consideration in any procurement: 

 
a) Forfeiture or encashment of bid security 
b) Calling off of any pre-contract negotiations, and; 
c) Rejection and exclusion of the bidder from the procurement process 

 
ii) if a contract has already been awarded: 

 
a) Cancellation of the relevant contract and recovery of compensation for loss 
incurred by the Procuring Entity; 
b) Forfeiture or encashment of any other security or bond relating to the 
procurement. 
c) Recovery of payments made by the Procuring Entity along with interest thereon 
at the prevailing rate; 

 
iii) Provisions in addition to above: 

 
a) Removal from the list of registered suppliers and banning/debarment of the 
bidder from participation in future procurements of the Procuring Entity for a period 
not less than one year. 
b) In case of anti-competitive practices, information for further processing may be 
filed under a signature of the Member (Secretary), DVC, with the Competition 
Commission of India. 
c) Initiation of suitable disciplinary or criminal proceedings against any individual or 
staff found responsible. 

 
C. Debarment of Firms beyond the jurisdiction of DVC: 

 
Where DVC is of the view that business dealings with a particular firm should be banned 
across all the Ministries/ Departments of GOI by debarring the firm from taking part in any 
bidding procedure floated by the concerned Central Government Ministries/ Departments, 
DVC after obtaining the approval of the Chairman, DVC, will forward to DoE, MoF, GOI 
with a self-contained note setting out all the facts of the case and the justification for the 
proposed debarment, along with all the relevant papers and documents. However, DVC, 
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 before forwarding the proposal to DoE, MoF, GOI will ensure that reasonable opportunity 
has been given to the concerned firm to represent against such debarment (including 
personal hearing, if requested by the firm).  

 
If DoE, MoF, GOI realizes that sufficient opportunity has not be given to the firm to 
represent against the debarment, such debarment requests received from DVC shall be 
rejected. 

 
DoE, MoF, GOI can also give additional opportunity, at their option, to firm to represent 
against proposed debarment. DoE, MoF, GOI can also take suo-moto action to debar the 
firms in certain circumstances. DoE, MoF, GOI will issue the necessary orders after 
satisfying itself that proposed debarment across all the Ministries/ Departments is in 
accordance with Rule 151 of GFRs, 2017. This scrutiny is intended to ensure uniformity of 
treatment in all cases. 

 
The firm will remain debarred only in DVC during the interim period till the final decision 
taken by DoE, MoF, GOI. 

     
 No contract of any kind whatsoever shall be placed on the debarred firm, including its 
allied firms by any Ministries/ Departments/ Attached/Subordinate offices of the 
Government of India including autonomous body, CPSUs etc. after the issue of a 
debarment order by DoE, MoF, GOI. DoE, MoF, GOI will maintain list of such debarred 
firms, which will be displayed on Central Public Procurement Portal (CPPP).  

 
D. Effect of Debarment/ Banning: 

 
1. No new contract of any kind whatsoever shall be placed to debarred firm including its 

allied firms after the issue of debarment order by ‘any establishment of DVC’ / ‘Ministry 
of Power- Govt. of India’ / ‘Department of Expenditure (DoE), Ministry of Finance (MoF) 
– as displayed on Central Public Procurement Portal (CPPP)’ and the ban / suspension 
is still in force.  

 
Bids from only such firms shall be considered for placement of contract, which are 
neither debarred on the date of opening of techno-commercial bid nor debarred on the 
date of issuance of LOA/PO/Work Order/LOA-cum-Work Order. Even in the cases of 
risk purchase, no contract should be placed on such debarred firms. 

 
2. If case, any debar firms has submitted the bid, the same will be ignored. In case such 

firm is lowest (L-1), next lowest firm shall be considered as L-1. Bid security submitted 
by such debarred firms shall be returned to them. 

 
3. Existing Contracts before issuance of debarment order shall not be affected by the 

debarment orders.  
 

4. The Debarment shall be automatically extended to all its allied firms. In case of joint 
venture/ consortium is debarred all partners will also stand debarred for the period 
specified in Debarment Order. The names of partners should be clearly specified in the 
“Debarment Order”. 

 
5. Debarment in any manner does not impact any other contractual or other legal rights of 

the procuring entities. 
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 6. The period of debarment shall start from the date of issue of debarment order. 
 

7. The Order of debarment will indicate the reason(s) in brief that lead to debarment of the 
firm. 

 
8. Ordinarily, the period of debarment should not be less than six months. 

 
9. In case of shortage of suppliers in a particular group, such debarments may also hurt the 

interest of procuring entities. In such cases, endeavor should be to pragmatically 
analyze the circumstances, try to reform the supplier and may get a written commitment 
from the supplier that its performance will improve. 

 
E. Debarment Procedure: 

 
(i) Any Contract terminated on the grounds as mentioned under clause No. B.1.a of this 

debarment policy, shall lead to suspension of the vendor for a period of 03 (three) 
months. Intimation of suspension shall form an integral part of the Contract termination 
order. The suspension may be extended by 01 (One) more months if decision on 
debarment is not finalized. 

 
(ii) User department or Engineer in charge will move the case which will be processed by 

Concerned C&M Head for Contract issued from site / CMM for Contract issued by HQ 
and put up for approval from HOP in case the Contract issued from site / ED (C&M) in 
case the Contract issued from HQ, after vetting of Legal Department. In cases where 
investigation has been carried out by Vigilance Department or CBI etc. the Notice of 
default will also be vetted by vigilance department before issuance. However, where 
TAA is Board or Chairman approval from concerned Member to be obtained. 

 
(iii) After obtaining approval, a Show Cause Notice will be issued by Concerned C&M Head 

for Contract issued from site / CMM for Contract issued by HQ indicating clearly and 
precisely the charges/misconduct which should be based on facts as can be proved as 
distinct from mere allegations. 

 
(iv) The firm/contractor may be given a period of 30 days to submit their representation if 

any, against the Show Cause Notice, including personal hearing if requested by firm. 
 

(v) Thereafter, the appropriate debarment order may be issued by Concerned C&M Head 
for Contract issued from site / CMM for Contract issued by HQ, only after perusing the 
representation of the firm/contractor, if any, received in reply to Show Cause Notice 
incorporating the reasons for taking such action and vetting of Legal Department. 

 
(vi) In case no reply to show cause notice is received within stipulated time, appropriate 

speaking order for debarment shall be passed ex-parte. 
 

(vii) The order must specifically mention the fact that the reply to the show cause Notice, if 
any, has been considered by the said authority. The ex-parte order shall contain the fact 
that the reply to show cause notice has not been received within stipulated time. 

 
(viii) The entire process of banning to be completed within 45 days from the date of show 

cause notice. 
 

F. Revocation of Debarment Orders by DVC: 
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1. An order for debarment passed shall be deemed to have been automatically revoked on 

the expiry of that specified period and it will not be necessary to issue a specific formal 
order of revocation. 

 
2. A debarment order may be revoked before the expiry of the Order only with the approval 

by Chairman, DVC, if it is of the opinion that the disability already suffered is adequate in 
the circumstances of the case or for any other reason. 

 
3. If an approved/known vendor/enlisted contractor is debarred by DVC and his name is 

delisted from the list of approved/known vendors/enlisted contractors, the name of the 
firm/contractor may not be included/ registered after the debarment period is over, 
unless the concerned Executive Director is satisfied that the said firm/contractor should 
be included in the list of approved/ known vendors/enlisted contractor. 

 
G. Safeguarding DVC's Interests during debarment of supplier/ contractor/ 

consultant/ service provider: 
 

Suppliers/ contractors/ consultants/ service providers are important assets for the 
procuring entities and punishing delinquent suppliers/ contractors/ consultants/ service 
providers should be the last resort. It takes lot of time and effort to develop, register and 
mature a new supplier. In case of shortage of suppliers/ contractors/ consultants/ service 
providers in a particular group of materials/equipment, such punishment may also hurt the 
interest of DVC. Therefore, views of the concerned department may always be sought 
about the repercussions of such punitive action on the continuity of procurements. Past 
records of performance of the supplier may also be given due weightage. In case of 
shortage of suppliers/ contractors/ consultants/ service providers and in cases of less 
serious misdemeanors, the endeavor should be to pragmatically analyse the 
circumstances, reform the supplier and get a written commitment from the supplier that 
his performance will improve. If this fails, efforts should be to see if a temporary 
debarment can serve the purpose. 

 

26. Preference to Make In India and granting of purchase preference to local suppliers: 
 

26.0 It is the policy of the Government of India to encourage 'Make in India' and promote 
manufacturing and production of Goods and Services in India with a view to 
enhancing income and employment. 

 
Any ‘Bidder (including its Collaborator/Associate/ ‘DJU Partner’ / ‘JV partner’ / ’Consortium 

Member’ /Assignee, wherever applicable)”, “sub-contracting works to any contractors” and 

“procurement of goods by the bidder directly/indirectly from the vendors” from a country 

which shares a land border with India’, as specified in the Bidding Documents, will be 

eligible to bid in this tender only if bidder is registered with the Competent Authority as 

mentioned in the Department of Expenditure, Public Procurement Division, MOF vide 

F.No.6/18/2019-PPD dated 23/07/2020 (Public Procurement No.1 & Public Procurement 

No.2) and dated 24/07/2020 (Public Procurement No.3) and its subsequent 

revisions/amendments (if any) issued by MoF, GOI or, by MoP, GOI time to time. 

However, the said requirement of registration will not apply to bidders from those 

countries (even if sharing a land border with India) to which the Government of India has 

extended lines of credit or in which the Government of India is engaged in development 

projects. 
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Bidder has to follow the MoP, GOI’s orders vide no. 25-11/6/2018-PG dated 02.07.2020 & 

vide no. 11/05/2018-Coord dated 23.07.2020 and its subsequent revisions/amendments 

issued by MoP, GOI time to time with regards to “testing of imported items to protect the 

security, integrity and reliability of the strategically important and critical Power Supply 

System & Network in the country, considering vulnerabilities  in  the  Power  Supply  

System  &  Network mainly  arise  out  of the possibilities of cyber-attacks through 

malware / Trojans etc. embedded in imported equipment”. 

 

Only ‘Class-I local suppliers’ are eligible to participate in this tender, as defined in the bidding 
documents following Public Procurement (Preference to Make in India), Order 2017 and its 
subsequent amendments/ revisions issued by DPIIT, MoF, GOI. The bidders have to submit 
the declaration (along with other documents) regarding Local content included in their bid price 
in this regard, as per the format provided in the NIT. 

 
26.1 Definitions: 

a) 'Local content' means the amount of value added in India which shall be the total value of 
the item procured (excluding net domestic indirect taxes) minus the value of imported 
content in the item (including all customs duties) as a proportion of the total value, in percent 

b) 'Class-I Local supplier' means a supplier or service provider whose goods, service or 
works offered for procurement meets the minimum local content as prescribed for Class-I 
Local suppler. 

c) 'L1' means the lowest tender or lowest bid or the lowest quotation received in a tender, 
bidding process or other procurement solicitation as adjudged in the evaluation process as 
per the tender or other procurement solicitation. 

d) ‘Nodal Ministry’ means the Ministry or Department identified in respect of a particular item 
of goods or services or works 

e) Fraud Prevention Policy – shall mean the policy related to prevention of fraud displayed on 
DVC tender (Annexure-IV to ITB). 

f) Minimum local content - The minimum local content shall be 60% for 'Class-I local 
supplier'. 

 
26.2 Verification of Local Content: 

 
The Bidder shall be required to provide, in Annexure-28 self-certification / declaration that the 

Item offered meets the minimum local content and shall give details of the location(s) at which the 

local value addition is made 

 
The Class-I  local supplier shall be required to provide a certificate from the statutory auditor or 

cost auditor of the company (in the case of companies) or from a practicing cost accountant or 

practicing chartered accountant (in respect of suppliers other than companies) giving the 
percentage of local content. 

 
“Self-declarations/ auditor’s/ accountant’s certificates submitted by the manufacturer/ supplier may 
be verified randomly by the committee constituted as per MoP, GOI vide Order dated 28-07-2020.  

 
False declarations will be dealt in line with the Fraud Prevention Policy of DVC. 

 
A supplier who has been debarred / banned by any other procuring entity for violation of ‘Public 
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 Procurement (Preference to Make In India), Order 2017’ (PPP-MII Order) dated 15.06.2017 and its 

subsequent revisions / amendments issued by Department of Industrial Policy and Promotion 
(DIPP) shall not be eligible for preference under the aforesaid procedures for duration of the 

debarment. The local supplier shall be required to furnish a confirmation in this regard. 

 

 

26.3 Local Sourcing: 
 

The Bidder / Contractor are requested to encourage and promote domestic manufacturing and 

production of goods and services by sourcing goods and services applicable under the contract / 
package from domestic suppliers / service providers. In this regard, Bidder shall also follow 

guidelines / advisory issued by Government of India from time to time, to the extent applicable to 
them, regarding promotion of local sourcing of goods including Bought out Items and services. 
 

 

27. The Bidder also has to certify the following: 
 

(i) We have read the orders of Department of Expenditure, Public Procurement Division, MOF 

vide F.No.6/18/2019-PPD dated 23/07/2020 (Public Procurement No.1 &Public Procurement No.2) 

and dated 24/07/2020 (Public Procurement No.3)and its subsequent revisions/amendments (if any) 

issued by MoF, GOI or, by MoP, GOI time to time, regarding restrictions on procurement from a 

bidder of a country which shares a land border with India (except for the Countries to which the 

Government of India has extended lines of credit or, in which the Government of India is engaged 

in development projects) and on sub-contracting of works to contractors from such countries 

(except for the Countries to which the Government of India has extended lines of credit or, in which 

the Government of India is engaged in development projects) and we further certify that we fulfill all 

requirements in this regard and are eligible to be considered. 

 

(ii) We have read the MoP, GOI’s orders vide no. 25-l l/6/2018-PG dated 02.07.2020& vide no. 

11/05/2018-Coord dated 23.07.2020 and its subsequent revisions/amendments (if any) issued by 

MoP, GOI time to time with regards to “testing of imported items to protect the security, integrity 

and reliability of the strategically important and critical Power Supply System & Network in the 

country, considering vulnerabilities in the   Power   Supply System & Network mainly arise out of 

the possibilities of cyber attacks through malware / Trojans etc. embedded in imported equipment” 

and to “Procure equipment from manufacturers figuring in the 'Approved list of Models and 

Manufacturers (ALMM)’ for power sector in connection with “Measures for contributing towards 

‘Atmanirbhar Bharat' and ‘Make inIndia’ through phased Indigenization in Power Sector” and we 

further certify that we will follow all requirements in this regard and are eligible to be considered. 

 

(iii) We have read the MoP, GOI’s order vide no. No.11/05/2018-Coord. dated 28.07.2020 & 

17.09.2020 and its subsequent revisions/amendments (if any) issued by MoP, GOI time to time with 

regards to “Procurement only from the local suppliers for the items as mentioned in Annexure-I of 

the above order dated 17.09.2020 and from Manufacturers holding intellectual property rights and 

where there is a transfer of technology for the items as mentioned in Annexure-II of the above order 

dated 28.07.2020” and "verification of self declarations and auditor’s/ accountant’s certificates on 

Local Content submitted by the manufacturer/ supplier randomly and in case of complaint by the 

committee constituted vide the above order. In case of false documents/misrepresentation of the 

facts requisite action against such manufacturer/ supplier will be taken based on the 

recommendation of the Committee” and we further certify that we will follow all requirements in this 

regard and are eligible to be considered. 
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 Note: A certificate in Bidders letter head have to be submitted alongwith the Bids as per Annexure- 23 of “Bid 

Forms and Procedures”. 
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Annexure - 1 
 

Instruction to the Bidders for the e-submission of the bids 
 

a) The Bidders must visit the website https://etenders.gov.in/eprocure/app to download the notification / 
blank tender documents relating to Tender No DVC-RM&U- 01 /2023 Dtd. 10.02.2023. 

 
b) The detailed NIT includes Techno-Commercial Document and Price Bid document. These 

documents should be downloaded from the website. 

 

c) The Bidders must fill all the details in the Price-bid document [in “Envelope3 (Excel Sheet) in Template 
Format” Online] and Techno-Commercial Document [ in “Envelope-1, hard copy” offline and “Filled 
up Envelope2 (Techno-commercial Bid) in excel format & Scan copies of all the supporting documents 
for Envelope2 as mentioned in the NIT” online] after going through the NIT. The specific instructions of 
filling in the details are mentioned in the documents itself. Bidders are requested to study the 
instructions carefully before filling the documents. 

 
d) Bidder has to fill details of banker for making payment through RTGS/NEFT in Annexure- 

17 of Bid Forms and Procedures (To be submitted only online along with techno commercial 
bid). 

 

e) After filling all the documents, the Bidder has to upload “Envelope3 (Excel Sheet) in Template 
Format”, “Envelope2 (Techno-commercial Bid) in Excel sheet” & “ Scan copies of all the supporting 
documents for Envelope2 as mentioned in the NIT” online in the website. 

 

f) If the Bidder uploads the tender documents without filling them completely as per the instructions 
given in them, DVC reserves the right to reject the bid. 

 

g) Details of EMD & cost of tender documents must be filled in the space provided in the website. 

 

h) Self certified scanned copies of all relevant documents e.g. Recent PO copies, GST Registration 
Certificate, documents in support of Qualifying Requirement etc., wherever needed, must be 
uploaded in the website as Scan copies of all the supporting documents for Envelope2 as 
mentioned in the NIT. However DVC reserves the right to call for original documents, failing which, 
the offer is liable for rejection. 

 
i) Addendum/Corrigendum/modification/extension, if any, shall be published only in the website 

(https://etenders.gov.in/eprocure/app) . 

 

j) DVC shall not be responsible in any way for any delay/difficulties/inaccessibility of the downloading 
facility from the website for any reason whatsoever. 
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Annexure-2 
BUSINESS RULES FOR ON LINE REVERSE AUCTION / BIDDING 

 

1.1. Definition of Key Terms – Reverse Auction/Bidding: 
 

Reverse Auction/Bidding: Reverse Auction/Bidding is used to procure supply/services, where the 
participants are required to Bid down the price to be selected to supply/services as per the NIT 
requirement. 

 

On-line Reverse Auction/Bidding: On-line Reverse Auction/Bidding refer to those 
Reverse Auction/Bidding conducted through the Internet with simultaneous Bidding by the 
Bidders (from one or more locations). In other words, the venue for the Auction/Bidding is 
on an Internet website/ platform [https://etenders.gov.in/eprocure/app]. 

 

Award at the Reverse e-Auction: The bidder quoting the lowest price is normally allotted the item 
unless otherwise specified by the Client. Price obtained at any stage in the event is valid and legally 
binding on the bidder. 

 
Client: Client is DVC. 

 
Bidder: Bidder is the individual/business entity participating in the Reverse Auction/Bidding, 
intending to perform the services to the Client. Bidder has to provide written Acceptance of on Line 
Reverse Auction/Bidding. 

 
Preview Time: Preview Time refers to the period of time that is provided prior to the commencement 
of Bidding. This is to facilitate approved participants to view the Reverse Auction/Bidding details 
such as item specifications, Bidding details. The purpose is also to familiarize participants with the 
functionalities and screens of the Auction/Bidding mechanism. 

 
Start Time: Start time refers to the time of commencement of the conduct of the On-line Reverse 
Auction / Bidding. It signals the commencement of the Price Discovery process through competitive 
Bidding. 

 
Duration of the Reverse Auction / Bidding: It refers to the length of time the price discovery 
process is allowed to continue by accepting Bids from competing Bidders. The duration of the 
Reverse Auction/Bidding would normally be for a pre-specified period of time. However, the Bidding 
rules may state the conditions when the pre-specified duration may be extended/ curtailed. All 
timings of the online Reverse Auction / Bidding shall be based on the time indicated by the server. 

 
End of the Reverse Auction / Bidding: End of the Auction/Bidding refers to the 
termination of the Bidding event signalling an end to the price discovery process. 

 
Base/Start/Opening Bid Price for Reverse Auction/Bidding: After publishing the Reverse Auction 
/Bidding by the Employer in the e-tender portal the “Opening Price” i.e. the base price/ start price for 
On Line Reverse Auction/Bidding can be viewed by only the Qualified Bidders who are found eligible 
for participating in the Reverse Auction/Bidding by the Employer, following the procedure as 
mentioned in this NIT. However, Qualified Bidders are permitted to place their Bid Price, during the 
online Reverse Auction/Bidding provided that the Bid Decrement value shall be at least the minimum 
Bid decrement amount as provided by the Employer. 

 
Max Seal Percentage: It defines maximum value a bidder can quote in multiples of incremental / 
decremental value. 
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1.2 Reverse Auction/Bidding Extension Time: 

 

a. The process of online Reverse Auction/Bidding shall initially be held for a period of 1 hrs. In the event 
of a Bid received in the last 05 minutes, if the resulting in a change of prevailing L1 price, the 
period of the auction shall get extended automatically by 05 minutes from the time of submission 
of such   Bid. This process will continue till no change in L1 price takes place in the last 05 minutes. 

 
b. It may be noted that the auto-extension will take place only if a valid Bid comes in those last 05 

minutes. 

 
c. If a Bid does not get accepted as the lowest Bid, the auto-extension will not take place even if that 

Bid might have come in the last 05 minutes. 

 

d. However, Bidders are advised not to wait till the last moment to enter their Bid to avoid complications 
related to internet connectivity, their network problems, system crash down, power failure etc. 

 
e. During the Reverse Auction / Bidding period, if no Bid is received at DVC’s end, then the Employer 

will take further decision on the Tender, at its sole discretion, without assigning any reason. 

 
f. In case, the online Reverse Auction / Bidding is inconclusive on account of system malfunctioning or 

break in internet connectivity at DVC’s end, Reverse Auction / Bidding shall be  reconducted by DVC 
on the same day, or some other day. 

 

g. If the Bidder make any mistake in submission in Reverse Auction / Bidding, DVC shall not be 
responsible for the same and no request shall be entertained for the mistake committed by the 
Bidder. DVC shall not have any liability to Bidders for any interruption or delay in access to the site 
irrespective of the cause. 

 

2.1 Post Reverse Auction/Bidding Procedure: 

 

L1 will be determined on “Least cost to DVC” basis and in this regard DVC’s decision shall be final and 
binding on the Bidders. DVC will proceed with the Closing Price received in the On Line Reverse 
Auction / Bidding for further processing. 

To ward-off contingent situation, Bidders are requested to make all the necessary 

arrangements/alternatives whatever required so that they are able to circumvent such situation and 

still be able to participate in the Reverse Auction / Bidding successfully. Failure of power or loss of 

connectivity at the premises of Bidders during the Reverse Auction / Bidding cannot be the cause for 

not participating in the Reverse Auction / Bidding. DVC shall not be responsible for such eventualities. 

 
2.2 Business Rules (Terms and Conditions ) for Reverse Auction / Bidding: 

 

1) The philosophy followed for Reverse Auction / Bidding shall be English Reverse (No ties). 
 

2) There will not be any public opening of Reverse Auction / Bidding. 
 

3) Bidders are advised to get fully trained and clear all their doubts such as refreshing of Screen, 
tender value being Bid, Bidding rules etc. before start of the online Reverse Auction / Bidding. 

 

4) At no point of time will any Bidder be able to names of the other Bidders. 
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 5) Upon receipt of the system report after completion of the Online Reverse Auction / Bidding, 
Closing Price will be considered for further processing. DVC’s decision on award of contract shall 
be final and binding on all the Bidders. 

 

6) DVC reserves the right to cancel/reschedule/extend the Reverse Auction / Bidding process/tender 
at any time, before ordering, without assigning any reason. 

 

7) DVC shall not have any liability to Bidders for any interruption or delay in access to the site 
irrespective of the cause. In such cases, the decision of DVC shall be binding on the Bidders. 

 

8) Other terms and conditions shall be as per Bidder’s Techno-Commercial Proposals and as per 
DVC’s Tender documents and other correspondences, if any, till date. 

 

9) Bidders shall ensure online submission of their ‘Bid Price’ for Reverse Auction / Bidding Period 
within the online Reverse Auction / Bidding Period. 

 

10) DVC/DVC’s authorized service Provider will provide all necessary training and assistance before 
commencement of Reverse Auction / Bidding, if asked by any Bidder before the date of opening 
of Envelope3 (Excel Sheet) in Template Format -Price Bid . DVC/DVC’s authorized service 
Provider shall also explain the Bidders, all the rules related to the Reverse Auction / Bidding 
Rules to be adopted along with Reverse Auction / Bidding Manual. 

11) Business rules for Reverse Auction / Bidding like event date, time, Bid decrement, extension etc. 
shall be as per the rules, enumerated above, for compliance. 

12) Bidders should acquaint themselves of the ‘Business Rules of Reverse Auction / Bidding’ 
stipulated at above. 

 

13) If the Bidder or any of his representatives are found to be involved in Price manipulation/ cartel 
formation of any kind, directly or indirectly by communicating with other Bidders, action as per 
extant DVC guidelines, shall be initiated by DVC. 

 

14) The Bidder shall not divulge either his Bids or any other exclusive details of DVC to any other 
Bidder. 

 

15) Period of validity of Prices received through Reverse Auction / Bidding shall be same as that of 
the period of validity of Bids offered. 

 

16) Bidders may note that, although extension time is ‘X’ minutes, there is a time lag between the 
actual placing the Bid on the local computer of the Bidder and the refreshing of the data on to the 
server for the visibility to the Owner. Considering the processing time for data exchange and the 
possible network congestion, Bidders must avoid the last minute hosting of the Price Bid. 

 

17) Participating Bidder will agree to non-disclosure of trade information regarding the purchase, 
identity of DVC, Bid process, Bid technology, Bid documentation and Bid details. 

 

18) It is brought to the attention of the Bidders that the Bid event will lead to the final price only. 
 

19) Order finalization and post order activities would be transacted directly between successful 
Bidder and DVC. 

 

20) Order shall be placed outside the e-portal & further processing of the order shall also be outside 
the system. 
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 21) No queries shall be entertained while Reverse Auction / Bidding is in progress. 
 

22) DVC will not be responsible for any PC configuration/Java related issues, software/hardware 
related issues, telephone line glitches and breakdown/slow speed in internet connection of PC at 
Bidder’s end. 

 

23) Bidders may note that it may not be possible to extend any help, during Reverse Auction 
/ Bidding, over phone or in person in relation to rectification of PC/Internet/Java related issues and 
Bidder may lose the chance of participation in the Bidding. 

 

24) For access to        the      Bidding site, the following URL is to be used: 
https://etenders.gov.in/eprocure/app. For user guidance please follow the manual which is 
there in the website. 

 

25) Final rate of individual items of the L1 Bidder shall be calculated on the basis of 
final percentage (%) of reduction/ decrement during e-Reverse Auction from the 
initial price offer as received from that L1 Bidder. 

 

2.3 User Help: 

 

1) Log on to https://etenders.gov.in/eprocure/app 
 

2) Enter your Login ID & Password. Click on the link “Login”. 
 

3) You will reach your account Home Page, Click on the tab “Live auctions” on and then click to 
view the auction information against respective the tender ID no. & Tile 

 
• Check points for starting real time Bidding 

• Check the details of Reverse e-Auction participating for, 

• Had taken the vendor training 

• Correct Item name that is set for Reverse e-Auction 

Note: In case of any difficulties facing during reverse-e-auction, the bidders are advised to 
contact FMP Support Persons of M/s. National Informatics Centre Services Incorporated(NICSI), 
(i) Mr. Sk Nawajesh Rahman , e-mail ID: rnawajesh@gmail.com- Contact No. 9831683690 & ii) 
Miss Armistha Kangsa Banik, e-mail: armistha.banik1989@gmail.com (Mob: 8240124812) 
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Annexure-III 

LIST OF SCHEDULED COMMERCIAL BANKS AS PER RBI (SOURCE RBI WEBSITE) 

A. List of Scheduled Public Sector Banks: 

1. State Bank of India 

2. Bank of Baroda (Including Vijaya Bank and Dena Bank) 

3. Bank of India 

4. Bank of Maharashtra  

5. Canara Bank (Including Syndicate Bank)  

6. Central Bank of India  

7. Indian Bank (Including Allahabad Bank)  

8. Indian Overseas Bank  

9. Punjab National Bank (including Oriental Bank of Commerce and United Bank of India)  

10. Punjab & Sind Bank  

11. Union Bank of India (including Andhra Bank and Corporation Bank)  

12. UCO Bank 

B. List of Scheduled Private Sector Banks 

1. Axis Bank Ltd.  

2. Bandhan Bank Ltd.  

3. CSB Bank Ltd.  

4. City Union Bank Ltd.  

5. DCB Bank Ltd.  

6. Dhanlaxmi Bank Ltd.  

7. Federal Bank Ltd.  

8. HDFC Bank Ltd  

9. ICICI Bank Ltd.  

10. Induslnd Bank Ltd  

11. IDFC First Bank Ltd.  

12. Jammu & Kashmir Bank Ltd.  

13. Karnataka Bank Ltd.  

14. Karur Vysya Bank Ltd.  

15. Kotak Mahindra Bank Ltd  

16. Lakshmi Vilas Bank Ltd.  

17. Nainital Bank Ltd.  

18. RBL Bank Ltd.  

19. South Indian Bank Ltd.  

20. Tamilnad Mercantile Bank Ltd.  

21. YES Bank Ltd.  
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 22. IDBI Bank Ltd. 

C. List of Scheduled Small Finance Banks 

1. Au Small Finance Bank Limited  

2. Capital Small Finance Bank Limited  

3. Equitas Small Finance Bank Limited  

4. Suryoday Small Finance Bank Limited  

5. Ujjivan Small Finance Bank Limited  

6. Utkarsh Small Finance Bank Limited  

7. ESAF Small Finance Bank Limited  

8. Fincare Small Finance Bank Limited  

9. Jana Small Finance Bank Limited 

10. North East Small Finance Bank Limited  

11. Shivalik Small Finance Bank 

D. Limited List of Scheduled Payments Banks 

1. India Post Payments Bank Limited  

2. Fino Payments Bank Limited  

3. Paytm Payments Bank Limited 

E. List of Scheduled Foreign Banks in India 

1. Australia and New Zealand Banking Group Ltd.  

2. Westpac Banking Corporation  

3. Bank of Bahrain & Kuwait BSC  

4. AB Bank Ltd.  

5. Sonali Bank Ltd.  

6. Bank of Nova Scotia  

7. Industrial & Commercial Bank of China Ltd.  

8. BNP Paribas  

9. Credit Agricole Corporate & Investment Bank  

10. Societe Generale  

11. Deutsche Bank  

12. HSBC Ltd  

13. PT Bank Maybank Indonesia TBK  

14. Mizuho Bank Ltd.  

15. Sumitomo Mitsui Banking Corporation  

16. MUFG Bank, Ltd.  

17. Cooperatieve Rabobank U.A.  

18. Doha Bank  

19. Qatar National Bank  

20. JSC VTB Bank  
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 21. Sberbank  

22. United Overseas Bank Ltd  

23. FirstRand Bank Ltd  

24. Shinhan Bank  

25. Woori Bank  

26. KEB Hana Bank  

27. Industrial Bank of Korea  

28. Kookmin Bank  

29. Bank of Ceylon  

30. Credit Suisse A.G  

31. CTBC Bank Co., Ltd.  

32. Krung Thai Bank Public Co. Ltd.  

33. Abu Dhabi Commercial Bank Ltd.  

34. Mashreq Bank PSC  

35. First Abu Dhabi Bank PJSC  

36. Emirates Bank NBD  

37. Barclays Bank Plc.  

38. Standard Chartered Bank  

39. NatWest Markets Plc  

40. American Express Banking Corporation  

41. Bank of America  

42. Citibank N.A. 

43. J.P. Morgan Chase Bank N.A.  

44. SBM Bank (India) Limited*  

45. DBS Bank India Limited*  

46. Bank of China Ltd. 

 

* Note: SBM Bank (India) Limited (Subsidiary of SBM Group) and DBS Bank India Limited 
(Subsidiary of DBS Bank Ltd.) have been issued licence on December 06, 2017 and October 04, 
2018 respectively for carrying on banking business in India through Wholly Owned Subsidiary 
(WOS) mode. They have commenced operations as WOS with effect from December 01, 2018 
and March 01, 2019.] 
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Annexure-IV 
 

Fraud Prevention Policy 
 

The contractor along with their associate /collaborator /sub-contractors /sub-vendors /consultants 
[service providers shall strictly adhere to the Fraud Prevention Policy of DVC. The Contractor along 
with their associate [collaborator /sub-contractors /sub-vendors /consultants /service providers shall 
observe the highest standard of ethics and shall not indulge or allow anybody else working in their 
organisation to indulge in fraudulent activities during execution of the contract. The contractor shall 
immediately apprise the Employer about any fraud or suspected fraud as soon as it comes to their 
notice. 
 
POLICY OBJECTIVES: 
 
The "Fraud Prevention Policy" has been framed to provide a system for detection and prevention of 
fraud, reporting of any fraud that is detected or suspected and fair dealing of matters pertaining to 
fraud. The policy will ensure and provide for the following: 
 
(i) To ensure that management is aware of its responsibilities for detection and prevention of fraud 

and for establishing procedures for preventing fraud and/or detecting fraud when it occurs. 
 

(ii) To provide a clear guidance to employees and others dealing with DVC forbidding them from 
involvement in any fraudulent activity and the action to be taken by them where they suspect any 
fraudulent activity. 
 

(iii) To conduct investigations into fraudulent activities. 
 

(iv) To provide assurances that any and all suspected fraudulent activity will be fully investigated. 
 

SCOPE OF POLICY: 
 
The policy applies to any fraud, or suspected fraud involving employees of DVC as well as 
representatives of vendors, suppliers, contractors, consultants, service providers or any outside 
agency(ies) doing any type of business with DVC. 
 
DEFINITION OF FRAUD. 
 
As per Section 447 of the Companies Act, 2013, "Fraud" in relation to affairs of a company or 
anybody corporate, includes any act, omission, concealment of any fact or abuse of position 
committed by any person or any other person with the connivance in any manner, with intent to 
deceive, to gain undue advantage from, or to injure the interests of, the company or its shareholders 
or its creditors or any other person, whether or not there is any wrongful gain or wrongful loss. 
"Wrongful gain" means the gain by unlawful means of property to which the person gaining is not 
legally entitled. "Wrongful loss" means the loss by unlawful means of property to which the person 
losing is legally entitled. 
 
ACTIONS CONSTITUTING FRAUD. 
 
While fraudulent activity could have a very wide range of coverage, the following are some of the 
act(s), which constitute fraud. 
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 The list given below is only illustrative and not exhaustive: 
 
(i) Forgery or alteration of any document or account belonging to the Company 

(ii) Forgery or alteration of cheque, bank draft or any other financial instrument etc. 

(iii) Misappropriation of funds, securities, supplies or others assets by fraudulent means etc. 

(iv) Falsifying records such as pay-rolls, removing the documents from files and [or replacing it by a 
fraudulent note etc. 

(v) Wilful suppression of facts/deception in matters of appointment, placements, submission of 
reports, tender committee recommendations etc. as a result of which a wrongful gain(s) is made 
to one and wrongful loss(s) is caused to the others. 

(vi) Utilizing Company funds for personal purposes. 

(vii) Authorizing or receiving payments for goods not supplied or services not rendered. 

(viii) Destruction, disposition, removal of records or any other assets of the Company with an ulterior 
motive to manipulate and misrepresent the facts so as to create suspicion/suppression/cheating 
as a result of which objective assessment/decision would not be arrived at. 

(ix) Any other act that falls under the gamut of fraudulent activity. 

REPORTING OF FRAUD: 

Any employee of DVC, representative of vendors, suppliers, contractors, consultants, service 
providers or any other agency(ies) doing any type of business with DVC as soon as he / she comes 
to know of any fraud or suspected fraud or any other fraudulent activity must report such incident(s). 
Such reporting shall be made to the designated Nodal Officer(s), nominated in every 
project/Corporate Office. The reporting of the fraud normally should be in writing. In case the reporter 
is not willing to furnish a written statement of fraud but is in a position to give sequential and specific 
transaction of fraud/suspected fraud, then the Nodal Officer should record such details in writing as 
narrated by the reporter and also maintain the details about the identity of the official / employee / 
other person reporting such incident. Reports can be made in confidence and the person to whom the 
fraud or suspected fraud has been reported must maintain the confidentiality with respect to the 
reporter and such matter should under no circumstances be discussed with any unauthorised person. 

INVESTIGATION PROCEDURE: 

(i) The "Nodal Officer" shall, refer the details of the Fraud/suspected fraud to the Vigilance 
Department of DVC, for further appropriate investigation and needful action. 

(ii) This input would be in addition to the intelligence, information and investigation of cases of fraud 
being investigated by the Vigilance Deptt. of their own as part of their day to day functioning. 

(iii) After completion of the investigation, due & appropriate action, which could include administrative 
action, disciplinary action, civil or criminal action or closure of the matter (if it is proved that fraud 
is not committed etc.) depending upon the outcome of the investigation shall be undertaken 
under the relevant rules of DVC. 

(iv) Vigilance Department shall apprise "Nodal Officer" of the results of the investigation undertaken 
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 by them. There shall be constant coordination maintained between the two. 

RESPONSIBILITY FOR FRAUD PREVENTION 

Every employee of DVC, representative of vendors, suppliers, contractors, consultants, service 
providers or any other agency(ies) doing any type of business with DVC, is expected and shall be 
responsible to ensure that there is no fraudulent act being committed in their areas of 
responsibility/control. As soon as it is learnt that a fraud or suspected fraud has taken or is likely to 
take place they should immediately apprise the same to the concerned as per the procedure. 

REVIEW OF THE POLICY: 

The policy will be reviewed and revised as and when needed with the approval of Chairman, DVC. 
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Form of Contract Agreement 
and Appendix 

 

FORM OF CONTRACT AGREEMENT 
 

 
THIS CONTRACT NO. made this Day of 
  , Two thousand    

 

BETWEEN 

 
DAMODAR VALLEY CORPORATION (Established by the ACT XIV of 1948) a corporation 
incorporated under the laws of INDIA and having its principal place of business at DVC 
TOWERS, VIP ROAD, KOLKATA- 700054, INDIA (hereinafter called "the Employer" or “DVC” 
which expressions shall unless repugnant to the context or meaning thereof, includes its 
administrators, successors, executors and assigns) of the one part, 

 
AND 

 
[name of Contractor], a company/corporation incorporated under the laws of [country of 
Contractor] and having its principal place of business at [address of Contractor] (hereinafter 
called "the Contractor" which expressions shall unless repugnant to the context or meaning 
thereof, includes its administrators, successors, executors and assigns) of the other part 

 
WHEREAS the Employer desires to engage the Contractor for the works under the above- 
named Contract and the Contractor have agreed to such engagement upon and subject to the 
terms and conditions hereinafter appearing. 

 
AND WHEREAS 

 

a) The   Employer   has   decided   to (Name of   the   Facilities)   at 
  , (hereinafter referred to as the " Facilities "), and 

 
b) The Contractor has declared that the Contractor has valuable and specialized knowledge 

and expertise for providing and executing the above Facilities, and 

 
c) The Contractor has obtained clarifications on technical and commercial aspects, inspected 

the site and surroundings of Facilities and has examined and considered all other matters, 
conditions and things, probable contingencies and generally all matters incidental thereto 
and ancillary thereof, affecting the execution and completion of the Facilities, and 

 
d) The Contractor has agreed to undertake design & engineering, civil engineering work, 

dismantling, renovation, manufacture & supply of plant and equipment, intermediate 
storage, insurance & handling, erection work, testing, pre-commissioning, start-up & 
commissioning and demonstration & establishment of performance guarantee parameters 
of the Facilities as per the scope of works mentioned in the NIT. 
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Form of Contract Agreement 
and Appendix 

 
 

NOW IT IS HEREBY AGREED as follows: 

Article 1 Contract Documents 

1.1 Contract Documents: 

The following documents shall constitute the Contract between the Employer and the 
Contractor, and each shall be read and construed as an integral part of the Contract: 

(a) This Contract Agreement and Appendices hereto 

(b) All correspondence between the Employer& the Contractor in between issuance 

of Letter of Award & Signing of Contract Agreement 

(c) Letter of Award 

(d) Pre-bid replies & Amendment/Corrigendum/etc of NIT. 

(e) Price schedule 

(f) Special Conditions of Contract and Appendix hereto 

(g) General Conditions of Contract 

(h) Erection Conditions of Contract 

(i) Technical Specifications 

(j) Integrity Pact 

(k) Any other documents shall be added here 

 
1.2 Order of Precedence: 

In the event of any ambiguity or conflict between the Contract Documents listed above, 
the order of precedence shall be the order in which the Contract Documents are listed in 
Article 1.1 (Contract Documents) above. 

1.3 Definitions : 

Capitalized words and phrases used herein shall have the same meanings as are 
ascribed to them in the General Conditions of Contract /Instruction to Bidders/Special 
Conditions of Contract 

 
Article 2 Contract Price and Terms of Payment 

 

2.1 Contract Price 

The Employer hereby agrees to pay to the Contractor the Contract Price in consideration 
of the performance by the Contractor of its obligations hereunder. The Contract Price 
shall be [amount in words and figures], or such other sums as may be determined in 
accordance with the terms and conditions of the Contract. 
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2.2 Terms of Payment (Reference Appendix-3) 

The terms and procedures of payment according to which the Employer will reimburse 
the Contractor are given in Appendix 3 (Terms and Procedures of Payment) hereto 

 
Article 3 Effective Date: 

3.1 The Effective Date of Contract shall be the date of letter of award (i.e. Zero date) 

 
Article 4 Time for Completion: 

 

4.1 The Facilities will be commissioned in  40 months from the Effective Date of the Contract. 

 
Article 5 Liability of Govt. of India 

 

5.1      It is expressly understood and agreed by and between the Contractor and the Employer 
that the Employer is entering into this Agreement solely on its own behalf and not on 
behalf of any other person or entity. In particular, it is expressly understood and agreed 
that the Government of India is not a party to this Agreement and has no liabilities, 
obligations or rights hereunder. It is expressly understood and agreed that the Employer 
is an Independent legal entity with power and authority to enter into contracts solely on 
its own behalf under the applicable laws of India and the general principles of Contract 
Law. The Contractor expressly agrees, acknowledges and understands that the 
Employer is not an Agent, Representative or Delegate of the Govt. of India. It is further 
understood and agreed that the Government of India is not and shall not be liable for any 
acts, omissions, commissions, breaches or other wrongs arising out of the Contract. 
Accordingly, the Contractor expressly waives, releases and foregoes any and all actions 
or claims, including cross claims, impleader claims or counter claims against the 
Government of India arising out of this Contract and covenants not to sue the 
Government of India as to any manner, claim, cause of action or thing whatsoever 
arising of or under this Agreement. 

Article 6 Appendix 

6.1 The following Appendices shall be deemed to form an integral part of this Contract 
Agreement. Reference in the Contract to any Appendix shall mean the Appendices 
attached hereto, and the Contract shall be read and construed accordingly. 

 

1 Price Schedule 

2 Time Schedule 

3 Terms of Payment 
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Article 7. 
 

No modifications of this Contract including Appendices hereto, shall be valid unless the same is 
agreed to in writing by the parties and specifically mentioned as an amendment to the Contract. 

 
IN WITNESS WHEREOF the Employer and the Contractor have caused this Agreement to be 
duly executed by their duly authorised representatives the day and year first above written. 

 

 
Signed by for and on behalf of the 
Contractor 

 

Signed by for and  on  behalf of the 
Employer 

 

 
  

[Signature] [Signature] 
 

 

[Designation] [Designation] 

 
 
 

In the presence of  In the presence of   
 
 

1)  
[Signature] 

1)  
[Signature] 

 

 
  

[Designation] [Designation] 
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APPENDIX - 1 
 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

PRICE FORMAT- ATTACHED SEPARATELY 
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APPENDIX - 2 
TIME SCHEDULE Applicable for both Unit-1 & Unit-3 (Unit Wise) 

 

 
1.0 Time Schedule for Completion of the Facilities 

 

1.1 The Facilities will be commissioned within ________ months from the effective date of 
the Contract as per Article-4 of the Contract Agreement. The overall time schedule for 
completion of the Facilities is given below: 

 
S. 

No. 

Items of Work Commencement 
(No. of Month from 

Effective Date) 

Completion 
(No. of Month from 

Effective Date) 

1. Basic Engineering 
  

2. Detailed Design Engineering 
  

3. Civil Work 
  

4. Supply / Delivery of: 
  

i) Mechanical Plant & Equipment 
including Technological Structures 

  

 
a) Indigenous 

  

iii) Electrical Plant & Equipment: 
  

 
a) Indigenous 

  

6. Erection: 
  

i) Mechanical Plant & Equipment 
including Technological Structure 

  

ii) Electrical Plant & Equipment 
  

7. Preliminary Acceptance 
  

8. Commissioning 
  

 
2.0 Time Schedule for Feedback Data, Drawings and Documents 

 

2.1 Within _________ weeks from the Effective Date of Contract, the Contractor shall 
submit to the Engineer/ Consultant preliminary list of all drawings and documents by 
title using the approved numbering system and indicating the schedule of submission of 
drawings in conformity with the time schedule given in Clause 2.2 and 2.3 hereof. This 
list shall be updated and submitted by the Contractor at the end of every quarter of the 
year. 



© 2022 MECON Limited. All Rights Reserved. 

 

 

 
DAMODAR VALLEY CORPORATION (DVC) 

MAITHON HYDEL STATION 

TENDER SPECIFICATION FOR R&M OF UNIT # 1&3  
 

(VOLUME – I : COMMERCIAL) 

 

 

Form of Contract Agreement 
and Appendix 

 

2.2 Drawing / Documents for Approval 

 
2.2.1 The Contractor shall submit the various drawings and documents to the Engineer / 

Consultant for approval, as per the following schedule. 
 

S. 
No. 

Description No. of 
Copies 

Time of Submission in weeks 
from the Effective Date of 

Contract 

Imported Indigenous 

A Basic Engineering: 
   

1. Name Plate and Numbering System 7 
  

2. PERT/CPM Network Level 2 7 
  

3. List of Drawing and Documents (for 
information and to be updated 
quarterly) 

7 
  

4. Inspection procedures & Quality 
Assurance Plan 

7 
  

5. Site plan / layout drawing showing 
battery limits and co-ordinated plans of 
all units and facilities including 
requirements of utilities and other 
parameters at battery limits 
(in 1:500 scale). 

7 
  

6. Design Engineering Assumptions/ 
Basic Data 

7 
  

7. Relay settings with supporting 
calculation 

7 
  

8. Turbine Model test results 7 
  

9. General arrangement & layout 
drawings including plans and cross-
sections for different 
units/systems/services including 
equipment disposition and facilities 

7 
  

10 Civil engineering design criteria 7 
  

11. Single line diagrams, block diagrams, 
GA and layout drawings for electrical 
system/eqpt 

7 
  

12 Instrumentation and control schemes 
and sequence logic diagrams, List of 

7 
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 Instruments and Instruments data 

sheets, Panels and desk front view 
diagrams, Control room layout 
drawings 

   

13. 
Design criteria, general arrangement 
and layout drawings for pipework and 
duct work. 

7 
  

14. 
Plans for safety measures 

7 
  

15. 
Equipment list and motor list (for 

information). 

7 
  

B Design and Engineering:    

1 
Technical Data sheets of Turbine, 
Generator, Generator Transformer, 
Unit Aux. Transformer and all other 
equipment under new supply 

7 
  

2 GA & Sectional drawings for foundation 
of buildings and equipment including 
cable routes etc 

7 
  

3 Outline architectural drawings of new 
control room 

7 
  

4. Structural design drawings (supported 
by design calculations) 

7 
  

5. Equipment General arrangement & 
major assembly and sub-assembly 
drawings (including equipment for 
various services) 

7 
  

6. General arrangement of control desks, 
etc. 

7 
  

7. Colour schemes 7 
  

 

2.2.2 After approval by the Employer / Consultant, the Contractor shall submit approved 
drawings and documents in 10 copies, to the Employer. 
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2.3 Drawings / Documents for Information / Review 

 
2.3.1 The Contractor shall submit to the Employer for information / review of the drawings 

and documents as per the Schedule given below : 

 

Sl. 
No. 

Description No. of 
Copies 

Time of Submission in weeks 
from the Effective Date of 

Contract 

Imported Indigenous 

1. Cable layout drawings 7 
  

2. List of electrical drives 7 
  

3. Control schematic of all electrical 
equipment 

7 
  

4. Cable tray arrangement, cable 
schedule and instrument pipe 
schedule and routings 

7 
  

5. Lighting, earthing and lightning 
protection drawings 

7 
  

6. Terminal plans and interconnection 
diagrams for electrical 
equipment. 

7 
  

7. Conduit drawings and cut out 
details 

7 
  

8. Loop schemes, power supply and 
distribution schemes and panels 
and desk internal wiring diagrams. 

External connection including 
terminal wiring diagrams for power, 
control and instrumentation cables 

7 
  

9. Detailed drawings for pipe works 
and ductwork 

7 
  

10. Drawings/documents for 
approval of statutory authorities. 

7 As required As required 

11. Procedure for storage and 
reconservation including those for 
electrical and instrumentation items 

7 
  

12. Erection drawings, erection 
specifications and Erection 
Instructions 

7 
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13. Integrated Operation/ safety and 
Maintenance Manuals 

7 
  

14. Installation, erection and 
commissioning manuals 

5 
  

15. Manufacturing drawings for spares 
(excluding those for proprietary 
items) and Ordering Specifications 
for spares including spare lists 

5 
  

 

2.3.2 After "no comment" clearance by the Employer, the Contractor shall submit the final 
drawings and documents in 10 copies, to the Employer. 

 
2.4 As-Built Drawings and Documents 

The Contractor shall submit As- built drawings & documents after performance 
Guarantee Test, but before release of payment for PG Test certificate. 

 

S. 
No. 

Description No. of 
Copies 

Time of Submission in weeks 
from the Effective Date of 

Contract 

Imported Indigenous 

1. General arrangement, assembly 

and sub-assembly drawings 
5 

  

2. Performance data 5 
  

3. Test charts and inspection 
certificates in bound volumes 

5 
  

4. All design calculations with 
respective approved design 
criteria in bound volumes 

5 
  

6. Electrical & instrumentation 
drawings 

5 
  

7. Civil working drawings 5 
  

11. Operation and safety manuals 10 
  

12. Maintenance manuals 10 
  

13. List of spares (Operation, 

Maintenance) 
1 

  

14 One polyester film 1 set  

reproducible 1 set / microfilm 1 
1set 
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 Set  of each of  the as-built drawings 

and documents including design 
calculations     incorporating approved 
changes,  if any, during  construction, 
erection and       commissioning (all 
drawings even if there is no 
change). One CD ROM set for all 
As-built drawings, O&M Manuals, 
Operation Safety Manual and 
Maintenance Manual. 

   

 

2.5 Equipment drawings and Erection Instructions drawings for the Plant and Equipment 
shall be supplied by the Contractor at least one month before the shipment / despatch of 
the Plant & Equipment. 

 
2.6 Approval in respect of drawings shall be accorded by the Employer/Consultant within 

fifteen (15) days of receipt of the same. In case drawing is not complete and/or is not 
approved, the comments shall be furnished to the Contractor within fifteen (15) days of 
receipt of drawing. 
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APPENDIX-3 

 
TERMS OF PAYMENT Applicable for both Unit-1 & Unit-3 (Unit Wise) 

 

The payments terms herein below supersede the payment terms mentioned in the GCC 

 
1. General 

 
1.1 The Employer shall pay the Contractor on the basis of the price break-up given in the 

Price Schedule (Appendix-1) and as per approved Billing Schedule. 

 
1.2.1 The Contractor shall reimburse the Employer all costs, charges, damages or expenses 

which the Employer may have paid or incurred, if and to the extent to which the 
Contractor is liable under this Contract to pay upon written request of the Engineer, 
failing which such costs, charges, damages or expenses shall be deducted by the 
Employer from any money due or becoming due by the Employer to the Contractor 
under this Contract or any other Contract failing which such amounts shall be considered 
as debt from the Contractor to the Employer and shall be recoverable accordingly. 

 
1.4 INCOME TAX 

 

Any Indian Income Tax which Employer may be required to deduct by law or statute, 

shall be deducted at the source under relevant Chapter of Income Tax Act and the same 

shall be paid to Income Tax Authorities on account of the Contractor. Employer shall 

provide the Contractor a certificate for such deduction of Tax. The Contractor shall 

indicate their Permanent Account Number with the relevant Income Tax Authority to 

Employer. Contractors shall maintain books of account and shall get the account audited 

as per relevant Section of Income Tax Act. 

If the Contractor is exempted from the deduction /recovery of Income Tax, no such 
recovery shall be made by Employer. Contractor shall furnish valid exemption Certificate 
issued by Income Tax Department to this effect 

 
1.5 GST shall be reimbursed to the Contractor as per invoice. 

 
1.6 The payment to the Contractor shall be released within thirty (30) days from the date of 

receipt of the complete and correct invoices & relevant documents. 
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2.0 Terms of Payment 

 
2.1 Terms of Payment 

 
2.1.1 Five per cent (5%) of the Contract basic price specified in Appendix-1alongwith 

applicable Goods and Service Tax (GST) excluding training charges shall be released 
on submission and approval (Approved/Approved as Noted) of following 
drawings; 

 
1) L-2 Network 

2) Equipment layout of power house at different floor 

3) General arrangement & Cross Section drawing of 

i) Turbine 

ii) Generator 

4) Category & discipline wise list of drawings and documents schedule. 

5) Electrical Single Line Diagram (SLD) 

6) Chart and Hill Curves showing performance and Cavitations characteristics. 

 
2.1.2 Five per cent (5%) of the Contract basic price specified in Appendix-1alongwith 

applicable Goods and Service Tax (GST) excluding training charges and Goods and 

Service Tax (GST) on training charges shall be released on placement of orders and 
submission of un-priced copy of the purchase orders of the same by the Contractor 
as mentioned below: 

 
1) Proof of placement of order: - 

i) Turbine 

ii) Generator 

iii) Digital Governing system 

iv) Excitation system with AVR 

2) P&IDs for 

i) Turbine 

ii) Generator 

iii) Auxiliaries system 

 
2.1.3 Seventy-Seven and a half percent (77.5%) of the Contract basic Price specified in the 

Appendix-1, along with applicable Goods and Service Tax (GST) and Cess (if any) 
but excluding training charges and Goods and Service Tax (GST) on training charges 
shall be released towards progress payments on submission of documentary 
evidence along with release of progress payment of 77.5% as per Sub-Clause 2.3. 

 

2.1.4 Two and a half percent (2.5%) of the Contract basic Price alongwith applicable Goods 

and Service Tax (GST) excluding training charges and Goods and Service Tax (GST) on 

training charges specified in the Appendix-1, shall be released upon issue of the 
Preliminary Acceptance Certificate. 
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2.1.5 Two and a half percent (2.5%) of the Contract basic Price alongwith applicable Goods 

and Service Tax (GST) excluding training charges and Goods and Service Tax (GST) on 

training charges specified in the Appendix-1, shall be released upon issue of the 
Commissioning Certificate. 

 
2.1.6 Five percent (5%) of the Contract basic Price alongwith applicable Goods and Service 

Tax (GST) excluding training charges and Goods and Service Tax (GST) on training 

charges as specified in the Appendix -1, shall be released after establishment of 
Performance Guarantee parameters and issue of performance guarantee certificate. 

 
2.1.7 Two and a half percent (2.5%) of the Contract basic Price alongwith applicable Goods 

and Service Tax (GST) excluding training charges and Goods and Service Tax (GST) on 

training charges specified in the Appendix-1, shall be released upon issue of the Final 
Acceptance Certificate. 

 
2.1.8 All interim / progress payments shall be regarded as payments by way of advance 

against the final payment only and not as payment for work completed and shall not 
preclude defective / imperfect / incomplete Facilities to be removed. It will not be 
considered as an admission by the Employer of the due performance of the Contract, 
or any part thereof by the Contractor nor shall it preclude, determine or affect in any 
way the powers of the Employer under these conditions or in any way vary or affect 
the Contract. 

 

2.2  

 
2.2.1 

 
 
 
 

2.2.2 

Terms of Payment for Training Charges 

 
Ninety-seven and a half percent (97.5%) of the Contract Basic Price, alongwith 
applicable Goods and Service Tax (GST) on training charges specified in the 
Appendix-1 shall be released on pro-rata basis upon completion of each quarter on 

actual training man- days utilized during the quarter. 

 
Two and a half percent (2.5%) of the Contract Basic Price alongwith applicable 
Goods and Service Tax (GST) as specified in the Appendix-1 shall be released upon 
issue of the Final Acceptance Certificate 

 

2.3 Progress Payments [Seventy seven and a half percent (77.5%) of Price] 

 
2.3.1        Civil Engineering Work including all related Supplies 

 

2.3.1.1 Seventy Seven and a half percent (77.5%) of the Price specified in the Appendix-1, 
shall be released on monthly pro-rata basis subject to satisfactory progress of work 
as per the approved Billing Schedule. 
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2.3.2 Supply of Technological Steel Structures and Plant & Equipment including Commissioning 

and Mandatory Spares 
 

2.3.2.1 Seventy-Seven and a half percent (77.5%) of the Price specified in the Appendix-1, shall be 

released on receipt of steel structures and plant & equipment at Site, in full and good 
condition. 

 
2.3.3 Comprehensive/ Transit, storage cum erection insurance. 

 
2.3.3.1 Seventy-Seven and a half percent (77.5%) of the price specified in the Appendix-1 

shall be released for comprehensive transit, storage cum erection insurance on 
quarterly pro-rata progress of delivery of indigenous equipment & erection thereon as 
per approved billing schedule. 

 

2.3.4. 

 
 
 
 

2.3.4.1 

 
2.3.4.1.1 

 
 
 
 

2.3.4.2 

 
2.3.4.2.1 

Unloading, Handling, Storage, Dismantling, Renovation, Erection, Reinstallation 
of Mechanical & Electrical Plant & Equipment including Technological Steel 
Structures, Testing, Commissioning & Performance Guarantee Tests of 
Facilities. 

 
Dismantling of equipment, structures as per scope of work. 

 
Seventy-Seven and a half percent (77.5%) of the Price specified in the Appendix-1, 

shall be released on monthly pro-rata basis on disassembling of unit and associated 
equipment &transport to designated place indicated by the Employer as per approved 

billing schedule. 

 
Renovation works as per scope of work. 

 
Seventy Seven and a half percent (77.5%) of the Price specified in the Appendix-1, 
shall be released on monthly pro-rata basis upon satisfactory progress of work as per 
approved billing schedule. 

 

2.3.4.3 Erection, Reinstallation of Mechanical & Electrical Plant & Equipment 
including Technological Steel Structures, Testing, Commissioning & 
Performance Guarantee Tests of Facilities. 

 
2.3.4.3.1 Seventy-Seven and a half percent (77.5%) of the Price specified in the Appendix-1, 

shall be released on monthly pro-rata basis upon satisfactory progress of work as 
per approved billing schedule. 
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3.0 Other General Points. 

 
3.1 The Contractor within 90 (ninety) days of the Effective Date of the Contract shall submit 

detailed Billing Schedules (breakup of the Price Schedule contained in the Appendix-1) 
for release of progress payments in accordance to Appendix-3 of Contract Agreement, 

which will be scrutinized and approved by the Employer. The detailed Billing 
Schedules shall be based on Time Schedule included in Appendix-2 (Time Schedule) to 
the Contract Agreement and PERT network as per contract for respective progress 
payment terms in accordance with Appendix-3. 

 
3.2 Within 6 (six) months from the Effective Date of Contract, a detailed shipping schedule 

matching to billing schedule & time schedule, shall be submitted by the Contractor, 
indicating the break-up of the complete Plant & Equipment, structures, etc into shipment 
units with approximate weights and dimensions and the respective dates upon which 
such units will be dispatched from the Contractor’s and / or its Sub-Contractor’s works. 
The Contractor shall arrange for supplies of the Plant & Equipment, structures, etc in the 
logical sequence required for erection at site within the overall Time for Completion of 
the Facilities unless otherwise agreed to by the Employer. The Contractor shall promptly 
give written notice to the Employer of any anticipated delay in maintaining such schedule 
stating reasons and remedial measures, thereof. This shall not, however, in any way 
absolve the Contractor from his responsibility of timely delivery of plant & equipment as 
per Contractual time schedule. 



 

 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 

SECTION IV 

 
 

SPECIAL CONDITIONS OF CONTRACT 
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SECTION IV 
 

SPECIAL CONDITIONS OF CONTRACT 

 
The following Special Conditions of Contract [SCC] and all other terms and conditions of IFB & ITB 
of this Tender documents, shall supplement/amend the corresponding clause of General 
Conditions of Contract [GCC]. Whenever there is a conflict, the provisions in SCC as mentioned 
below and all other terms and conditions of IFB , ITB and Technical Specifications/ Contract 
Technical Specifications of this Tender documents shall prevail over those in the GCC. The 
corresponding clause number of the GCC is indicated in parentheses. All other stipulations shall 
remain unchanged. 

 
1.0 Definitions [GCC Clause 1]: The following definitions are added/amended (wherever 

applicable): 

 
1.1 Employer 

 

Damodar Valley Corporation 
DVC Towers, VIP Road, Kolkata-700054, West Bengal, 
Tel No. 033-6607-2321 

 
1.2 Contractor 

 

M/s.    
 

([Name and address) 
Telephone No.                      
e-mail  
Facsimile No.    

 

1.3 Consultant 
 

M/s MECON Limited, 
Doranda, Ranchi – 834 002 (Jharkhand) India 

 
Contract Documents: It means the documents listed in Article 1.1 (Contract Documents) of 
the Contract Agreement (including any amendments thereto). 

 
GCC: It means the General Conditions of Contract hereof. 

 
SCC: It means the Special Conditions of Contract. 

 
Technical Specifications/ Contract Technical Specifications: Shall mean the technical 
specifications, schedules, detailed designs, statements of technical data, performance 
characteristics value and all other technical particulars of the Contract. 
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Day: It means calendar day of the Gregorian Calendar. 

Month: It means calendar month of the Gregorian Calendar. 

 
Contract Price: It means the sum specified in Article 2.1 (Contract Price) of the Contract 

Agreement, subject to such additions and adjustments thereto or deductions there from, as 
may be made pursuant to the Contract. 

 
Contractor: Shall means the person(s) whose bid to perform the Contract has been accepted 
by the Employer and is named as such in the Contract Agreement, and includes the legal 
successors or permitted assigns of the Contractor. In case Contract is with Consortium of two 
or more members then the Contractor shall mean one or more members of Consortium as the 
case may be. 

 
Contractor’s Representative: Shall means any person nominated by the Contractor and 
approved by the Employer to perform the duties delegated by the Contractor. For site work 
Contractor’s Representative shall also mean the representative of Sub-Contractors and Sub- 
Contractor’s Sub-Contractors. 

 
Project Manager/Engineer: Shall means the person appointed by the Employer to perform 
the duties delegated by the Employer. 

 
Facilities: It means the Plant and Equipment to be supplied and installed, as well as all the 
Installation Services to be carried out by the Contractor under the Contracts. 

 
Plant and Equipment: It means permanent plant, equipment, machinery, apparatus, articles 
and things of all kinds to be provided and incorporated in the Facilities by the Contractor under 
the Contracts (including the spare parts to be supplied by the Contractor), but does not include 
Contractor’s Equipment. 

 

Installation Services : It means all those services ancillary to the supply of the Plant and 
Equipment for the Facilities, to be provided by the Contractor under the Contract; e.g., 
transportation and provision of marine or other similar insurance, inspection, expediting, Site 
preparation   works (including the provision and use of Contractor’s Equipment and the supply 
of all civil, structural and construction materials required), installation, Pre-commissioning, 
commissioning, carrying out guarantee tests, the provision of operations and maintenance 
manuals, training of Employer's personnel etc. 

Contractor’s Equipment: It means all plant, facilities, equipment, machinery, tools, 
apparatus, appliances or things of every kind required in or for installation, completion and 
maintenance of Facilities that are to be provided by the Contractor, but does not include Plant 
and Equipment, or other things intended to form or forming part of the Facilities. 

Site: It means the land and other places upon which the Facilities are to be installed, and such 

other land or places as may be specified in the Contract as forming part of the Site. 
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Time for Completion: Shall means the time specified in Article 3.1 of the Contract Agreement 
within which Completion of the Facilities as a whole (or of a part of the Facilities where a 
separate Time for Completion of such part has been prescribed) is to be attained in 
accordance with the stipulations made in the Contract Agreement and the relevant provisions 
of the Contract. 

Inspector / Inspecting Engineer: Shall mean any person or firm nominated by or on behalf of 
the Employer or his duly authorised agent to inspect equipment, materials, supplies or work 

under the Contract. 
 

“Preliminary Acceptance” of the Facilities means that the Facilities have been completed 
operationally and structurally and put in a tight and clean condition, and that all work in respect 
of Pre-commissioning of the Facilities have been completed; in other words, that the Facilities 
are fit for Start-up & Commissioning and Preliminary Acceptance Certificate has been issued 
as provided in SCC. 

 

Preliminary Acceptance Certificate: Shall means the Certificate to be issued by the 
Employer on successful completion of Preliminary Acceptance Tests. 

 

Preliminary Operation: Shall means all activities undertaken, as part of "Commissioning" after 
"Preliminary Acceptance" upto commencement of "Initial Operation" and include mechanical and 
electrical checkouts, calibration of instrument & protection devices and commissioning of 
sub/supporting system under the Contract. 

 

Trial Operation: Shall mean the integrated operation of the plant/system/equipment covered 
under the Contract for a specified period at specified load for proving trouble free operation of the 
renovated, modernised and up-rated plant/ system/equipment covered under the Contract. 

 
Commissioning: Shall means integrated activity covered under "Preliminary Operation", "Initial 

Operation", "Trial Operation" and start of pumping electrical energy to grid as provided in SCC. 
 

“Commissioning Certificate” is the Certificate to be issued by the Employer as provided in 
SCC. 

 
Taking Over: Shall means, on commissioning, the Employer shall be responsible for the 
care & custody of the Facilities together with the risk of loss or damage thereto, and shall 
thereafter take-over the Facilities. 

Performance Guarantee Test: Shall means the test(s) specified in the Specifications to be 
carried out to ascertain whether the Facilities are able to attain the Performance Guarantees 
specified in the Contract as provided in SCC. 

 
Performance Guarantee Certificate means the Certificate to be issued by the Employer upon 
successful establishment of Performance Guarantees Parameter as provided in SCC. 
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Final Acceptance means the acceptance by the Employer of the Facilities which certifies the 
Contractor’s fulfillment of the Contract in respect of Performance Guarantees of the Facilities in 
accordance with the provisions of Clause hereof and completion of Defects Liability Period. 

Final Acceptance Certificate is the Certificate to be issued by the Employer as per clause 

hereof 

Completion of the Facilities: Shall means the Facilities have been completed and accepted 
when commissioned as per Clause 19.2 of SCC (Commissioning), Performance Guarantee 
parameters established as per Clause 19.4 of SCC and Final Acceptance certificate issued as 
per Clause 19.5 of SCC. 

 

Defect Liability Period: Shall means the period of validity of the warranties given by the 
Contractor commencing from the date of Commissioning of the Facilities, during which the 
Contractor is responsible for defects with respect to the Facilities as provided in GCC for 
Turnkey Contract. 

 
TIA: Shall means the Employer (DVC) 

 
2.0 No Deviation is permitted by DVC for this NIT. 

(Reference IFB  Clause 18 ) 

3.0 Inspection/Checking/Testing: 

(Reference GCC Clause 07) 

Inspection/Checking/Testing shall be as per the Technical Specification (Volume-II & 
Volume III). 

 
4.0     Construction Power: Construction power (Reference ECC sub-clause no. 15.02.00): The 

Contractor shall make own arrangements at his cost from the nearest supply source as per Owner 

terms and conditions, If Owner providing the Power supply for construction activity, construction 
power shall be chargeable as per the prevailing rate at respective site of the Owner. However, all 
arrangement for connection from the nearest available existing power supply source including 

cabling/wiring, switchboards, energy meters (with valid calibration) at sites and local network within 
project sites will be in scope of the contractor. 

 
5.0    Construction Water (Reference ECC sub-clause no. 16.02.00): The Contractor shall make own 

arrangements at his cost from the nearest supply source as per Owner terms and conditions, If 
Owner providing the water supply for construction & O&M activity, construction water shall be 

chargeable as per the prevailing rate at respective site of the Owner. However, all arrangement for 
connection from the nearest available existing water supply source including piping, valves, water 
meters, storage arrangement at sites and local network within project sites will be in scope of the 

contractor. 
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6.0 INSURANCE: 
(Reference Clause no. 9 of GCC) 

 

6.1 The Contractor shall take out a composite and comprehensive Marine-cum- Erection Insurance Policy 
or separate insurance policies for transit and storage cum- erection with an Insurance Regulatory and 
Development Authority (IRDA) registered Insurance Company(s). The Employer shall be the principal 
holder of the policy. The policy shall cover total erected value of the Facilities (115% for the 
contracts) and all risks specifically inclusive of the following. 

 

6.1.1  All Risk Insurance: The policy shall cover all risks including terrorism, escalations, and 
revisions. 

 

6.1.2  Indigenous Cargo Insurance: For indigenous supplies, the policy shall insure the goods 
originating in India from the Contractor’s / Supplier’s warehouse to Plant’s warehouse and up 
to completion of erection and commissioning. This will be inclusive of supplies to and from 
warehouse / factory of intermediate processors / suppliers. This policy will also cover the 
replacement items, if any. 

 

6.1.3 Third Party Liability Insurance: The policy shall cover third party liability. The third party liability 
shall cover the loss / disablement of human life (persons not belonging to the Contractor) and 
also cover the risk of damages to others’ materials / equipment / properties during 
construction, erection and commissioning at site. The value of third party liability for 
compensation for loss of human life or partial / full disablement shall be of required statutory 
value but not less than Rs. 2 lakh per death, Rs. 1.5 lakh per full disablement and Rs. 1 lakh 
per partial disablement and shall nevertheless cover such compensation as may be awarded 
by a Court of Law in India or abroad and cover for damage to others’ equipment / property. 

 

6.1.4 Automobile Liability Insurance: Covering use of vehicles / mobile equipment used by the 
Contractor or its Sub-Contractors (whether or not owned by them) in connection with the 
execution of the Contract. 

 

6.1.5 Contractor shall ensure that where applicable, its Sub-Contractor(s) shall take out and maintain 
in effect adequate insurance policies for their personnel and vehicles and for work executed by 
them under the Contract, unless such Sub-Contractors are covered by the policies taken out 
by the Contractor. 

 

6.1.6 Sub-Contractors of the Contractor shall not be holders or beneficiaries in the policy nor shall 
they be named in the policy. Employer reserves the exclusive right to assign the policy. 

 

6.1.7 While the payment of premium may be phased in agreement with the insurance company, at 
no time shall goods and services required to be provided by the Contractor shall remain 
uninsured. 
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 6.1.8 A copy of the Insurance policy shall be made available to the Employer before start of site 
activities or first despatch, whichever is earlier and policy shall be kept alive and valid at all 
times up to date of commissioning. 

 

6.1.9 The Employer reserves the right to take out whatever policy that is deemed necessary by him if 
the Contractor fails to keep the said policy alive and valid at all times and / or causes lapses in 
payment of premium thereby jeopardising the said policy. The cost of such policy(s) shall be 
recovered / deducted from the amount payable to the Contractor. 

 

6.1.10 In cases where the erection, modification etc., are to be carried out in the existing shop of the 
Employer the ‘surrounding value’ shall be intimated by the Employer to the Contractor, who shall 
ensure that this value is included in the policy. 

 

6.1.11 Marine & Transit Insurance policies shall also cover: 
· Institute Cargo Clause ‘A’ 
· Institute War Clauses 
· Institute Strikes Clauses 
· Ware House to Ware House 

 

6.1.12 In case project gets delayed due to reasons not attributable to Contractor, the actual expenditure 
incurred by Contractor for additional Insurance Premium towards extension of insurance policies 
shall be reimbursed by the Employer. 

 
6.2 Upon arrival of plant and Equipment / materials at site the Contractor shall assume custody 

thereof and remain responsible thereafter for safe custody until the whole plant is successfully 
commissioned. 

 
6.3 In order to adequately cover the works under such composite and comprehensive insurance, 

the Contractor shall fulfill the necessary requirements / obligations. 

 
6.4 The Contractor shall arrange Accident Insurance Policy for all his personnel including 

Specialists / Personnel deputed to site and Contractor’s / his sub-contractors’ manufacturing 
works as well as for his Indian engineers & supervisory staff. The Contractor shall also take out 
for his Indian workmen a separate policy as per Workmen’s Compensation Act. 

 
6.5 In all cases, the Contractor shall lodge the claims with the Underwriters and also settle the 

claims. All claims shall be settled in India. However, the Contractor shall proceed with the 
repairs and / or replacement of the equipment / components without waiting for the 
settlement of the claims. In case of seizure of materials by concerned authorities, the 
Contractor shall arrange prompt release against bond, security or cash as required. Employer 
will extend all assistance to the Contractor in such a case. Upon completion of replacement/ 
repair, the claim amount received from Insurance Company, if any by the Employer shall be 
refunded to the Contractor. 

 
6.6 All the insurance claims shall be processed by the Contractor and the items which are missing 
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 / damaged in transit or during handling, storage, erection and commissioning, shall be replaced 
/ repaired by them without any extra cost to the Employer. 

 
6.7 The employer at its discretion may arrange for the insurance cover at its own expense. In such 

an event, the amount quoted towards ‘Comprehensive/ Transit, Storage cum erection 
insurance’ in ‘Summary Price Schedule’, shall not be payable to the contractor. However, 
processing of all the insurance claims shall be the responsibility of the contractor. Also, the 
Contractor shall perform all the obligations as mentioned in sub-clauses above. 

 
 

7.1 TERMS OF PAYMENT : 

(Reference Clause no. 10 of GCC) 

This shall be as per Appendix- 3 of Form of Contract Agreement. 

 
7.2 ADDITIONS / ALTERATIONS / MODIFICATIONS: 

(Reference Clause no. 11 of GCC) 

This shall be as per Clause no. 23 of optional terms & conditions of GCC 

 
8.0 Completion Schedule: 

(Reference Clause no. 12 of GCC) 

 
Contract period to attained “Completion of the Facilities” of the subject works as per the 
specification of the tenders shall be attained within 40 (Forty )months from the 
Effective date [i.e. Zero date (LOA date)] 

 

8.1 LIQUIDATED DAMAGES FOR DELAY IN COMPLETION OF WORKS: 

(Reference Clause no. 13 of GCC) 

 

8.1.1 The time for Completion of the Facilities remains the essence of the contract and contractor 

shall complete the works within the stipulated time schedule. 

 
The Contractor shall commence work on the Facilities from the effective date of Contract. The 
Contractor shall thereafter proceed with the Facilities in accordance with the time schedule 
specified in Time Schedule of the Contract Agreement. 

 
If the Contractor fails to attain “Completion of the Facilities” within the Time for Completion due 
to reasons attributable to the Contractor, the Employer shall recover the amount of Liquidated 
Damages, but not by way of penalty, by making deductions from the Contractor’s account or by 
encashment of Contractor’s Bank Guarantees, at the rate of 0.5% of the Contract Price plus 
escalation, if any, paid or payable to the Contractor, excluding taxes and duties per complete 
week of delay up to a maximum of 5% of the Contract Price plus escalation if any, paid or 
payable to the Contractor excluding taxes and duties. 

 
The payment of liquidated damages shall not in any way relieve the Contractor from any of its 
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 obligations to complete the Facilities or from any other obligations and liabilities of the 
Contractor under the Contract 

 
Any recovery of Liquidated damages shall be effected from the amount payable to the 
Contractor against Commissioning, Performance Guarantee Test, Final Acceptance Certificate 
and Performance Bank Guarantee. Liquidated Damages will not be recovered from the running 
bills prior to above payments. 

 

The Liquidated damages shall be recovered along with applicable GST. 

 
8.1.2 Alternatively, the Employer reserves the right to purchase / outsourced the material / spares / 

equipment / works / service from elsewhere at the sole risk and cost of the Contractor and 
recover all such extra cost incurred by the Employer in procuring the material/ works/service by 

the above procedure. 

 
8.1.3 Alternatively, the Employer may cancel the Order/contract completely or partly without 

prejudice to his right under the alternatives mentioned above. 

 
8.1.4 In the event of recourse to alternative 8.1.2 and 8.1.3 above, the Employer will have the right 

to re-purchase/ outsource the stores/works &service, to meet urgency in requirement caused 
by Contractor’s failure to comply with the schedule of delivery/ completion of the work, 

irrespective of the fact whether the materials/ equipment/works/service are similar or not. 
 

9.0 Security Deposit cum Performance Bank Guarantee: 

(Reference Clause no. 14 of GCC) 

 

9.1 To ensure due performance of the contract, the Contractor receiving the LOA is required to 
furnish the required performance security within twenty-one (21) days from the date of 
issuance of Letter of Award in the prescribed form by the specified date as mentioned in 
the Tender. Performance security should be for an amount of five (5) % of the value of the 
contract as specified in the tender documents in the form of “Unconditional Bank 
Guarantee((including e- Bank Guarantee) as per the format provided in this Tender 
documents (Form No.9 of VOL-I of this NIT ) issued from any commercial bank in India (as 
per the list provided in Annexure-III of ITB) and having validity up to 365 days beyond the 
date of completion of all contractual obligations of the contractor including Defect Liability 
period /warranty period as applicable plus six months claim period thereafter/ in the form 
of Insurance Surety Bonds having validity up to 365 days beyond the date of completion of 
all contractual obligations of the contractor including Defect Liability period /warranty 
period as applicable / in the form of Account payee demand draft/ in the form of Fixed 
deposit receipt from a commercial bank/ in the form of online payment in an acceptable 
form. However, in case of delay in completion, the validity of this Bank Guarantee shall be 
extended by the period of such delay. 

 

In case the contractor is a consortium, the Performance Bank Guarantee shall be submitted 
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 by each individual member of the Consortium in proportion to their participation in the 
project. 
 

In addition to Performance Security (5%), a percentage (5%) of each running bill (periodic/ 
interim payment) to be withheld as Security Deposit/ retention money until final acceptance. 
 
The contractor may, at his option, replace the retention amount with an unconditional BG 
from a bank acceptable to DVC at the following stages: 
 
i) After the amount reaches half the value of the limit of retention money; and 

 

ii) After the amount reaches the maximum limit of retention money. One-half of the retention 
money (or BG, which replaced retention money) shall be released on the issue of the taking  
over certificate; if the Taking Over Certificates (TOCs) are issued in parts, then in such 
proportions as the engineer may determine, having regard to the value of such part or 
section 

 

The other half of the retention money (or BG, which replaced the retention money) shall be 
released upon expiration of 365 days after the Defect Liability Period of the works or final 
payment, whichever is earlier, on certification by the engineer. In the event of different 
defect liability periods being applicable to different sections or parts, the expiration of defect 
liability period shall be the latest of such periods. 

 

9.2 The earnest money/EMD , instead of being released may form part of the security deposit. 
 

9.3 No payment, whatsoever will be made till the acceptance of security deposit  as per the  
terms of the Contract. 

 

9.4 In case banks refuse to issue BG having Claim Period separately, the validity     period of 
the BG may be taken as guarantee period plus six months. 

 

9.5 In case the Contractor fails to submit the performance security within 30 days from the 
date of issuance of Letter of Award(LOA), DVC without any prejudice to any other rights or 
remedies it may possess under the Contract, may forfeit the bid security and shall short-
close  the contract and re-tender and in this re-tender such defaulting Bidder will not be 
allowed to participate. 

 

9.6 Performance Security shall be refunded to the contractor without interest, after he duly 
performs and completes all obligations under the contract but not later than a specified 
date [“365 days for Works Contract”] of end of all contractual obligations of the contractor 
including Defect Liability period /warranty period as applicable. 

 

9.7 The earnest money/EMD wherever applicable, instead of being released may form part of 
the Security Deposit. In  case the EMD is in the form of a bank guarantee and it forms part 



SCC 
© 2023 MECON Limited. All Rights Reserved. 

 

 

 
DAMODAR VALLEY CORPORATION (DVC) 

MAITHON HYDEL STATION 

TENDER SPECIFICATION FOR R&M OF UNIT # 1&3  
 

(VOLUME – I : COMMERCIAL) 

 

 of the security deposit it should remain valid up to defect liability period plus 1 (one) year. 
 

9.8 Additional Performance Bank Guarantee (If applicable) of 5% of the Contract price shall be 
furnished by Parent/Holding Company or any other subsidiary company of the 
Parent/Holding Company of the bidding Indian subsidiary company within 30 (thirty) days 
from the effective date of contract directly to  the Employer to be kept valid  up to 365 
days beyond the defect liability period. The Employer shall have the right to encash the 
additional performance bank guarantee for non-compliance of any or all the terms & 
conditions of the Joint Deed of Undertaking (Annexure-11 of “Bid Forms & Procedure”) as 
well as for shortfall in guaranteed values. 
 

9.9 The performance security will be forfeited and credited to DVC’s account in the event of a 
breach of contract by the Contractor. Forfeiture of Performance Bank Guarantee is liable to 
GST at applicable rate. 

 

10.0 Defect Liability Period 

(Reference clause no. 27.0 of GCC) 

10.1 The Contractor shall warrant that the Facilities or any part thereof shall be free from defects in 
the design, engineering, materials and workmanship of the Plant and Equipment, Structures 
supplied and of the work executed. 

 
10.2 The Defect Liability Period shall be twelve (12) months from the date of commissioning 

mentioned in the Commissioning Certificate or eighteen (18) months from the date of 
Preliminary Acceptance Certificate (PAC), whichever is earlier, provided the delay in 
commissioning after PAC is not due to reasons attributable to the Contractor. 

If during the Defect Liability Period any defect be found in the design, engineering, materials 
and workmanship or of the work executed by the Contractor, the Contractor shall promptly, in 
consultation and agreement with the Employer and at its cost, repair, replace or otherwise 
make good such defect as well as any damage to the Facilities caused by such defect. 

The Contractor may, with the consent of the Employer and after submission of Bank 
Guarantee for the equivalent cost of Plant & Equipment, remove from the Site any Plant and 
Equipment or any part of the Facilities that are defective if the nature of the defect, and / or 
any damage to the Facilities caused by the defect, is such that repairs cannot be expeditiously 
carried out at the Site. However, in case value of such items is less than 20% of the 
performance bank guarantee, no additional bank guarantee is required to be submitted and 
the material can be taken out against indemnity bond. In case of defective parts not repairable 
at Site but become essential in the mean time for the commercial use of the plant, the 
Contractor shall replace at Site free of cost to the Employer, the defective parts, before the 
defective parts are removed from the Site. 

10.3 If the repair, replacement or making good is of such a character that it may affect the efficiency 
of the Facilities or any part thereof, the Employer may give to the Contractor a notice requiring 
that tests of the defective part of the Facilities shall be made by the Contractor immediately 
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 upon completion of such remedial work, whereupon the Contractor shall carry out such tests. 
 

If such part fails the tests, the Contractor shall carry out further repair, replacement or making 
good (as the case may be) until that part of the Facilities passes such tests. The tests shall be 
agreed upon by the Employer and the Contractor. 

 
If the Contractor does not commence the rectification either by repair or replacement of such 
defects within 30 (thirty) days from the date of notice by the Employer or does not complete 
the rectification with reasonable diligence and within a reasonable time, the Employer may, at 
its option, rectify the defects at the Contractor’s expense. The Employer shall, in such case, 
deduct from payment due to the Contractor the expenses incurred by the Employer for remedy 
of such defects without prejudice to the other rights of the Employer under the Contract. 

 
10.4 If the Facilities or any part thereof cannot be used by reason of such defect and / or making 

good of such defect, the Defect Liability Period of the Facilities or such part, as the case may 
be, shall be extended by a period equal to the period during which the Facilities or such part 
cannot be used by the Employer because of any of the aforesaid reasons. 

 
10.5 In addition, the Contractor shall also provide an extended warranty for any such replaced or 

repaired component of the Facilities for the period of minimum 12 months but not more than 
36 months cumulatively or as it may be stipulated in Contract Technical Specifications. Such 
obligation shall be in addition to the defect liability specified under Clause 10 hereof. 

 

11. Optional Terms & Conditions: Are included as GCC. 
 

12.   Earnest Money Deposit: 

(Reference Clause no. 1 of optional terms & conditions of GCC) 

This shall be as per the clauses no. 11 of  ITB. 

13.  Offer Validity: 

(Reference Clause no. 2 of optional terms & conditions of GCC) 

As mentioned in clause 4.0 of ITB . 

14.  Price Basis: 

(Reference Clause no. 3 of optional terms & conditions of GCC) 
 

The Contract Price shall be subject to price adjustment during performance of the Contract 
to reflect changes in the cost of labour and material components etc. in accordance with 
the provisions mentioned in Appendix-1 to this SCC. 
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15. Taxes and duties 

(Reference Clause no. 4 of optional terms & conditions of GCC) 

 
15.1 Except as otherwise specifically provided in the Contract, the Contractor shall bear and pay 

all applicable GST, taxes, duties, levies, Cess and charges assessed on the Contractor, its 
Sub-Contractors or their employees by Municipal, State or Central Government Authorities. 
Any taxes, duties, Cess and levies charged by the municipal or local bodies shall also be 
considered as included in the contract price. 

 
The payment of applicable GST will be made against documentary evidence to be 
produced by the Contractor. 

 
GST TDS, if any required by Employer to be made under GST Act or rules made there 
under shall be deducted at such rate as may be specified with effect from such date as 
notified from the invoice of the contractor. 

 
Bidder have to quote the basic rate of each items in the price schedule [which is inclusive of 
all taxes, duties, levies, cess, charges, etc. including BOCW Cess (except GST)]. GST 
amount shall be as applicable as on 7 days before the date of bid submission and shall be 
shown separately in the offer. Any upward/downward variation in statutory taxes and duties 
after bid opening and up to the scheduled delivery period/work completion period shall be to 
the Damodar Valley Corporation account. Since such statutory taxes shall be on the account 
of DVC, benefits of any decrease in the same shall be retained by the DVC irrespective of 
decrease taking place during period of submission of bid and opening of bid. Any upward 
variation in statutory taxes and duties beyond the contractual delivery period/work completion 
period will not be paid by DVC if the reasons of the delay are attributable to the Contractor. 
Any new taxes & duties imposed by statutory bodies after opening of the bid as applicable 
will be to the account of DVC at actual as per rate ruling within contractual delivery 
period/work completion period, if applicable. Changes in the tax rate dependent on the 
volume of turn over shall not come under the purview of reimbursement and should be spelt 
out in the bid documents itself. 

 
15.2 The Contractor shall bear and pay all the liabilities in respect of non-observance of all legal 

formalities as per various statutory provisions. 

 
15.3   The Contractor must be registered under the GST Act and GSTIN must appear in all 

commercial Invoice. No progress payment shall be released to the Contractor unless the 
Contractor furnishes copy of its GST Certificate with the authorities concerned. Any tax 
liability due to failure on the part of the Contractor to get itself registered under the GST Act 
shall be to the Contractor’s account. 

 
The successful bidder shall comply with all the necessary statutory compliances including 
but not limited to providing GST invoices or other documentation as per GST invoices or 
other documentation as per GST law relating to the above supply of goods and services to 
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Employer, uploading the details of the invoice, payment of taxes, timely filing of valid 
statutory returns for the tax period in the Goods and Service Tax portal. 

 
15.4 The Contractor shall be responsible for the issuance of e-way bill and other compliances 

relating to e-way bill as per GST law. 
 

15.5   If any tax exemptions, reductions, allowances or privileges are available to the Contractor 

in the country where the Site is located, the Employer shall use its best endeavors to enable 

the Contractor to benefit from any such tax savings to the maximum allowable extent. 

 
15.6 With regards to the BOCW cess :- 

DVC shall deduct the BOCW cess from the Contractor's bills and shall submit the same to 

the concerned statutory authorities. However, if the Contractor has already submitted 

BOCW cess to the concerned statutory authorities and submitted documentary evidence of 

the same along with the bills then the balance BOCW cess (if any) shall be deducted by 

DVC from the Contractor's bills and DVC will submit the same to the concerned statutory 

authorities. 

16.0 Bank Guarantee 
 

16.1 Issuance of securities (Bank Guarantees) 
 

All the Bank Guarantees shall be from a Nationalized Bank/ Schedule Commercial Bank 
(approved by RBI and/or as per the list provided in VOL-I of this NIT) and in the form and 
manner acceptable to the Employer and drawn in favour of Damodar Valley Corporation. 

The said BG/BG Ext. shall be issued on the SFMS (Structured Financial Messaging 
System) mode by Issuing Bank to be receive by DVC’s advising Bank, details of which 
are as given below: 
 
Name of Bank: Punjab National Bank 
Branch : Manicktala, Kolkata 

Account No. : 0082250010682 
IFSC Code: PUNB0008220 
MICR : 700027099 

 

The Bank Guarantee shall be as per respective format prescribed and shall be submitted on 
Non-judicial stamp paper of appropriate value and the stamp paper shall be in the name of 
the Bank. 

All the Bank Guarantees shall be payable on first demand, without demur, irrespective of 
any legal dispute between the Bank and the Bidder/Contractor to the Employer without any 
condition or dispute whatsoever. 

 
The Bidder/Contractor shall arrange to keep alive the several bank guarantees referred to 
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 herein for the requisite duration by making timely request to the Bank or Banks concerned. 
All the extension for Bank Guarantees also shall be on non-judicial stamp paper obtained in 
the name of Bank. 

No interest shall be payable by the Employer on the Bank Guarantee. The Employer shall 
have the right to encash the Bank Guarantees for non-compliance of any or all the terms 
and conditions of the contract. 

If Bank Guarantee issued by an international bank located outside India, the Bank 
Guarantee shall be counter-guaranteed by Nationalized Bank/Scheduled Commercial 
Bank (approved by RBI). 

In case the project gets delayed then the BG shall be extended by the contractor for such 
delayed period. However, if the delay is due to reasons not attributable to Contractor, the 
BG extension charges shall be reimbursed by the Employer. 
 

 
16.2 Bank Guarantee for release of payments towards Performance Guarantee Certificate 

16.2.1 The Contractor shall provide Bank Guarantee (as per Annexure-14 of “Bid Forms and 
Procedures”) to the Employer for an amount equivalent to the payment under Clause 19.4 
of SCC hereof, in the same currency or currencies for a period of 12 months. 

16.2.2 The Bank Guarantee shall be returned to the Contractor as soon as the Performance 
Guarantee Test is successfully completed and the guaranteed output and other parameters 
are met, at the latest, however, on expiry of 12 months from the date of release of payment 
against Commissioning Certificate. 

16.3 Bank Guarantee for release of payments towards Final Acceptance Certificate 

16.3.1 The Contractor shall provide Bank Guarantee (as per Annexure-14of “Bid Forms and 
Procedures”) to the Employer for an amount equivalent to the payment under Clause 19.5 
of SCC hereof, in the same currency or currencies valid for a period of 12 months. 

17.0  Training 

17.1 The Contractor shall identify the key positions and number of persons both in maintenance 

and operations department to be trained for efficient running of the plant. 

17.2 The Contractor shall arrange for training of the personnel of the Employer, in India for the 
man-days indicated in Appendix-1 of Contract Agreement following the scope of the NIT. 
The contractor shall furnish the details of the training to be provided to the employer’s 
personnel for the approval of the employer. Employer may indicate the field of training and 
man-days to the contractor for compliance. 

17.3 The travelling and living expenses of the Employer's trainees shall be borne by the 
Employer. The Employer shall also arrange necessary travel documents for its trainees. 
The Contractor shall, however, assist in arranging medical insurance for such trainees, 
wherever necessary. 

17.4 The Contractor shall submit Schedule for Training of personnel of the Employer within a 
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 reasonable period but not later than six (6) months from the Effective Date of Contract. 
The schedule shall be mutually agreed upon between the Employer and the Contractor. 

17.5    The Contractor shall supply five (5) copies of Training Manuals, Instructions and other 
connected literature to the Employer in English Language. In addition, each trainee shall 
be provided the necessary manuals, literatures etc. 

 

18.0      Adjustment of Price for Weights and Physical Quantities of Work 

18.1 The Contract is for Turnkey Completion of Scope of Facilities as specified in the 
Technical Specifications. The physical quantities and weights as given in the contract/ 
billing schedule, are indicative only for the purpose of making progress payments on 
prorata basis as per Clause 2.3 of Appendix-3 of Contract Agreement. Neither the 
Contractor shall be entitled to get any additional price from the Employer nor the 
Employer is entitled to deduct any amount from the Contract Price due to variation in 
physical quantities and weights 

 
19.0 ACCEPTANCE OF THE UNIT/FACILITIES 

19.1 Preliminary Acceptance 

19.1.1 On completion of erection of all the materials/items of equipment covered under the scope of 
the Contract, a joint inspection will be carried out by the Employer/ Consultant and the 
Contractor to verify physically that all materials/items/equipment have been placed and 
erected properly and the unit is ready for commissioning. A defects list will be prepared 
jointly. 

19.1.2 On liquidation of the defects lists (except minor defects which in the opinion of the Employer 
will not affect the commissioning of the unit), Preliminary Acceptance Certificates shall be 
issued by the Employer. 

 

19.2 Commissioning 
 

19.2.1 After the issue of Preliminary Acceptance Certificates, the Contractor shall start-up and 
commissioning the Facilities in accordance with provisions and terms of Contract Technical 
specification. 

 
Commissioning shall include preliminary operation, initial operation, trial operation and start of 
pumping electrical energy to grid. 

 
19.2.2 Preliminary operation shall mean all activities after issue of Preliminary Acceptance 

Certificates upto commencement of initial operation and shall include mechanical and 
electrical checkouts, calibration of instruments and protection devices, commissioning of 
sub/supporting system and static chemical cleaning of the Plant/System/Equipment covered 
under the Contract. 

 
19.2.3 Initial operation shall mean all activities after completion of preliminary operation upto 

commencement of trial operation and shall be the integral operation of the complete 
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 Plant/System/Equipment covered under the Contract which shall include first initial equipment 
rolling, dry out and no-load/partial load/ full load runs for mechanical/electrical try-out and 
gathering of operational data calibration setting and commissioning of control systems and 
shut-down inspection and adjustment after running trial of the Plant/System/ Equipment 
covered under the Contract. 

 

19.2.4 After initial operation the Contractor has to intimate the Employer in writing regarding the 
readiness of the unit for trial operation at least one week before commencement of trial 
operations. However, Contractor has to satisfy the Employer that all the equipment including 
services, auto loops and instrumentations are tested and ready for trial operations. 

 
19.2.5 The unit shall be trial operated by the Contractor in an integrated manner for a period of ten 

(10) days at any required load (up to full load) in a safe and reliable manner. During trial 
operations, the Contractor shall post sufficient number of qualified personnel. The Employer 
shall for the purpose of start-up and commissioning, provide operating personnel for normal 
operation, who shall work under the instruction and guidance of the Contractor to familiarize 
themselves with the system of operation. The trial operation shall also include 72 hours 
(maximum) of continuous full load operation or number of hours mutually agreed between 
Employer and Contractor depending upon availability of water. During agreed hours, if any 
difficulty is experienced for the reasons attributable to the Contractor the agreed hours of 
operation shall be considered null and void and the test shall be started afresh. 

 
19.2.6 On successful completion of trial operation, a list of major/ minor defects and non-conformities 

prepared jointly by the Employer and Contractor. Employer reserves the right to differentiate 
the defects as major or minor. 

 
19.2.7 The Contractor shall take all steps to liquidate all the defects in the system. 

 
19.2.8 Commissioning of any equipment of the unit shall be deemed to be successfully completed, 

when the following requirements are also met: 

 
a. Unit is able to generate the rated power as per contractual specifications and 

quality incorporated in this Contract. 

b. Auxiliary Power consumption is within approved design values. 

c. O & M Manuals & Drawings have been supplied to Employer. 

d. Spares, as required, have been handed over to the Employer. 

 
19.2.9 On successful completion of commissioning of the unit as per clause 19.2.8 and the 

Contractor has supplied the spares (for operation & maintenance), the Commissioning 
Certificate shall be issued by the Employer. 

 
19.3 Taking Over 

 

19.3.1 Taking over of the Plant will be carried out from the date of commissioning. 
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 After the taking over, the Employer shall provide consumables and shall be responsible for 
the care & custody of the Facilities together with the risk of loss or damage thereto. 

 

19.3.2 The Employer shall have the right to take possession or use any completed or partially 
completed work. Such possession or use shall not be deemed to be an acceptance of any 
work done not in accordance with the Contract. However, any damage to such work solely 
due to such provision or use shall be to the Employer’s account 

19.4. Performance Guarantee Test 

19.4.1 Readiness for "Performance Test" shall be intimated to the Employer in writing at least 15 
days before commencement of "Performance Test". However, Contractor will be allowed to 
conduct "Performance Test" only after liquidating all the major defects. 

 
“Performance Test" and "Guarantee Test" shall mean such tests as are prescribed in the 
specification to be done by the Contractor. 

 
The Contractor shall guarantee that during the performance guarantee test, the Facilities and 
all parts thereof shall attain the performance guarantee parameters specified in Appendix-2 
to SCC, subject to and upon the conditions specified therein. 

 
Performance Test Contract may be conducted within one year from the date of issue of 
Commissioning certificate of the Facilities. In case the Performance Test is delayed for 
reasons attributable to the Contractor, aging factor shall not be considered during 
"Performance Test". Results of the Performance Test shall be submitted within 15 days of 
completion of performance to the Employer for review and approval. The approval will be 
given within 30 days of submission of results 

 
19.4.2 In case, the performance guarantee test has not been carried out for reasons attributable to 

the Employer within a period of six month from the date of commissioning mentioned in 
Commissioning Certificate, the Contractor shall receive payment towards Performance 
Guarantee, against Bank Guarantee of equal value to be valid for a period of 12 (twelve) 

months beyond aforesaid six (6) months period and conducting of the Performance 
Guarantee Tests and its commercial implications, if any, shall be mutually finalized between 
the parties. 

 
19.4.3 In case Bank Guarantee is submitted as per Sub-Clause 19.4.2 hereof, by the Contractor 

then the same shall be returned to the Contractor as soon as the performance guarantee test 
is successfully completed and the guaranteed output and other parameters are met, at the 
latest, however, on expiry of twelve (12) months from the date of release of payment against 
Commissioning Certificate. 

 
19.5. Final Acceptance 

 

19.5.1 Final Acceptance shall occur in respect of the Facilities when: 

1. the performance guarantee tests have been successfully completed or the amount of 
Liquidated Damages, if recoverable, has been recovered by the Employer from the 
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 Contractor. 
 

2. The Contractor has submitted all final drawings & documents for the respective 
Facilities in accordance with the provisions of this Contract as given in Appendix-2 
of Form of Contract Agreement. 

3. the Contractor has fulfilled all the obligations under the Contract. 
 

19.5.2 At any time after the events set out in Sub-Clause 19.5.1 hereof, have occurred, the 
Contractor may give a notice to the Engineer requesting for the issue of Final Acceptance 
Certificate (FAC) in respect of the Facilities specified in such notice as at the date of such 
notice. 

 
19.5.3 The Engineer shall, within seven (7) days after receipt of the Contractor’s notice, issue a 

Final Acceptance Certificate. 

 
19.5.4 Payment for Final Acceptance may be released against BG of equal value valid for 12 

months after fulfillment of clause-19.5.1 a & b. 
 

20.0 CLARIFICATIONS ON BID DOCUMENTS: 

(Reference Clause no. 5 of optional terms & conditions of GCC) 

 
Shall be as mentioned in clause no. 2.0 of the ITB. 

 
21.0 AMENDMENT OF BIDDING DOCUMENTS: 

(Reference Clause no. 6 of optional terms & conditions of GCC) 

 
Shall be as mentioned in clause no. 3.0 of the ITB. 

 
22.0 PRICE BID EVALUATION PROCEDURE: 

(Reference Clause no. 7 of optional terms & conditions of GCC) 

 
Shall be as mentioned in clause 14.0 of the ITB. 

 
23.0 MOBILIZATION ADVANCE/ADVANCE/OTHER ADVANCE: 

(Reference Clause no. 8 & 9 of optional terms & conditions of GCC) 

 
Not applicable for this Tender/Contract. 

 
24.0 PAYMENT THROUGH  RTGS/NEFT: 

(Reference Clause no. 10 of optional terms & conditions of GCC) 

 
The Employer prefers to release the payment due to the Contractor electronically. All 
payments to the Contractor will be released through RTGS/NEFT only. 
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Contractor shall submit the requisite details as per Annexure 17 of “Bid Form and 
Procedures”. 

 
25.0 PURCHASE PREFERENCE: 

(Reference Clause no. 11 of optional terms & conditions of GCC) 

 
Shall be as mentioned in the ITB. 

 
26.0 ELIGIBILITY CRITERIA OF JOINT VENTURE/ASSOCIATES IN TURNKEY CONTRACT 

(Reference Clause no. 13 of optional terms & conditions of GCC) 

 
Shall be as mentioned in the IFB, if applicable. 

 
27.0 SELECTION OF SUB VENDORS FOR TURNKEY CONTRACTS/PACKAGES: 

(Reference Clause no. 14 of optional terms & conditions of GCC) 
 

List of Approved Vendors (Appendix- 3 of SCC) forming a part of the Contract Agreement, 
specifies major items of supply or services and indicates name of approved Vendors against 
each item. Insofar as no Vendor is listed against any such item, the Contractor shall prepare 
a list of Vendors for such item for inclusion in approved list given in (Appendix- 3 of SCC) of 
the Contract Agreement. 

 
Any change/ addition in the vendor list shall require prior approval of the Employer. 

 
The contractor may engage sub-contractors with the prior approval of Employer as per 
stipulated procedures of the employer. 

 
Such approval, by the Employer for any of the Sub-Contractors / Vendors shall not relieve the 
Contractor from any of its obligations, duties or responsibilities under the Contract. 

 
On the request of the Contractor, the Employer may make direct payment in respect of 
equipment supply / work to the Sub-Contractor / Vendor on certification by the Contractor. 

 
28. SUSPENSION 

 

28.1 The Employer may, by notice to the Contractor, order the Contractor to suspend performance 
of any or all of its obligations under the Contract. Such notice shall specify the obligation of 
which performance is to be suspended, the Effective Date of the suspension and the reasons 
therefor. The Contractor shall thereupon suspend performance of such obligation (except 
those obligations necessary for the care or preservation of the Facilities) until ordered in 
writing to resume such performance by the Engineer. 
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If, by virtue of a suspension order given by the Engineer, other than by reason of the Contractor’s 
default or breach of the Contract, the Contractor’s performance of any of its obligations is 
suspended for an aggregate period of more than ninety (90) days, then at any time thereafter and 
provided that at that time such performance is still suspended, the Contractor may give a notice 
to the Engineer requiring that the Employer shall, within thirty (30) days of receipt of the notice, 
order the resumption of such performance. 

 
If the Employer fails to do so within such period, the Contractor may, by a further notice to the 
Engineer, elect to treat the suspension as termination of the Contract under Sub-Clause 24.1 
of optional terms & conditions of GCC (Termination for Employer’s Convenience). 

 
28.2 If the Contractor’s performance of its obligations is suspended pursuant to this Clause 28 

hereof, then the Time for Completion shall be extended in accordance with Sub-Clause 29.1 
hereof, and any and all additional costs or expenses incurred by the Contractor as a result of 
such suspension shall be paid by the Employer to the Contractor in addition to Contract Price 
on mutually agreed basis. 

 
28.3 During the period of suspension, the Contractor shall not remove from Site any plant & 

equipment, any part of the Facilities or any Contractor’s equipment, without the prior written 
consent of the Employer. 

 
29.0 EXTENSION OF TIME FOR COMPLETION 

 

29.1 The Time(s) for Completion specified in the Appendix-2 of the Contract Agreement shall be 
extended if the Contractor has delayed or impeded in the performance of any of its 
obligations under the Contract by reason of any of the following: 

a) any Change in the Facilities as provided in Clause 23 of optional terms & 
conditions of GCC (Change in the Facilities) hereof 

b) any occurrence of Force Majeure as provided in Clause 16 (Force Majeure) hereof 

c) any suspension order given by the Employer under Clause 28 of SCC(Suspension) 

hereof 

d) The default by the Employer, if proved to be cause for delay in completion of the 
Facilities by such period as shall be fair and reasonable in all the circumstances and 
as shall fairly reflect the delay or impediment sustained by the Contractor. 

 
29.2 Except where otherwise specifically provided in the Contract, the Contractor shall submit to 

the Engineer a notice of a claim for an extension of the Time for Completion, together with 
particulars of the event or circumstance justifying such extension as soon as reasonably 
practicable after the commencement of such event or circumstance. As soon as reasonably 
practicable after receipt of such notice and supporting particulars of the claim, the 
Employer and the Contractor shall agree upon the period of such extension. In the event 
that the Contractor does not accept the Employer’s estimate of a fair and reasonable time 
extension, the Contractor shall be entitled to refer the matter for Conciliation / Arbitration. 
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29.3 The Contractor shall at all times use its reasonable efforts to minimise any delay in the 
performance of its obligations under the Contract. 

30 Negligence 
 

30.1 If the Contractor does not execute the Facilities in accordance with the time schedule 
stipulated in the Appendix-2 of the Contract Agreement and shall neglect to execute the 
Facilities with due diligence or expedition or shall contravene the provisions of Contract, the 
Employer may give notice in writing to the Contractor to make good the failure, neglect or 
contravention complained of within such time as may be deemed reasonable by the 
Employer and in default of compliance with the said notice, the Employer without prejudice 
to its rights under Clause 30.2 hereof, may rescind or cancel the Contract holding the 
Contractor fully liable for the damages that the Employer may sustain. 

 
30.2 Should the Contractor fail to comply with such notice, the Employer shall have at its option 

the right to take the affected Facilities wholly or in part out of the Contractor’s hands and 
may complete the Facilities, as envisaged in the Contract either departmentally or by 
awarding fresh Contract(s) to execute the same, at the risk and cost of the Contractor. 

 
30.3 In such event the Employer shall be entitled to use all materials, construction equipment, 

tools, tackles and other things of the Contractor and the Employer shall also be entitled to 
retain and apply any sum which may otherwise be then due as per the Contract or any 
other Contract from the Employer to the Contractor as may be necessary for the payment 
of the cost of execution of such Facilities as aforesaid. 

If the cost of executing the Facilities as aforesaid shall exceed the sum due to the 
Contractor, the Contractor shall make payment for the same within the specified period 

 
31.  SHIPPING NOTES AND DOCUMENTS for Indigenous Materials 

 
31.1 Shipping Procedure for Indigenous Materials 

 
31.1.1  The consignee for road despatches shall be clearly marked as : Shall be intimated on 

issuance of LOA. 
 

The Contractor shall arrange to despatch the following documents to: Shall be intimated on 

issuance of LOA. 

a) Six (6) photo copies of the clean rail/lorry receipt. 

b) Six (6) copies of Contractor's signed invoice. 

c) Six (6) copies of Challan and Packing List. 

d) Six (6) copies of inspection certificate, if any issued by the Employer. 

e) Six (6) copies of Despatch clearance certificate issued by the Employer. 
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f) Approved Test Certificates if any. 
 

The RR/Challans duly endorsed will be handed over to the Contractor for taking delivery of 

materials from Railway/Trucks unloading the same from wagons/ trucks and subsequent 

handling, transportation and storage at site after submission of custody-cum-indemnity bond 

in Employer's approved proforma. The demurrage charges, if any, will be payable by the 

Contractor. 

 
31.1.2 By Road 

 
In case of the consignments despatched by road, the Contractor shall ensure that the 

following is observed by himself and the Sub-Contractors: 

 
i) Identify and obtain the correct type of trucks/trailors, keeping in view the nature of 

consignments to be despatched. 

 
ii) Care being taken to avoid all possible chances of damages during transit to ensure that all 

packages are firmly secured. 

 
iii) All consignment despatched by road shall be on "door delivery" and freight paid basis & the 

destination shall be clearly marked. 

 
31.1.3 The Contractor shall be responsible for obtaining, if necessary, approvals from the authorities 

for transportation of the Plant and Equipment. The Employer shall use its best endeavors in a 

timely and expeditious manner to assist the Contractor in obtaining such approvals, if 

requested by the Contractor. The Contractor shall indemnify and hold harmless the Employer 

from and against any claim for damage to roads, bridges or any other traffic facilities that may 

be caused by the transport of the Plant and Equipment to the Site. 
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APPENDIX – 1 
 

PRICE ADJUSTMENT DUE TO VARIATION IN PRICE INDICES 
 

1.0 Price adjustment is applicable as per Appendix- 1 of SCC. 

Only following components of the Contract Price will be subject to Price 
adjustment: 

 
(i) Supply of Mechanical Plant & Equipment including Technological 

Structures (covered in Sl. No. 3 of Price Schedule1). 
 

(ii) Supply of Electrical Plant & Equipment including Technological Structures 
(covered in Sl. No. 4 of Price Schedule1). 

 
(iii) Supply of Control & Instrumentation System including Technological 

Structures (covered in Sl. No. 5 of Price Schedule 1). 

 
(iv) Site Services including Erection of Mechanical and Electrical Plant & 

Equipment (covered in Sl. No. 13, 14&15 of Price Schedule 4) 

 
(v) Civil Works (covered in Sl. No . 9 of Price Schedule 2). 

 

The following components of the contract price shall not be subject to price 
adjustment and shall remain firm during the execution of the contract: 

 
(1) Spares and tools and tackles (covered in Sl. No. 6 of Price Schedule 1) 

(2) Local Transportation (incl. Loading) of all Equipment/spares to Site 
(covered in Sl. No. 7 of Price Schedule 1) 

(3) Insurance including Comprehensive/ Transit, storage cum erection insurance 
(covered in Sl. No. 10.01 of Price Schedule 3) 

(4) Training Charges (covered in Sl. No. 17 of Price Schedule 5) 

(5) Recommended Spares (Covered in Price Schedule 6). 

 
2.0 The Base Date of the Contract Price is .[Base date of the Contract for the 

purpose of price adjustment shall be the date seven(7) days before last date of 
submission/uploading of price bid] 
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2.1 The ‘Original Price’ as on Base Date shall be referred to as “Po” and the ‘Revised Price’ 
after price adjustment, if any, shall be referred to as “P” in the formulae given hereunder. 
“Po” and “P” are exclusive of taxes & duties. If, price adjustment becomes applicable in 
terms of the Contract, “P” minus “Po” shall be the net price adjustment to be made. 

2.2 The terms LTR and LTO have been defined below under the different heads, wherever 
applicable. The values for LTR & LTO shall be taken based on Gazette Notification. This 
shall be applicable for calculating the price adjustment under clause 2.5 and 2.6 
hereunder. 

2.3 For Supply of Mechanical Plant & Equipment including Technological Structures (As 
per Price Schedule 1, except sl. No. 7) 

Unless otherwise specified, the Price for supply of mechanical plant & equipment including 
Technological Structures shall be subject to adjustment as per the following formula: 

P     = Po [ 0.20 + 0.80 RBIi / RBIo ] 

Where : 

P = Revised price after adjustment. 

Po =  Original Price for Supply of Mechanical Plant & Equipment including 
Technological Structures as on Base Date. 

RBIi = RBI Index for Manufacture of Machinery and Equipment : Commodity Nos. 
1.3.18.1, 1.3.18.2,1.3.18.3, 1.3.18.4 , 1.3.18.6 , 1.3.18.8 and 1.3.18.15 of 
Table no. 21 of Index Number of wholesale price in India, prevailing one month 
prior to actual month of delivery or one month prior to end scheduled completion 
month of delivery, whichever is lower. 

RBIo = RBI Index for Manufacture of Machinery and Equipment :Commodity Nos. 
1.3.18.1, 1.3.18.2,1.3.18.3, 1.3.18.4 , 1.3.18.6 , 1.3.18.8 and 1.3.18.15 OF 

TABLE NO. 21 of Index Number of wholesale price in India, prevailing on Base 
Date. 

2.4 For Supply of Electrical and C&I Plant & Equipment (As per Price Schedule 1, except 
Sl. No. 7) 

Unless otherwise specified, the Price for supply of electrical and C&I equipment shall be 

subject to adjustment as per the formula of Indian Electrical and Electronic Manufacturers’ 

Association (IEEMA) including base date. 

For items of Facilities for which IEEMA formulae do not exist, the formula given under Sub- 
Clause 2.3 hereof, shall be applicable for the purpose of calculation of the Price 
Adjustment. RBI Index for MANUFACTURE OF ELECTRICAL EQUIPMENT: 
COMMODITY NOS. 1.3.17.1, 1.3.17.2, 1.3.17.3,1.3.17.4 and 1.3.17.5 OF TABLE NO. 

21 of Index Number of wholesale price in India will be applicable. 
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The Price Adjustment as above will be calculated based on IEEMA index prevailing one 
month prior to the actual date of dispatch or one month prior to end scheduled completion 
month of delivery, whichever is earlier. 

 
2.5 For Erection of Mechanical and Electrical and C&I Plant & Equipment (including 

other services as per Price Schedule 4). 

The prices for erection of mechanical and electrical and C&I plant & equipment (including 
other services as per Price Schedule 4)shall be subject to adjustment as per the following 
formula : 

                  [ LTR ] 
P = Po [0.50 + 0.50 -------- ] 

                  [ LTO ] 
Where : 

P      =    Revised price after adjustment. 

Po =    Original Price for Erection of Mechanical and Electrical and C&I Plant & 
Equipment (including other services as per Price Schedule 4)as on Base Date. 

LTR =    Minimum wage payable to the minimum rated unskilled worker within the Plant 
premises (as per the Gazette Notification for minimum wages issued by the State 
Government) on actual date of erection or scheduled date of erection, whichever 
is earlier. 

 
LTO =    Minimum wage payable to the minimum rated unskilled worker within the Plant 

premises (as per the Gazette Notification for minimum wages issued by the State 
Government) on the base date. 

The Price Adjustment towards the labour component, shall be payable for the quantities on 
pro-rata basis as per the agreed bar chart or actual quantity executed, whichever is less. 

 
2.6 For Civil Engineering Works including all necessary Supplies(As per Price Schedule 

2)* 

Unless otherwise specified, the Price for the Civil Engineering works including all 
necessary supplies shall be subject to adjustment in accordance with the following 
formulae : 

                   [ RBIi (cement)] [RBIi (steel)]          [LTR]  
P= Po [ 0.35 + 0.25 ---------------- + 0.10 -------------- + 0.3    -------  

                  [ RBIo (cement)]      [RBIo (steel)]       [ LTO ]  
Where : 

P      =Revised price after adjustment. 

Po    =Original Price for Civil Engineering works as on Base Date. 
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RBIi(cement)   =Wholesale price Index for cement, lime and plaster - Manufacture of 
Other Non-Metallic Mineral Products: Commodity No. 1.3.13.5 of Table No. 21 
as per RBI Bulletin prevailing one month prior to actual month of execution or one 
month prior to end scheduled completion month , whichever is lower. 

RBIo(cement) =Wholesale price Index for cement, lime and plaster – Manufacture of 
Other Non- Metallic Mineral Products: Commodity No. 1.3.13.5 OF Table No. 
21 as per RBI Bulletin prevailing on Base Date. 

LTR =Minimum wage payable to the minimum rated unskilled worker within the Plant 
premises (as per the Gazette Notification for minimum wages issued by the State 
Government) on actual date of execution or scheduled date of completion, 
whichever is earlier. 

LTO =Minimum wage payable to the minimum rated unskilled worker within the Plant 
premises (as per the Gazette Notification for minimum wages issued by the State 
Government) on the base date. 

The Price Adjustment towards the labour component shall be payable for the quantities on 
pro-rata basis as per the agreed Bar Chart or actual quantity executed, whichever is less. 

 
RBIi(steel)= Wholesale price Index for Mild steel- Long products, MANUFACTURE OF 

BASIC METALS: COMMODITY NOs. 1.3.14.4 OF TABLE NO. 21 as per 

RBI Bulletin prevailing one month prior to actual month of execution or one 
month prior to end scheduled completion month, whichever is lower. 

RBIo(steel) = Wholesale price Index for Mild steel- Long products, MANUFACTURE OF 
BASIC METALS: COMMODITY NOs. 1.3.14.4 OF TABLE NO. 21 as per 
RBI Bulletin prevailing on Base Date. 

Note : 

i/  The Price Variation (plus or minus) as per Appendix-1 of SCC shall be subject to a 

ceiling amount of 15% of Price (excluding duties, taxes, levies, etc.) for respective heads 
indicated above. 

 

ii/ The statutory variation in Taxes, Duties being reimbursed at actuals shall not be 
included in fifteen percent (15%) ceiling on Price Adjustment 

iii/  If completion of the Facilities is delayed beyond scheduled “Time for Completion”, due 
to the reasons not attributable to the Employer, notwithstanding the extension to the 
“Time for Completion” is granted, no price adjustment shall be allowed in the Contract 
Price for the portion of work executed beyond scheduled “Time for Completion”. 
However, in case the RBI indices during the extended completion time are lower, the 
same will be applicable for calculating the price adjustment payable. 
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 iv/  If completion of Facilities is delayed beyond scheduled “Time for Completion” due to 
reasons attributable to the Employer and extension to the “Time for Completion” is 
granted, price adjustment, if any, shall be paid in the Contract Price, for the variations 
arising between the base date and actual date of completion of the respective item of 
work within the “Extended Time for Completion” of the Contract 

However, if the completion of facilities is delayed beyond scheduled date of the 
“Time for Completion” due to reasons attributable to both the parties, then the 
period for delay attributable to the Employer will be considered as initial delay and 
the price adjustment shall be applicable during this period as well. 

v/  The Contractor shall submit its first Statements for Price Adjustment, if any, after 
completion of six months from Effective Date of Contract with all break-up and 
supporting documents to justify Price Adjustment. Subsequent Price Adjustment 
Statements shall be submitted by the Contractor after every six months. The payable 
escalation amount shall be paid as per Payment Terms. 
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APPENDIX-2 

PERFORMANCE GUARANTEE FOR R&M OF UNIT # 1 & 3 
 

1.0 PERFORMANCE GUARANTEE 

  
1.1 Performance guarantees as specified in the Contract Specifications including Liquidated 

damages payable by the Contractor for non-fulfillment of the performance guarantees 
shall constitute Appendix-2 of SCC of this contract and shall form an integral part of the 
contract for all purposes. 

 
1.2  Performance Guarantee Parameters: 

 

1.2.1           The contractor has guaranteed the following for the turbine and generator parameters 
for the rated head, water flow and power factor. 

 

 

Sl. No. Description Guaranteed value 

1 Turbine output, MW 

(a) At design net head of 35.30m 

(b) At maximum head of 43.80 m 

(c) At minimum head of 23.10 m 

 

2 Rated generator output, MVA at 0.85 pf  

3 Overall TG output at Design Head  

4 Turbine efficiency at rated net head for: 

(a) 100% rated output 
(b) 80% rated output 
(c) 60% rated output 
(d) Weighted average efficiency 

 

5 Generator efficiency at 

(a) 100% rated output 
(b) 80% rated output 
(c) 60% rated output 
(d) Weighted average efficiency 

 

6 Weighted average efficiency of TG at design 
head 
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Note:- 1. Efficiency at 100%, 80% & 60%are for information. Based on these values, 

guaranteed weighted average efficiency will be calculated as per the formula 
given in tender. 

 
2. Bidder shall quote only numerical values for the guarantee parameters 

without the use of   symbols such as   > /   < (greater than or equal to / 
less than or equal to). In case if the numerical values are quoted along 

with symbols, numerical values shall only prevail and the symbols will not be 
taken into cognizance. 

 
3. The non-achievement of guaranteed parameters are stipulated under of Clause- 

1.2.1 above shall be applied with Liquidated Damage (LD) as per provision of 
Commercial part (Volume -1) of the Tender Document 

 

1.2.2 In case, the output at Generator terminal, even after three repeated performance 
test, falls short from the guaranteed capacity of 20 MW at 0.85 power factor 
(lag) at rated head and rated flow during test, Purchaser will be entitled to deduct 
from the contract price as Liquidated Damages an amount at the rate of Indian 
Rs.1.20 lakh (Indian Rupees one lakh twenty thousand only) per kW reduction in 
rated output at generator terminal. 

Maximum Liquidated Damage (LD) on account of fall in output at generator 
terminal (max. 2% of rated output at generator terminal). 

 

*Note- The amount so calculated and to be deducted as defined in the contract 
i.e 
Any recovery of Liquidated damages shall be effected from the amount payable 
to the Contractor against Commissioning, Performance Guarantee Test of each 
unit, Final Acceptance Certificate and Performance Bank Guarantee. Liquidated 
Damages                                                will not be recovered from the running bills prior to above payments 
Such deduction shall however be limited to the amount so calculated based on 
the actual shortfall and the applicable rate as mentioned above. 

1.2.3 The Liquidated Damages for shortfall in the weighted average efficiency of TG 
even after three repeated performance test shall be Indian Rs. 2..39 lakh (Rupees 

two lakhs thirty nine thousand only) for every 0.01% fall of weighted         average 
efficiency of the TG for each unit. 
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Maximum Liquidated Damage (LD) on account of fall in weighted average 
efficiency up to 2%. 

 
*Note- The amount so calculated and to be deducted as defined in the contract 
i.e Any recovery of Liquidated damages shall be effected from the amount 
payable to the Contractor against Commissioning, Performance Guarantee Test 
of each unit, Final Acceptance Certificate and Performance Bank Guarantee. 
Liquidated Damages will not be recovered from the running bills prior to above 
payments 

Such deduction shall however be limited to the amount so calculated based on 
the actual shortfall and the applicable rate as mentioned above. 

1.2.4 In case the rated output at generator terminals is lower by more than 2% of the 
guaranteed value; weighted average efficiency of Turbine is lower by more than 

2% of the guaranteed value and weighted average efficiency of Generator is 
lower than 98% even after three repeated performance tests, the plant will be 
liable for rejection. However, the Employer at his option may give chance to the 
contractor to rectify the same and if the same is not rectified to the satisfaction of 
the Employer within reasonable time, the Employer shall have the right to rectify 
the same by other agencies and the works for rectifying the same will be done 
on the cost and risk to the contractor 

 

1.2.5 The lower limit of weighted average efficiency and output during performance 
test of the turbines & generators beyond those the equipment may be rejected 
and lower limit shall be as given below: 

 

Lower limit of Output at Generator terminal =  19.6 MW 

 
Lower limit of Weighted average   =   2% of the guaranteed value  

efficiency of turbine 
 
Lower limit of weighted average efficiency of generator 
Accuracy of measurement shall be according to IEC  standards. 

=   98%      
 

1.2.6 Void. 

1.2.7 REJECTION OF DEFECTIVE PLANT & EQUIPMENT 

i/     The Contractor shall be responsible for the due and faithful performance of the 
Contract in respect of the Contract Specification, drawings and all other 
documents referred to in this Contract. Notwithstanding any approval/ 
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acceptance which the Purchaser may grant to the Contractor, in respect of any 
of Contractor’s design, engineering, equipment, workmanship & quality, 
materials, supplies, which the Contractor has discharged in terms of the Contract 
(whether with or without any test carried out by the Contractor of the Purchaser), 
the Contractor shall not be relieved in any way of any of his contractual 
obligations and/or responsibilities until Final Acceptance of the Plant and 
Equipment by the Purchaser and subsequently till expiry of Warranty Period and 
it shall be lawful for the Purchaser to reject the material on arrival at site, if it is 
found that the materials supplied and/or erection and/or construction work 
carried out by the Contractor are not in conformity with the terms and conditions 
of the Contract in all respects. 

 

If the completed plant, or any portion thereof, before it is finally accepted be 
found to be defective or fails to fulfil the requirements of the Contract, the 
Purchaser shall give the Contractor notice setting forth particulars of such 
defects or failure and the Contractor shall forthwith make good the defects, or 
alter the same to make it comply with the requirements of the Contract. Should 
he fail to do so within specified period as mutually agreed and stated in the said 
notice, the Purchaser may reject and replace at the risk and cost of the 
Contractor, the whole or any portion of the plant, as the case may be, which is 
defective or fails to fulfil the requirements of the Contract. However, such 
rejection/replacement by the Purchaser shall not absolve the Contractor of any 
of his responsibilities under this Contract. 

 

ii    In the event of such rejection, the Purchaser shall be entitled to the use of the 
plant in a reasonable and proper manner for a time reasonably sufficient to 
enable him to obtain other replacement plant. However, such usage shall not be 
deemed as waiver of defects or acceptance of such defective plant by the 
Purchaser. 

 
 

. 

 
********** 
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APPENDIX- 3 
 

LIST OF SUB-CONTRACTOR 
 

The following Sub-Contractors / Vendors are approved for carrying out the item of the 
Facilities indicated against each of them. Where more than one Sub-Contractor / Vendor is 
listed, the Contractor is free to choose between them. The Contractor is free to submit 
proposals for Sub-Contractors / Vendor for additional items from time to time. No orders shall 
be placed with any such Sub-Contractors / Vendors for additional items until the Sub- 
Contractors / Vendors have been approved in writing by the Employer and their name have 
been added to this list of approved Sub-Contractors / Vendors. The Employer shall approve/ 
comment on the list of such sub-vendors/ contractors within fifteen (15) days. 

 
 

Name of Facilities Approved Sub-Contractors / Vendor 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
 
 



 

 

 
 
 
 
 
 
 
 

SECTION-V 
 

GENERAL CONDITIONS OF CONTRACT (GCC) 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



 

 

 

 

 

 

 

   GENERAL CONDITIONS OF CONTRACT 
 

1. DEFINITION: 
 

The following terms and expressions used herein shall have the meaning as indicated therein: 

 
Purchase Order/The Contract: Shall mean the documents forming the tenders and acceptance thereof 
together with the documents referred to therein including the conditions, specifications/Scope of Work, 
designs, drawings and instructions issued from time to time by the Purchaser/ Owner and all these 
documents taken together shall be deemed to form one contract. 

 
Applicable Law : This contract including all matters connected with this Contract shall be governed and 
construed in accordance with the Indian Law both substantive and procedural and shall be subject to the 
exclusive jurisdiction of Indian courts at Kolkata {South 24- Parganas, New Alipore Court(India)}. 

 
Contract Price: It means the total price to be paid for the supply of materials/goods/services to the 
consignee. 

 
Supplier/Vendor/Contractor: Shall mean the registered individual firm, Company or Corporation whether 
incorporated or otherwise to whom the Purchase Order/Work Order/LOA/LOI is addressed and shall 
include its permitted assigns and successors. 

 
Purchaser/Owner: Shall mean Damodar Valley Corporation, a statutory body established under Act No. 
XIV of 1948 of GOI having its Corporate Office at DVC Towers, VIP Road, Kolkata –700 054. 

 
Party: It means the owner or the bidder, as the case may be, and ‘Parties’ means both of them. 

 
Sub-Vendor/Sub Contractor : Shall mean the person/organization/firm named in the Purchase 
Order/Contract for any part of the material/works to whom that part of the Purchase Order/Contract has 
been sublet by the vendor with the consent in writing of the ‘Owner’ and will include the legal 
representatives, successors and permitted assigns of such person. 

 
Equipment/Stores/Materials: Shall mean and include equipment, stores & materials to be supplied by the 
vendor under the contract. 

 
Specification/Scope of Work : Shall mean the Specifications and Bidding documents forming a part of 
the contract and also such other schedules and drawings furnished by purchaser/owner and or as may be 
mutually agreed upon. 

 
Guarantee/Warranty Period: Shall mean the period during which the vendor shall remain liable to repair 
or replacement of any defective part of the Stores/Equipment/Materials supplied/works executed under the 
contract.     

 
Any other definition of any term/item etc. can be added under the head definition as per suitability 
of package and the same is to be decided by TIA.  

 
2. REFERENCE: 

 
The number of the concerned Purchase Order/Work Order/LOA/LOI/LOI-cum-Work Order must appear on 
all correspondence, drawings, invoices, packing and shipping documents and on all documents or papers 
connected with the Contract.  

 

3. SPECIFICATIONS AND DRAWINGS: 
 

3.1  Any information, details etc. called for in the specification and not shown in the drawings and vice-
versa shall have the same effect and meaning as if called for and shown both in the specification and 



 

 

drawings. In case of conflict between the specifications and drawings, the decision of the 
Purchaser/owner or his duly authorized representative shall be final and binding. 

 
3.2 STANDARDS: 

 
The goods/materials supplied under this contract shall conform to the standards mentioned in the 
Technical Specification, and, when no applicable standard is mentioned, the authoritative standard 
appropriate to the goods/materials issued by the concerned institution and such standard shall be the 
latest. 

 
4. CONDITIONS FOR FORFEITURE OF EMD: 

 
The EMD may be forfeited 

 
1.  For failure of tenderers to accept the order / LOI / LOA placed within the validity period of their offer, 

 
2. Any bidder withdraws/varies his offer within the bid validity period before finalisation of the tender. 

 
3. If the bidder does not accept the arithmetical correction of its bid price. 

 
4. For failure to submit security cum performance BG within 30 days of the date of issuance of LOA/ PO/ 

Work Order. 
 

5. If the acceptance of order is not received within the stipulated period. 
 

6. If the Bidder does not withdraw any deviation listed in Statement of Deviations at the cost of withdrawal 
indicated by him, 

 
7. If the Bidder refuse to withdraw, without any cost to the Owner, any deviation not listed in Statement of 

Deviations but found elsewhere in the Bid, 
 

8. On providing false or incorrect information in respect of qualifying requirement etc. 
 

9. In case the L1 bidder for any item fails to produce the documents within the specified period of 10 days in 
case of domestic tenders and 15 days in case of global tenders, or if any of the information furnished by 
L1 bidder on-line is found to be false by the Tender Committee during verification of documents. 

 
5. DISCREPANCIES IN THE BID &TREATMENT THEREOF: 

 
The bids shall also be checked for computational error, if any, to arrive at the computed price, as per 
provisions in the following: 

 
• In case of discrepancy between the original and copies of bid, the original bid will be considered 

correct. 

 
•  If there is a discrepancy between the unit price and the total price, which is obtained by multiplying 

the unit price and quantity of any item, or between sub-total and the total price, the unit or sub-total 
price shall prevail, and the total price shall be corrected accordingly. 

 
•  If there is a discrepancy between words and figures, the amount in words will prevail. 

 
•  If there is a discrepancy between the quantity specified by DVC in the bidding document and that 

indicated by the bidder in his bid, the former shall be taken to arrive at the computed price on pro-rata 
basis. 

 
• In case the unit rate of an item is not quoted but the total price is indicated, the same shall be taken to 

arrive at the computed price. The computed price arrived at, as above, shall be considered for the 
purpose of award also. 

 
•  If the bidder does not accept the correction of errors as worked out by above methodology, its bid will 



 

 

be rejected and the earnest money will be forfeited. 
 

 
 

 
6. COST COMPENSATIONS FOR DEVIATIONS: 

 
(i) Deviations specifically declared by the bidders in the respective Deviation Schedules of as per 

Annexure C (to be submitted along with techno-commercial offer) and respective cost of withdrawal 
of such deviation as per Annexure D (to be submitted along with the price bid) only will be 
taken into account for the purpose of evaluation. The bidders are required to declare the prices for 
the withdrawal of the deviations declared by them in the Deviation Schedules. Such prices declared 
by the bidders for the withdrawal of the deviations in the Deviation Schedules shall be added to the 
bid price to compensate for these deviations. In case prices for the withdrawal for declared deviations 
are not furnished by the bidder, their offer will be considered as unresponsive and will be rejected. In 
case the bidder refuses to withdraw the deviations at the cost of withdrawal indicated by the bidder 
in the Deviation Schedules, the bid Security / EMD of the bidder may be forfeited. 

 
Bidders may note that deviations, variations and additional conditions etc. found elsewhere in the bid 
other than those stated in the Deviation Schedules, save those pertaining to any rebates, shall not 
be given effect to in evaluation and it will be assumed that the bidder complies to all the conditions of 
Bidding Documents. In case bidder refuses to withdraw, without any cost to the Owner, those 
deviations which the bidder did not state in the Deviation Schedules, the bid security of the bidder 
may be forfeited and the bid is liable for rejection. 

 
Bidders are requested to quote the technical parameters/ guaranteed technical particulars of the 
quoted item as per specification sheet/booklet enclosed with the bid document. 

 
(ii) Bidders are requested to offer their commercial terms and conditions as per Annexure-A 

attached herewith. 

 
(iii) Manufacturers are requested to offer their pricing as per Annexure - B attached herewith. 

 
7. INSPECTION / CHECKING / TESTING: 

 
All materials/equipments manufactured/supplied by the vendor against the Purchase Order/contract shall 
be subject to inspection, check and/or test by the Purchaser or his authorised representative. All these 
tests shall be carried out in the presence of Owner and/or his authorized representative. Vendor shall notify 
the Purchaser at least 15 days in advance when the material / equipment is ready for inspection. If upon 
delivery, the material / equipment does not meet the specifications / samples, the material / equipment / 
spares shall be rejected and vendor to be intimated for necessary repairs / modification etc. or for 
replacement. In such cases all expenses including to-and-fro freight, repacking charges etc., if required, 
shall be to the account of the vendor. 
 
Inspection by Purchaser and / or his authorized representative or failure by the Purchaser and/or his 
authorized representative to inspect the material / equipment shall neither relieve the Vendor of any 
responsibility or liability under this Purchase Order / contract in respect of such material / equipment nor be 
interpreted in any way to imply acceptance thereof by the Owner. 

 
Whenever specifically asked for by the Owner/Purchaser and/or his authorized representative, the Vendor 
shall arrange for inspection/testing by the Owner or third party authorised agencies as stipulated in the 
Purchase Order / contract. In such cases Vendor shall adhere to the inspection / testing procedure laid 
down by such agencies. All expenses including inspection fees shall be to the Purchaser account unless 
agreed to the contrary and specified in the Purchase Order/contract. 

 
8. ACCESS TO VENDOR’S PREMISES: 

 
The Owner and/or his authorized representative shall be provided access to Vendor’s and/or his sub-
vendor’s premises at any time during the pendency of the Order/contract for expediting inspection, 
checking etc. of work. 



 

 

 
9.  TRANSIT INSURANCE & REMOVAL OF REJECTED GOODS AND REPLACEMENT: 

 
The items to be supplied have to be covered by Insurance during transit from vendor’s works / site / go-
down up to the consignee’s respective project/formation/ store. It is mandatory to avail DVC’s Open 
Insurance Policy for all concerned for all O&M Projects and all other installations.  
 

In Turnkey Project Contracts, the bidders have to supply materials / equipment from the vendors 
approved by DVC (which may also include the bidder as manufacturer of the product), which is normally 
firmed up after placement of order. The quoted freight &  insurance charges for this purpose are, therefore, 
irrespective of the vendors and geographical locations of their works. The bidder is, therefore, entitled to 
the fixed freight &  insurance charges and no documentary evidence in support of the claim may be 
insisted upon and hence Mega Risk Policy would not be applicable for them. 

 
9.1 If upon delivery to consignee’s go-down, whether inspected and approved earlier or otherwise, the 

material / equipment is not found in conformity with the specifications, the same shall be rejected by 
the Purchaser or his duly authorized representative and notification to this effect will be issued to 
the Vendor normally within 30 days from the date of Receipt of the material at the Works / Site / 
consignee’s end. 

 
The Vendor on receipt of notification shall arrange removal of the rejected items within 15 days from the 
date of notification at his own cost. In the event the Vendor fails to lift the materials within the said 
15 days, the consignee or his authorised representatives without any further notice or information to the 
vendor, shall be at liberty to dispose of such rejected items in any manner as he may think fit. All 
expenses shall be recoverable from the Vendor. 

 
9.2  In the event, the equipment and materials or any portion thereof are damaged or lost during transit, 

the consignee or his authorised representatives shall give notice to the Supplier/vendor detailing the 
particulars of such equipment & materials damaged or lost during transit. The replacement of such 
equipment and materials to be effected by the supplier / vendor free of costs including handling and 
transportation charges up to site, within a reasonable time. 

 
10. TERMS OF PAYMENT (Only relevant payment term applicable as per type of package/tender 

should be included in the tender/bid document) 
 

For purchase order involving supply only, payment terms will be as below: 

 
100% payment along with full taxes & duties will normally be made by the purchaser/Owner to the 
Vendor through A/C Payee Cheque /RTGS within 15 working days from the date of receipt of material at 
site and after inspection & acceptance thereof or from date of receipt of invoice whichever is later. 
The consignee would arrange for inspection of the supplied items. All documents relating to payment 
would be checked and verified and to be passed by the concerned Accounts Office before effecting 
payment, with reference to the P.O./ LOI /LOA. 

 
However, payment terms for P.O.s placed directly on manufacturer /authorised dealer may also be done 
as below: 

 
90% of the ordered value to be paid against despatch documents through bank subject to prior 
acceptance of SDBG, if applicable. Balance 10% of the ordered value to be paid after receipt of materials 
at site and acceptance thereof. 

 
Provision of part payment against part supply of consignment at consignee’s end may be incorporated in 
Purchase order on the merit of the case (only if the part consignment can be used independently), 
provided necessary stipulation is made in the bid document. 

 
The payment terms for any works/service contract may be regulated as below: 

 
90% of contract price for works/service contract against RA bills. This also includes initial  advance, if 
any. Remaining 10% after completion of the contract. 

 
The payment terms for supply and erection & commissioning for any Turnkey contracts/packages 



 

 

may be regulated as follows: 
 

1) Supply portion only: 
 

70% of the Ex-works price /ordered value of supply (of bought out items also) with full taxes and duties 
as applicable after adjustment of advance, if any, will be paid against proof of despatch (viz. R/R, 
L/R) , detailed invoice / packing list, warranty certificate, test certificate ,insurance policy / certificate, 
dispatch clearance . 

 
20%of the Ex-works price / ordered value of supply (in case of bought out items also) after receipt 
of the materials and inspection and acceptance at site. Remaining 10% after complete erection and 
commissioning & testing and handing over. 

 
However, for spares, balance 30% shall be paid after receipt of materials and inspection & acceptance 
at site. 

 
2) Erection & Commissioning: 

 
90% of contract price for Erection & commissioning against RA bills. This also includes initial advance, if 
any. Remaining 10% after complete erection and commissioning & testing and handing over. 

 
3) Payment terms in respect of imports will be regulated as below: 

 
100% FOB price less Indian Agency Commission in Rs, if any, shall be paid against presentation of 
shipping documents as called for in the purchase order through irrevocable LC. The Indian Agency 
Commission in Rs, if any, shall be paid within 30 days of receipt of material at the consignee end. 

 
11. ADDITIONS / ALTERATIONS / MODIFICATIONS: 

 
The Owner reserves the right to make additions/reduction/ alterations/ modifications to the quantity of the 
items in the Purchase Order. The Vendor shall supply such quantities also at the same rate as originally 
agreed to and incorporated in the Purchase Order. If, however, the additional supply is at variance with 
design, size and specifications and not already covered by the Purchase Order or the amendments 
therein, the rates for such additional supply shall be negotiated and mutually agreed upon. 

 
12. DELIVERY SCHEDULE / COMPLETION PERIOD: 

 
Time is the essence of this contract and normally no variation shall be permitted in the completion 
time/delivery schedule mentioned in the Order/contract unless an amendment in this regard is issued by 
DVC. Time extension may be issued on specific request/reason provided such request is communicated 
to the Order Issuing Authority before the expiry of the stipulated delivery schedule/completion period. 
Date of delivery of materials/goods is to be reckoned as the date of receipt of same by the consignee. 

 
 

13. LIQUIDATED DAMAGES FOR DELAY IN DELIVERY /COMPLETION OF WORKS: 

  
13.1 The time remains the essence of any contract/ purchase order awarded by DVC and all supply 

under a Purchase Order/all deliverables under a Work Order needs to be completed within the stipulated 
time schedule. 

 
The Contractor shall commence work on the Facilities from the date of Notification of Award. The 
Contractor shall thereafter proceed with the Facilities in accordance with the time schedule specified in 
Time Schedule to the Contract Agreement. 

 
Therefore, the provision has been kept in the contract that in case of delay in completion/delivery, for the 
reasons attributable to the contractor/ vendor/service Provider, DVC reserves the right to recover from the 
contractor/vendor/service provider as per the following method:- 
 
(i)  For procurement of Goods: A sum equivalent to 0.5% of the value of the delayed materials / 

equipment / spares for each week of delay and part thereof subject to maximum of 5% of the total 



 

 

value of delayed materials/ equipment / spares as Liquidated Damage (LD). 
 
(ii)  For procurement of Works/services: A sum equivalent to 0.5% of the value of the total contract 

value of the order for each week of delay and part thereof subject to maximum of 5% of the total value 
of the order as Liquidated Damage (LD). However, in case of delay in completion of the contract for 
repair works costing up to Rs. Ten lakh, liquidated damages of 1% of the contract value per week of 
delay subject to a maximum of 5% of contract value should be levied. 

 
In cases, where the works/supply/services extend beyond the contractual completion schedule/delivery 
period and provisional extension order is issued without deciding on the application of LD, no amount from 
the RA bill will be deducted as “withheld LD” amount in case where adequate retention payment (over and 
above SD) remains with DVC as per terms of the contract. 

 
13.2  Alternatively, the Purchaser reserves the right to purchase / outsource the material / spares / 

equipment / works / service from elsewhere at the sole risk and cost of the Vendor and recover all such 
extra cost incurred by the Purchaser in procuring the material/ works/service by the above procedure. 

 
13.3 Alternatively, the Purchaser may cancel the Order/contract completely or partly without prejudice to 

his right under the alternatives mentioned above.. 

 
13.4 In the event of recourse to alternative 13.2 and 13.3 above, the Purchaser will have the right to re-

purchase/ outsource the stores/works &service, to meet urgency in requirement caused by Vendor’s 
failure to comply with the schedule of delivery/ completion of the work, irrespective of the fact whether 
the materials/equipment/works/service are similar or not. 

 
14. SECURITY DEPOSIT-CUM-PERFORMANCE GUARANTEE: 

 
To ensure due performance of the contract, the Supplier/Contractor/ Service Provider receiving the 
LOA/PO/Work Order is required to furnish the required performance security, if it is part of tender 
conditions, in the prescribed form by the specified date as mentioned in the Tender. 

 
Performance security should be for an amount of five (5) to ten (10) per cent of the value of the contract 
as specified in the tender documents. 

 
In case of a JV, the performance security shall be provided by all partners in proportion to their 
participation in the project. 

 
Submission of Performance Security is not necessary for a contract value up to Rupees 1 (one) 
lakh. 

 
Performance security may be furnished in the form of Insurance Surety Bonds, account payee 
demand draft, fixed deposit receipt from a commercial bank, bank guarantee issued/ confirmed 
from any of the commercial bank in India or online payment in an acceptable form, safeguarding 
DVC's interest in all respects. 

 
The earnest money / EMD, wherever applicable, instead of being released may form part of the security 
deposit. 

 
Performance Security is to be furnished by a specified date [“generally 21 days after issuance of LOA for 
Works Contract” or “generally 14 days after issuance of PO/LOA for Goods/Services Contract”] and it 
should remain valid for a period of 60 (sixty) days beyond the date of completion of all contractual 
obligations of the contractor, including Defect Liability Period (DLP)/ warranty period, as applicable. 

 
In case the Contractor fails to submit the performance security within 30 days of the date of issuance of 
LOA/PO/Work Order, DVC without prejudice to any other rights or remedies it may possess under the 
Contract, may forfeit the bid security (wherever applicable) and shall short close the Contract and retender 
and in this re-tender such defaulting Bidder will not be allowed to participate. 

 
In exceptional cases, where in place of a Bid security, DVC asked the Bidders to sign a Bid securing 
declaration accepting that if they are awarded the contract and they fail to submit the performance 



 

 

security within 30 days of the date of issuance of LOA/PO/Work Order as defined in the tender 
documents, they will be suspended for the period of time specified in the tender documents (maximum up 
to 2 years) from being eligible to submit Bids/ Proposals for contracts with DVC. The Contract shall be 
short closed and retendered. 

 
Performance Security should be refunded to the contractor without interest, after he duly performs and 
completes all obligations under the contract but not later than a specified date [“365 days for Works 
Contract” or “60 days for Goods/Services Contract”] of completion of the Defect Liability Period (DLP) / 
warranty period, as applicable. 

 
Proper procedures for safe custody, monitoring and return of bank guarantees and other instruments may 
be followed. Before making a final payment or before releasing the performance bank guarantee, a ‘No 
Claim Certificate’ may be insisted upon from the supplier to prevent future claims. Whenever a bank 
guarantee is released following due procedure and safeguards, acknowledgement thereof should also be 
taken from the contractor. Return of Performance Securities should be monitored by the senior officers 
and delays should be avoided. If feasible, the details of these securities may be listed in the e-
Procurement Portal, so as to make the process transparent and visible. 

 
The performance security will be forfeited and credited to DVC's account in the event of a breach of 
contract by the contractor /Supplier/Service provider. 

 
In case of GTE tenders, the performance security should be in the same currency as the contract and 
must conform to Uniform Rules for Demand Guarantees (URDG 758) —an international convention 
regulating international securities. 

 
On account of the COVID-19 pandemic, that caused slowdown in economy, it is decided to reduce 
Performance Security from existing five to ten percent to three (3) percent of the value of the contract for 
all existing contracts till 31.03.2023. However, the benefit of the reduced Performance Security will not be 
given in the contracts under dispute wherein arbitration/ court proceedings have been already started or 
are contemplated. All tenders/ contracts issued/ concluded till 31.03.2023 should also have the provision 
of reduced Performance Security. In all contracts, where Performance Security has been reduced to three 
percent, the reduced percentage shall continue for the entire duration of the contract and there should be 
no subsequent increase of Performance Security even beyond 31.03.2023. Similarly, in all contracts 
entered into with the reduced percentage of Performance Security of three percent, there will be no 
subsequent increase in Performance Security even beyond 31.03.2023. Where, there is compelling 
circumstances to ask for Performance Security in excess of three percent as stipulated above, the same 
should be done only with the approval of the next higher authority to the Tender accepting authority (TAA) 
for the particular tender. Specific reasons justifying the exception shall be recorded.  

 
Note for Procurement of Works: 

 
In addition to Performance Security (usually 5%), a percentage (usually 5%) of each running bill (periodic/ 
interim payment) to be withheld as Security Deposit/ retention money until final acceptance. 

 
The contractor may, at his option, replace the retention amount with an unconditional BG from a bank 
acceptable to the Procuring Entity at the following stages: 

 
i) After the amount reaches half the value of the limit of retention money; and 

 
ii) After the amount reaches the maximum limit of retention money. One-half of the retention money (or 
BG, which replaced retention money) shall be released on the issue of the taking-over certificate; if the 
Taking Over Certificates (TOCs) are issued in parts, then in such proportions as the engineer may 
determine, having regard to the value of such part or section. The other half of the retention money (or 
BG, which replaced the retention money) shall be released upon expiration of 365 days after the DLP of 
the works or final payment, whichever is earlier, on certification by the engineer. In the event of different 
defect liability periods being applicable to different sections or parts, the expiration of defect liability period 
shall be the latest of such periods. 

 
Note for procurement of Goods: 

 



 

 

Depending on the anticipated overall drawal against a rate contract and, also, anticipated number of 
parallel rate contracts to be issued for an item, Department shall consider obtaining Performance Security 
@ 5% of the value of supply order in the supply orders issued against rate contracts on the rate contract 
holder. 

 
Note for procurement of Consultancy & Other Services: 
 
If the Service Provider fail to submit a performance security before the deadline defined in the Tender 
document, they will be suspended for the period of time specified in the Tender document (maximum up 
to 2 years) from being eligible to submit Bids/Proposals for contracts with DVC. 

 
15. PATENT RIGHTS: 

 
Royalties and fees for patents covering materials/equipment/ spares or processes used in executing the 
work shall be to the account of the Vendor. The Vendor shall satisfy all demands that may be made at any 
time for such royalties and fees and he alone shall be liable for damages, infringement and shall keep the 
Purchaser indemnified in that regard in the event of any equipment / spares / material or part thereof 
supplied by the Vendor is involved any suit or other proceedings held to constitute infringement and its 
use is enjoyed, the Vendor shall, at his own expenses, either procure for the Purchaser the right to 
continue the use of such equipment/spares/material replace it with a non-infringing material / spares / 
equipment or modify it so it become non-infringing. 

 
16. FORCE MAJEURE: 

 
Vendor/Contractor/Service Provider shall not be considered in default if delay in delivery /completion 
occurs due to causes beyond his control such as acts of God, natural calamities, civil wars, fire, strike, 
frost, floods, riot and acts of unsurpassed power. A notification to this effect duly certified by the statutory 
authorities shall be given by the Vendor/Contractor/Service Provider to DVC within 10 days from the date 
of such Force Majeure condition by registered letter. In the event of delay due to such causes, the 
delivery/completion schedule will be extended for a length of time equal to the period of force majeure or 
at the option of DVC the order may be cancelled. Such cancellation would be without any liability 
whatsoever on the part of DVC. In the event of such cancellation, the Vendor/Contractor/Service Provider 
shall refund any amount advanced or paid to him by DVC and deliver back any materials issued to him by 
DVC and release facilities, if any, provided by DVC. However, applicability of Force Majeure Clause in 
respect to a particular contract in the above backdrop is to be decided by Tender Accepting Authority of 
DVC. 

 
17. TERMINATION: 

 
Clause no 24 of optional terms & conditions of contract is to be followed. 

 
18. OWNER SUPPLIED MATERIALS (OSM): 

 
In turnkey contracts/Work contracts, there are occasions where DVC supply some of the 
materials/equipment to the contractor free of cost or with cost, for erection. The contractor shall arrange 
proper storing and insure against all risks for such OSM. The contractor shall furnish indemnity bond for 
the total value of OSM. 

 
19. RECOVERY OF EXCESS CONSUMPTION: 

 
Rate of recovery (for excess consumption of OSM exceeding allowable wastage) for OSM may be 
determined on the basis of latest PO with storage charge (wherever incurred) / 15% service charge and 
price variation, wherever applicable (only positive variation to be considered without any ceiling) as on 
date of commissioning of OSM after erection. 

 
The contractor may be allowed to replenish the excess consumed materials from the sources approved by 
DVC. However, if the OSM has to be issued through additional procurement on demand of the contractor 
because of excess consumption of his/their part, replacement of such additional quantity may not be 
allowed at the discretion of DVC and the same will be recovered as per procedure described above. In 
case penal recovery is considered to be expedient in respect of any critical equipment, the same shall be 



 

 

provided in the contract/bid document only after obtaining approval of HOD/Director.  

 
In case of issuance of any Tools and Plants, the contractor should return the same in as received 
condition. 

 
For civil item the recovery of excess consumption of material may be adopted as per prevalent CPWD 
Specification/Norms. 

 
20. CHANGES IN CONSTITUTION OF BUSINESS: 

 
In the event of change in constitution of business of the contractor after issuance of contract due to 
merger/acquisition/any other reasons, the newly formed entity shall be equally held responsible to fulfil the 
contractual obligation. This is notwithstanding anything contained in NIT or subsequent LOI / LOA / GCC 
or any other document issued or provisions contained in any other Rules / Acts / Legislation. 

 
21. WAIVER: 

 
Any waiver by the Owner of any breach of the terms and conditions of the Order shall not constitute any 
subsequent breach of the waiver of any other right or conditions. 

 
22. COMPLIANCE OF REGULATIONS: 

 
The Vendor shall warrant that all Goods and/or services covered by this Purchase Order/ contract shall 
have been produced, sold, dispatched, delivered, tested and commissioned in strict compliance with all 
applicable laws, regulations including industries (Development & Regulations) Act, 1951 & Industrial 
Dispute Act, 1947 and any amendments there under, labour agreements, Safety rules and PF 
compliance, working conditions and technical codes and requirement as applicable from time to time. 

 
All laws, rules and regulations required to be followed in execution of the order / contract, must be 
complied with. The Vendor should execute and deliver such documents as may be needed by the 
Purchaser/ owner in evidence of compliance. Any liability arising out of contravention of any of the laws on 
executing this order shall be the sole responsibility of the Vendor and the Owner shall not be responsible 
in any manner whatsoever. 

 
23. SUB-LETTING & ASSIGNMENT: 

 
The Supplier/Contractor/Service Provider shall not sub-let or assign any part of the contract (wherever 
allowed following the terms & conditions mentioned below) to any other vendor/agency without the prior 
written consent of DVC. Such assignments or sub-letting or transfer shall not relieve the 
Supplier/Contractor/Service Provider from any obligation, duty and responsibility under the contract. Any 
assignment, transfer or sub-letting without the prior written approval of DVC shall be void. DVC shall have 
the right to cancel/ terminate the contract in whole or in part and to purchase the goods/ works/ services 
from elsewhere and the Supplier/Contractor/Service Provider shall be liable to DVC for any loss or 
damage which DVC may sustain in consequence or arising out of such purchase and the Supplier 
/Contractor/Service Provider shall indemnify such loss or damage to DVC. 

 
Note for Procurement of Goods: - 

 
Agents should only be as per the terms of the contract. Sub- contracting of the contract should normally 
not be allowed in procurement of goods. 
 
Note for Procurement of Works:  

 
The works contract may provide for the contractor to get specified works executed from subcontractors 
included in the pre-qualification application or later agreed to by DVC, with a caveat that the responsibility 
for all sub-contract work rests with the prime contractor. Sub- contracting will generally be for specialized 
items of work, such as reinforced earth retaining walls, prestressing works, and so on. Procurement of 
material, hire of equipment or engagement of labour will not mean sub-contracting. The total value of sub-
contracting work will not exceed the per cent of the contract price as specified in the contract (say 25 
(twenty- five) percent). Subcontracting by the contractor without the approval of DVC shall be a breach of 



 

 

contract, unless explicitly permitted in the contract. 
 
The successful bidder shall not be allowed to sub-contract works to any contractor from a country which 
shares a land border with India unless such contractor is registered with the Competent Authority. This 
shall not apply to sub-contracts already awarded on or before the date of the Order (i.e. 23rd July, 2020). 
 
A bidder is permitted to procure raw material, components, sub-assemblies etc. from the vendors from 
countries which shares a land border with India. Such vendors will not be required to be registered with 
the Competent Authority, as it is not regarded as “sub- contracting”. However, in case a bidder has 
proposed to supply finished goods procured directly/ indirectly from the vendors from the countries sharing 
land border with India, such vendor will be required to be registered with the Competent Authority.. 

 
Back to Back Tie Up by PSUs: Construction PSUs if bagged the contract from the client Department as 
a contractor, has to execute the work by functioning like a contractor instead of sub-letting the 100% work 
on back to back basis. 
 
The above provisions for subletting are to be clearly spelt out in the NIT documents.   

 
Note for Procurement of Services:  

 
Subletting is not allowed for Services contract including AMC/ARC which are of routine type, repetitive or 
frequent in nature.  
 
In case of one-time contract like Overhauling Contract with OEM/OES, the contractor shall not be allowed 
to sublet whole of the work/services (back to back basis). For sub-letting of any part of such Contracts, the 
Principal contractor will provide the list of vendors for approval from HOP/HOD of DVC. After getting the 
approved list, the Principal contractor will award contract for subletting to any vendor from the list 
according to their company policy.  

 
The above provisions for subletting are to be clearly spelt out in the NIT documents.  

 
Note for approval of Sub-contractor (In case of Works or Services) / Sub-Vendor (In cases of 
Supply):  
 
For O&M Contract/ Over Hauling Contract, HOP/HOD shall approve the list of Subcontractor/Sub-Vendor 
on recommendation of local FQA.  
 
For other Contracts including EPC Contract awarded from HQ, Head (QC&I Department) shall approve 
the list of Sub-vendors (In cases of Supply) and HOP/HOD shall approve the SubContractors (In case of 
Works or Services) on recommendation of local FQA. 
 
For other Contracts including EPC Contract awarded from respective site, HOP/HOD shall approve the 
Sub-Contractors/ Sub-Vendors on recommendation of local FQA. 

 
24. VENDORS DRAWING & DATA: 

 
All Drawings, data and documentation in respect of the ordered items are an integral part of the Purchase 
Order / contract. The Vendor will furnish all such drawings, data and documentation to the Purchaser / 
owner. Purchaser / owner will specify the schedule for submission of these documents by the Vendor and 
the required number of copies. The vendor shall ensure strict compliance to this schedule. 

 
25. INFORMATION PROVIDED BY THE PURCHASER /OWNER: 

 
All Drawings, data and documentation that are given to the vendor by the Purchaser / owner for the 
execution of the Order / contract shall be the property of the Purchaser / owner and shall be returned by 
the Vendor on demand by the Purchaser / owner. The Vendor shall not make use of any of the above 
documents for any purpose at any time except for the purpose of executing the Order / contract of the 
Purchaser / owner. The Vendor shall not disclose any of the information given by the Purchaser / owner to 
any person, firm, corporate body or authority and shall make all endeavours to ensure that the above 
information is kept confidential. All such information shall also remain the absolute property of the 



 

 

Purchaser/owner. 
 

26. MODIFICATIONS: 

 
This order constitutes an entire agreement between the parties hereto. Any modifications to this Order 
shall become binding only upon the same being confirmed in writing duly signed by both the parties. 

 
27. GUARANTEE / WARRANTY: 

 
27.1 The Vendor shall warrant that all material / equipment / services supplied under this Order / contract 

shall be new, unused and conform to the Purchasers / owners requirements and specifications. The 
Vendor shall guarantee the material / equipment / services under this Order for a period of 18 months 
from the date of delivery or 12 months from the date of commissioning whichever is earlier. 
For turnkey contracts, Guarantee / Warranty period is to be considered as 12 months from the date of 
commissioning of the same irrespective of date of delivery. The date of delivery to be reckoned as the 
date of receipt of the material by the consignee. The Vendor shall agree to replace any material, which 
has been proved defective or fails to conform to the desired specifications free of cost to the Purchaser 
within the Guarantee/Warranty Period. The guarantee period for such replaced part shall be the same as 
that of equipment / materials specified earlier. 

 
27.2 Checking / approval of vendors drawings, inspection and acceptance of material / spares / equipment / 

furnishing to effect shipment and / or work done for erection, installation and commissioning of the 
equipment by the Purchaser/owner or any other agency on behalf of the Purchaser / owner shall not in 
any way relieve the Vendor from the responsibility for proper performance during the guarantee period. 

 
27.3 Service contracts like hiring of vehicle / Insurance / consultancy / Clearing & Forwarding services etc 

and other consumable items like stationeries, printing of matter etc. are beyond the purview of Warranty 
Clause. 

 
However, before floating of enquiry, Indenter / TIA at his discretion and depending on the technical 
intricacies of the procurement of goods and services may decide on the period of warranty / guarantee. 

 
28. DEMURRAGE / WHARFAGE: 

 
In cases where documents are negotiated through Bank, any consequential charges e.g. demurrage / 
wharfage charges, due to late retirement of documents on account of (i) violation of the inspection clause, 
(ii) material despatched after expiry of delivery period without obtaining approval in advance for extension 
of delivery period (iii) despatch of materials not as per schedule mode of despatch by approved 
transporters as per P.O/contract. (iv) late receipt of invoice or due to violation of any other clause/clauses 
of the purchase order will be to the Vendors account. Supplier would also be responsible for all such 
payment due to late receipt of RR/LR and other documents. 

 
29. GRAFTS / COMMISSION: 

 
Any graft, commission, gift or advantage given, promised or offered by or on behalf of the Supplier or his 
partner, agent officers, director, employee or servant or any one on his or their behalf in relation to the 
obtaining or to the execution of this or any other Contract with the Owner, shall in addition to any criminal 
liability which it may incur, subject the Supplier to the cancellation of this and all other Contracts and also 
to pay for any loss or damage to the Owner resulting from such cancellation. The Owner shall then be 
entitled to deduct the amount so payable from any money otherwise due to supplier. 
 
INTEGRITY PACT : Vendors/contractors are required to unconditionally accept the “Integrity pact” 
(executed in plain paper) as per format furnished by DVC 

 
30. GOVERNING LAW: 

The Contract shall be governed by and interpreted in accordance with laws in force in India. The Courts of 
Kolkata shall have exclusive jurisdiction in all matters arising under the Contract. 

 

 



 

 

31. Safety Aspects to Be Complied: 

a.  Safety Clause for O&M contracts: 

CLAU
SE 
NO. 

REQUIREMENT 

1.0 
 
 
 
 
 
 
 
 
 
 
 
 
2.0 
 
 
2.1 
 
 
 
 
 
 
2.2 
 
 
 
 
 
2.3 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

The contractor/ agency shall comply with all the requirements of the Factories Act, State 
Factories Rules as amended time to time, and all other statutory requirements as applicable to 
his work, like Indian Electricity Act, ESI Act (Wherever the facility is available), PF Act, 
Workmen’s Compensation Act, Motor Vehicles Act, etc. He shall ensure compliance of all the 
responsibilities of the Occupier and Factory Manager as mentioned in the Factories Act, in his 
activities of work.   
 
Additionally, the contractor shall comply with all the Rules framed by DVC (Also referred here 
as DVC), relating to Safety of all those working/ present in the work place, and ensure 
compliance with all types of permit to work. He shall also comply with all directions given by the 
Engineer In-charge or Head of DVC Project Safety Deptt. Or, their nominated representative 
with specific regard to Safety and Health of the workers.   
 
The Contractor/ Agency shall frame and implement its Safety and Health Policy, which shall 
contain all the provisions relating to compliance of DVC Safety/ Health and Safety Policy.  
 
The Contractor shall appoint a full time Engineer with qualification of either Degree in 
Engineering, with not less than 1 years of supervisory experience or Diploma in Engineering 
with not less than 3 years of experience up to 50 workers/ staff or a part thereof. In case of 
electrical work, supervisor must possess valid supervisory license of competency. In Chemical 
contract such as chemical laboratory, Supervisor’s should have qualification on Bachelor of 
science with Chemistry with not less than 3 years’ experience. 
 
If at any time the contractor employs more than 50 workers including staff, he shall appoint 
from the start of work itself a Safety Officer, with the qualification as mentioned in the Factories 
Act/ State Factories Rules applicable to the state, in which the work is carried out. The Safety 
Officer of the Contractor shall discharge only those responsibilities as mentioned in statutory 
rules for the Safety Officers. 
 
Before start of work by the Contractor, the Contractor shall sign an MOU with Head of DVC 
Project Safety Deptt. and Engineer In- charge of the contract (The Engineer In charge is not 
below the rank of Suptd. Engineer in Thermal Power Plant and in case of other station Senior 
Most Engineer). Safety MOU should be prerequisite of agreement of execution. During sign of 
Safety MOU, agency shall submit following documents also: 
 

a) Safety Plan of the Contractor for his own as well as his sub- contractors and action plan 
to implement it; 
 

b) Methodology (Including responsibility) of accident reporting to DVC authorities and 
Statutory authorities, conduct of enquiries, and implementation of corrective measures. 
 

c) The Contractor shall get all his Lifting equipments and tackles thoroughly examined / 
tested through a Competent Persons, approved by the local state Government, where 
the work is being undertaken. 
 

d) For contracts, before start of work by the Contractor, the Contractor shall purchase new 
required personal protective equipment’s’ and get it verified from Head of DVC Safety 
Department for inspection of quality and quantity purchased. He/she will inspect these 
Safety Shoes, Safety Helmets, Safety Harnesses etc. for its suitability. Only after this 
inspection and clearance in writing, above referred items shall be used or issued by the 
Contractor. For contracts, more than one-year, new PPEs again shall be distributed 
before expiry of one year from last PPEs distribution date. After that, contractor shall 
also have to provide different kind of safety gears according to their nature of job 
including reflective jackets.  
 



 

 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
2.4 
 
 
 
 
 
 
 
 
 
 

The cost of these PPEs are treated under chargeable expenditure for which there is the 
cost of these PPE should be estimated in line with para 2.11.1 (statutory and non -
statutory consideration while working out estimate page no. 60) of IR and compliance 
Hand Book-2015 (1st edition). Tenure of these three Personal Protective Equipment’s 
shall be applicable once for those numbers working for one year, if these are purchased 
from the party with which the rate contract had been made by DVC; at the rate at which 
rate contract had been made by DVC; or from the original IS Marked equipment 
manufacturer (Or his authorized representative), registered with Bureau of Indian 
Standard. The estimated value of Safety Shoes and Safety Helmets shall be limited to 
the number of employees, for which the contractor had taken the labour licence or DVC 
had approved to hire; for the Safety Harness payment in estimated value shall be 
restricted to the decided quantity between the Contractor and DVC. 

   
e) Before Start of the contract, the Contractor shall provide appropriate Safety Induction 

Training to all his workers, of at least one full day duration, through an external agency 
with faculty having the qualification as mentioned in the factories act /state rules for the 
safety officer. The DVC Management has a right to refuse issuance of gate pass to the 
workers, if the workers are not trained. 
 

f) Before Start of the work by the Contractor, the Contractor shall provide thorough pre- 
employment health check-up /examination of his workers and fitness certificate as per 
the Factories Act and Rules made under. Later, DVC shall provide Occupational Health 
Check Up such as lung function test, ECG, Sputum, Chest X-ray, audiometry, blood test 
etc. of all contract workers including i.e. supply, casual, AMC/ARC workers working 
within the Thermal Power Plant and Audiometric test, ECG, Blood test etc. for Hydel 
station with cashless facility. Only those workers who are found fit in such medical 
examination shall be employed only by the Contractor. It is the responsibility of each 
contracting agency to ensure the availability of suitable arrangements at their work site 
for rendering prompt and efficient First aid to injured persons. The DVC Management 
has a right to refuse issuance of gate pass to the workers if the workers are not 
undergone such pre-engagement medical examination /health check-up. 

 
g) In case of occurrence of any accident/ mishap/ violation of statutory provisions/ DVC 

Rules, Competent authority in DVC may constitute inquiry Committee, to find out the 
circumstances or causes into it, remedial measures to prevent recurrence of similar 
accidents/mishaps/ violations etc.. The Contractor shall provide full cooperation in 
conduct of inquiry, conducted by such Inquiry Committee and also send his workers to 
attend the inquiry and give statement, with full wages for the day.  
 

h) Wherever there is probability of fall of worker/ material from more than 8 Ft, to prevent 
his fall, the contractor shall provide Full Body Safety Harness with ISI mark to all his 
workers and ensure it’s use. He shall also provide safety net below such work place. He 
shall ensure compliance of all provisions of Permit for working at height advised by 
DVC. If the fall arrester is provided by DVC, the Contractor shall ensure it’s right use.  

 
i) Before execution of safety MOU all statutory documents related to vehicles used like 

vehicles fitness, RC book, driving license, pollution certificate, driver eyesight test etc. 
should be prerequisite.  

 
The contractor shall use only double insulated power tools at the construction place. He shall 
only use 3 Core cable for Single phase supply and 4 Core Cable for 3 Phase supply. For all 
electrical connections appropriate ELCB/RCCB shall be used by the Contractor. 
 

a) In no case any electric supply shall be taken through loose wire like supply without 
industrial Plug Top.  

 
b) No electrical repair work shall be carried out on any live equipment. It shall be done only 

by the Electrician having ITI qualification or equivalent and Wireman’s certificate issued 
by the State Government. No work shall start without obtaining work permit from DVC 
Engineer In- charge or his authorized representative. 



 

 

 
3.0 
 
 
 
 
 
4.0 
 
 
 
 
 
 
 
 
5.0 
 
 
 
 
 
 
6.0 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
7.0 
 
 
8.0 
 
 
 
 
 
 
 
9.0 

 
In case any accident occurs during the construction or erection work or other associated 
activities, undertaken by the Contractor, it shall be the responsibility of the Contractor to 
promptly inform the same to the Engineer In-charge, DVC Head of Safety Deptt. in the 
prescribed form (Which can be collected by the Contractor/ Agency from the Project Safety 
Deptt.), and also to all the statutory authorities envisaged under the applicable laws. 
 
The Engineer In-charge as well as DVC Head of Safety Deptt. or their nominated 
representative, shall have the right at his sole discretion to stop the work, if in his opinion the 
work is being carried out in such a way that it may cause accidents and endanger the safety of 
the persons and / or property, and / or equipments. In such cases, the contractor shall be 
informed in writing, and the contractor shall immediately stop the work, and comply to remove 
short-comings promptly. After ensuring compliance of instructions given by Engineer In charge, 
he shall inform him of completion of compliance, and after his written permission only, shall 
restart the work.  
 
If the Contractor fails complying with the provisions as mentioned above, DVC Engineer in 
charge/ Head of Safety, DVC shall impose financial deduction at the rate of Rs. 2,000/- per day 
for each violation or any unsafe act /unsafe condition made by each such worker or part 
thereof, for contract value exceeding Rs Thirty Lakh till the provisions are complied with. The 
above provision shall be at the rate of Rs. 1000/= for the contract those value not exceeding Rs 
thirty lakh. Such amount will be deducted from their running bill of the contractor. 
 
If the Contractor fails complying with the provisions as mentioned above, the financial 
deductions shall be made by DVC, at the rate of Rs. 2,000/- per day or part thereof, from the 
contractor’s bill for contract value exceeding Rs Thirty Lakhs; and at the rate of Rs 500/- per 
day for the contract value not exceeding Rs Thirty Lakhs, till the provisions are complied with.  

 
In case of injury, the compensation as calculated/ directed by the State Government Authorities 
shall be paid by the Contractor to the Victim/ his legal heir, in accordance with the statutory 
provisions. 
 
However, in case of accident, additionally, following financial deductions shall be made by 
DVC, from the bill of the Contractor: 
 

a Fatal injury or accident causing death 15 % of contract value or Rs. 7,00,000/- 
per person, whichever is less. 
 

b 
 
 

Major injuries or accident causing 
25% or more permanent disablement 
to workmen or employees 

5% of contract value or Rs. 200,000/- 
per person whichever is less 

 
Workmen who work at height needs to pass the compulsory vertigo test. 
 
No electrical installation work, including additions, alterations, repairs and adjustments to 
existing installations, except such replacement of lamps, fans, fuses, switches, low voltage 
domestic appliances of voltage not exceeding 250 volts and fittings as in no way alters its 
capacity or character, shall be carried out upon the premises of or on behalf of any consumer, 
supplier, owner or occupier for the purpose of supply to such consumer, supplier, owner or 
occupier except by an electrical contractor licensed in this behalf by the State Government and 
under the direct supervision of a person holding a certificate of competency licence and by a 
person holding a permit issued or recognised by the State Government. 
 
The Contractor shall maintain Work Permit system, which is a formal written system used to 
control certain types of work that are potentially hazardous. A work permit is a document, which 
specifies the work to be done, and the precautions to be taken. Work Permits is an essential 
part of any safe systems activities. They start the work only after safe procedures have been 
defined and clearance taken from respective DVC designated engineers. 
 

 



 

 

b. Safety clauses for construction Activities 
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2.1 

The contractor/ agency shall comply with all the requirements of "The Building and Other 
Construction Workers (Regulation of Employment & Conditions of Service) Act," 1996 and its 
Central Rule 1998 / State Rules and any other statutory requirements as applicable, like the 
Factories Act/ State Factories Rules (If applicable), ESI Act, PF Act, Workmen's Compensation 
Act, other applicable rules and provisions of BIS in the form of standards etc.    
 
Additionally, the provisions of the Domodar Valley Corporation (DVC) Safety Rules for 
Construction and Erection - as amended till date, shall also be complied with by the contractor/ 
agency. In case of any unconformity between statutory requirement and the Safety Rules of the 
DVC, the latter shall be binding on the Contractor unless the statutory provisions are more 
stringent   
 
 
The Contractor shall also comply with all directions given in writing by the Engineer In-charge 
or Head of DVC Project Safety Deptt. Or, their nominated representative with specific regard to 
Safety and Health of the workers.   
 
The Contractor/ Agency shall frame and implement it's Safety and Health Policy, which shall 
contain all the provisions as mentioned in the statute and also as mentioned in DVC Safety/ 
Health and Safety Policy, if it is not in contravention with the statutory provisions. 
 
Before Start of work by the Contractor, The Contractor shall sign an MOU with Head of DVC 
Project Safety Deptt. and Engineer In charge of the contract, wherein he shall submit following 
documents also: 
 
a) Safety Plan of the Contractor for his own as well as his sub- contractors; 
 
b) Methodology of Hazard identification and control measures thereof;  
 
c) Methodology to be adopted by him for providing work related training (For all Contract 
workers), including the hazards involved in the work awarded to the worker and how the work 
shall be done by the contract labour to ensure safety of his own as well as others working 
there.  
 
d) Names of Safety Officers, Safety supervisors and supervisors as well as the specific working 
area, to be supervise by them, for safety at the workplaces.  
 
e) Methodology (Including responsibility) of accident reporting to DVC authorities and Statutory 
authorities, conduct of enquiries, and implementation of corrective measures. 
 
f) The Contractor shall notify the names of Competent Persons, responsible for inspection of 
following equipments and facilities:  
 

1. Tests and Inspections of all electrical equipments, installation and Safety Measures; 
 

2. Tests and Inspections of all Scaffoldings and platforms for working at height including it's 
strength adequate handrails, Toe Boards etc.; 

 
 3. Tests and Inspections of all Personal Protective Equipments,  

 
4. prevention of unauthorized entry or working by any person, including his own, into their 
work. 

 
Before Start of work by the Contractor/ Agency, the Contractor shall show the Personal 
Protective equipments, lifting equipments, personal protective equipments and other safety 
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related items, brought by him/ them to Head of DVC Safety Deptt, and Engineer In charge, for 
inspection, who will inspect, if these equipments meet legal requirements. Only after inspection 
by them and clearance from them, in writing, above referred items shall be used or issued by 
the Contractor. However, such clearance shall be applicable only for bringing these items and 
DVC shall not be a party, if these items / equipments fail legal requirements, due to any 
supervisory problems, including unsafe handling or failure, due to whatever causes. 
 
The Contractor/ Agency will notify well in advance to the Engineer In-charge and Head of DVC 
Project Safety Deptt. of his intention to bring to the Site, any container filled with liquid or 
gaseous fuel or explosive or petroleum substance or such chemicals which may involve 
hazards. DVC shall have the right to prescribe the conditions, under which such container is to 
be stored, handled and used during the performance of the works and the Contract shall strictly 
adhere to and comply with such instructions. The Engineer In-charge and DVC Head of Safety 
Deptt. shall have the right at his sole discretion to inspect any such container or such 
construction plant / equipment for which material in the container is required to be used and if 
in his opinion, its use is not safe, he may forbid its use.    
 
The Contractor/ Agency shall take all measures required to ensure proper safety of all the 
workmen, materials, plant and equipment belonging to him or to the Employer or to others, 
working at the Site. 
 
The Contractors/ Agencies, whether awarded contract directly from DVC or those who have got 
contract with or without permission of DVC, shall get Safety Audit of their construction and/or 
erection activities conducted, through Safety Auditors, having (a) Diploma or Degree in 
Industrial Safety from any State Directorate of Technical Education,(b) 7 years experience of 
safety management in power plant; and (c) Have accreditation or trained from DGFASLI/ 
Ministry of Labour, Government of India, with following frequency: 
 
 a) For Contracts of total value exceeding Rs 20 Crores, once within every six months period;  
 
b) For Contracts of total value less than Rs 20 Crores but exceeding Rs 5 Crores, once within 
every twelve months period; 
 
All equipments used in construction and erection by the contractor shall meet BIS / 
International Standards and where such standards do not exist, the Contractor shall ensure 
these to be absolutely safe. All equipments shall be strictly operated and maintained by the 
contractor in accordance with manufacturer's operation manual.  
 
The contractor should also follow Guidelines / Rules of the Employer in this regard. 
 
The Engineer In-charge or Project Manager and / or Head of DVC Project Safety Deptt. shall 
have the right to examine the safety equipments to determine their suitability, reliability, 
acceptability and adaptability, and in case they do not find these of acceptable standards they 
can instruct to the Contractor to provide the equipments meeting these requirements, which the 
Contractor shall comply without any reservation. 
 
The Engineer In-charge and / or DVC Safety Officer or their nominated representative shall 
have full power to demand any document/ take photos, which may affect Safety and health at 
the contractor's work place, and the contractor will provide it without any pre-condition.  

 
The Contractor shall provide safe working conditions to all workmen and employees at his 
workplace including safe means of access, railings, stairs, and ladders, scaffolding, work 
platforms, toe boards etc. 
 
Safety Training of at least one full day duration, relating to hazards in his work, shall be 
provided by the Agency/ Contractor through an external agency, with faculty having the 
qualification as mentioned in the BOCW Act/ Rules for the Safety Officer and have minimum 7 
years site exposure as implementing safety provisions to all his workers, before start of work 
and every six months thereafter. In case, the contractor fails to do so, it may be organized by 
DVC, at the cost of the Contractor/ Agency, and the cost on this account, which shall not be 
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4.1 

more than the charges of National Safety Council, Mumbai, shall be deducted from the bill of 
the Contractor in the similar manner, as charged for work to be done at the risk and cost of 
contractor/ agency. When such programme is organized by DVC for the contractor's 
establishment, the contractor/ agency shall send his workers to attend the programme. If he 
does not send his workers to attend the Training Programme, the charges of training shall be 
recovered from the contractor. 
 
The contractor shall arrange to get the certificate of training issued from training institution, to 
all the workmen, trained by them, which shall mention the date of training and it's subject. The 
worker shall keep the same along with the gate pass. 
 
Adequate supervision shall be provided by the contractor at all times of work undertaken by the 
workers. The worker shall get the training endorsed on their Gate Pass. 
 
When DVC Conducts any inquiry to find facts of any accident, violations of Statutory 
Provisions/ DVC Rules and asks the contractor to send his workers, the Contractor shall send 
his workers for deposing in this Inquiry. 
 
The Contractor shall follow provision of Work Permit system for working at height, implemented 
by DVC. Wherever there is probability of fall of worker to level of more than 8 Ft, to prevent his 
fall, the contractor shall provide safety net below such area. Such Safety nets shall be provided 
wherever the possibility of fall of material also exists. The Contractor shall also provide Fall 
Arresting system/ device (Fall Arrestor), when required and shall ensure it's use. 
 
The contractor shall make ambulance room for first aid and provide ambulance for shifting and 
treatment of sick and injured as mentioned in "The Building and Other Construction Workers 
(Regulation of Employment & Conditions of Service) Act/ rules. 
 
The register of medical examinations of the workers, employed in hazardous areas, conducted 
as per statutory provisions and injury (including near miss injury) register, shall be maintained 
by the Contractor. It will be presented to Engineer Incharge and DVC Head of Safety as well as 
Statutory authorities on demand. If any worker found suffering from occupational health hazard, 
the worker should be shifted to suitable place of working and properly treated under intimation 
to Engineer In-charge. 
 
A copy of the Emergency Action Plan prepared by the agency shall be submitted to Engineer 
In-charge and Safety Deptt, for their approval. If any conditions are suggested by Engineer In-
charge, Head of Safety Deptt, or their nominated representative the Emergency action plan 
shall be revised by the Contractor on the basis of suggestions so received. Mock Drill shall be 
organized by the Contractor at least once in every six months in consultation with Head of DVC 
Project Safety Deptt. or their nominated representative. 
 
Only double insulated wire/ cable of power tools shall be used at the construction place. 
 
The contractor shall ensure that all electrical installations or equipments including temporary 
electrical installations at the construction works are provided with earth leakage circuit 
breakers. 
 
 

For Single phase connection, the contractor shall use 3 core cables with 3rd wire connected to 
earth. For three phase connection, the contractor shall use four core cables with 4th wire 
connected to earth. 
 
In no case, single wires shall be used in the construction area. 
 
The wires shall not be laid on the ground or any other surface, where there is possibility of 
damage to it's insulation. It shall be supported on insulated poles above ground, to prevent 
possible damage to it's insulation. 
 
The Contractor shall not interfere or disturb electric fuses, wiring and other electrical equipment 
belonging to the Employer or other contractors under any circumstances, whatsoever, unless 
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expressly permitted in writing by the Engineer I/c to handle such fuses, wiring or electrical 
equipment. 
 
Before the Contractor connects any electrical appliances to any plug or socket belonging to the 
other contractor or of the DVC, he shall :  
 
a) prove that the Engineer In-charge that the appliance is in good working condition; 
 
 b) Inform the Engineer In-charge of the maximum current rating, voltage and phases of the 
appliances; 
 
 c) Obtain permission of the Engineer In-charge detailing the sockets to which the appliances 
may be connected. 
 
No electrical repair work shall be carried out on any live equipment. The Engineer In-Charge 
must declare the equipment safe and a permit to work shall be issued by the DVC / contractor 
as the case may be to carry out any repair / maintenance work. While working on electric lines / 
equipments whether live or dead, suitable type and sufficient quantity of tools will have to be 
provided by the contractor to electricians / workmen / Officers. 
 
No repair work shall be carried out by any person, who does not have a qualification ITI 
(Electrician). The Repair will be done after disconnecting the equipment. The Contractor's 
Engineer shall first declare the equipment safe and a permit to work shall be obtained through 
the DVC Engineer before carrying out any repair / maintenance work. While working on electric 
lines / equipments whether live or dead, suitable type and sufficient quantity of tools will have 
to be provided by the contractor to electricians / workmen / Officers.  
 
The register of all, inspections and examinations and tests like of scaffoldings, excavations, 
measurement of electrical earth resistance, lifting tools and tackles, pressure vessels etc shall 
be properly maintained by the Contractor and will be promptly produced as and when desired 
by Statutory Authorities, the Engineer InCharge and Head of DVC Safety Deptt. Or, by the 
person authorized by them. 
 
The contractor, employing up to 50 workmen, directly or through his agencies, whether 
temporary, casual, probationary, regular or permanent shall employ at least one full time safety 
officer on his roll, having qualifications as mentioned in statutory provisions, exclusively to 
supervise safety aspects of the equipment’s and workmen, who will coordinate with the DVC 
Safety Officer. In case the work is being carried out through subcontractor, the employees / 
workmen of the sub- contractor shall also be considered as the contractor’s 
employees/workmen for the above purpose. When more than 50 workers are employed, the 
Contractor shall additionally appoint on his roll, one safety officer for each 50 workers 
appointed by him or his agencies. 
 
The name and address of such Safety Officer of the Contractor will be informed in writing to the 
Engineer In Charge with a copy to the DVC Head of Safety Deptt., within 3 days of their 
employment. 
 
In case any contractors deploy less than 150 workmen each, one or more contractors shall 
jointly employ statutory Qualified Safety Officer and they will share the expenditure towards 
employment of this Safety Officer proportionate to the employment. 
 
In case, the contractor fails to employ required number of Statutory Qualified Safety Officer, 
DVC shall have power to hire qualified Safety Officer on behalf of the Contractor and all 
expenditure including the cost of recruitment shall be charged from the Contractor. In such 
case, the DVC, in addition to charging the cost of the Qualified Safety Officer, which shall not 
be more than Rs One Lakh per month for each Safety Officer, and shall also deduct the 
amount, as mentioned in the contract. 
 
The responsibility of the Safety Officer shall be as mentioned in the statute and he shall not be 
permitted or allowed to do any work other than as mentioned there. 
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The DVC officers shall conduct the Safety Inspections/ Audit on their own, or through 3rd Party 
also and the Contractor shall provide full cooperation/information to them. He shall be informed 
of the violations of statutory provisions/ DVC rules in writing. The Contractor is to remove 
communicated violations promptly. If the Contractor does remove communicated violations, 
with the within 3 days, the amount as mentioned in the contract, shall be deducted from the bill 
of the contractor. 
 
In case any injury occurs during the construction or erection work or other associated activities 
undertaken by the Contractor, it shall be the responsibility of the Contractor to promptly inform 
the same to the Engineer In-charge,, DVC Head of Safety Deptt. in the prescribed form (Which 
can be collected by the Contractor/ Agency from the Project Safety Deptt.), and also to all the 
statutory authorities, as applicable. 
 
The Engineer In-charge as well as DVC Head of Safety Deptt. or their nominated 
representative shall have the right at his sole discretion to stop the work, if in his opinion the 
work is being carried out in such a way that it may cause injury and endanger the safety of the 
persons and / or property, and/or equipments. In such cases, the contractor shall be informed 
in writing, and the contractor shall immediately stop the work, and comply to remove 
shortcomings promptly. 
 
The Contractor after stopping the specific work can, if felt necessary, may appeal against the 
order of stoppage of work to the Project Head within 3 days of such stoppage of work. The 
decision of the Project Head in this respect shall be conclusive and binding on the Contractor. 
 
If the Contractor does not provide safety equipments to his workers or fails to discharge of his 
other responsibilities, statutory or otherwise, as mentioned above, DVC may provide the same 
and recover the expenditure along with overhead cost etc. However, this does not absolve the 
contractor from his responsibility as mentioned in the contract or Statutory Provisions. 
 
The Contractor shall not be entitled for any damages / compensation for stoppage of work 
under Clause 6.9 or any other safety reasons and the period of such stoppage of work shall not 
be taken as an extension of time for Completion of the Facilities and will not be the ground for 
waiver of deductions made by DVC. 
 
If the Contractor fails in complying with the DVC Safety Rules for Construction and Erection or 
applicable Statutory Provisions; or continues the work even after being instructed to stop the 
work by DVC Head of Project Safety Deptt. as provided in Clause 6.9 mentioned above, on the 
direction of Engineer In-charge/ Project Manager or DVC Head of Safety Deptt., the deduction 
at the rate of Rs. 5,000/- per day (Rs five thousand per day) or part thereof for each violation 
for each day, shall be deducted from the bill of the contractor, till the written instructions are 
complied with, and verified by the Engineer In-charge or DVC Head of Project Safety Deptt. 
 
If any fatal injury or injury causing more than 25% permanent disablement to any person 
occurs during the activities of the contractor, due to lack of supervision by the contractor, or not 
taking all safety precautions and / or not complying with DVC Rules for Construction and 
Erection or Statutory Provisions, following deduction shall be made from the bill of contractor:  
 

a. Fatal injury or accident causing 
death 

Deduction @15% of contract value or 
Rs. 10,00,000/- for Injury to each person, 
whichever is less 

 
b. Major injuries or accident causing 
25% or more permanent 
disablement to workmen or 
employees 

Deduction @5% of contract value or 
Rs.2,00,000/- per person whichever is 
less 

 
In case of repeat Fatal/ Non-fatal injuries, occurring in the plant, the value of compensatory 
loss (In each case) will be double to that mentioned in specific category. In such case for fatal 
accident it shall be @ 25% of Contract value or Rs 15,00,000/- (Whichever is less) per person, 
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and for each non-fatal injury it shall be @ 10% of Contract value or Rs 3,00,000/- (Whichever is 
less) per person. 
 
[Permanent disablement, as mentioned above, shall have the same meaning as indicated in 
the Workmen's Compensation Act' 1923. The deduction mentioned above shall be in addition 
to the compensation payable to the workmen/employees under the relevant provisions of the 
Workmen's Compensation Act' 1923 and rules framed there under or any other applicable laws 
as applicable from time to time].. 
 
If any contractor worker, found working without using the required safety equipment like safety 
helmet, safety shoes, safety belts etc. or without anchoring the safety belts while working at 
height, the Engineer In-charge/DVC Head of Safety Deptt. or their nominated representative 
shall penalize the contractor for Rs.1000/- per person per day for his lack of supervision and 
allowing hazards at the work place, and shall inform the Contractor accordingly.. 
 
 

Job safety analysis is to be carried out before start of any work 
 
Contractor shall not be allowed to use LPG cylinder in plant premises other than DA and 
Oxygen cylinder. 
 
Workmen who work at height needs to pass the compulsory vertigo test. 
 
No electrical installation work, including additions, alterations, repairs and adjustments to 
existing installations, except such replacement of lamps, fans, fuses, switches, low voltage 
domestic appliances of voltage not exceeding 250 volts and fittings as in no way alters its 
capacity or character, shall be carried out upon the premises of or on behalf of any consumer, 
supplier, owner or occupier for the purpose of supply to such consumer, supplier, owner or 
occupier except by an electrical contractor licensed in this behalf by the State Government and 
under the direct supervision of a person holding a certificate of competency licence and by a 
person holding a permit issued or recognised by the State Government. 
 
The Contractor shall maintain Work Permit system, which is a formal written system used to 
control certain types of work that are potentially hazardous. A work permit is a document, which 
specifies the work to be done, and the precautions to be taken. Work Permits is an essential 
part of any safe systems of construction activities. They start the work only after safe 
procedures have been defined and clearance taken from respective DVC designated 
Engineers. 
 
Examples of high-risk activities include but are not limited to: i) Entry into confined spaces ii) 
Cutting & welding iii) Working at Height along with checklist iv) Working on electrical equipment 
v) Heavy lifting operations vi) Removal of grating/ Handrail / floor opening vii) Material Shifting 
 
The permit-to-work system should be fully documented, laying down: i) How the system works 
ii) The jobs it is to be used for; iii) The responsibilities and training of those involved; and iv) 
How to check its operation. 
 
A Work Permit authorization form shall be completed with the maximum duration period not 
exceeding 12 hours. 
 
A copy of each Permit to Work (PTW) shall be displayed near to work are (on PTW Display 
board) in close proximity to the actual works location to which it applies. 
 

 
 

32. SITE WORKS: 
 

32.1 SETTING OUT/SUPERVISION/LABOUR: 
 

32.1.1 Bench Mark: The Contractor shall be responsible for the true and proper setting-out of the jobs in 
relation to bench marks, reference marks and lines provided to it in writing by or on behalf of the 



 

 

Employer. 
 

If, at any time during the progress of work, any error shall appear in the position, level or alignment of the 
Facilities, the Contractor shall forthwith notify the Project Manager of such error and, at its own expense, 
immediately rectify such error to the reasonable satisfaction of the Project Manager. If such error is based 
on incorrect data provided in writing by or on behalf of the Employer, the expense of rectifying the same 
shall be borne by the Employer. 

 
32.1.2 Contractor’s Supervision: The Contractor shall give or provide all necessary superintendence during 

the work, and the Construction Manager or its deputy shall be constantly on the Site to provide full-time 
superintendence of the work. The Contractor shall provide and employ only technical personnel who are 
skilled and experienced in their respective callings and supervisory staff who are competent to adequately 
supervise the work at hand. 

 
32.1.3 LABOUR: 

 
(a)  The Contractor shall provide and employ on the Site in the work such skilled, semi-skilled and unskilled 

labour as is necessary for the proper and timely execution of the Contract. The Contractor is encouraged 
to use local labour that has the necessary skills. 

 
(b)  Unless otherwise provided in the Contract, the Contractor shall be responsible for the recruitment, 

transportation, accommodation and catering of all labour, local or expatriate, required for the execution of 
the Contract and for all payments in connection therewith. 

 
(c)  The Contractor shall be responsible for obtaining all necessary permit(s) and/or visa(s) from the 

appropriate authorities for the entry of all labour and personnel to be employed on the Site into the country 
where the Site is located. 

 
(d)  The Contractor shall at its own expense provide the means of repatriation to all of its and its 

Subcontractor’s personnel employed on the Contract at the Site to their various home Countries. It shall 
also provide suitable temporary maintenance of all such persons from the cessation of their employment 
on the Contract to the date programmed for their departure. In the event that the Contractor defaults in 
providing such means of transportation and temporary maintenance, the Employer may provide the same 
to such personnel and recover the cost of doing so from the Contractor. 

 
(e)  The Contractor shall at all times during the progress of the Contract use its best endeavours to prevent 

any unlawful, riotous or disorderly conduct or behaviour by or amongst its employees and the labour of its 
Subcontractors. 

 
(f) The Contractor shall, in all dealings with its labour and the labour of its Subcontractors currently 

employed on or connected with the Contract, pay due regard to all recognized festivals, official holidays, 
religious or other customs and all local laws and regulations pertaining to the employment of labour. 

 
32.2 CONTRACTOR’S EQUIPMENT: 

 

32.2.1 All Contractors’ Equipment brought by the Contractor onto the Site shall be deemed to be intended 
to be used exclusively for the execution of the Contract. The Contractor shall not remove the same from 
the Site without the Project Manager’s consent that such Contractor’s Equipment is no longer required for 
the execution of the Contract. 

 
32.2.2 Unless otherwise specified in the Contract, upon completion of the Facilities, the Contractor shall 

remove from the Site all Equipment brought by the Contractor onto the Site and any surplus materials 
remaining thereon. 

 
32.2.3 The Employer will, if requested, use its best endeavours to assist the Contractor in obtaining any 

local, state or national government permission required by the Contractor for the export of the Contractor’s 
Equipment imported by the Contractor for use in the execution of the Contract that is no longer required 
for the execution of the Contract. 

 
32.3 SITE REGULATIONS AND SAFETY: 

 



 

 

The Employer and the Contractor shall establish Site regulations setting out the rules to be observed in 
the execution of the Contract at the Site and shall comply therewith. The Contractor shall prepare and 
submit to the Employer, with a copy to the Project Manager, proposed Site regulations for the Employer’s 
approval, which approval shall not be unreasonably withheld. 

 
Such Site regulations shall include, but shall not be limited to, rules in respect of security, safety of the 
Facilities, gate control, sanitation, medical care, and fire prevention. 

 
32.4 OPPORTUNITIES FOR OTHER CONTRACTORS: 

 
32.4.1 The Contractor shall, upon written request from the Employer or the Project Manager, give all 

reasonable opportunities for carrying out the work to any other contractors employed by the Employer on 
or near the Site. 

 
32.4.2  If the Contractor, upon written request from the Employer or the Project Manager, makes available 

to other contractors any roads or ways the maintenance for which the Contractor is responsible, permits 
the use by such other contractors of the Contractor’s Equipment, or provides any other service of 
whatsoever nature for such other contractors, the Employer shall fully compensate the Contractor for any 
loss or damage caused or occasioned by such other contractors in respect of any such use or service, 
and shall pay to the Contractor reasonable remuneration for the use of such equipment or the provision of 
such services. 

 
32.4.3 The Contractor shall also so arrange to perform its work as to minimize, to the extent possible, 

interference with the work of other contractors. The Project Manager shall determine the resolution of any 
difference or conflict that may arise between the Contractor and other contractors and the workers of the 
Employer in regard to their work. 

 
32.4.4 The Contractor shall notify the Project Manager promptly of any defects in the other Contractors’ 

work that come to its notice, and that could affect the Contractor’s work. The Project Manager shall 
determine the corrective measures, if any, required to rectify the situation after inspection of the Facilities. 
Decisions made by the Project Manager shall be binding on the Contractor. 

 
32.5  EMERGENCY WORK: 

 

If, by reason of an emergency arising in connection with and during the execution of the Contract, any 
protective or remedial work is necessary as a matter of urgency to prevent damage to the Facilities, the 
Contractor shall immediately carry out such work. 
 
If the Contractor is unable or unwilling to do such work immediately, the Employer may do or cause such 
work to be done as the Employer may determine is necessary in order to prevent damage to the Facilities. 
In such event the Employer shall, as soon as practicable after the occurrence of any such emergency, 
notify the Contractor in writing of such emergency, the work done and the reasons therefore. If the work 
done or caused to be done by the Employer is work that the Contractor was liable to do at its own 
expense under the Contract, the reasonable costs incurred by the Employer in connection therewith shall 
be paid by the Contractor to the Employer. Otherwise, the cost of such remedial work shall be borne by 
the Employer. 

 
32.6 SITE CLEARANCE: 

 
32.6.1 Site Clearance in Course of Performance: In the course of carrying out the Contract, the Contractor 

shall keep the Site reasonably free from all unnecessary obstruction, store or remove any surplus 
materials, clear away any wreckage, rubbish or temporary works from the Site, and remove any 
Contractor’s Equipment no longer required for execution of the Contract. 

 
32.6.2 Clearance of Site after Completion: After Completion of all parts of the Facilities, the Contractor shall 

clear away and remove all wreckage, rubbish and debris of any kind from the Site, and shall leave the Site 
and Facilities clean and safe. 

 
32.6.3 DISPOSAL OF SCRAP: 

 
The Contractor shall in consultation with the Project Manager promptly remove from the site any 'Scrap’ 



 

 

generated during performance of any activities at site in pursuance of the Contract. The term 'Scrap' shall 
refer to scrap / waste / remnants arising out of the fabrication of structural steel work and piping work at 
the project site in the course of execution of the contract and shall also include any wastage of cables 
during the termination process while installing the cables. 

 
The ownership of such Scrap shall vest with the Contractor except in cases where the items have been 
issued by the Employer from its stores for their installation only without any adjustment to the Contract 
Price. The removal of scrap shall be subject to the Contractor producing the necessary clearance from the 
relevant authorities (Custom, Excise etc.), if required by the law, in respect of disposal of the scrap. The 
liability for the payment of the applicable taxes/duties shall be that of the Contractor. 

The Contractor shall also indemnify to keep the Employer harmless from any act of omission or 
negligence on the part of the Contractor in following the statutory requirements with regard to 
removal/disposal of scrap. The Indemnity Bond shall be furnished by Contractor as per proforma enclosed 
with NIT/Tender Document. Further, in case the laws require the Employer to take prior permission of the 
relevant Authorities before handing over the scrap to the Contractor, the same shall be obtained by the 
Contractor on behalf of the Employer. 

 
32.7 WATCHING AND LIGHTING: 

 
The Contractor shall provide and maintain at its own expense all lighting, fencing, and watching when and 
where necessary for the proper execution and the protection of the Facilities, or for the safety of the 
employers and occupiers of adjacent property and for the safety of the public. 
 

32.8 WORK AT NIGHT AND ON HOLIDAYS: 

 
32.8.1  Unless otherwise provided in the Contract, no work shall be carried out during the night and on 

public holidays of the country where the Site is located without prior written consent of the Employer, 
except where work is necessary or required to ensure safety of the Facilities or for the protection of life, or 
to prevent loss or damage to property, when the Contractor shall immediately advise the Project Manager, 
provided that provisions of this GCC Sub-Clause 56.8.1 shall not apply to any work which is customarily 
carried out by rotary or double-shifts. 

 
32.8.2 Notwithstanding GCC Sub-Clauses 32.8.1 or 32.1.3, if and when the Contractor considers it 

necessary to carry out work at night or on public holidays so as to meet the Time for Completion and 
requests the Employer’s consent thereto, the Employer shall not unreasonably withhold such consent. 

 
33. SETTLEMENT OF DISPUTES & ARBITRATION: 

 

Clause no 20 of optional terms & conditions of contract is to be followed. 

 

OPTIONAL TERMS & CONDITIONS OF CONTRACT  

 

(RELEVANT TERMS AND CONDITIONS ARE TO BE INCLUDED AS ADDITIONAL / SPECIAL 
CONDITION OF CONTRACT AS PER DISCRETION OF TIA). 

 
1. EARNEST MONEY DEPOSIT (IF APPLICABLE): 

 

Every tender must accompany ‘Earnest Money’ as mentioned in the Tender Notice/Enquiry in desired 
form as mentioned below without which the tender will not be accepted. The Earnest Money should be 
deposited in any of the following forms: 

 
a)  Earnest Money can be submitted in the form of Bank Guarantee from an Indian Nationalized Bank / 

Schedule Bank / Foreign Bank (in the scheduled list of Reserve Bank of India), irrevocable and operative 
till the validity of the offer as per enclosed Proforma. 

 
Overseas bidder in case of participation is permitted to submit the Bank Guarantee from Foreign Bank 
which are included in the scheduled list of Reserve Bank of India, copy of which is annexed in Annexure-
F. However, any Foreign Bank not mentioned here but subsequently included in the scheduled list of RBI 
in the course of bidding shall be accepted. Such inclusion of Bank’s name to be obtained from the website 



 

 

of RBI – www.rbi.org.in. 
 
The Bank Guarantee currency shall be same as currency of Price Bid. In case the bidder arranges to 
submit BG in INR from Nationalized or Schedule Bank through their trade relation and quote the bid in 
USD/EURO, the same shall be accepted. 

 
b)  Earnest money can also be deposited through E-payment to Damodar Valley corporation ,A/c 

No…………….. ,Name of prescribed bank........., branch..........., IFSC code No………., MICR code 
No…………. The bidder is required to furnish the transaction reference No. for the e- payment made to 
DVC. 

 
c)  Attested photocopy of certificate issued by DVC as permanent EMD account holder. 

 
d)  Pay Order/DD to be made in favour of Damodar Valley Corporation. 

 
e)  In case the bid security is more than a threshold value (Rupees five lakh) and in case of foreign bidders in 

GTE tenders it may be in the form of a bank guarantee (in equivalent Foreign Exchange amount, in case 
of GTE) issued/confirmed from any of the scheduled commercial bank in India in an acceptable form. The 
bid security is normally to remain valid for a period of 45(forty-five) days beyond the final bid validity 
period. 

 
The offer accompanied by B.G. against EMD will only be considered valid on acceptance of the Bank 
Guarantee. The offer not accompanied by EMD or specified EMD in proper form as defined above shall 
not be considered as valid tender for opening provided necessary stipulations are made in the NIT. 
 

i) Earnest Money will be refunded only to the unsuccessful Tenderer within 30 days after finalisation 
of Tender and no interest will be paid for the same. 
 

ii) The amount of Earnest Money will be refunded to the successful tenderer, after acceptance of their 
Security Deposit-cum-Performance B.G. / successful completion of the order. 
 

iii) Micro and Small Enterprises registered with any National Small Industries Corporation 
(NSIC)/Khadi & Village Industries Board/ Coir Board/Directorate of Handicrafts and Handloom or 
any other Body specified by Ministry of Micro, Small and Medium Industries ,MSEs registered 
under Udyog Adhaar Memorandum(UAM) shall be exempted from the payment of Earnest Money. 
Micro and Small Enterprises seeking such exemption must enclose valid registration certificate 
from the appropriate Govt. authority. 
 
In case the Bidder is a Joint Venture / Consortium, “all the members of Joint Venture / Consortium” 
or “the Joint Venture Company itself” should be registered with such authority for seeking such 
exemption. 
 
Similarly, if the bidder is allowed to participate with an associate where the financial or the 
technical capability is fully meet by the associate, then both the bidder and its associate should be 
registered with such authority for seeking such exemption of Cost of Tender Documents. 
 
However, where the bidder is allowed to participate with an associate where only a part of the 
technical capability is meet by the associate, then the bidder should be registered with such 
authority for seeking such exemption. 
 
Public Procurement Policy for Micro and Small Enterprises (MSEs) is meant for procurement of 
only goods produced and services rendered by MSEs. Traders/ distributors/ sole agent/ Works 
Contract are excluded from the purview of the policy”. 

 
2. OFFER VALIDITY: 
 

Quotation must be kept valid for at least 90/180 days or as decided by Tender Inviting Authority from 
the date of opening of the Enquiry / Tender and to be indicated in the NIT. If any bidder offers bid 
having validity shorter than that asked in the NIT, bid should not be rejected out rightly. Bidder should 
be persuaded to accept NIT stipulation. 



 

 

 
3. PRICE BASIS: 

 
Price mentioned in the Purchase Order/Work Order/Turnkey Project Contracts shall be firm till 
execution of the contract unless stated otherwise. 

  
The bids may be invited either on ‘firm price basis’ or on ‘variable price basis’, but not on both. Tender 
Inviting Authority may invite any or all the items / components in supply / works / turnkey project 
tenders on ’variable price basis’ i.e. few items / components of a NIT may be on ‘Variable price’ basis 
and remaining items / components of the same NIT may be on ‘firm price basis’. 

 
The bids may be invited on variable price basis. In such cases Standard Price Variation Formula, 
based on PV formula published by IEEMA / CACMAI or similar recognised sources or adopted by 
power utilities like NTPC / PGCIL etc. shall be indicated in the bid document. Bid document shall also 
indicate the standard source of different indices (for labour / material / exchange rate etc.) used in the 
PV formula for purpose of calculation of variable component. The base date for different indices for 
the purpose of calculating price variation will normally be considered 30 days prior to the last date of 
submission of price bid or as indicated in the bid document.  

 
The cut-off date for different indices in the PV formula for the purpose of calculating price variation 
may be considered as 2 to 4 months ahead of scheduled delivery period or as decided by TIA to be 
indicated component-wise in the bid document. The PV formula shall be stipulated by DVC in the bid 
document with or without any ceiling limit as decided by Tender Inviting Authority. In case of non-
publication of applicable indices on a particular date, which happens to be applicable date for price 
adjustment purposes, the published indices prevailing immediately prior to the particular date will be 
applicable. 

 
Such bids shall be evaluated on the basis of offered price without any loading on account of price 
variation. In case a specific ceiling limit is mentioned in the bid document, payment shall, however, be 
restricted to the actual extent of variation that would take place limited to the ceiling limit. For bids on 
variable price basis without any ceiling limit, payment will also be effected on actuals as per PV 
formula without any ceiling limit. 

 
No price variation beyond scheduled contractual delivery/completion period will be allowed. Where it 
has been there shall also be no price variation on the advance payment component, if any. 

 
In case of any bidder offering firm price against NIT stipulation of variable price basis or variable price 
against NIT stipulation of firm price basis, it will be considered as deviation and bidder shall declare 
the cost of withdrawal of the same along with the price bid, failing which the offer will be considered 
unresponsive and to be rejected. 

 

4. TAXES, LEVIES AND DUTIES:  
 

Manufacturers/ Contractors/Service Providers /Suppliers shall quote statutory taxes and duties (GST, 
BOCW etc.) as applicable on the date of bid opening and shall be shown separately in the offer. This 
shall be to the account of the Damodar Valley Corporation (DVC), at actual limited to the amount as 
quoted by the Bidder, unless otherwise mentioned in the Purchase Order / Work Order. Any 
upward/downward variation in statutory taxes and duties after bid opening and up to the scheduled 
delivery period / work completion period shall be to the Damodar Valley Corporation account. Since 
such statutory taxes shall be on the account of DVC, benefits of any decrease in the same shall be 
retained by the DVC irrespective of decrease taking place during period of submission of bid and 
opening of bid. Taxes & duties shall always be paid as applicable. Extra Tax liabilities due to any 
upward variation in statutory taxes and duties beyond the contractual delivery period / work 
completion period will be attributable to the vendor. Any new taxes & duties imposed by statutory 
bodies after opening of the bid as applicable will be to the account of DVC as per rate ruling within 
contractual delivery period / work completion period, if applicable.Changes in the tax rate dependant 
on the volume of turn over Shall not be payable by DVC and to be payable by the bidder. 

 

5. CLARIFICATIONS ON BID DOCUMENT: 
 



 

 

Bidder may seek clarifications on the bidding documents (GCC + SCC, if any + Technical 
Specification Booklet + NIT {Tender Notice} along with annexure + Proforma & Check List of BG 
against EMD), if required, upto 7 days before the scheduled bid opening date. Any clarification sought 
by the bidders must be sent in writing to the Tender Inviting Authority. 

 
Besides this, a Pre-bid Conference may also be held at the Tender Inviting Office at the discretion of 
Tender Inviting Authority. If agreed by Tender Inviting Authority, date, time and place for holding the 
Pre-bid Conference to be mentioned in the bidding document (NIT). 

 

6. AMENDMENT OF BIDDING DOCUMENTS: 
 

At any time prior to the deadline for submission of bids, the owner may, for any reason, whether at its 
own initiative, or in response to the clarifications requested by the prospective Bidders, amend the 
bidding documents except QR after due approval of Tender Inviting Authority. 

 
The amendment will be notified in writing or by telephone/fax/e-mail to all prospective Bidders that 
have received the bidding documents and will be binding on them. Bidders are required to 
immediately acknowledge receipt of any such amendment, and it will be assumed that the information 
contained therein have been taken into account by the Bidder in his bid. 

 
In order to give reasonable time to prospective bidders to take the amendment into account in 
preparing their bid, the owner may, at his discretion, extend the deadline for the submission of bids. 

 
Any addendum/corrigendum/extension, if required, pertaining to Open NIT published through press 
advertisement will be hoisted in DVC website only and will not be published in Newspaper again. 
Bidders may be requested to visit DVC website regularly for any addendum/corrigendum/extension till 
opening of said NITs. This stipulation to be incorporated in the original press advertisement for the 
NIT. 

 
In case of change in technical parameter/ specification/ scope of work, selling and submission date to 
be extended. 

 

7. PRICE BID EVALUATION PROCEDURE:   
 

Please refer BID EVALUATION PROCEDURE (Price Part):  
 

8. MOBILZATION ADVANCE/ADVANCE: 

 
Advance payment is normally discouraged. In exceptional circumstances, interest-bearing advance to 
the extent of 10% of contract price may be given against submission of a BG taken towards security 
of the advance should be at least 110% of advance so as to recovery of not only principal amount but 
also interest portion if so required. 

 
The BG wherever applicable should be valid up to the date of completion of works/supply and 
acceptance thereof. 

 
Advance should not be paid in less than two equal instalments except in special circumstances for 
that reasons to be recorded. 

 
A clause in the tender enquiry to be incorporated that the interest free advance would be deemed as 
interest bearing advance at a base rate of SBI plus 3.5% if the contract is terminated due to default of 
the contractor. However rate of interest should be applied for calculation of interest on the advance 
amount in reset basis (i.e. not fixed rate of interest, it may go on changing during the period of 
advance remain unadjusted) based on the change of base rate time to time. 

 
Advance should be recovered within the original completion time. 

 

9. OTHER ADVANCE: 
 

Provision for 100% advance (interest free) may also be allowed in dealing with procurement on single 



 

 

tender basis from CPSU/Govt. controlled autonomous Organisation / Universities / Laboratories/ 
Reputed Private Manufacturer as OEM etc. 

 
The payment of advance is normally discouraged. The advance payment, in exceptional cases, may 
be given to the extent of 10% of total ordered value against submission of a Bank Guarantee of 
equivalent amount (on account of advance) and the same should have sufficient validity covering the 
full delivery period / full completion period and final payment thereof. Rate of interest of advance 
should be package specific and commensurate with the market rate. 

 

10. PAYMENT THROUGH RTGS/NEFT: 
 

All payments to the vendors will be released through RTGS/EFT only. Vendors are requested to 
submit the requisite details as per Annexure E. 

 
The contractor/vendor shall furnish the following certificate to the Paying Authority along with each 
invoice/bill against payment for supplies made against any supply order/RC with longer completion 
period (more than a year), if the same is placed on firm price basis. ‘I / we certify that there has been 
no reduction in the sale price of the stores of description identical to this item, supplied to any 
person/organization and such stores have not been offered/sold by me/us to any person/organization 
at a price lower than the price charged under this contract upto the date of this bill.’ 

 

11. PURCHASE PREFERENCE: 
 

Purchase preference shall be applicable as per prevailing Policy of DVC/ GOI. 
 

12. SOURCE OF SUPPLY: 
 

The Vendor shall ensure that the indigenous capacity is utilized to the fullest extent possible in 
execution of the order. Where the imports are unavoidable, the Vendor shall import all such items in 
good time against his own import licence without affecting the contractual delivery schedule. 

 

13. ELIGIBILITY CRITERIA OF JOINT VENTURE/ASSOCIATES IN TURNKEY CONTRACT: 
 

i)   The bidder shall be an Indian joint venture, provided that eligibility criteria of individual bidder 
mentioned at NIT is met by one of the promoters or jointly by more than one promoter. Each promoter 
company on the basis of whom the joint venture company gets qualified shall have minimum 26% 
equity in the JV company. The equity shall be locked in at least for a period of 5 years from the date 
of bid opening or till the completion of the warranty period of the project whichever is later. 
The bidder and the promoter company (ies) on whose strength the JV company is qualified, shall be 
jointly and severally liable for the execution of the contract and an undertaking to this effect shall be 
submitted along with the bid. The bidder and the promoter company (ies) on whose strength the JV 
company is qualified, shall be jointly and severally liable for the execution of the contract and an 
undertaking to this effect shall be submitted along with the bid. In case of award, the performance 
security shall be provided by all partners in proportion to their participation in the project. NO JVC 
partner shall be allowed to bid independently or as a member in a consortium for this bid. 
Note: If the JV is incorporated in India and not yet registered under the Companies Act of India as on 
the last date of submission of Bid, TIA may allow the JV’s Bid for evaluation provided the all the 
partners of that JV are from India and JVC submit an undertaking along with the JV Agreement that 
they will submit the same as and when the same is registered under the Companies Act of India. 

 
ii)  Bidders may take part in the bidding process with associates, provided he associates with a single 

firm for covering the any deficiency of QR part of individual bidder specified at NIT. In such a case the 
bidder shall furnish undertaking jointly executed by him and his associate for successful performance 
of the relevant system along with the bid. In case of award, associate shall be required to furnish 
bank guarantee for 5.0% (Five percent) of contract price of the work value in addition to the contract 
performance guarantee of contract value to be furnished by the bidder. 

 
iii) In case, bidder is a JV and does not meet financial requirements stated at NIT, the financial capability 

of at least one of the JV partners on whose experience the qualification is sought, shall meet the 
financial QR. 



 

 

 
The lead partner shall be authorized to incur liabilities and receive instruction for and/or on behalf of 
partners of Joint Venture and the entire execution of the contract including receipt of payment shall be 
done exclusively through lead partners. The authorization shall be authenticated by submitting power 
of attorney signed by the legally authorized signatories of all the partners as per approved proforma of 
DVC. 

 
iv)  All the partners of the Joint Venture Companies shall be liable jointly and severally for the execution 

of the contract, if awarded, in accordance with the settled terms & conditions and a copy of agreement 
entered into by the Joint Venture partners having such provision shall be submitted with the bid. A 
statement to this effect shall be included in the authorisation mentioned under (IV) above. 

 
v)  The Joint Venture of the firms shall furnish all the required information as asked for in the NIT / GCC / 

Specification in respect of each of their partners in their bid. In case of successful bid, the form of 
agreement shall be signed so as to be legally binding on all the partners. 

 

14. SELECTION OF SUB VENDORS FOR TURNKEY CONTRACTS / PACKAGES: 

 
Approved list of Sub-vendors will be indicated in the bidding documents for QR and non-QR items of 
supply. 

 
For non-critical items, there may not be enlisted Sub-vendors for every item and the supply shall be 
accepted as per related standards, approved sample, and satisfactory inspection, wherever 
applicable. 

 
The bidders are, permitted to propose new/different Sub Vendor for approval of DVC in the pre and 
post bid stage. 

 
If any new sub-vendor is proposed by the bidder, it may be approved and if it is acceptable on 
consideration that the proposed Sub Vendor made previous supplies to DVC or is included in the 
approved list in any other DVC / PGCIL / NTPC Project for similar supply. 

 
In case the proposed Sub Vendor is found to meet the QR and is neither in the approved list nor has 
made any previous supply to DVC, appropriate decision may be taken by the concerned Chief 
Engineer in consideration of documents furnished by the sub-vendor and further assessment, if 
required, may be done in the pre-award/post award stage. 

 
For non-QR items of supply, if new Sub Vendor is proposed by the bidder, it will be obligatory on the 
part of bidder to furnish the details / documents in support of their claim which would be reviewed and 
appropriate decision taken. In the event of further assessment of credential of Sub Vendor being felt 
necessary beyond the document furnished by the bidders, it shall be dealt with during post award 
stage. 

 
Normally no separate QR may be stipulated for sub-contracting of erection works. In cases, where 
Sub-contractor for erection job is proposed by the bidder, the qualification of the proposed Sub-
Contractor may be examined keeping in view the qualification requirement applicable for the quantum 
of job proposed to be sub-contracted and other relevant aspects related to the site condition and 
overall responsibility of the contractor. 

 
Note for approval of Sub-contractor (In case of Works or Services) / Sub-Vendor (In cases of 
Supply):  

 
For O&M Contract/ Over Hauling Contract, HOP/HOD shall approve the list of Subcontractor/Sub-
Vendor on recommendation of local FQA.  

 
For other Contracts including EPC Contract awarded from HQ, Head (QC&I Department) shall 
approve the list of Sub-vendors (In cases of Supply) and HOP/HOD shall approve the Sub-
Contractors (In case of Works or Services) on recommendation of local FQA. 

 
For other Contracts including EPC Contract awarded from respective site, HOP/HOD shall approve 



 

 

the Sub-Contractors/ Sub-Vendors on recommendation of local FQA 
 

15. SPARE PARTS, OILS & LUBRICANTS:  

 
Wherever applicable, the Vendor shall furnish item wise price list of spare parts required for two years 
operation of the equipment ordered. The Vendor shall also provide the necessary instructions and 
drawings to identify the spare part numbers and their location as well as an interchangeability chart. 
The Vendor shall recommend the quality of oils and lubricants required to be used to the operation of 
the equipment supplied under this Order for a continuous operation for a period of at least one year. 

 

16. LIMITATIONS OF LIABILITY: 
 

Except in cases of criminal negligence or wilful misconduct, 
 

      (i) the Contractor and the Employer shall not be liable to the other party for any indirect or consequential 
loss or damage, loss of use, loss of production, or loss of profits or interest costs, provided that this 
exclusion shall not apply to any obligation of the Contractor to pay liquidated damages to the 
Employer  

 
           And 

 
       (ii) the aggregate liability of the Contractor to the Employer, whether under the Contract, in tort or 

otherwise, shall not exceed the total Contract Price, provided that this limitation shall not apply to the 
cost of repairing or replacing defective equipment, or to any obligation of the Contractor to indemnity 
the Employer with respect to patent infringement, copy right, workman compensation 

 

17. PACKING AND MARKING: 

 
All goods shall be securely packed in cases, bundles, crates etc. suitable for Rail / Road / Air / Sea 
transport. All exposed services/connections, protrusions shall be properly protected. All unexposed 
parts shall be packed with due care and the packages should bear the words “Handle with Care”. The 
packing of the goods to be transported by Rail / Road / Air / Sea shall be as per the conditions laid 
down by the appropriate authorities and the Vendor shall obtain clean railway / goods receipts without 
any qualifying remark. 

 
All packages and unpacked materials shall be marked on at least two places indicating the name of 
the Purchaser/ Consignee, Purchase Order No., gross & net weights and dimensions with indelible 
paint in English. In case of bundles, metallic plates marked with the above details shall be tagged. All 
packages containing harmful/ hazardous materials should be prominently marked. 

 
All goods should be despatched as per the relevant terms of the Purchase Order. In case any mode 
of transports has to be resorted to other than that mentioned in the Purchaser Order, the same should 
be done only after obtaining prior approval in writing from the Purchaser. All movement sanctions, 
loading permissions etc. from the railway or other authorities shall be obtained by the Vendor. The 
vendor should also take care of the odd- size consignments and their clearances involved. The 
Vendor shall communicate the relevant dispatch particulars immediately on dispatch by 
telex/telegram to the consignee as specified in the Purchase Order. 

 
The Vendor shall also forward original and copies of dispatch documents to the concerned authorities 
as required in the Purchase Order within two days from the date of despatch, failing which the Vendor 
shall be responsible for any delay in payments of consignment for want of documents and 
consequent demurrage, detention charges, etc. 

 

18. MODE OF DESPATCH: 
 

Vendor shall despatch the materials as per schedule mode of despatch as indicated in the purchase 
order/contract and any violations to this effect without taking prior written approval from the 
purchaser/owner is not permissible. If it is dispatched without per mission , all risk and cost is to borne 
by the vendor. 

 



 

 

19. ACCEPTANCES: 

 
The Vendor shall return the duplicate copy of the Purchase Order / contract / Work Order and the 
other enclosed documents duly signed with seal and date as a mark of acceptance, within 15 days 
from the date of issuance of the order to the Order Issuing Authority. 

 

20. SETTLEMENT OF DISPUTES & ARBITRATION: 

 

20.1 Mutual Consultation between Parties:  

 

If any dispute of any kind whatsoever shall arise between the Employer and the Contractor in 
connection with or arising out of the Contract, including without prejudice to the generality of the 
foregoing, any question regarding its existence, validity or termination, or the execution of the 
Facilities—whether during the progress of the Facilities or after their completion and whether before or 
after the termination, abandonment or breach of the Contract—the parties shall seek to resolve any 
such dispute or difference by mutual consultation. 

 

On failure of Mutual Consultation, the same shall be taken up by either party only through AMRCD [for 
dispute with CPSE/ Government Departments as Contractor] or to CCIE [ for dispute other than CPSE/ 
Government Departments and disputed amount exceeds Rs. 10.0 Crs. and on agreement of the 
Contractor/ vendor], or through arbitration for other cases. Moreover, in cases of disputes pending 
before the Arbitration Tribunals or the Courts, the parties may opt for CCIE on agreement of both parties 
and only in the event of the parties withdrawing from such arbitration proceedings and undertaking to 
forego their rights to proceed further arbitration in the subject matter. The detailed procedures are as 
follows: 

 

20.2  Administrative Mechanism for Resolution of CPSEs Disputes (AMRCD):   

 

In the event of any dispute or difference relating to the interpretation and application of the provisions of 
commercial contract(s) between Central Public Sector Enterprises (CPSEs) inter se and also between 
CPSEs and Government Departments (excluding disputes concerning Railways, Income Tax, Customs 
& Excise Departments) and the parties fail to resolve such a dispute or difference by mutual 
consultation, then such dispute or difference shall be taken up by either party for its resolution only 
through AMRCD (Administrative Mechanism for Resolution of CPSEs Disputes), as per the prevailing 
rules/ guidelines issued by Department of Public Enterprises, GOI. 

 

20.3  Conciliation Committees of Independent Experts (CCIE): 

 

If the dispute or difference relating to the interpretation and application of the provisions of commercial 
contract(s) is not between “Central Public Sector Enterprises (CPSEs) inter se and also not between 
CPSEs and Government Departments (excluding disputes concerning Railways, Income Tax, Customs 
& Excise Departments)” and the parties fail to resolve such a dispute or difference by mutual 
consultation within 30 days from initial dispute reference from the Contractor, then the dispute may be 
settled through “Conciliation Committees of Independent Experts as formed by MoP, GOI (only for the 
Contract having disputed amount exceeds Rs. 10 Crs. considering the claim and counter claim of the 
parties and conciliation request through CCIE has been raised by the contractor)”. 

 

The procedure of CCIE shall not be treated as alternate arbitration proceedings where both parties 
come with Statement of claims/defence, arguments/counter arguments, rejoinders, written submissions 
etc., aided by their respective lawyers. The forum of CCIE is a conciliation forum, where mutual give 
and take constitutes the essence, rather than strict legal positions of the parties. Hence, the parties are 
expected to be brief and to the point before the committee with regard to their respective stance and 
view the exercise in the spirit of conciliation / settlement. 

 

The Conciliation process shall be conducted under Part III of the Arbitration and Conciliation Act, 1996. 
The Conciliation Committee would either be able to resolve and settle and dispute(s) between the 
parties, or the process may fail. In case of failure of the conciliation process at the level of the 
Conciliation Committee, the parties may withdraw from conciliation process and take recourse to the 



 

 

laid down legal process of Courts. However, the option of Arbitration would not be available once the 
conciliation mechanism has been exercised. In the event of the conciliation proceedings being 
successful, the parties to the dispute would sign the written settlement agreement and the conciliators 
would authenticate the same. Such settlement agreement would then be binding on the parties in terms 
of Section 73 of the Arbitration and Conciliation Act, 1996. 

 

After successful conclusion of proceedings, the Parties to the conciliation process, have to undertake 
and complete all necessary actions for implementation of the terms of settlement within a period of 30 
days from execution of settlement agreement, unless a different timeline not exceeding 60 days is 
agreed upon in settlement agreement. All pending claims of parties, in connection with the dispute, 
before any other legal forum are to be withdrawn within the said 30 days in pursuance of the settlement 
agreement. 

 

Once the conciliation process succeeds in reaching a settlement agreement, at the level of the 
Conciliation Committee, further legal proceedings by DVC will be allowed only after obtaining the 
approval of Ministry of Power, GOI. 

 

Procedure in cases already pending before the Arbitral Tribunals / Courts: 

 

In cases of disputes pending before the Arbitration Tribunals or the Courts, both of the parties [i.e. DVC 
and Contractor] need to agree to explore the possibilities of conciliation through the Conciliation 
Committee of Independent Experts. In case of such agreement, an appropriate reference shall be made 
to the Conciliation Committee, upon which the Committee shall proceed to examine such reference(s). 
The option of resolution through conciliation through CCIE would be open only in the event of the 
parties withdrawing from arbitration proceedings and undertaking to forego their rights to proceed for 
further arbitration in the subject matter. However, other legal remedies would be open to the parties in 
the event of the conciliation proceedings not being successful. 

 

20.4  ARBITRATION: 

 

20.4.1 Any dispute in respect of which a notice of intention to commence arbitration has been given, shall be 
finally settled by arbitration. Arbitration may be commenced prior to or after completion of the Facilities. 

 

20.4.2 Any dispute submitted by a party to arbitration shall be heard by an arbitration panel composed of 
three arbitrators, in accordance with the provisions set forth below. 

 

20.4.3 The Employer and the Contractor shall each appoint one arbitrator, and these two arbitrators shall 
jointly appoint a third arbitrator, who shall chair the arbitration panel. If the two arbitrators do not 
succeed in appointing a third arbitrator within twenty-eight (28) days after the latter of the two arbitrators 
has been appointed, the third arbitrator shall, at the request of either party, be appointed by the 
Appointing Authority for arbitrator designated in the SCC. 

 

20.4.4 If one party fails to appoint its arbitrator within forty-two (42) days after the other party has named its 
arbitrator, the party which has named an arbitrator may request the Appointing Authority to appoint the 
second arbitrator. 

 

20.4.5 If for any reason an arbitrator is unable to perform its function, the mandate of the Arbitrator shall 
terminate in accordance with the provisions of applicable laws as mentioned in GCC Clause 30 
(Governing Law) and a substitute shall be appointed in the same manner as the original arbitrator. 

 

20.4.6  Arbitration proceedings shall be conducted as follows:- 

 

i) Appointing Authority for first Arbitrator: Chairman of DVC. 

Appointing Authority for third Arbitrator: 

 

a) President, Institution of Engineers in case of an Indian Contractor. 

b) President, International Chambers of Commerce, Paris in case of a Foreign Contractor 



 

 

ii) Rules of procedure for arbitration proceedings: 

 

a)  In case of a foreign contractor the arbitration proceeding shall be conducted in accordance 
with the United Nations Commission on International Trade Law (UNCITRAL) Arbitration Rules of 
1976. 

b) In case of an Indian Contractor, the arbitration proceedings shall be conducted in accordance 
with Indian Arbitration and Conciliation Act 1996 and amendments thereto. 

 

iii) The Place for Arbitration shall be: Kolkata, India 

 

20.4.7 The decision of a majority of the arbitrators (or of the third arbitrator chairing the arbitration panel, if 
there is no such majority) shall be final and binding and shall be enforceable in any court of competent 
jurisdiction as decree of the court. The parties thereby waive any objections to or claims of immunity 
from such enforcement. 

 

20.4.8 The arbitrator(s) shall give reasoned award. 

 

20.5     Notwithstanding any reference to the arbitration herein, 

 

(a) The parties shall continue to perform their respective obligations under the Contract unless they 
otherwise agree. 

 

(b) The Employer shall pay the Contractor any monies due to the Contractor. 

 

20.6    Arbitration Awards: 

 

In cases where DVC has challenged an arbitral award and, as a result, the amount of the arbitral 
award has not been paid, 75% of the arbitral award (which may include interest up to date of the 
award) shall be paid by DVC to the contractor/ concessionaire against a Bank Guarantee (BG). The 
BG shall only be for the said 75% of the arbitral award as above and not for the interest which may 
become payable to DVC should the subsequent court order require refund of the said amount. 

 

The payment may be made into a designated Escrow Account with the stipulation that the proceeds 
will be used first, for payment of lenders' dues, second, for completion of the project and then for 
completion of other projects of DVC as mutually agreed/ decided. Any balance remaining in the 
escrow account subsequent to settlement of lenders' dues and completion of projects of DVC may be 
allowed to be used by the contractor/ concessionaire with the prior approval of the lead banker and 
DVC. If otherwise eligible and subject to contractual provisions, retention money and other amounts 
withheld may also be released against BG. 

 

DISPUTE AVOIDANCE MECHANISM (in Construction contracts of Hydro-Power Projects): 

 

Delays in addressing disagreements/ claims (if any) during execution of contracts, results in significant 
financial and economic losses besides time and cost over runs. Contractor should first refer such 
issues to the Engineer-in-Charge (EIC) of DVC for the subject Contract. In order to timely detect and 
to address the contractual issue(s) during the execution of contracts, all the related issues will be 
monitored and addressed on quarterly basis for resolution. 

 

With regards to execution of any Hydro Power Project, if such issues are not resolved within 15 days 
from such reference by the Contractor to the EIC, either of the parties can refer the case for settlement 
through an “Independent Engineer (IE)” from the enplanement list as published by MoP, GOI for 
dispute avoidance in order to minimize / resolve contractual disputes at the inception stage itself. 

 

The main objectives of engaging 'IE' are as follows: 

 

i. To reduce the conversion of initial disagreements over issues into full-fledged disputes, 



 

 

ii. For expeditious elimination of disagreements in a just and fair manner. 

 

iii. To avoid time and cost overruns to ensure timely completion of the Projects. IE will examine the issue(s) 
raised by the Parties concerned by conducting inspections involving field measurements as may be 
required to further investigate and to also conduct hearing/mediation with both the parties. Based on the 
preliminary hearing of the parties, IE shall prescribe resolution timeline depending upon the number and 
nature of disagreements subject to a maximum duration of thirty (30) days or within extended timeline 
under extraordinary circumstances and for reasons to be recorded in writing. 

   

21. WORK PROGRAM: 
 

21.1. CONTRACTOR’S ORGANIZATION: 

The Contractor shall supply to the Employer and the Project Manager a chart showing the proposed 
organization to be established by the Contractor for carrying out work. The chart shall include the 
identities of the key personnel together with the curricula vitae of such key personnel to be employed 
within twenty-one (21) days of the Effective Date. The Contractor shall promptly inform the Employer 
and the Project Manager in writing of any revision or alteration of such an organization chart. 

 
21.2. PROGRAM OF PERFORMANCE: 

Within twenty-eight (28) days after the date of Notification of Award of Contract, the Contractor shall 
prepare and submit to the Project Manager a detailed program of performance of the Contract, made 
in the form of PERT network and showing the sequence in which it proposes to design, 
manufacture/procure, transport, work at site as well as the date(s) by which the Contractor 
reasonably requires that the Employer shall have fulfilled its obligations under the Contract so as to 
enable the Contractor to execute the Contract in accordance with the program and to achieve 
Completion of the Facilities in accordance with the Contract. The program so submitted by the 
Contractor shall accord with the Time Schedule to the Contract Agreement and any other dates and 
periods specified in the Contract. The Contractor shall update and revise the program as and when 
appropriate or when required by the Project Manager, but without modification in the times for 
Completion given in the SCC and any extension granted in accordance with GCC Clause 23, and 
shall submit all such revisions to the Project Manager. 

 
21.3 PROGRESS REPORT: 

The Contractor shall monitor progress of all the activities specified in the program referred to in GCC 
Sub-Clause 21.2 (Program of Performance) above, and supply a progress report to the Project 
Manager every month. 

 
The progress report shall be in a form acceptable to the Project Manager and shall also indicate: (a) 
percentage completion achieved compared with the planned percentage completion for each activity; 
and (b) where any activity is behind the program, giving comments and likely consequences and 
stating the corrective action being taken. 

 
21.4 PROGRESS OF PERFORMANCE: 

If at any time the Contractor’s actual progress falls behind the program referred to in GCC SubClause 
21.2 (Program of Performance), or it becomes apparent that it will so fall behind, the Contractor shall, 
at the request of the Employer or the Project Manager, prepare and submit to the Project Manager a 
revised program, taking into account the prevailing circumstances, and shall notify the Project 
Manager of the steps being taken to expedite progress so as to attain Completion of the Facilities 
within the Time for Completion under GCC Clause 13 (Time for Commencement and Completion), or 
any extended period as may otherwise be agreed upon between the Employer and the Contractor. 

 
21.5  WORK PROCEDURES: 

The Contract shall be executed in accordance with the Contract Documents and the procedures 
given in the section on Forms and Procedures of the Contract Documents. 

 
If agreed between the Employer and the Contractor, the Contractor may execute the Contract in 



 

 

accordance with its own standard project execution plans and procedures to the extent that they do 
not conflict with the provisions contained in the Contract. 

 
21.6 MAINTENANCE OF RECORDS OF WEEKLY PROGRESS REVIEW MEETINGS AT SITE: 

The Contractor shall be required to attend all weekly progress review meetings organized by the 
'Project Manager' or his authorised representative. The deliberations in the meetings shall inter-alia 
include the weekly program, progress of work (including details of manpower, tools and plants 
deployed by the contractor vis-a-vis agreed schedule), inputs to be provided by Employer, delays, if 
any and recovery program, specific hindrances to work and work instructions by Employer. The 
minutes of the weekly meetings shall be recorded in triplicate in a numbered register available with 
the Project Manager or his authorized representative. These recordings shall be jointly signed by the 
Project Manager or his authorized representative and the Contractor and one copy of the signed 
records shall be handed over to the Contractor".. 

 

22. TRANSFER OF OWNERSHIP: 
 

22.1 Ownership of the Contractor’s Equipment used by the Contractor and its Subcontractors in connection 
with the Contract shall remain with the Contractor or its Subcontractors. 

 
22.2  Disposal of surplus material: Ownership of any goods/materials in excess of the requirements for the 

Facilities (i.e. surplus material) shall revert to the Contractor upon Completion of the Facilities or at 
such earlier time when the Employer and the Contractor agree that the goods/materials in question 
are no longer required for the Facilities. The Contractor shall remove from the site such surplus 
material brought by him in pursuance of the Contract, subject to the Contractor producing the 
necessary clearance from the relevant authorities (Custom, Excise etc.), if required by the law, in 
respect of re-export or disposal of the surplus material locally.  

 
 The liability for the payment of the applicable taxes/duties, if any, on the surplus material so 

reexported and / or disposed locally shall be that of the Contractor. 
 

The Contractor shall also indemnify to keep the Employer harmless from any act of omission or 
negligence on the part of the Contractor in following the statutory requirements with regard to 
removal/disposal of surplus material. The Indemnity Bond shall be furnished by Contractor as per 
proforma. Further, in case the laws require the Employer to take prior permission of the relevant 
Authorities before handing over the surplus material to the Contractor, the same shall be obtained by 
the Contractor on behalf of the Employer. 

 

22.3 Notwithstanding the transfer of ownership of the goods/materials, the responsibility for care and 
custody thereof together with the risk of loss or damage thereto shall remain with the Contractor 
hereof until Completion of the Facilities or the part thereof in which such goods/materials are 
incorporated. 

 
22.4 In case of where the Employer hands over his goods/materials/Equipment to the Contractor for 

executing the Contract, then the Contractor shall, at the time of taking delivery of the 
goods/materials/Equipment through Bill of Lading or other despatch documents, furnish Trust Receipt 
for goods/materials/Equipment and also execute an Indemnity Bond in favour of the Employer for 
keeping the equipment in safe custody and to utilise the same exclusively for the purpose of the said 
Contract. 

 

23. CHANGES IN THE FACILITIES: 

 
23.1 INTRODUCING A CHANGE: 

 
23.1.1 The Employer shall have the right to propose, and subsequently require, that the Project Manager 

order the Contractor from time to time during the performance of the Contract to make any change, 
modification, addition or deletion to, in or from the Facilities (hereinafter called “Change”), provided 
that such Change falls within the general scope of the Facilities and does not constitute unrelated 
work and that it is technically practicable, taking into account both the state of advancement of the 
Facilities and the technical compatibility of the Change envisaged with the nature of the Facilities as 
specified in the Contract . 



 

 

 
23.1.2 The Contractor may from time to time during its performance of the Contract propose to the 

Employer (with a copy to the Project Manager) any Change that the Contractor considers necessary 
or desirable to improve the quality, efficiency or safety of the Facilities. The Employer may at its 
discretion approve or reject any Change proposed by the Contractor. 

 
23.1.3 Notwithstanding GCC Sub-Clauses 23.1.1 and 23.1.2, no change made necessary because of any 

default of the Contractor in the performance of its obligations under the Contract shall be deemed to 
be a Change, and such change shall not result in any adjustment of the Contract Price or the Time for 
Completion. 

 
23.1.4 The procedure on how to proceed with and execute Changes is specified in GCC Sub Clauses 23.2 

and 23.3. 

 
23.2 CHANGES ORIGINATING FROM EMPLOYER: 

 
23.2.1 If the Employer proposes a Change pursuant to GCC Sub-Clause 23.1.1, it shall send to the 

Contractor a “Request for Change Proposal,” requiring the Contractor to prepare and furnish to the 
Project Manager as soon as reasonably practicable a “Change Proposal,” which shall include the 
following: 

 
(a) brief description of the Change 

(b) effect on the Time for Completion 

(c) estimated cost of the Change 

(d) effect on any other provisions of the Contract. 
 

23.2.2 The pricing of any Change shall, as far as practicable, be calculated in accordance with the 
rates and prices included in the Contract. If the rates and prices of any change are not available in the 
Contract, the parties thereto shall agree on specific rates for the valuation of the Change. 

 
23.2.3  If before or during the preparation of the Change Proposal it becomes apparent that the 

aggregate effect of compliance therewith and with all other Change Orders that have already become 
binding upon the Contractor under this GCC Clause 23 would be to increase or decrease the 
Contract Price as originally set forth in Contract Price of the Contract Agreement, the Contractor may 
give a written notice of objection thereto prior to furnishing the Change Proposal as aforesaid. If the 
Employer accepts the Contractor’s objection, the Employer and the Contractor shall agree on specific 
rates for valuation of the change. 

 
23.2.4 Upon receipt of the Change Proposal, the Employer and the Contractor shall mutually agree upon all 

matters therein contained including agreement on rates if such rates are not available in the Contract 
or if the limit set forth in Clause 23.2.3 has been exceeded. Within fourteen (14) days after such 
agreement, the Employer shall, if it intends to proceed with the Change, issue the Contractor with a 
Change Order. 

 
If the Employer is unable to reach a decision within fourteen (14) days, it shall notify the Contractor 
with details of when the Contractor can expect a decision. 

 
If the Employer decides not to proceed with the Change for whatever reason, it shall, within the said 
period of fourteen (14) days, notify the Contractor accordingly. 

 
23.2.5  If the Employer and the Contractor cannot reach agreement on the price for the Change, an 

equitable adjustment to the Time for Completion, or any other matters identified in the Change 
Proposal, the Employer may nevertheless instruct the Contractor to proceed with the Change by 
issue of a “Pending Agreement Change Order.” 

 
Upon receipt of a Pending Agreement Change Order, the Contractor shall immediately proceed with 
effecting the Changes covered by such Order. The parties shall thereafter attempt to reach 
agreement on the outstanding issues under the Change Proposal. 

 



 

 

If the parties cannot reach agreement within sixty (60) days from the date of issue of the Pending 
Agreement Change Order, then the matter may be referred as per “ Settlement of Dispute & 
Arbitration.” 

 
23.3 CHANGES ORIGINATING FROM CONTRACTOR: 

 
23.3.1 If the Contractor proposes a Change pursuant to GCC Sub-Clause 23.1.2, the Contractor shall 

submit to the Project Manager a written “Application for Change Proposal,” giving reasons for the 
proposed Change and including the information specified in GCC Sub- Clause 23.2.1. 

 
Upon receipt of the Application for Change Proposal, the parties shall follow the procedures outlined 
in GCC Sub-Clauses 23.2.4 and 23.2.5 

 

24. TERMINATION: 

 
24.1 TERMINATION FOR EMPLOYER’S CONVENIENCE: 
 
24.1.1 The Employer may at any time terminate the Contract for any reason by giving the Contractor a 

notice of termination that refers to this GCC Sub-Clause 24.1. 

 
24.1.2 Upon receipt of the notice of termination under GCC Sub-Clause 24.1.1, the Contractor shall 

either immediately or upon the date specified in the notice of termination 
 

(a)   cease all further work, except for such work as the Employer may specify in the notice of termination 
for the sole purpose of protecting that part of the Facilities already executed, or any work required to 
leave the Site in a clean and safe condition 

 
(b) Terminate all subcontracts, except those to be assigned to the Employer pursuant to paragraph (d)(ii) 

below 

 
(c) Remove all Contractor’s Equipment from the Site, repatriate the Contractor’s and its Subcontractors’ 

personnel from the Site, remove from the Site any wreckage, rubbish and debris of any kind, and 
leave the whole of the Site in a clean and safe condition 

(d) In addition, the Contractor, subject to the payment specified in GCC Sub-Clause 24.1.3, shall 
 

(i) Deliver to the Employer the parts of the Facilities executed by the Contractor up to the date of 
termination 

 
(ii) To the extent legally possible, assign to the Employer all right, title and benefit of the Contractor 

to the Facilities and to the Plant and Equipment as at the date of termination, and, as may be 
required by the Employer, in any subcontracts concluded between the Contractor and its 
Subcontractors 

 
(iii) Deliver to the Employer all non-proprietary drawings, specifications and other documents 

prepared by the Contractor or its Subcontractors as at the date of termination in connection with 
the Facilities. 

 
24.1.3 In the event of termination of the Contract under GCC Sub-Clause 24.1.1, the Employer shall 

pay to the Contractor the following amounts: 
 
(a) the Contract Price, properly attributable to the parts of the Facilities executed by the Contractor as of 

the date of termination 
 

(b) the costs reasonably incurred by the Contractor in the removal of the Contractor’s Equipment from the 
Site and in the repatriation of the Contractor’s and its Subcontractors’ personnel 

 
(c) any amounts to be paid by the Contractor to its Subcontractors in connection with the termination of 

any subcontracts, including any cancellation charges 
 

(d) costs incurred by the Contractor in protecting the Facilities and leaving the Site in a clean and safe 



 

 

condition pursuant to paragraph (a) of GCC Sub-Clause 24.1.2 
 

(e) the cost of satisfying all other obligations, commitments and claims that the Contractor may in good 
faith have undertaken with third parties in connection with the Contract and that are not covered by 
paragraphs (a) through (d) above. 

 
24.2 TERMINATION FOR CONTRACTOR’S DEFAULT: 

 
24.2.1 The Employer, without prejudice to any other rights or remedies it may possess, may terminate 

the Contract forthwith in the following circumstances by giving a notice of termination and its reasons 
therefore to the Contractor, referring to this GCC Sub-Clause 24.2: 

 
(a)  if the Contractor becomes bankrupt or insolvent, has a receiving order issued against it, compounds 

with its creditors, or, if the Contractor is a corporation, a resolution is passed or order is made for its 
winding up (other than a voluntary liquidation for the purposes of amalgamation or reconstruction), a 
receiver is appointed over any part of its undertaking or assets, or if the Contractor takes or suffers 
any other analogous action in consequence of debt 

 
(b) if the Contractor assigns or transfers the Contract or any right or interest therein in violation of the 

provision of GCC Clause 23 (Assignment). 
 

(c) if the Contractor, in the judgement of the Employer has engaged in corrupt or fraudulent practices in 
competing for or in executing the Contract. 

 
For the purpose of this Sub-Clause: 

 
"corrupt practice" means the offering, giving, receiving or soliciting of anything of value to influence 
the action of a public official in the procurement process or in contract execution. 

 
"fraudulent practice" means a misrepresentation of facts in order to influence a procurement process 
or the execution of a contract to the detriment of the Employer and includes collusive practice among 
Bidders (prior to or after bid submission) designed to establish bid prices at artificial non-competitive 
levels and to deprive the Employer of the benefits of free and open competition. 

 
24.2.2  If the Contractor 

 
(a)  has abandoned or repudiated the Contrac 

 
(b)  has without valid reason failed to commence work on the Facilities promptly or has suspended (other 

than pursuant to GCC Sub-Clause 24.2) the progress of Contract performance for more than twenty-
eight (28) days after receiving a written instruction from the Employer to proceed 

 
(c) persistently fails to execute the Contract in accordance with the Contract or persistently neglects to 

carry out its obligations under the Contract without just cause 
 

(d) refuses or is unable to provide sufficient materials, services or labour to execute and complete the 
Facilities in the manner specified in the program furnished under GCC Clause 21.2 (Program of 
Performance) at rates of progress that give reasonable assurance to the Employer that the Contractor 
can attain Completion of the Facilities by the Time for Completion as extended then the Employer 
may, without prejudice to any other rights it may possess under the Contract, give a notice to the 
Contractor stating the nature of the default and requiring the Contractor to remedy the same. If the 
Contractor fails to remedy or to take steps to remedy the same within fourteen (14) days of its receipt 
of such notice, then the Employer may terminate the Contract forthwith by giving a notice of 
termination to the Contractor that refers to this GCC Sub-Clause 24.2. 

 
24.2.3  Upon receipt of the notice of termination under GCC Sub-Clauses 24.2.1 or 24.2.2, the 

Contractor shall, either immediately or upon such date as is specified in the notice of termination, 

 
(a)  cease all further work, except for such work as the Employer may specify in the notice of termination 

for the sole purpose of protecting that part of the Facilities already executed, or any work required to 



 

 

leave the Site in a clean and safe condition 

 
(b)  terminate all subcontracts, except those to be assigned to the Employer pursuant to paragraph (d) 

below 
 

(c)  deliver to the Employer the parts of the Facilities executed by the Contractor up to the date of 
termination 

 
(d)  to the extent legally possible, assign to the Employer all right, title and benefit of the Contractor to the 

Works and to the Plant and Equipment as at the date of termination, and, as may be required by the 
Employer, in any subcontracts concluded between the Contractor and its Subcontractors 

 
(e)  deliver to the Employer all drawings, specifications and other documents prepared by the Contractor 

or its Subcontractors as at the date of termination in connection with the Facilities. 

 
24.2.4  The Employer may enter upon the Site, expel the Contractor, and complete the Facilities itself 

or by employing any third party. The Employer may, to the exclusion of any right of the Contractor 
over the same, take over and use with the payment of a fair rental rate to the Contractor, with all the 
maintenance costs to the account of the Employer and with an indemnification by the Employer for all 
liability including damage or injury to persons arising out of the Employer’s use of such equipment, 
any Contractor’s Equipment owned by the Contractor and on the Site in connection with the Facilities 
for such reasonable period as the Employer considers expedient for the supply and work of the 
Facilities. 

 
Upon completion of the Facilities or at such earlier date as the Employer thinks appropriate, the 
Employer shall give notice to the Contractor that such Contractor’s Equipment will be returned to the 
Contractor at or near the Site and shall return such Contractor’s Equipment to the Contractor in 
accordance with such notice. The Contractor shall thereafter without delay and at its cost remove or 
arrange removal of the same from the Site. 

 

 
24.2.5   Subject to GCC Sub-Clause 24.2.6, the Contractor shall be entitled to be paid the Contract 

Price attributable to the Facilities executed as at the date of termination, the value of any unused or 
partially used Plant and Equipment on the Site, and the costs, if any, incurred in protecting the 
Facilities and in leaving the Site in a clean and safe condition pursuant to paragraph (a) of GCC Sub-
Clause 24.2.3. Any sums due to the Employer from the Contractor accruing prior to the date of 
termination shall be deducted from the amount to be paid to the Contractor under this Contract. 

 
24.2.6  If the Employer completes the Facilities, the cost of completing the Facilities by the Employer 

shall be determined. 
 

If the sum that the Contractor is entitled to be paid, pursuant to GCC Sub-Clause 24.2.5, plus the 
reasonable costs incurred by the Employer in completing the Facilities, exceeds the Contract Price, 
the Contractor shall be liable for such excess. 

 
If such excess is greater than the sums due to the Contractor under GCC Sub-Clause 24.2.5, the 
Contractor shall pay the balance to the Employer, and if such excess is less than the sums due to the 
Contractor under GCC Sub-Clause 24.2.5, the Employer shall pay the balance to the Contractor. 

 
The Employer and the Contractor shall agree, in writing, on the computation described above and the 
manner in which any sums shall be paid. 

 
24.3TERMINATION BY CONTRACTOR: 

 
24.3.1   If 

 
(a)  the Employer has failed to pay the Contractor any sum due under the Contract within the specified 

period, has failed to approve any invoice or supporting documents without just cause pursuant to 
Terms and Procedures of Payment of the Contract Agreement, or commits a substantial breach of the 
Contract, the Contractor may give a notice to the Employer that requires payment of such sum, 
requires approval of such invoice or supporting documents, or specifies the breach and requires the 



 

 

Employer to remedy the same, as the case may be. If the Employer fails to pay such sum, fails to 
approve such invoice or supporting documents or give its reasons for withholding such approval, fails 
to remedy the breach or take steps to remedy the breach within fourteen (14) days after receipt of the 
Contractor’s notice, or 

 
(b)  the Contractor is unable to carry out any of its obligations under the Contract for any reason 

attributable to the Employer, including but not limited to the Employer’s failure to provide possession 
of or access to the Site or other areas or failure to obtain any governmental permit necessary for the 
execution and/or completion of the Facilities which the Employer is required to obtain as per provision 
of the Contract or as per relevant applicable laws of the country, then the Contractor may give a 
notice to the Employer thereof, and if the Employer has failed to pay the outstanding sum, to approve 
the invoice or supporting documents, to give its reasons for withholding such approval, or to remedy 
the breach within twenty-eight (28) days of such notice, or if the Contractor is still unable to carry out 
any of its obligations under the Contract for any reason attributable to the Employer within twenty-
eight (28) days of the said notice, the Contractor may by a further notice to the Employer referring to 
this GCC Sub-Clause 24.3.1, forthwith terminate the Contract. 

 
24.3.2 The Contractor may terminate the Contract forthwith by giving a notice to the Employer to that effect, 

referring to this GCC Sub-Clause 24.3.2, if the Employer becomes bankrupt or insolvent, has a 
receiving order issued against it, compounds with its creditors, or, being a corporation, if a resolution 
is passed or order is made for its winding up (other than a voluntary liquidation for the purposes of 
amalgamation or reconstruction), a receiver is appointed over any part of its undertaking or assets, or 
if the Employer takes or suffers any other analogous action in consequence of debt. 

 
24.3.3 If the Contract is terminated under GCC Sub-Clauses 24.3.1 or 24.3.2, then the Contractor shall 

immediately 

 
(a) cease all further work, except for such work as may be necessary for the purpose of protecting that 

part of the Facilities already executed, or any work required leaving the Site in a clean and safe 
condition 

(b) terminate all subcontracts, except those to be assigned to the Employer pursuant to paragraph 
(d)(ii) 

(c) remove all Contractor’s Equipment from the Site and repatriate the Contractor’s and its 
Subcontractor’s personnel from the Site 

 
(d) In addition, the Contractor, subject to the payment specified in GCC Sub-Clause 24.3.4, shall 
 
(i)  deliver to the Employer the parts of the Facilities executed by the Contractor up to the date of 

termination 
 

(ii)   to the extent legally possible, assign to the Employer all right, title and benefit of the Contractor to 
the Facilities and to the Plant and Equipment as of the date of termination, and, as may be 
required by the Employer, in any subcontracts concluded between the Contractor and its 
Subcontractors 

 
(iii) deliver to the Employer all drawings, specifications and other documents prepared by the 

Contractor or its Subcontractors as of the date of termination in connection with the Facilities. 

 
24.3.4   If the Contract is terminated under GCC Sub-Clauses 24.3.1 or 24.3.2, the Employer shall pay 

to the Contractor all payments specified in GCC Sub-Clause 24.1.3, and reasonable compensation for 
all loss or damage sustained by the Contractor arising out of, in connection with or in consequence of 
such termination. 

 
24.3.5   Termination by the Contractor pursuant to this GCC Sub-Clause 24.3 is without prejudice to any 

other rights or remedies of the Contractor that may be exercised in lieu of or in addition to rights 
conferred by GCC Sub-Clause 24.3. 

 
24.4   In this GCC Clause 24, the expression “Facilities executed” shall include all work executed, 

Installation Services provided, any or all Plant and Equipment acquired (or subject to a legally binding 
obligation to purchase) by the Contractor and used or intended to be used for the purpose of the 



 

 

Facilities, up to and including the date of termination. 
 

24.5   In this GCC Clause 24, in calculating any monies due from the Employer to the Contractor, account 
shall be taken of any sum previously paid by the Employer to the Contractor under the Contract, 
including any advance payment paid pursuant to Terms and Procedures of Payment to the Contract 
Agreement. 

 

25. CONFIDENTIAL INFORMATION: 

 
25.1  The Employer and the Contractor shall keep confidential and shall not, without the written consent of 

the other party hereto, divulge to any third party any documents, data or other information furnished 
directly or indirectly by the other party hereto in connection with the Contract, whether such 
information has been furnished prior to, during or following termination of the Contract. 
Notwithstanding the above, the Contractor may furnish to its Subcontractor(s) such documents, data 
and other information it receives from the Employer to the extent required for the Subcontractor(s) to 
perform its work under the Contract, in which event the Contractor shall obtain from such 
Subcontractor(s) an undertaking of confidentiality similar to that imposed on the Contractor under this 
GCC Clause 25. 

 
25.2  The Employer shall not use such documents, data and other information received from the Contractor 

for any purpose other than execution of the Contract and operation and maintenance of the Facilities. 
Similarly, the Contractor shall not use such documents, data and other information received from the 
Employer for any purpose other than the design, procurement, construction or such other work and 
services as are required for the performance of the Contract. 

 
25.3  The obligation of a party under GCC Sub-Clauses 25.1 and 25.2 above, however, shall not apply to 

that information which 

 
(a)  now or hereafter enters the public domain through no fault of that party 

 
(b) can be proven to have been possessed by that party at the time of disclosure and which was not 

previously obtained, directly or indirectly, from the other party hereto 

 
(c) otherwise lawfully becomes available to that party from a third party that has no obligation of 

confidentiality. 
 

25.4  The above provisions of this GCC Clause 25 shall not in any way modify any undertaking of 
confidentiality given by either of the parties hereto prior to the date of the Contract in respect of the 
Facilities or any part thereof. 

 
25.5  The provisions of this GCC Clause 25 shall survive termination, for whatever reason, of the Contract. 

 

26. REPRESENTATIVES: 

 
26.1 PROJECT MANAGER: 

 
If the Project Manager is not named in the Contract, then within fourteen (14) days of the Effective Date, 
the Employer shall appoint and notify the Contractor in writing of the name of the Project Manager. The 
Employer may from time to time appoint some other person as the Project Manager in place of the person 
previously so appointed, and shall give a notice of the name of such other person to the Contractor 
without delay. The Employer shall take reasonable care to see that no such appointment is made at such 
a time or in such a manner as to impede the progress of work. The Project Manager shall represent and 
act for the Employer at all times during the currency of the Contract. All notices, instructions, orders, 
certificates, approvals and all other communications under the Contract shall be given by the Project 
Manager, except as herein otherwise provided. 

 
All notices, instructions, information and other communications given by the Contractor to the Employer 
under the Contract shall be given to the Project Manager, except as herein otherwise provided. 

 
26.2 CONTRACTOR’S REPRESENTATIVE & CONSTRUCTION MANAGER: 



 

 

 
26.2.1 If the Contractor’s Representative is not named in the Contract, then within fourteen (14) days of the 

Effective Date, the Contractor shall appoint the Contractor’s Representative and shall request the 
Employer in writing to approve the person so appointed. If the Employer makes no objection to the 
appointment within fourteen (14) days, the Contractor’s Representative shall be deemed to have been 
approved. If the Employer objects to the appointment within fourteen (14) days giving the reason 
therefore, then the Contractor shall appoint a replacement within fourteen (14) days of such objection, 
and the foregoing provisions of this GCC Sub Clause 26.2.1 shall apply thereto. 

 
26.2.2 The Contractor’s Representative shall represent and act for the Contractor at all times during the 

currency of the Contract and shall give to the Project Manager all the Contractor’s notices, 
instructions, information and all other communications under the Contract. 

 
All notices, instructions, information and all other communications given by the Employer or the Project 
Manager to the Contractor under the Contract shall be given to the Contractor’s Representative or, in 
its absence, its deputy, except as herein otherwise provided.. 

 
The Contractor shall not revoke the appointment of the Contractor’s Representative without the 
Employer’s prior written consent, which shall not be unreasonably withheld. If the Employer consents 
thereto, the Contractor shall appoint some other person as the Contractor’s Representative, pursuant 
to the procedure set out in GCC Sub-Clause 26.2.1. 

 
26.2.3  The Contractor’s Representative may, subject to the approval of the Employer (which shall not 

be unreasonably withheld), at any time delegate to any person any of the powers, functions and 
authorities vested in him or her. Any such delegation may be revoked at any time. Any such delegation 
or revocation shall be subject to a prior notice signed by the Contractor’s Representative, and shall 
specify the powers, functions and authorities thereby delegated or revoked. No such delegation or 
revocation shall take effect unless and until a copy thereof has been delivered to the Employer and the 
Project Manager. 

 
Any act or exercise by any person of powers, functions and authorities so delegated to him or her in 
accordance with this GCC Sub-Clause 26.2.3 shall be deemed to be an act or exercise by the 
Contractor’s Representative. 

 
26.2.3.1  Notwithstanding anything stated in GCC Sub-clause 26.1 and 26.2.1 above, for the purpose of 

execution of contract, the Employer and the Contractor shall finalise and agree to a Contract Co-
ordination Procedure and all the communication under the Contract shall be in accordance with such 
Contract Co-ordination Procedure. 

 
26.2.4  From the commencement of work at the Site until completion, the Contractor’s Representative 

shall appoint a suitable person as the construction manager (hereinafter referred to as “the 
Construction Manager”). The Construction Manager shall supervise all work done at the Site by the 
Contractor and shall be present at the Site throughout normal working hours except when on leave, 
sick or absent for reasons connected with the proper performance of the Contract. Whenever the 
Construction Manager is absent from the Site, a suitable person shall be appointed to act as his or her 
deputy. 

 
26.2.5  The Employer may by notice to the Contractor object to any representative or person employed 

by the Contractor in the execution of the Contract who, in the reasonable opinion of the Employer, may 
behave inappropriately, may be incompetent or negligent, or may commit a serious breach of the Site 
regulations provided under GCC Sub-Clause 32.3. The Employer shall provide evidence of the same, 
whereupon the Contractor shall remove such person from the Facilities/Site. 

 
26.2.6  If any representative or person employed by the Contractor is removed in accordance with GCC 

Sub-Clause 26.2.5, the Contractor shall, where required, promptly appoint a replacement. 
 
27. The following annexures are part of GCC.  
 
(a)Debarment policy: Annexure-I  
(b)Contractor’s Performance evaluation: Annexure-II 
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ERECTION CONDITIONS OF CONTRACT 

1.00.00 GENERAL 
 

1.01.00       The following provisions shall supplement the conditions already contained in the 
other parts of the NIT specifications and documents and shall govern that portion 
of the work of this contract which is to be performed at site. The erection 
requirements and procedures not specified in these documents shall be in 
accordance with the recommendations of the equipment manufacturer, or as 
mutually agreed to between the Employer and the Contractor prior to 
commencement of erection work. 

 

1.02.00     The Contractor shall, in addition to a Project Co-ordinator, nominate another 
responsible officer as his representative at Site suitably designated for the purpose 
of overall responsibility and co-ordination of the Works to be   performed at Site. 
Such a person shall function from the Site office of the Contractor during the 
pendency of Contract. 

 

2.00.00 REGULATION OF LOCAL AUTHORITIES AND STATUTES 
 

2.01.00     The Contractor shall comply with the local laws and regulations except where 
stated otherwise. 

 

3.00.00 CODE REQUIREMENTS 

The erection requirements and procedures to be followed during the installation of 

the equipment shall be in accordance with the relevant Indian Electricity Rules & 

Codes, ASME codes and accepted good practices, the Employer's Drawings and 
other applicable Indian recognized codes and laws and regulations of the 

Government of India. 

 

4.00.00 REMOVAL OF MATERIAL 
 

No material brought to the Site shall be removed from the Site by the Contractor 

and/or his Sub-Contractors without the prior written approval of the Employer. 

 
5.00.00 INSPECTION, TESTING AND INSPECTION CERTIFICATES 

The provisions of the clause entitled Inspection, Testing and Inspection Certificates as 
per the Technical Specification, shall also be applicable to the erection portion of the 
Works. The Employer shall have the right to re-inspect any equipment though 
previously inspected and approved by him at the Contractor’s works, before and after 
the same are erected at Site. If by the above inspection, the Employer rejects any 
equipment, the Contractor shall make good for such rejections either by replacement 
or modification/ repairs as may be necessary to the satisfaction of the Employer. Such 
replacements will also include the replacements or re-execution of such of those 
works of other Contractors and/or agencies, which might have got damaged or 
affected                                                        by the replacements or re-work done to the Contractor’s work. 
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6.00.00 ACCESS TO SITE AND WORKS ON SITE 
 

6.01.00  Suitable access to site and permission to work at the Site shall be accorded  to the 
Contractor by the Employer in reasonable time. 

 
6.02.00       In the execution of the Works, no person other than the Contractor or his duly 

appointed representative, Sub-Contractor and workmen, shall be allowed to do 
work on the Site, except by the special permission, in writing by the Employer 
or his representative. 

 

7.00.00 CONTRACTOR’S SITE OFFICE ESTABLISHMENT 
 

The Contractor shall establish an Office at the Site and keep posted an 

authorized representative for the purpose of the Contract. Any written order or 
instruction of the Employer or his duly authorized representative shall be 

communicated to the said authorized resident representative of the Contractor and 

the same shall be deemed to have been communicated to the Contractor at his 
legal address. 

 

8.00.00 CO-OPERATION WITH OTHER CONTRACTORS 
 

8.01.00  The Contractor shall co-operate with all other Contractors or tradesmen of the 
Employer, who may be performing other works on behalf of the Employer and the 
workmen who may be employed by the Employer and doing work in the vicinity of 
the works under the Contract. The Contractor shall also arrange to perform his 
work as to minimize to the maximum extent possible, interference with the work of 
other Contracts and their workmen. Any injury or damage that may be sustained 
by the employees of the other Contractors and the Employer, due to the 
Contractor’s work shall promptly be made good at his own expense. The Employer 
shall  determine the resolution of any difference or conflict that may arise between 
the Contractor and other Contractors or between the Contractor and the workmen 
of the Employer in regard to their work. If the work of the Contractor is delayed 
because of the any acts of omission of another                                                                                Contractor, the Contractor shall have 
no claim against the Employer on that account other than an extension of time 
for completing his works. 

 
Employer shall have full access to visit the contractor’s site at any time for 

inspection and surveillance checks. 

 
8.02.00         The Employer shall be notified promptly by the Contractor of any defects  in the 

other Contractor’s works that could affect the Contractor’s Works. The                                                                                                                                                                                                                                                                                                                 Employer 
shall determine the corrective measures if any, required  rectifying this situation 
after inspection of the works and such decisions by the Employer shall be binding on 
the Contractor. 

 

9.00.00 DISCIPLINE OF WORKMEN 

The Contractor shall adhere to the disciplinary procedure set by the Employer in 
respect of his employees and workmen at Site. The Employer shall be at 
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liberty to object to the presence of any representative or employee of the Contractor 
at the Site, if in the opinion of the Employer such employee has misconduct himself 
or is incompetent, negligent or otherwise undesirable then the Contractor shall 
remove such a person objected to and provide in his place a competent replacement. 

10.00.00 CONTRACTOR’S FIELD OPERATION 
 

10.01.00        The Contractor shall keep the Employer informed in advance regarding his field 
activity plans and schedules for carrying out each part of the works. Any review of 
such plan or schedule or method of work by the Employer shall not relieve the 
Contractor of any of his responsibilities towards the field activities. Such reviews 
shall also not be considered as an assumption of any risk or liability by the 
Employer or any of his representatives and no claim of the Contractor will be 
entertained because of the failure or inefficiency of any such plan or schedule or 
method of work reviewed. The Contractor shall be solely responsible for the safety, 
adequacy and efficiency of plant and equipment and his erection methods. 

 

10.02.00        The Contractor shall have the complete responsibility for the conditions  of the 
Work-Site including the safety of all persons employed by him or his Sub- Contractor 
and all the properties under his custody during the performance of the work. This 
requirement shall apply continuously till the completion of the Contract and shall not 
be limited to normal working hours. The construction review by the Employer is not 
intended to include review  of Contractor’s safety measures in, on or near the Work-
Site, and their adequacy or otherwise. 

 

11.00.00 PHOTOGRAPHS AND PROGRESS REPORT 
 

11.01.00  The Contractor shall furnish three (3) prints each to the Employer of progress 
photographs of the work done at Site. Photographs shall be taken as and when 
indicated by the Employer or his representative. Photographs shall be adequate in 
size and number to indicate various stages of erection. Each photograph shall 
contain the date, the name of the Contractor and the title of the photograph. 

 

11.02.00  The above photographs shall accompany the monthly progress report detailing 
out the progress achieved on all erection activities as compared to the schedules. 
The report shall also indicate the reasons for the variance between the scheduled 
and actual progress and the action proposed for corrective measures, wherever 
necessary. 

 

11.03.00  The Contractor shall submit the progress of work in video CD/DVD (2 copies) 
fortnightly highlighting the progress and constraints at site. 

 

12.00.00 MAN-POWER REPORT 
 

12.01.00       The Contractor shall submit to the Employer, on the first day of every month, a 
man hour schedule for the month, detailing the man hours scheduled for the 
month, skill-wise and area-wise. 

 
12.02.00    The Contractor shall also submit to the Employer on the first day of every month, a 

man power report of the previous month detailing the number of persons sched- 
uled to have been employed and actually employed, skill- wise and the areas of 
employment of such labour. 

 

13.00.00 PROTECTION OF WORK 
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 The Contractor shall have total responsibility for protecting his works till it is finally 

taken over by the Employer. No claim will be entertained by the Employer or 

the representative of the Employer for any damage or loss to the Contractor’s 
works and the Contractor shall be responsible for complete restoration of the 

damaged works to original conditions to comply with the specification and drawings. 

Should any such damage to the Contractor’s Works occur because of other party not 
being under his supervision or control, the Contractor shall make his claim directly 

with the party concerned. If disagree- ment or conflict or dispute develops between 
the Contractor and the other party or parties concerned regarding the       responsibility 

for damage to the Contractor’s Works the same shall be resolved as per the 
provisions of the   as specified at clause   no    8.00.00- of this chapter entitled “Co-

operation with other Contractors.” The Contractor shall not cause any delay in 

the repair of such damaged Works because of any delay in the resolution of such 
disputes. The Contractor shall proceed to repair the Work immediately and no cause 

thereof will be assigned pending resolution of such disputes. 
 

14.00.00 EMPLOYMENT OF LABOUR 
 

14.01.00         The Contractor shall comply with the Minimum Wages Act and the Payment of 
Wages Act (both of the Government of India) and the rules made there under in 
respect of it’s labour and the labour of it’s sub-contractors currently employed on 
or connected with the contract. 

 

14.02.00  The Contractor will be expected to employ on the work only his regular                              skilled 
employees with experience of the particular work. No female labour shall be 
employed after darkness. No person below the age of eighteen years shall be 
employed. 

 

14.03.00     All travelling expenses including provisions of all necessary transport to and from 
Site, lodging allowances and other payments to the Contractor’s employees shall be 
the sole responsibility of the Contractor. 

 

14.04.00  The hours of work on the Site shall be decided by the Employer and the Contractor 
shall adhere to it. Working hours will normally be eight (8) hours per day - Monday 
through Saturday. 

 

14.05.00 Contractor’s employees shall wear identification badges while on work at Site. 

 
14.06.00    In case the Employer becomes liable to pay any wages or dues to the labour 

or any Government agency under any of the provisions of the Minimum Wages Act, 
Workmen Compensation Act, Contact Labour Regulation Abolition Act 

or any other law due to act of omission of the Contractor, the Employer may make 
such payments and shall recover the same from the Contractor’s Bills. 

 

15.00.00 FACILITIES TO BE PROVIDED BY THE EMPLOYER 
 

15.01.00 Space: The Contractor shall intimate the Employer within (30) days from the date 
of acceptance of the Letter of Award, about his exact requirement of space for 
his office, storage area, preassembly and fabrication areas, toilets, labour colony, 
etc. The above requirement shall be reviewed by the Employer and space as 
decided by Employer will be allotted free of charge to the Contractor, if available at 
site, on “as is where is condition”, for construction of his temporary 
structures/facilities like office, storage sheds, pre-assembly and fabrication areas, 
toilet, labour colony, etc. for Contractor's as well as his Sub-Contractor's use. 
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 15.02.00    Electricity: a) Construction Power: The Contractor shall submit to the Employer 
within thirty (30) days from the date of acceptance of the Letter of Award, his 
electrical power requirement, if any, to allow the planning of the temporary electrical 
distribution by the Employer. The Contractor shall be provided with supply of 
electricity for the purpose of contract only at mutually agreed two location in the 
Employer's site at 415 V voltage level. Further distribution of power supply shall be 
arranged by the Contractor. The supply of electricity for the purpose of Contract 
shall be of chargeable basis as per prevailing rate at site. 

b) Commissioning Power: shall be provided free of charge to the Contractor. The 
Contractor shall make his own further distribution arrangement at his own cost. All 
temporary wiring must comply with local regulations and will be subject to Employer 
inspection & approval before connection to supply. 

 
The Owner will not be responsible for any inconvenience or delay caused due to 

temporary interruption of power supply and no compensation for delay in work for 
such interruption shall be claimed by the Contractor. 

 
15.03.00     Personnel: Upon completion of the entire facilities/ Part(s) of the facilities as per 

the Contract by the Contractor and issuance of “Completion Certificate” by the 
Employer, the Employer takes over the entire facilities/ Part(s) of the facilities as per 
the Contract, together with the responsibility for care and custody and the risk of 
loss thereof and providing O&M personnel for running                          the Entire facilities as per the 
Contract. However, during conducting Guarantee Test by the Contractor, the 
Employer's O&M personnel shall be under the direct supervision of the 
Contractor's/Manufacturer's representative, who in any case shall be responsible for 
safety and satisfactory performance of the activity/ equipments during conducting 
Guarantee Test. However, all other manpower required for the Guarantee Test shall 
be arranged by the Contractor at his own cost. 

15.04.00 Communication: The Employer will extend the telephone facilities, if available at 
site on chargeable basis. 

 

15.05.00 Void. 
 

15.06.00  Accommodation: Bachelor type accommodation, if available, may be provided 
by the Employer in his colony area at chargeable basis as per DVC’s Prevailing rate at 
site. 

 
16.00.00 FACILITIES TO BE PROVIDED BY THE CONTRACTOR 

 

16.01.00 Contractor's site office Establishment 

The Contractor shall establish a site office at the site and keep posted an authorized 
representative for the purpose of the contract. 

 
16.02.00  Water: Contractor shall make all arrangements himself at his own cost for the 

supply of construction water as well as potable water at the work site. 

 

16.03.00 Tools, tackles and scaffoldings: 

 
The Contractor shall provide all the construction equipments, tools, tackles and 
scaffoldings required for pre-assembly, installation, testing, commissioning and 

conducting Guarantee tests of the equipments covered under the Contract. He shall 

submit a list of all such materials to the Employer before the commencement of pre-
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 assembly at Site. These tools and tackles shall not be removed from the Site 
without the written permission of the Employer. The Contractor shall arrange 

Dozer, Hydra, Cranes, Trailer, etc. for the purpose of fabrication, erection and 
commissioning. 

 

16.04.00 Testing Equipment and Facilities: 

The contractor shall provide the necessary testing, equipment and                                                                            facilities. 

 

16.05.00 Site laboratory for civil works: 

 
Contractor shall provide and maintain a site laboratory for the testing of construction 

material under the direction and general supervision of employer. 

 

16.06.00 First-aid 

The Contractor shall provide necessary first-aid facilities for all his employees, 
representatives and workmen working at the Site. Enough number of Contractor’s 
personnel shall be trained in administering first-aid. 

 

In case of any emergency, the Contractor shall arrange the services of an ambulance 
for transportation to the nearest hospital. 

 
 

16.07.00 Cleanliness 
 

The Contractor shall be responsible for keeping the entire area allotted  to him 
clean and free from rubbish, debris etc. during the period of Contract. The 
Contractor shall employ enough number of special personnel to thoroughly clean his 
work-area at least once in a day. All such rubbish and scrap material shall be 
stacked or disposed in a place to be identified by the Employer. Materials and stores 
shall be so arranged to permit easy cleaning of the area. In areas where equipment 
might drip oil and cause damage to the floor surface, a suitable protective cover of a 
flame resistant, oil proof sheet shall be provided to protect the floor from such 
damage. 

 
Similarly the offices shall be kept clean and neat to the entire satisfaction of the 
Employer. Proper sanitary arrangements shall be provided by the Contractor, in the 
work-areas & offices. 

 
16.08.00  Providing residential accommodation for his and sub-contractor’s labour and  other 

personnel. 

 
16.09.00 Necessary electrical supervisory personnel with approved licence as per  provision 

of the Indian Electricity rules. 

 
16.10.00 If the Contractor uses his own crane(s), he shall have a skilled crane  operator(s). 

 
16.11.00  The Contractor shall, at his own cost, provide necessary sanitary convenience 

in his Site office, stores and for the use of his workmen at the Site and in a manner 
approved by the Engineer. 

 
16.12.00  Personnel: The Contractor is responsible for providing all personnel (including 

Skilled and unskilled labour, supervisory and O&M personnel) for erection, 
installation, pre commissioning, Commissioning including trail run  till handing over 
the entire facilities/ Part(s) of the facilities to the Employer and also during 
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 conducting Guarantee Test. 

17.00.00 LINES AND GRADES 
 

All the Works shall be performed to the lines, grades and elevations indicated on 
the drawings. The Contractor shall be responsible to locate and layout the Works. 
Basic horizontal and vertical control points will be established and marked by the 
Employer at Site at suitable points. These points shall be used as datum for the 
works under the Contract. The Contractor shall inform the Employer well in advance 
of the times and places at which he wishes to do work in the area allotted to 
him so that suitable datum points may be established and checked by the 
Employer to enable the Contractor to proceed with his works.   Any work done 
without being properly located may be removed and/or dismantled by the Employer 
at Contractor’s expense. 

 

18.00.00 SECURITY 
 

The Contractor shall have total responsibility for all equipment and materials in his 

custody stores, loose, semi-assembled and/or erected by him at Site. The Contractor 
shall make suitable security arrangements including employment of security 

personnel to ensure the protection of all materials, equipment and works from 
theft, fire, pilferage and any other damages and loss. All materials of the Contractor 

shall enter and leave the Employer Site only with the written permission of the 

Employer in the prescribed manner. 

 

19.00.00 CONTRACTOR’S AREA LIMITS 
 

The Employer will mark-out the boundary limits of access roads, parking spaces, 
storage and construction areas for the Contractor and the Contractor shall not 
trespass the areas not so marked out for him. The Contractor shall  be responsible to 
ensure that none of his personnel move out of the areas marked out for his 
operations. In case of such a need for the Contactor’s personnel to work out of the 
areas marked out for him the same shall be done        only with the written permission of 
the Employer. 

 
20.00.00 CONTRACTOR’S CO-OPERATION WITH THE EMPLOYER 

In case where the performance of the erection work by the Contractor affects the 

operation of the system facilities of the Employer, such erection work of the 

Contractor shall be scheduled to be performed only in the manner stipulated by the 
Employer and the same shall be acceptable at all times to the Contractor. The 

Employer may impose such restrictions on the facilities provided to the Contractor 
such as electricity, etc. as he may think fit in the interest of the Employer and the 

Contractor shall strictly adhere to such re- strictions and co-operate with the 
Employer. It will be the responsibility of the Contractor to provide all necessary 

temporary instrumentation and other measuring devices required during start-up 

and operation of the equipment systems which are erected by him. The Contractor 
shall also be responsible for flushing and initial filling of all the oil and lubricants 

required for the equipment furnished and installed by him, so as to make such 
equipment ready for operation. The Contractor shall be responsible for supplying 

such flushing oil and other lubricants as specified elsewhere in documents and 

specifications. 

 

21.00.00 PRE-COMMISSIONING AND COMMISSIONING ACTIVITIES 
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 21.01.00 GENERAL 

 

21.01.01 The Contractor upon completion of erection & installation of equipments and                                                                                                                                         
systems shall conduct pre-commissioning and commissioning activities, to make the 
equipment/systems ready for safe, reliable and efficient operation on sustained 
basis. All pre-commissioning / commissioning activities considered essential for such 
readiness of the equipment/systems including those mutually agreed and included 
in the Contractor’s quality assurance programme as well as those indicated in 
relevant clauses in the technical specifications shall be performed by the contractor. 

 
21.01.02 The pre-commissioning and commissioning activities including Guarantee Tests, 

checks and trial operations of the equipment/systems furnished and installed 
by the contractor shall be the responsibility of the Contractor as detailed in relevant 
clauses in Technical Specification. The Contractor shall provide, in addition, test 
instruments, calibrating devices etc. required for successful performance of these 
operations. If it is anticipated that the above test may prolong for a long time, the 
Contractor’s workmen required for the above test shall always be present at site 
during such operations. 

 

21.01.03 The following activities shall be carried out by the contractor for commissioning of 
the equipment/systems installed by him. 

 

(a.) The contractor shall furnish the deployment schedule of his commissioning engineers 

for the acceptance of the employer. Adequate number of operation and 

commissioning engineers shall be deployed by the contractor to effectively meet 

the requirement of round the clock operation in shifts also during commissioning of 

the facilities & during PG Test. 

 
(b.) Apart from above, contractor shall ensure deployment of sufficient skilled/semi-

skilled/unskilled manpower during pre-commissioning and commissioning 
activities. 

 

21.01.04 It shall be the responsibility of the Contractor to provide all necessary temporary 
instrumentation and other measuring devices required during start-up and initial 
operation, which are installed by him. 

 
21.01.05 The Contractor shall also be responsible for flushing and filling of all oils and 

lubricants required for the equipment furnished and installed by him so as to make 
such equipment ready for operation. The Contractor shall be responsible for 
supplying such oil and other lubricants till handing over the entire facilities/ 
Part(s) of the facilities to the Employer. 

 

21.02.00 COMMISSIONING DOCUMENTATION 
 

21.02.01 The contractor shall submit the commissioning documentation, comprising of 
Standard checklists, pre-commissioning procedures, testing schedules, 
commissioning schedules and commissioning networks for various 
equipment/systems covered under the contract, for the approval of employer. 

21.03.00 COMMISSIONING ACTIVITIES 

21.03.01 Upon completion of pre-commissioning activities/tests, the contractor shall initiate 
commissioning of facilities. During commissioning the Contractor shall carry out 
system checking and reliability trials on various parts of the facilities. 

21.03.02 Contractor shall carry out the checks/tests at site to prove to the Employer that 
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 each equipment of the supply complies with requirements stipulated and is 
installed in accordance with requirements specified. 

 
21.03.03 Before the plant is put into initial operation the Contractor shall be required to 

conduct test to demonstrate to the Employer that each item of the plant is  capable 
of correctly performing the functions for which it was specified and its performance, 
parameters etc. are as per the specified/approved values. These tests may be 
conducted concurrently with those required under commissioning sequence. 

 

21.03.04 The Contractor shall also demonstrate the performance of all C&I equipment, the 
tests on main equipment of prior to that as the case may be. 

 
21.03.05 Other tests shall be conducted, if required by the Employer, to establish that the 

plant & equipment are in accordance with requirements of the specifications. 
 

21.03.06 The Contractor shall conduct all the commissioning tests and undertake 
commissioning activities pertaining to all other auxiliaries and equipments including 
all electrical and C&I equipment/systems not specifically brought out above but are 
within the scope of work and facilities being supplied and  installed by the 
Contractor and follow the guidelines indicated above or elsewhere in these 
technical specifications. 

21.04.00 Initial Operation 

Upon completion of system checking/Tests as above and as a part of commissioning 

of facilities, complete plant/facilities shall be put on initial operation. 

 
22.00.00 MATERIALS HANDLING AND STORAGE 

22.01.00         All the equipments furnished under the Contract and arriving at Site shall be 
promptly received, unloaded and transported and stored in the storage spaces by 
the Contractor. 

 

22.02.00        Contractor shall be responsible for examining all the shipment and notify the 
Employer immediately of any damage, shortage, discrepancy etc. for the purpose 
of Employer's information only. The Contractor shall submit to the Employer every 
week a report detailing all the receipts during the week. However, the Contractor 
shall be solely responsible for any shortages or damage in transit, handling and / or 
in storage and erection of the equipment at Site. Any demurrage, wharfage and 
other such charges claimed by the transporters, railways etc. shall be to the account 
of the Contractor. 

 

22.03.00          The Contractor shall maintain an accurate and exhaustive record detailing out the 
list of all equipment received by him for the purpose of erection and keep such 
record open for the inspection of the Employer. 

 

22.04.00       All equipment shall be handled very carefully to prevent any damage or loss. No 
bare wire ropes, slings, etc. shall be used for unloading and/or handling of the 
equipment without the specific written permission of the Employer. The equipment 
stored shall be properly protected to prevent damage either to the equipment or to 
the floor where they are stored. The equipment from the store shall be moved to 
the actual location at the appropriate time so as to avoid damage of such equipment 
at Site. 

 

22.05.00  All electrical panels, controls gear, motors and such other devices shall be properly 
dried by heating before they are installed and energized. Motor bearings, slip rings, 
commutators and other exposed parts shall be protected against moisture ingress 
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 and corrosion during storage and periodically inspected. Heavy rotating parts in 
assembled conditions shall be periodically rotated to prevent corrosion due to 
prolonged storage. 

 

22.06.00  All the electrical equipment such as motors, etc. shall be tested for insulation 
resistance at least once in three months from the date of receipt till the date of 
commissioning and a record of such measured insulation values maintained by the 
Contractor. Such records shall be open for inspection by the Employer. 

 

22.07.00        The Contractor shall ensure that all the packing materials and protection devices 
used for the various equipments during transit and storage are removed before the 
equipment are installed. 

22.08.00        The consumables and other supplies likely to deteriorate due to storage must be 
thoroughly protected and stored in a suitable manner to prevent damage or 
deterioration in quality by storage. 

 
22.09.00  All the materials stored in the open or dusty location must be covered with suitable 

weatherproof and flameproof covering material wherever applicable. 
 

22.10.00       If the materials belonging to the Contractor are stored in areas other than those 
earmarked for him, the Employer will have the right to get it moved to the area 
earmarked for the Contractor at the Contractor’s cost. 

 
22.11.00  The Contractor shall be responsible for making suitable indoor storage facilities 

to store all equipment which require indoor storage. Normally, all the electrical 
equipments such as motors, control gear and consumables like electrodes, lubricants 
etc. shall be stored in the closed storage space. The Employer, in addition, may 
direct the Contractor to move certain other materials, which in his opinion will 
require indoor storage, to indoor storage areas which the Contractor shall strictly 
comply with. 

 

23.00.00 CONSTRUCTION MANAGEMENT 

23.01.00     The field activities of the Contractors working at Site will be coordinated by the 
Employer and the Employer decision shall be final in resolving any disputes or 
conflicts between the Contractor and other Contractors and tradesmen of the 
Employer regarding scheduling and co- ordination of work. Such decision by the 
Employer shall not be a cause for extra compensation or extension of time for the 
Contractor. 

 
23.02.00        The Employer shall hold weekly meetings of all the Contractors working at Site, at a 

time and place to be designated by the Employer. The Contractor shall attend such 
meetings and take notes of discussions during the meeting   and the decisions of the 
Employer and shall strictly adhere to those decisions in performing his Works. In 
addition to the above weekly meeting, the Employer may call for other meeting 
either with individual Contractors or with selected number of Contractors and in 
such a case the Contractor if called, will also attend such meetings. 

 

23.03.00       Time is the essence of the Contract and the Contractor shall be responsible for 
performance of his works in accordance with the specified construction schedule. If 
at any time, the Contractor is falling behind the schedule, he shall take 
necessary action to make good for such delays by increasing his work force or by 
working overtime or otherwise accelerate the progress  of the work to comply with 
the schedule and shall communicate such actions in writing to the Employer, 
satisfying that his action will compensate for the delay. The Contractor shall not 
be allowed any extra compensation for such action. 
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23.04.00       The Employer shall however not be responsible for provision of additional labour 
and/or materials or supply or any other services to the Contractor except for the co-
ordination work between various Contractors as set out earlier. 

24.00.00 FIELD OFFICE RECORDS 

The Contractor shall maintain at his Site Office up-to- date copies of all drawings, 

specifications and other Contract Documents and any other supplementary data 

complete with all the latest revisions thereto. The Contractor shall also maintain in 

addition the continuous record of all changes to the above Contract Documents, 
drawings, specifications, supplementary data, etc. effected at the field and on 

completion of his total assignment under the Contract shall incorporate all such 
changes on the drawings and other Engineering data to indicate as installed 

conditions of the equipment furnished and erected under the Contract. Such 

drawings and Engineering data shall be submitted to the Employer in required 
number of copies. 

25.00.00 CONTRACTOR’S MATERIALS BROUGHT ON TO SITE 

25.01.00  The Contractor shall bring to Site all equipment, components, parts, materials, 
including construction equipment, tools and tackles for the purpose of the Works 
under intimation to the Employer.   All such goods shall, from the time of their being 
brought vest in the Employer, but may be used for the purpose of the Works only 
and shall not on any account be removed or taken away by the Contractor without 
the written permission of the Employer. The Contractor shall nevertheless be solely 
liable and responsible for any loss or destruction thereof and damage thereto. 

 

25.02.00         The Employer shall have a lien on such goods for any sum or sums which may at 
any time be due or owing to him by the Contractor, under, in respect of or by 
reasons of the Contract. After giving a fifteen (15) days notice in writing of his 
intention to do so, the Employer shall be at liberty to sell and dispose off any such 
goods, in such manner as he shall think fit including public auction or private treaty 
and to apply the proceeds in or towards the satisfaction of such sum or sums due 
as aforesaid. 

 

25.03.00  After the completion of the Works, the Contractor shall remove from the Site under 
the direction of the Employer the materials such as construction  equipment, erection 
tools and tackles, scaffolding etc. with the written  permission of the Employer. If the 
Contractor fails to remove such materials, within fifteen (15) days of issue of a notice 
by the Employer to do so then the                                                                                         Employer shall have the liberty to dispose off such 
materials as detailed under as specified at clause no 25.02.00- of this chapter and 
credit the proceeds thereto to the account of the Contractor. 

 

26.00.00 PROTECTION OF PROPERTY AND CONTRACTOR’S LIABILITY 
 

26.01.00  The Contractor shall be responsible for any damage resulting from his operations. 
He shall also be responsible for protection of all persons including members of public 
and employees of the Employer and the employees of other Contractors and Sub- 
Contractors and all public and private property including structures, building, other 
plants and equipments and utilities either above or below the ground. 

 
26.02.00         The Contractor will ensure provision of   necessary safety equipment such as 

barriers, sign - boards, warning lights and alarms, etc. to provide adequate 
protection to persons and property. The Contractor shall be responsible to give 
reasonable notice to the Employer and the Employers of public or private property 
and utilities when such property and utilities are likely to get damaged or injured 
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 during the performance of his Works and shall make all necessary arrangements 
with such Employers, related to removal and/or replacement or protection of such 
property and utilities. 

 

27.00.00 PAINTING 

Unless otherwise mentioned in other sub-sections. all exposed   metal parts of the 

equipment including pipings, structure railings, etc. wherever applicable, after 
installation unless otherwise surface protected, shall be       first painted with at least 

two coats of suitable primer which matches the shop primer paint used, after 

thoroughly cleaning all such parts of all dirt, rust, scales, greases, oils and other 
foreign materials by wire brushing, scraping or sand blasting and the same being 

inspected and approved by the Employer for painting. Afterwards, the above parts 
shall be finished painted with three coats of allowed resin machinery enamel paints. 

The minimum thickness of paint film shall not be less than 100 microns. The quality 

of the finish paint shall be as per the standards of Bureau of Indian Standards (BIS) 
or equivalent and to be of the colour as approved by the Employer. 

 

28.00.00 UNFAVOURABLE WORKING CONDITIONS 

The Contractor shall confine all his field operations to those works which  can be 

performed without subjecting the equipment and materials to adverse effects 
during inclement weather conditions, like monsoon, storms, etc. and during other 

unfavourable construction conditions. No field activities shall be performed by the 

Contractor under conditions which might adversely affect the quality and efficiency 
thereof, unless special precautions or measures are taken by the Contractor in a 

proper and satisfactory manner in the performance of such Works and with the 
concurrence of the Employer.   Such unfavourable construction conditions will in no 

way relieve the Contractor of his responsibility to perform the Works as per the 
schedule. 

 

29.00.00 PROTECTION OF MONUMENTS AND REFERENCE POINTS 
 

The Contractor shall ensure that any finds such as relic,   antiquity, coins, 
fossils, etc. which he may come across during the course of performance of his 
Works either during excavation or elsewhere, are properly                                    protected and handed over 
to the Employer. Similarly the Contractor shall ensure that the bench marks, reference 
points, etc., which are marked either with the help of Employer or by the Employer 
shall not be disturbed in any way                                           during the performance of his Works. If, any work is 
to be preformed which disturb such reference, the same shall be done only after these 
are transferred to other suitable locations under the direction of the Employer. The 
Contractor shall provide all necessary materials and assistance for such relocation of 
reference points etc. 

30.00.00 WORK & SAFETY REGULATIONS 
 

30.01.00 General: 

 

i) The contractor shall comply with all the requirements of "The Building and Other 
Construction Workers (Regulation of Employment & Conditions of Service) Act," 
1996 and its Central Rule 1998 / State Rules and any other statutory requirements 
as applicable. 

 

ii) The Contractor shall follow DVC Safety Rules as issued from time to time with 
respect to safety in construction & erection. 
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 iii) The contractor shall have the approved Safety; Health and Environment (SHE) Policy 
in respect of Safety and health of Building Workers and it shall be circulated widely 
and displayed at conspicuous place in Hindi and local language understood by the 
majority of the workers. A copy of the safety policy should be submitted to Engineer-
in-charge. 

 

iv) The Contractors shall ensure proper safety of all the workmen, materials, plant and 
equipment belonging to him or to the Employer or to others, working at the Site. 

 

v) All equipments used in construction and erection by the contractor shall meet BIS / 
International Standards and where such standards do not exist, the Contractor 
shall ensure these to be absolutely safe. All equipments shall be strictly operated 
and maintained by the contractor in accordance with manufacturer’s operation 
manual. The contractor should also follow Guidelines / Rules of the Employer in 
this regard. 

 

vi) The Contractors shall provide suitable latest Personal Protective Equipments of 
prescribed standard to all their employees and workmen according to the need. The 
Engineer in charge shall have the right to examine these safety equipments to 
determine their suitability, reliability, acceptability and adaptability. The contractor 
should also ensure these before their use at worksite. 

 

vii) The Contractor shall provide safe working conditions to all workmen and 
employees at his workplace including safe means of access, railings, stairs, and 
ladders, scaffolding, work platforms, toe boards etc. The scaffoldings shall be 
erected under the control and supervision of an experienced and competent person. 
For erection of scaffolds, access, work platforms etc. shall be good and the 
contractor shall use standard quality of material. 

 

viii) The contractor shall have his own arrangements with nearby hospitals for shifting 
and treatment of sick and injured. The medical examination of the workers 
employed in hazardous areas shall be conducted as per Rule 223 of The Building 
and Other Construction Worker (Regulation of Employment and Condition of 
Service) Central Rule 1998. Their health records shall be maintained accordingly and 
to be submitted to Engineer In-charge when asked for. 

 

ix) First Aid boxes equipped with requisite articles as specified in the Rule 231 of The 
Building and Other Construction Worker (Regulation of Employment and Condition 
of Service) Central Rule 1998 shall be provided at construction sites for the use of 
workers. Training has to be provided on first aid to workmen & office bearers 
working at site. 

30.02.00 Scaffolding. 

The contractor shall take all precautions to prevent any accidental collapse of 
scaffolding or fall of persons from scaffolding. The contractor should ensure that 
scaffolding are designed by a competent person and it erection and repairs should 
be done under the expert supervision- The scaffolding shall meet the required 
strength and other requirements for the purpose for which the scaffold is erected. 
The material used for scaffold should conform to the BIS / International standards. 

30.03.00 Opening. 

The contractor shall ensure that there is no opening in any working platform/any 
floor of the building, which may cause fall of workers or material. When ever an 
opening on a platform/any floor of the building is unavoidable, the opening should 
be suitably fenced and necessary measures for protection against falling objects 
or building workers from such       platform are taken by providing suitable safety nets, 
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 safety belts or other similar means. 

 

30.04.00 Explosives. 
 

The contractor shall take all precautions while handling, using, storing or 
transporting of all explosives. Before usage of any explosive necessary warning / 
danger signals be erected at conspicuous places to warn the workers and general 
public. The contractor should strictly ensure that all measures and precautions 
required to be complied for use, handling, storing or transportation of explosives 
under the rules framed under the Explosives Act, 1884. 

 

30.05.00 Coffer Dam and Caissons 
 

The Contractor shall ensure that the cofferdam and caissons are of good 
construction and adequate strength. The cofferdam and caissons should be provided 
with adequate means for workers to reach safely at the top of such  dams in the 
event of an in-rush of water. The workers should be allowed to work in a cofferdam 
or caisson only after inspection and found safe by Engineer-in-charge. Such 
inspection is to be maintained in a Register. Where the workers are employed to 
work in a compressed air environment   at the work site of cofferdam or caissons a 
Construction Medical Officer assisted by a Nurse or trained first aid attendant should 
be  available at all the times during such work. 

 

30.06.00 Fencing of Machinery. 
 

The contractor shall provide suitable fencing or guard to all dangerous and moving 
parts of machinery. The contractor shall not allow any of the employees to clean, 
lubricate, repair, adjust or examine during machinery  in motion, which may cause 
injury to the person. Working Platforms should be fenced and shall have means of 
access 

 
30.07.00 Carrying of Excessive Weight by a Worker. 

 
The worker shall not be allowed to lift by hand or carry over his head, back or 
shoulder more than the maximum limit set by the prescribed rules for the 
construction Workers. 

 

30.08.00 Dangerous and Harmful Gases/Equipment. 
 

The contractor shall ensure that the workers are not exposed to any harmful  gases 
during any construction activity including excavation, tunneling, confined spaces etc. 
The contractor should not allow any worker to go into the confined space 
unless it is certified by Engineer in-charge to be safe and fit for the entry to such 
work place. Proper record and work permits should be followed to carry out such 
works. 

 

30.09.00 Overhead Protection. 
 

The contractor shall ensure that any area exposed to risk of falling materials, 
articles or objects is roped off or cordoned off or otherwise suitably guarded from 
inadvertent entry of any person. 

 
Wherever there is a possibility of falling of any material, equipment or construction 
workers while working at heights, a suitable and adequate safety net should be 
provided. The safety net should be in accordance with BIS Standards. 
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 30.10.00 Working at Heights. 
 

a) All working platforms, ways and other places of construction work shall be 
free from accumulations of debris or any other material causing obstructions 
and tripping. 

 

b) Wherever workers are exposed to the hazard of falling into water, the 
contractor shall provide adequate equipment for saving the employees from 
drowning and rescuing from such hazards. The contractor shall provide boat 
or launch equipped with sufficient number of life buoys, life jackets etc. 
manned with trained personnel at the site of such work. 

 

c) Every opening at elevation from ground level through which a building 
worker, vehicle, material equipment etc. may fall at a construction work 
shall be covered and/or guarded suitably by the contractor to prevent such 
falls. 

 

d) Wherever the workers are exposed to the hazards of falling from height, the 
contractor shall provide full harness safety belts fitted with fall arresting 
systems to all the employees working at higher elevations  and life line of 8 
mm diameter wire rope with turn buckles for anchoring the safety belts while 
working or moving at higher elevations. Safety nets shall also be provided for 
saving them from fall from heights and such equipment should be in 
accordance with BIS standards. 

 

e) Wherever there is a possibility of falling of any material, equipment or 
construction workers while working at heights, a suitable and adequate 
safety net should be provided. The safety net should be in accordance with 
BIS Standards. 

 

f) The contractor shall provide standard prefabricated ladders on the columns 
where the workers are required to use them as an access for higher 
elevations till permanent staircase is provided. The workers shall be 
provided with safety belts fitted with suitable fall arresting system (Fall 
arresters) for climbing/getting down through ladders to prevent fail from 
height. 

g) Rungs shall not be welded on columns. All the Stairs shall be provided with 
handrails immediately after its erection. 

30.11.00 Handling of Hazardous Chemicals. 
 

a) The Contractor will notify well in advance to the Engineer-in-charge of his 
intention to bring to the Site any container filled with liquid or gaseous fuel 
or explosive or petroleum substance or such chemicals which may involve 
hazards. DVC shall have the right to prescribe the conditions, under which 
such container is to be stored, handled and used during the performance of 
the works and the Contract shall strictly adhere to and comply with such 
instructions. The Engineer-in- charge shall have the right at his sole 
discretion to inspect any such container or such construction plant / 
equipment for which material in the container is required to be used and if 
in his opinion, its use is not safe; he may forbid its use. No claim due to 
such prohibition shall be entertained by DVC and DVC shall not entertain 
any claim of the Contractor towards additional safety provisions / conditions 
to be provided for / constructed. 
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 b) Further, any such decision of the Engineer-in-charge shall not, in  any 
way, absolve the Contractor of his responsibilities and in case, use of such a 
container or entry thereof into the Site area is forbidden by DVC, the 
Contractor shall use alternative methods with the approval of the DVC 
without any cost implication to the DVC or extension of work schedule. 

 

c) Where it is necessary to provide and / or store petroleum products or 
petroleum mixtures and explosives, the Contractor shall be responsible for 
carrying-out such provision and / or storage in accordance with the rules and 
regulations laid down in Petroleum Act 1934, Explosives Act 1948, and 
Petroleum and Carbide of Calcium Manual published by the Chief Inspector of 
Explosives of India. All such storage shall have prior approval of the 
Engineer In-charge In case any approvals are necessary from the Chief 
Inspector (Explosives) or any statutory authorities; the Contractor shall be 
responsible for obtaining the same. 

 

d) The Contractor shall be fully responsible for the safe storage of his and his 
Sub-contractor's radio-active sources in accordance with BARC/DAE (Bhabha 
Atomic Research Centre/ Department of Atomic Energy, Govt. of India) 
Rules and other applicable provisions- AU precautionary measures stipulated 
by BARC/DAE in connection with use, the contractor would take storage and 
handling of such material. 

 

e) The contractor shall provide suitable personal protective equipments to the 
workers who are handling the hazardous and corrosive substances including 
alkalis and acids. 

f) As a precautionary measure the contractor should keep the bottles filled with 
distilled water in cupboard / Boxes near work place for emergency eye wash 
by worker exposed to such hazardous chemicals. 

 

30.12.00 Eye Protection. 
 

The contractor shall provide suitable personal protective equipment to his 
workmen depending upon the nature of hazards and ensure their usage by the 
workers engaged in operations like welding, cutting, chipping, grinding or similar 
operations which may cause injuries to his eyes. 

 

30.13.00 Excavation. 
 

30.14.00         The contractor shall take all necessary measures during excavation to prevent 
the hazards of falling or sliding material or article from any bank or side of such 
excavation which is more than one and a half meter above his footing by providing 
adequate piling, shoring, bracing etc. against such bank  or sides. 

 

Adequate and suitable warning signs shall be put up at conspicuous places at the 
excavation work to prevent any persons or vehicles falling into the excavation 
trench. No worker should be allowed to work   where he may be stuck or 
endangered by excavation machinery or collapse of excavations or trenches. 

 

30.15.00 Electrical Hazards. 
 

a) The contractor should ensure that all electrical installations at the 
construction work comply with the requirements of latest electricity acts / 
rules. 
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 b) The contractor shall take all adequate measures to prevent any worker 
from coming into physical contact with any electrical equipment or 
apparatus, machines or live electrical circuits which may cause electrical 
hazards during the construction work. The contractor shall provide the 
sufficient ELCBs / RCCBs for all the portable equipments, electrical 
switchboards, distribution panels etc. to prevent electrical shocks. 

c) The contractor should ensure use of single / double insulated hand tools or 
low voltage i.e., 110 volts hand tools. 

 

d) The contractor should also ensure that all temporary electrical installations 
at the construction works are provided with earth leakage circuit breakers. 

 

e) No electric cable in use by the Contractor /Employer will be disturbed 
without prior permission. No weight of any description will be imposed on 
any cable and no ladder or similar equipment will rest against or attached 
to it. 

 

f) The Contractor shall employ necessary number of qualified, full time 
Electricians/electrical supervisors to maintain his temporary electrical 
installations. 

 

30.16.00 Vehicular Traffic. 
 

The contractor should employ vehicle drivers who hold a valid driving license under 
the Motor Vehicles Act, 1988. 

 

30.17.00 Lifting Appliances, Tools & Tackles. Lifting Gear and Pressure 

Plant & Equipment etc. 
 

The contractor shall ensure alt the lifting appliances, tools & tackles including 
cranes etc., lifting gear including fixed or movable and any plant or gear, hoists, 
Pressure Plant and equipment etc. are in good condition and shall be examined by 
competent person and only certified shall be used at sites. Periodical Examination 
and the tests for all lifting / hoisting equipment & tackles shall be carried out. A 
register of such examinations and tests shall be properly maintained by the 
Contractor and will be promptly produced as and when desired by the Engineer I/c 
or by the person authorized by him. 

 

30.18.00 Excessive Noise, Vibration. 
 

The contractor shall take adequate measures to protect the workers against the 
harmful effect of excessive noise or vibration. The noise should not exceed the limits 
prescribed under the concerned rules. Noise Pollution (Regulation and Control) 
Rules, 2000. 

 

30.19.00 Electrical Installations. 
 

a) The Contractor shall not interfere or disturb electric fuses, wiring and other electrical 
equipment belonging to the Employer or other contractors under any circumstances, 
whatsoever, unless expressly permitted in writing by the Engineer I/c to handle 
such fuses, wiring or electrical equipment. 

 

b) Before the Contractor connects any electrical appliances to any plug or  socket 
belonging to the other contractor or the DVC, he shall :- 
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 ♦ Satisfy the Engineer I/C that the appliance is in good                                                                                                                working 
condition; 

 

♦ Inform the Engineer I/C of the maximum current rating, voltage and 
phases of the appliances; 

 

♦ Obtain permission of the Engineer-in-Charge detailing the sockets 
to which the appliances may be connected. 

 

c) The Engineer in-charge will not grant permission to connect until he is  satisfied that 
:- 

♦ The appliance is in good condition and is fitted with suitable plug; 
having earth connection with the body. 

 
♦ Wherever armored / metallic sheathed multi core cable is used, the 

same armored / sheathed should be connected to earth. 

 

d) No repair work shall be carried out on any live equipment. The Engineer-in- 
Charge must declare the equipment safe and a permit to work shall be 
issued by the DVC / contractor as the case may be  to carry out any repair 
/ maintenance work. While working on electric lines / equipments whether 
live or dead, suitable type and sufficient quantity of tools will have to be 
provided by the contractor to electricians / workmen / Officers. 

 

e) The contractor shall employ   necessary   number   of   qualified, full time 
Electricians / Electrical Supervisors to maintain his temporary electrical 
installation. 

 

f) The installations are provided with suitable ELCBs and RCCBs wherever 
required. 

 
30.20.00 Safety Organization. 

 

a) The contractor employing more than 250 workmen whether temporary, 
casual, probationary, regular or permanent shall employ at least one full 
time safety officer exclusively to supervise safety aspects of the equipments 
and workmen, who will coordinate with the DVC Safety Officer. Further 
requirement of safety officers, if any, shall be guided by Rule 209 of The 
Building and Other Construction Worker (Regulation of Employment and 
Conditions of Service) Central Rule 1998. In case the work is being carried 
out through subcontractor, the employees / workmen of the sub contractor 
shall also be considered as the contractor's employees/workmen for the 
above purpose. 

 

b) In case of contractor deploying less than 250 workmen he should designate 
one of his Engineer / supervisor or the contractor himself (if he is directly 
supervising the work) as safety officer in addition to his existing 
responsibilities. The Engineer/ supervisor should get at least 2 days safety 
training from any reputed organization or from DVC before resuming the 
work. If already trained in past the declaration along with training certificate 
to be furnished to DVC safety officer. 

 

c) The name and address of such Safety Officer of the Contractor will be 
promptly informed in writing to the EIC with a copy to the Project Safety 
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 Officer before he starts work or immediately after any change of the 
incumbent is made during currency of the Contract. 

 

30.21.00 Reporting of Accident and Investigation. 
 

In case any accident occurs during the construction / erection or other associated 
activities undertaken by the Contractor thereby causing any near miss, minor or 
major or fatal injury to his employees due to any reason, whatsoever, it shall be the 
responsibility of the Contractor to promptly inform the same to the Engineer in- 
charge, DVC Safety Officer with a copy to DVC Head of Project in the prescribed 
form and also to all the authorities envisaged under the applicable laws. 

 

30.22.00 Right to stop Work. 
 

a) The Engineer I/C shall have the right at his sole discretion to stop the  work, 
if in his opinion the work is being carried out in such a - way that it 
may cause accidents and endanger the safety of the persons and / or 
property, and / or equipments. In such cases, the contractor shall be 
informed in writing about the nature of hazards and possible injury / 
accident and he shall comply to remove shortcomings promptly. The 
Contractor after stopping the specific work can, if felt necessary appeal 
against the order of stoppage of work to the Project Manager within 3 days 
of such stoppage of work and decision of the Project Manager in this 
respect shall be conclusive and binding on the Contractor. 

 

b) The Contractor shall not be entitled for any damages / compensation for 
stoppage of work due to safety reasons and the period of such stoppage of 
work shall not be taken as an extension of time for Completion of the 
Facilities and will not be the ground      for waiver of levy of liquidated 
damages. 

 

30.23.00 Fire Protection. 
 

a) The contractor shall provide sufficient fire extinguishers at place /s of work. 
The fire extinguishers shall be properly maintained as per relevant BIS 
Standards. The employees shall be trained to operate the fire extinguishers / 
equipment. 

 

b) The Contractor shall provide enough fire protection equipment of the types 
and number for the warehouses, office, temporary structures, etc. Access to 
such fire protection equipment, shall be easy and kept open at all time. 

 

c) The work procedures that are to be used during the erection shall be those 
which minimize fire hazards to the extent practicable. Combustible materials, 
combustible waste and rubbish shall be collected and removed from the 
Site at least once each day. Fuels, oils and volatile or flammable materials 
shall be stored away from the construction and equipment and materials 
storage areas in safe containers. Untreated canvas, paper, plastic or other 
flammable flexible materials shall not at all be used at Site for any other 
purpose unless otherwise specified. If any such materials are received with 
the equipment at the Site, the same shall be removed and replaced with 
acceptable material before moving into the construction or storage area. 

 

d) Similarly corrugated paper fabricated cartons etc. will not be permitted in 
the construction area either for storage or for handling of materials. 
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 All such materials used shall be of water proof and flame resistant type. All 
the other materials such as working drawings, plans etc. which are 
combustible but are essential for the works to be executed shall be 
protected against combustion resulting from welding sparks, cutting flames 
and other similar fire sources. 

 

e) All the Contractor’s supervisory personnel and sufficient number of workers 
shall be trained for fire-fighting and shall be assigned specific fire 
protection duties. Enough of such trained personnel must be available at 
the Site during the entire period of the Contract. 

 

31.00.00 FOREIGN PERSONNEL 
 

31.01.00  The Contractor shall submit to the Employer data on all personnel he proposes 
to bring into India from abroad for the performance of the Works under the 
Contract, at least sixty (60) days prior to their departure to India. Such data will 
include for each person the name, his present address, his assignment and 
responsibility in connection with the works, and a short resume of his qualification, 
experience etc. in relation to the work to be performed by him. 

 

31.02.00  Any person unsuitable and unacceptable to the Employer shall not be brought 
to India. Any person brought to India, if found unsuitable or unacceptable by the 
Employer, the Contractor shall within a reasonable time make alternate 
arrangements for providing a suitable replacement and repatriation of such 
unsuitable personnel. 

 

31.03.00  No person brought to India for the purposes of the works shall be repatriated 
without the consent of the Employer in writing, based on a written         request from the 
Contractor for such repatriation giving reasons for such an action to the Employer. 
The Employer may give permission for such repatriation provided he is satisfied that 
the progress of work will not suffer due to such repatriation. 

 

31.04.00  The cost of passports, visas and all other travel expenses to and from India, incurred 
by the Contractor shall be to his account. The Employer will not provide any 
residential accommodation and/or furniture for any of the Contractor’s personnel 
including foreign personnel and Contractor shall make his own arrangements. 

31.05.00        The Contractor and his expatriate personnel shall respect all Indian Acts, Laws, rules 
and regulations and shall not in any way interfere with Indian political and religious 
affairs and shall conform to any other rules and regulations which the 
Government of India and the Employer may establish from time to time, on them. 
The Contractor’s expatriate personnel shall work  and live in close co-operation and 
coordination with their co-workers and the community and shall not engage 
themselves in any other employment neither part-time or full-time nor shall they 
take part in any local politics. 

 

31.06.00  The Employer shall assist the Contractor, to the extent possible, in obtaining 
necessary permits to travel to India and back, by issue of necessary certificates and 
other information needed by the Government agencies. 

 

32.00.00  FOUNDATION DRESSING   &   GROUTING   FOR   EQUIPMENT/ 

EQUIPMENT BASES 
 

32.01.00         The surfaces of foundations shall be dressed to bring the top surface of the 
foundations to the required level, prior to placement of equipment/ equipment bases 
on the foundations. 
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 32.02.00       All the equipment/ equipment bases, shall be grouted and finished as per these 
specifications unless otherwise recommended by the equipment manufacturer. 

 

32.03.00    The concrete foundation surfaces shall be properly prepared by chipping, grinding 
as required to bring the top of such foundation to the required level, to provide the 
necessary roughness for bondage and to assure enough bearing strength. 

 

32.04.00 Grout 

The grout shall be high strength grout having a minimum characteristic compressive 
strength of 60 N/mm2 at 28 days. The grout shall be chloride - free, cement 

based, free flowing, non-metallic grout. 

 
The Grout shall have good flow ability even at very low water/ grout powder ratio. 

 
The Grout shall have characteristics of controlled expansion to be able to occupy its 
original volume to fill the voids and to compensate for shrinkage. Grout shall be of 

pre-mix variety so that only water needs to be added before  use. The mixing of the 
Grout shall conform to the recommendations of the manufacturer of the Grout. 

 
32.05.00 Placing of Grout 

 

32.05.01 After the base has been prepared, its alignment and level has been checked and 
approved and before actually placing the grout, a low dam shall be set around the 
base at a distance that will permit pouring and manipulation of the grout.   The 
height of such dam shall be at least 25mm above the bottom of the base. Suitable 
size and number of chains shall be introduced under the base before placing the 
grout, so that such chains can be moved back & forth to push the grout into every part 
of the space under the base. 

32.05.02 The grout shall be poured either through grout holes if provided or shall be poured 
at one side or at two adjacent sides to make the grout move in a solid mass under 
the base and out in the opposite side. Pouring shall be continued until the entire 
space below the base is thoroughly filled and the grout stands at least 25 mm 
higher all around than the bottom of the base. Enough care should be taken to 
avoid any air or water pockets beneath the bases. 

 

32.05.03 In addition to the above, recommendations of Grout manufacturer shall also be 
followed. 

 

32.06.00 Finishing of the Edges of the Grout 

The poured grout should be allowed to stand undisturbed until it is well set. 

Immediately thereafter, the dam shall be removed and grout which extends beyond 
the edges of the structural or equipment base plates shall be cut off, flushed and 

removed. The edges of the grout shall then be pointed and finished with 1:2 

cement mortar pressed firmly to bond with the body of the grout and 
smoothened with a tool to present a smooth vertical surface. The work shall be 

done in a clean and scientific manner and the adjacent floor spaces, exposed edges 
of the foundations, and structural steel and equipment base plates shall be 

thoroughly cleaned of any spillage of the grout. 

 

32.07.00 Checking of Equipment After Grouting 

After the grout is set and cured, the Contractor shall check and verify the alignment 

of equipments, alignment of shafts of rotating machinery, the slopes of all bearing 
pedestals, centering of rotors with respect to their sealing bores, couplings, etc. as 
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 applicable and the like items to ensure that no displacement had taken place during 
grouting. The values recorded prior to grouting shall be used during such post 

grouting check- up and verifications. Such pre and post grout records of alignment 
details shall be maintained by the Contractor in a manner acceptable to the 

Employer. 

 
33.00.00 SHAFT ALIGNMENTS 

All the shafts of rotating equipment shall be properly aligned to those of the 
matching equipments to as perfect accuracy as practicable. The equipment shall be 

free from excessive vibration so as to avoid overheating of bearings or other 
conditions which may tend to shorten the life of the equipment. The vibration 

level of rotating equipments measured at bearing housing shall                                                                    not exceed forty (40) 

microns and shall conform to VDI 2056. All bearings, shafts and other rotating parts 
shall be thoroughly cleaned and suitably lubricated before starting. 

 

34.00.00 DOWELLING 

All the motors and other equipment shall be suitably doweled after alignment of 
shafts with tapered machined dowels as per the direction of the   Employer. 

 

35.00.00 CHECK OUT OF CONTROL SYSTEMS 

After completion of wiring, cabling furnished under separate specification and  laid 
and terminated by the Employer, the Contractor shall check out the operation of all 
control systems for the equipment furnished and installed under these 
specifications and documents. 

 
36.00.00 COMMISSIONING SPARES 

 
36.01.00       It will be the responsibility of the Contractor to provide all commissioning spares 

including consumable spares required for initial operation till the Completion of 
Facilities. The Contractor shall furnish a list of all commissioning spares within 60 
days from the effective date of contract and such list shall be reviewed by the 
Employer and mutually agreed to. However. such review and agreement will not 
absolve the Contractor of his responsibilities to supply all commissioning spares so 
that initial operation do not suffer for want of commissioning spares. All 
commissioning spares shall be deemed to be included in the scope of the Contract at 
no extra cost to the Employer. 

 

36.02.00     These spare will be received and stored by the Contractor at least 3 months prior to 
the schedule date of commencement of initial operation of the  respective equipment 
and utilized as and when required. The unutilized spares and replaced parts of this 
spares, if any, at the end of successful completion of guarantee tests shall be the 
property of the Contractor and he  will be allowed to take these parts back at his 
own cost with the permission of Employer. 

 

37.00.00 EQUIPMENT DELIVERY AND ERECTION 
 

37.01.00 General Requirements 
 

(a.)   This part covers Contractor's responsibilities for packing, shipping, ware- 
housing and the installation of all equipment and materials furnished and 
installed under this specification. 

 

(b.) The Contractor shall submit for Employer's approval draft manual for 
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 Equipment Delivery and Erection (EDE Manual) covering detailed 
instructions, write up, technical data, drawings, check-lists, documentation 
formats for all activities after equipment manufacture upto installation of 
equipment. This manual shall cover general instructions for all equipment 
and specific instructions for individual equipment wherever required and 
shall include at least the following 

 

(1.) Instructions for packing, shipping, receiving handling, ware- housing 
and storage. 

 

(2.) Instructions for location and installation of equipment  furnished by 
this specification. 

 
(3.)  Installation drawings for field mounted equipment, panels, cubicles and 

other equipment covered under this specification. 

(4.) Instruction relating installation of piping/ tubing, support and routing 
drawings of impulse pipes/signal tubes and tube/cable trays. 

 

(5.) Check lists and quality assurance hold points.  

 (6.) Format for all related documentation. 

(c.)  The EDE Manual shall conform to the requirements of this specification, 
all applicable codes and standards, recommendations of equipment 
manufacturers and accepted good engineering practices and shall be 
subject to Employer approval during detailed engineering. 

 

(d.)  The Contractor shall ensure that all work under this part shall be performed 
as per the requirements of this specification, Employer approved EDE 
Manual and drawing/documents approved by the Employer during detailed 
engineering. 

 

37.02.00 Crating 
 

(a.)  All equipment and materials shall be suitably coated, wrapped, or covered 
and boxed or crated for moist humid tropical shipment and to prevent 
damage or deterioration during handling and storage at the site. 

 

(b.)  Equipment shall be packed with suitable desiccants, sealed in water proof 
vapour-proof wrapping and packed in lumber of plywood enclosures, 
suitably braced, tied and skidded. Lumber enclosures shall be solid, not 
slatted. 

 

(c.)  Desiccants shall be either silica gel or calcium sulphate, sufficiently ground 
to provide the required surface area and activated prior to placing in the 
packaging. Calcium sulphate desiccants shall be of a chemical nature to 
absorb moisture. In any case, the desiccant shall not be of a type that will 
absorb enough moisture to go into solution. Desiccants shall be packed in 
porous containers, strong enough to  withstand handling encountered during 
normal shipment. Enough desiccant shall be used for the volumes enclosed 
in wrapping. 

 

(d.)  Review by the Employer of the Contractor's proposed packaging methods 
shall not relieve the Contractor of responsibility for damage or deterioration 
to the equipment and materials specified. 
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(e.)  All accessory items shall be shipped with the equipment.; Boxes and 
crates containing accessory items shall be marked so that they are 
identified with the main equipment. The contents of each box and crates 
shall be indicated by markings on the exterior. 

 

(f.)  All boxes, crates, cases bundles, loose pieces, etc. shall be marked 
consecutively from No.1 upward throughout all shipments from a given port 
to completion of the order without repeating the same number. 

(g.)      An itemized list of contents shall be enclosed inside each case and one other  
copy securely fastened to the outside of the case in a  tin or light 
weight sheet metal envelope or pocket. The lists shall be plainly marked and 
placed in accessible locations to facilitate receipt and inspection. The packing 
list shall indicate whether shipment is partial or complete and shall incorporate 
the following information on each container, etc., according to its individual 
shipping number : 

 

(1.) Export case markings 

(2.) Case number 

(3.) Gross weight and net weight in Kilograms (4.)

 Dimensions in centimeters 

(5.) Complete description of material 
 

(h.)  Packaging or shipping units shall be designed within   the limitations of 
unloading facilities and the equipment which will be used for transport. 
Complications involved with ocean shipment and the limitations of ports, 
railways and roads shall be considered. It shall be the Contractor's 
responsibility to investigate these limitations and to provide suitable 
packaging to permit safe handling during transit and at the job site. 

 

(i.)  Electrical equipment, control and instrumentation shall be protected against 
moisture and water damage. All external gasket   surfaces and flange faces, 
couplings, motor pump shafts, bearing and like items shall be thoroughly 
cleaned and coated with rust preventive compound as specified above and 
protected with suitable wood, metal or other substantial type covering to 
ensure their full protection. 

 

(j.)  Equipment having antifriction or sleeve   bearings   shall   be protected 
by weather tight enclosures. 

 

(k.)  Coated surfaces shall be protected against impact, abrasion, discolouration 
and other damage. Surfaces which are damaged shall be repaired. 

 
(l.)  All exposed threaded parts shall be greased and protected with metallic 

or other substantial type protectors. All female threaded openings shall be 
closed with forged steel plugs. All pipings, tubing, and conduit equipment 
and other equipment openings shall be sealed with metallic or other rough 
usage covers and tapped to seal the interior of the equipment piping, 
tubing, or conduit. 

 
(m.)  Provisions shall be made to ensure that water does not enter any 

equipment during shipment or in storage at the plant site. 
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(n.)  Returnable containers and special shipping devices shall be returned 

by the manufacturer's field representative at the Contractor's expense. 
 

(o.)     While packaging the material, care shall be taken for the limitation from the 
point of view of availability of railway wagon sizes in India. 

 

37.03.00 Factory Assembly 
 

(a.)      Instrument enclosures shall be supplied and erected completely in the 
factory with instrument, air supply and blow down piping with necessary 
valves, fittings, etc. and also all electrical wiring between the 
instruments and the enclosure terminal blocks. Control panel and cubicles 
shall also be fully wired in the factory. Control panel mounted equipments 
are to be dismounted from the panels before shipment and individually 
packed for shipment. Electronic control modules of the plug-in type are to 
be removed from equipment racks after factory checkout are individually 
packed for shipment. Other equipment shall be fully assembled at the 
factory, except for necessary shipping splits in panels. 

 

(b.)  All separately packaged accessories items and parts shall be shipped 
with the equipment. Containers for separately packaged items shall be 
marked so that they are identified with the main equipment. An itemized 
packing slip, indicating what is in that carton only, shall be attached to the 
outside and inside of each container used for packing. 

A master packing slip covering all accessories items for a given piece of 

equipment which are shipped in separate containers, shall be attached to 

one container. 

 
37.04.00 Equipment Installation 

 

(a.) General Requirements 
 

(1.)     The Contractor shall furnish all construction materials, tools and 
equipment and shall perform all work required for complete 
installation of all control and instrument equipment furnished under 
this specification. 

(2.)  Contractor shall prepare detailed installation drawings for each 
equipment furnished under this specification for Employer's 
approval. Installation of all equipment/systems furnished by this 
specification shall be as per Employer's approval. 

 

(3.)  Erection procedures not specified herein shall be in accordance 
with the recommendations of the equipment manufacturers. The 
procedures shall be acceptable to the Employer. 

 

(4.)  The Contractor shall coordinate his work with other suppliers where 
their   instruments   and   devices   are   to   be installed under 
specifications. 

 

(c.) Installation Materials 
 

All materials required for installation, testing and commissioning of the 

equipment shall be furnished by the Contractor. 
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(c.) Regulatory Requirements 

 

All installation procedures shall confirm with the accepted good engineering 

practice and with all applicable governmental laws, regulations and codes. 

 
(d.) Cleaning 

 

All equipment shall be cleaned of all sand, dirt and other foreign materials 
immediately after removal from storage and before the equipment is brought 

inside the power plant building or to other installation sites. All piping and tubes 
shall be air blown. 

 

(e.) Equipment Assembly 
 

Equipment installed under these specifications shall be assembled if shipped 
unassembled. The equipment shall be dismantled and  reassembled as required 

to perform the installation and commissioning work described in these 

specifications. 

 

(f.) Equipment Setting 

Field mounted instruments and accessories shall be bracket or sub panel 
mounted on the nearest suitable firm steel work or masonry. The brackets, 

stands, supports and other miscellaneous hardware required for mounting 

instruments and accessories such as receiver gauge, air set, valve manifold, 
purge-meter etc. shall be furnished and installed. No field mounted instruments 

shall be installed such that it depends for support or rigidity on the impulse 
piping or on electrical connection to it. Indicating type field mounted 

instruments shall be installed in such a way that centre of indicating dial shall 
be about 1600- 1800mm from operating floor level. Non-indicating type field 

instruments shall be installed such that operating handle of manifold block / 

isolating  cock comes within 1600 mm from operating floor level. 

 
All free standing instrumentation cabinets and panels shall be located within 
the construction tolerances of +/- 3 mm of the location dimensions indicated 

on the Employer's plant arrangement drawings. 

 
(g.) Free-Standing Equipment 

Free-standing Cabinets shall be attached to the floor, concrete equipment 
bases or supporting steel as indicated on the manufacturer's drawings and the 
Employer's Plant Arrangement Drawings. The cabinets shall be shimmed for 
proper alignment before bolting them to the floor. Adjacent enclosures shall be 
shimmed to maintain mutually level appearance before they are attached to 
floor. Vibration dampening mounts shall be installed between supporting 
structures and   panels when specified. 

 

(h.) Non-free Standing Equipment 

 
(1.)  Non-free standing local enclosures and cabinets shall be mounted 

in accessible locations on columns, walls, or stands in locations 
as indicated on the Employer's Plant Arrangement Drawings. 
Bracket and stands shall be fabricated as required to install the 
local enclosures and cabinets in a workman like manner. 
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(2.)  Rough edges and welds on all fabricated supports shall be ground 
smooth. The supports shall be finished with two coats   of primer 
and two coats of paint as specified in this part. 

 

(i.) Equipment Location 
 

(1.)      All individual items of equipment not located in cabinets or   
on panels and racks are located approximately according to the 
floor elevation and the nearest building column designated by the 
Employer. 

 

(2.)      Solenoid valves not located in enclosures or mounted on valves shall 
be mounted in easily accessible protected locations near the 
components with which they are associated. 

 

(3.)  All brackets, stands, supports and other miscellaneous hardware 
required for mounting devices shall be furnished and installed. 

(4.)  Thermometers shall be installed in the process lines and     ducts 
as required and adjusted for ease in reading. 

 

(5.)    Permanent temperature wells on the main steam, hot reheat and 
cold reheat piping shall not be installed until steam blowing has 
been completed. Temporary temperature wells shall be installed in 
the main and reheat steam piping during steam blow and discarded 
after completion. 

 

(6.)  Any required adapting hardware such as pipe bushings, nipples, 
drilled caps and the like shall be provided for complete installation 
of control devices into process connections. 

 

For location of C&I related equipment/devices, the requirement   specified 
elsewhere in the technical specification may be referred. 

 

(j.) Installation of Field Mounted Instruments and Devices 
 

The Contractor shall submit installation drawings for all field mounted 

equipment furnished under this specification for Employer's approval. These 
drawings shall meet the requirements of this specification, installation 

drawings, applicable codes and standards and recommendations of 
manufacturers of instruments/devices. All installation work under this 

specification shall be strictly as per installation drawings approved by the 

Employer during detailed engineering stage. 

 

In addition to above relevant Portion as specified elsewhere in technical 

specification may be referred. 

 

(k.) Piping Connections 

(1.)  All equipment having piping connections shall be levelled, aligned 
and wedged in place but shall not be grouted or bolted prior to the 
initial fitting and alignment of connecting piping. All equipment 
shall, however, be grouted or bolted to its foundation prior to final 
bolting or welding of the connection piping. 

 

(2.)  All flanged joints shall be checked and retightened after 
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 approximately 10 days of operation at normal operating 
temperature. 

 

(l.) Equipment Checkout 
 

(1.)  All equipment shall be cleaned after installation. Equipment subject 
to pressure differentials shall be checked for leakage. 

 (2.) After erection, all equipment having moving parts, having electrical 
apparatus, or subject to pressure differentials shall be trial- 
operated. 

(m.) Defects  

 (1.) All defects in erection shall be corrected to the satisfaction of the 
Employer and the Project Manager. The dismantling and reassembly 
of Contractor furnished equipment to remove defective parts, 
replace parts, or make adjustments shall be included as a part of 
the work under these specifications. 

 (2.) The removal of control and instrument equipment in order to allow 
bench calibration, if required, and the re-installation of the said 
equipment after calibration shall also be included as a part of the 
work under these specifications. 

 

(n.) Equipment Protection 
 

(1.)     All equipment to be erected under   these specifications shall be 
protected from damage of any kind from the time of contract award 
until commissioning of each unit. 

(2.)  The equipment shall be protected during storage as described 
herein. 

(3.)  Equipment shall be protected from weld spatter during construction.   

(4.)     Suitable guards shall be provided for protection of personnel on 
all exposed rotating or moving machine parts. All such guards with 
necessary spares and accessories shall be designed for easy removal 
and maintenance. 

 
(5.)  Equipment having glass components such as gauges, or equipment 

having other easily breakable components, shall be protected during 
the construction period with plywood enclosures or other suitable 
means. Broken, stolen, or lost   components shall be replaced by the 
Contractor. 

 
(6.)    Machine finished surfaces, polished surfaces, or other bare metal 

surfaces which are not to be painted, such as machinery shafts and 
couplings shall be provided temporary protection during storage and 
constructional periods by a coating of a suitable non- drying, oily type, 
rust preventive compound. 

 

38.00.00 WELDING - SPECIAL REQUIREMENTS 
 

If the manufacturer has special requirements relating to the welding procedures for 

welds at the terminals of the equipments to be performed under separate 
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 specifications, the requirements shall be submitted to the Project Manager in 
advance of commencement of erection work. 

 
 

39.00.00 DEVIATIONS DISPOSITIONING: 
 

This is a no deviation tender. Bidder shall quote against the bidding document without 

any deviation. Offers submitted by the bidders with deviations may liable to be 

rejected. 

 
40.00.00 NON-DESTRUCTIVE TESTING ( NDT): 

 

The contractor shall record results of NDTs carried out at site in the format acceptable 

to employer. All the radiographs & its report duly signed &             correlated to the job shall 
be handed over to the employer. Sensitivity of all the test equipment shall be 

compatible to the job & acceptance norms agreed. 

 

41.00.00 TESTING EQUIPMENT & FACILITIES: 
 

Contractor shall provide the testing equipment and facilities necessary to carry  out 
tests & inspections. 

 
42.00.00 Compliance with Statutory Laws and Other Regulations of Govt. / Local 

Authority 
 

All statutory / labour rules of Govt./local authorities as applicable at, Steel Plant site shall 
be strictly followed by Contractor. Contractor shall indemnify Employer against any such 
implication. 

The Statutory laws shall inter alia include the following: 

a) Employee Provident Fund & Misc. Provision Act, 1952. 

b) Contract Labour Act (Regulation and Abolition Act, 1970  
c)  Minimum Wages Act, 1948 
d) Payment of Wages Act, 1936 
e) Factories Act, 1948 / Building and Other Construction Workers 

(BOWC) and Cess Act, 1996 
f) Family Pension Act, 1952 
g) ESI Act / Workmen Compensation Act, 1923 
h) Shops & Establishments Act 
i) Any other statutory Act relevant to in this regard 



 

 

 
 

 
 

 

 
 

 
 

 
 

 

 
 

 
 

 

 
 

SECTION-VII : 
 

BID FORMS AND PROCEDURES 
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ANNEXURE-1 

LETTER OF BID 
 

Bid Proposal No: Date: 
(Bidder may use his own no.) 

Name of Contract: 

To 

The Chief Engineer (E), C&M 
Department,3rd Floor, Damodar 
Valley Corporation, 
DVC Towers, VIP Road, Kolkata 
West Bengal 
Pin: 700054 

 

Dear Sir, 
 

1.0   Having   examined   the   Tender   Documents   No.                           ,   including subsequent 
amendments ........................... and clarifications .................................................................. , if any (Insert 
Numbers), the receipt of which is hereby acknowledged, we the undersigned submit our bid for the 
works under the above-named Contract in full conformity with the said Tender Documents. The details 
of the Cost of Tender document and EMD being submitted by us has been furnished by us online. 

 
2.0  We are aware that the Price Schedules do not generally give a full description of the job to be 

performed and we shall be deemed to have read the Technical Specifications, Drawings and other 
Sections of the Bidding Documents to ascertain the full scope of job while filling in the rates/and 
prices. We agree that the entered rates and prices shall be deemed to include the full scope as 
aforesaid. 

 
3.0  We undertake, if our bid is accepted, to commence execution of work of the Facilities and to achieve 

completion within the respective times stated in the bidding documents / quoted by us in our bid. 

 
4.0  We confirm that we shall get registered with the concerned Authorities in the State where the   project 

is located & follow all other statutory requirement as asked in the NIT and as required for execution of 
the work. 

 
5.0    We declare that no deviation is taken by us while making our Bid proposals and quoting prices. 

 
6.0  We agree to abide by this bid for a period 180 days from the date of opening of bids as stipulated in 

the Bidding Documents and it shall remain binding upon us and may be accepted by you at any time 
before the expiration of that period 

 
7.0  Until a formal Contract is prepared and executed between us, this bid, together with your written 

acceptance thereof in the form of your Letter of Award shall constitute a binding contract between us. 
 

8.0  We understand that you are not bound to accept the lowest or any bid you may receive and in-turn 
we will not have any rights to raise any claim, whatsoever it may be, due to or arising  out of rejection 
of our bids. 

9.0  We, hereby, declare that only the persons or firms interested in this proposal as principals are 
named here and that no other persons or firms other than those mentioned herein have any interest 
in this proposal or in the Contract to be entered into, if the award is made on us, that this proposal is 
made without any connection with any other person, firm or party likewise submitting a proposal, is in 
all respects for and in good faith, without collusion or fraud. 

10.0  If our bid is accepted, we undertake to provide a Performance Bank Guarantee in the form, in the 
amount, and within the time specified in the bidding documents. 
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In case an Indian Subsidiary Company becomes the successful bidder the Contractor has to undertake 
to provide additional Bank Guarantee by Parent/Holding Company equivalent to sum equal to 5% of 
Contract Price including taxes & duties for the entire scope of work within 30 days from the effective 
date of Contract.* 

 
11.0  We have also furnished a Consortium Agreement with our Consortium Members in line with NIT 

requirements. * 
OR 

We have also furnished a letter of consent from the proposed manufacturer of in 
line with NIT requirements. * 

OR 

We have furnished the required document in support to consider our company to be qualified  as an 
Indian Subsidiary company in line with the clause 5.1 (c) of Eligibility Criteria.* 

* Delete, if not applicable. 
 
 

12.0  We hereby confirm our acceptance of all the terms and conditions of the NIT document unconditionally 

 

Dated this ..................................day of........................ 2023 ................ 

Thanking you, we remain, 

Yours faithfully, 
 

 
 

Date : 

Place : 

Business Address : 

Phone No. : 

Mobile Number : 

E-Mail Address : 

(Signature)......... 

(Printed Name)……. 

(Designation)...... 

(Common Seal) 
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ANNEXURE-2 

Authorization of Digital Signature Certificate holder 
(To be uploaded by the Digital Signature Certificate Holder) 

 

ON NON JUDICIAL STAMP PAPER 
 

TO WHOM IT MAY CONCERN 
 

This is to certify that <Name of DSC Holder>of M/s <Name of participating Firm / Company> has the 
authority to sign the bids using his digital signature and any document (s) in hardcopy pertaining to DVC 
Tender No…………………..dated ........................................... using his official usual signature and the bid shall 
be binding upon us during the full period of its validity. 

Signature of <Name of DSC Holder> is duly attested hereunder. 

Thanking you 

 

Yours faithfully 
 

 

< Signature of the Attesting Authority of the Company > 

 
 

Signature of <Name of DSC Holder>of M/s <Name of participating Firm / Company> 
 

Attested by <Name of Attesting Authority> 
 

 
 

 
 

Stamp 

 

 
Notarized by 

 

 

 

 

Stamp 
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ANNEXURE – 3 
 

BID SECURITY- BANK GUARANTEE FORM 
 

PROFORMA OF BANK GUARANTEE IN LIEU OF 
EARNEST MONEY DEPOSIT (BID SECURITY) 

 

(On non-judicial stamp paper of appropriate value to be purchased in the name of the 
Bank) 

 
 

To, 
 DAMODAR VALLEY CORPORATION BG No.: 
DVC TOWERS : V.I.P Road Date: 
KOLKATA-54 

 
Dear Sir 

 

In    accordance    with    your    Notice    Inviting    Tender    for………………………………………………… 

………………………………………………….  under  your  NIT  bearing  No ..................................................... dated 

………………… we, M/s. ……………………………………………...(Name & full address of the firm) (Hereinafter 
called the Tenderer) hereby submit the Bank Guarantee: 

 
Whereas to participate in the said tender for the following work: 

 

……………………………………………………………………………………………………………………… 

……………………………………………………………………………………………………… 

 
It is a condition in the tender documents that the tenderer has to deposit Earnest Money amounting to  
Rs…………….in respect to the tender, with Damodar Valley Corporation (*) (hereinafter referred to as 
“Corporation”) by a Bank Guarantee from a Nationalized Bank/ Schedule Bank irrevocable and operative till the 
validity of the offer (i.e. 180 days from the date of techno-commercial bid opening) for the like amount which 
amount is likely to be forfeited on the happening of contingencies mentioned in the tender documents. 

And whereas the tenderer desires to secure exemption from deposit of Earnest Money and has offered to 
furnish a Bank Guarantee for a sum of Rs……………… to the Corporation as Earnest Money. 

Now, therefore, we the .............................................. (Bank), a body corporate constituted under the Banking 

Companies (Acquisition and Transfer of Undertaking) Act. 1969 (delete, if not applicable) and branch Office 
at…………. (Hereinafter referred to as the Guarantor) do hereby undertake and agree to pay forthwith on 
demand in writing by the Corporation of the said guaranteed amount without any demur, reservation or 
recourse. 

We, the aforesaid bank, further agree that the Corporation shall be the sole judge of and as to whether the 
tenderer has committed any breach or breaches of any of the terms costs, charges and expenses caused to or 
suffered by or that may be caused to or suffered by the Corporation on account thereof to the extent of the 
Earnest Money required to be deposited by the Tenderer in respect of the said Tender Document and the 
decision of the Corporation that the Tender has committed such breach or breaches and as to the amount 
or amounts of loss, damage, costs, charges and expenses caused to or suffered by or that may be caused to 
or suffered by the Corporation shall be final and binding on us. 

 
We, the said Bank further agree that the Guarantee herein contained shall remain in full force and effect 

until it is released by the Corporation and it is further declared that it shall not be necessary for                          the Corporation 
to proceed against the Tenderer before proceeding against the Bank and the  Guarantee herein contained shall 
be invoked against the Bank, notwithstanding any security which   the Corporation may have obtained or shall 
be obtained from the Tenderer at any time when proceedings are taken against the Bank for whatever amount 
that may be outstanding or unrealized under the Guarantee. 
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The   right   of   the   Corporation   to   recover   the   said   amount   of   Rs.   …………..…… 

(Rupees………………….) from us in manner aforesaid will not be precluded/affected, even if, disputes have 
been raised by the said M/S……………… (Tenderer) and/or dispute or disputes are pending before any authority, 
officer, tribunal, arbitrator(s) etc. 

 

Notwithstanding anything stated above, our liability under this guarantee shall be restricted to Rs. 

…………….. (Rupees …………………………………………) only and   our guarantee   shall remain in force upto 
………………….. ………..and unless a demand or claim under the guarantee is made on  us in writing within 
twelve months after the aforesaid date i.e. on or before the ..................................................................................... all 
your rights under the guarantee shall be forfeited and we shall be relieved and discharged from all liability there 
under. 

 

Date ………………… (Signature) ……………………………… 

 
Place ………………… (Printed Name) ………………………… 

 
(Designation) ………………………….. 

 

 
(Bank’s common seal) ………………… 

 
 

In presence of: 

 

WTTNESS (with full name, designation, address & official seal, if any) 
 

(1)    

(2)    
 

* Please indicate the name and address of the projects / stations / offices where the B.G. 
is to be executed. 
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ANNEXURE- 4 

 

INTEGRITY PACT 
 

Between 
 

Damodar Valley Corporation (DVC), hereinafter referred to as “The Principal” 

AND 

…………………………………………………………………………………………     hereinafter     referred      to as “The 
Bidder/ Contractor” 

 

Preamble: 
 

The Principal intends to award, under laid down organizational procedures, contract(s) for 

…………………………………………………………………………   The   Principal  values   full  compliance with all 
relevant laws of the land, rules, regulations, economic use of resources and of fairness / transparency in its 
relations with its bidder(s) and/or contractor(s). 

 
In order to achieve these goals, the Principal will appoint Independent External Monitors (IEMs), who will 
monitor the tender process and the execution of the contract for compliance with the principles mentioned 
above. 

 
SECTION-1: COMMITMENTS OF THE PRINCIPAL 

 

1. The Principal commits itself to take all measures necessary to prevent corruption and to observe the 

following principles: 

 

a. No employee of the Principal, personally or through family members, will in connection with the 
tender for, or the execution of the contract, demand, take a promise for or accept, for self or third 
person, any material or immaterial benefit which the person is not legally entitled to. 

 
b. The Principal will, during the tender process treat all Bidder(s) with equity and reason. The  Principal 

will in particular, before and during the tender process, provide all Bidder(s) the same information 
and will not provide to any Bidder(s) confidential/additional information through which the 
Bidder(s) could obtain an advantage in the tender process or contract execution. 

 

c. The Principal will exclude from the process all known prejudiced persons. 

 

2. If the Principal obtains information on the conduct of any of its employees which is a criminal offence 
under the IPC/PC Act, or if there be a substantive suspicion in this regard, the Principal will inform the 
Chief Vigilance Officer and in addition can initiate disciplinary actions. 

SECTION-2 : COMMITMENTS OF THE BIDDER(s)/CONTRACTOR(s) 
 

(1) The Bidder(s)/ Contractor(s) commit themselves to take all measures necessary to prevent corruption. 

The Bidder(s)/ Contractor(s) commit themselves to observe the following principles during participation in 

the tender process and during the contract execution. 

 
a. The Bidder(s)/Contractor(s) will not, directly or through any other person of firm, offer, promise or 

give to any of Principal’s employees involved in the tender process or the execution of the contract, 
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 or to any third person any material or other benefit, which he/she is not legally entitled to, in order 
to obtain in exchange any advantage of any kind whatsoever during the tender process or during 
the execution of the contract. 

 
b. The Bidder(s)/Contractor(s) will not enter with other Bidders into any undisclosed agreement or, 

understanding, whether formal or informal. This applies in particular to prices, specifications, 
certifications, subsidiary contracts, submission or non-submission of bids or any other actions to 
restrict competitiveness or to introduce cartelization in the bidding process. 

 
c. The Bidder(s)/ Contractor(s) will not commit any offence under the relevant IPC/PC Act; further the 

Bidder(s)/ Contractor(s) will not use improperly, for purposes of competition or personal gain, or 
pass on to others, any information or document provided by the Principal  as part of the business 
relationship, regarding plans, technical proposals and business details, including information 
contained or transmitted electronically. 

 

d. The Bidder(s)/Contractor(s) of foreign origin shall disclose the name and address of the 
Agents/Representatives in India, if any. Similarly, the Bidder(s)/Contractor(s) of Indian Nationality 
shall furnish the name and address of the foreign principals, if any. Further, details as mentioned in 
the “Guidelines on the Indian Agents of Foreign Suppliers” shall be disclosed by the Bidder(s)/ 
Contractor(s). Further, as mentioned in the Guidelines all the payment made to the Indian 
agent/representative shall be in Indian Rupees only. Copy of the “Guidelines on the Indian Agents 
of Foreign Suppliers” is attached. 

 
e. The Bidder(s)/ Contractor(s) will, when presenting their bid, disclose any and all payments                                                                                                          made, is 

committed to or intends to make to agents, brokers or any other intermediaries in      connection with 
the award of the contract. 

 

f. The Bidder(s)/ Contractor(s) who have signed the Integrity Pact shall not approach the courts 
while representing the matter to IEMs and shall wait for their decision in the matter. 

 
(2) The Bidder(s)/ Contractor(s) will not instigate third persons to commit offences outlined above   or be an 

accessory to such offences. 

SECTION-3 : DISQUALIFICATTION FROM TENDER PROCESS AND EXCLUSION FROM 
FUTURECONTRACTS 

 

If the Bidder(s)/Contractor(s), before award or during execution has committed a transgression through a 
violation of section-II above, or in any other form such as to put his reliability or credibility in question, the 
Principal is entitled to disqualify such Bidder(s)/Contractor(s) from the tender process or to terminate the 
contract, if already signed and to take action as per the procedure of “Banning of business dealings" of the 
Principal. 

 
SECTION-4: COMPENSATION FOR DAMAGES 

(1) If the Principal has disqualified the Bidder(s) from the tender process prior to the award according to 
Section 3, the Principal is entitled to demand and recover the damages equivalent to Earnest Money 
Deposit/ Bid Security. 

(2) If the Principal has terminated the contract according to Section 3, or if the Principal is entitled to 
terminate the contract according to Section 3, the Principal shall be entitled to demand and recover 
from the Contractor liquidated damages equivalent to Security deposit cum Performance Bank 
Guarantee, and if the amount of damage exceeds the amount of Security Deposit cum Performance 
Bank Guarantee, then the Principal shall be entitled to recover the balance amount of damage from the 
Contractor either in cash or from the amount payable and          due from such Contractor in other contracts 
being executed by him with DVC. 
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 SECTION-5: PREVIOUS TRANSGRESSION 

(1) The Bidder declares that no previous transgressions occurred in the last three years with any other 
Company in any country conforming to the anti-corruption approach or with any Public Sector 
Enterprise in India that could justify his exclusion from the tender process. 

(2) If the Bidder makes incorrect statement on this subject, he can be disqualified from the tender                process 
or action can be taken as per the procedure of “Banning of business dealings" of the Principal. 

 
SECTION 6: EQUAL TREATMENT OF ALL BIDDERS/CONTRACTORS/SUB-CONTRACTORS 

 

1. In case of Subcontracting, the Principal Contractor shall take the responsibility of the adoption of 
Integrity Pact by the subcontractor. 

2. The Principal will enter into agreements with identical conditions as this one with all Bidders and 
Contractors. 

3. The Principal will disqualify from the tendering process all bidders who do not sign this Pact or  violate 
its provisions. 

SECTION-7: CRIMINAL CHARGES AGAINST VIOLATING BIDDER(S) / CONTRACTOR(S) / 
SUBCONTRACTOR(S) 

If the Principal obtains knowledge of conduct of a Bidder/Contractor, or Subcontractor, or of an employee or a 
representative or an associate of the Bidder, Contractor or Subcontractor, which constitutes corruption, or if the 
Principal has substantive suspicion in this regard, the Principal will inform the same to the Chief Vigilance Officer. 

SECTION-8: INDEPENDENT EXTERNAL MONITOR 
 

(1) The Principal appoints competent and credible Independent External Monitor for this Pact after  approval 
of Central Vigilance Commission as follows:  
 
Sl.No. Name Address e-mail 
1. Shri Bam Bahadur Singh, Ex-CMD, 

MSTC 
Flat no. 1802, Uniworld 
City, New Town, 
Rajarhat, Kolkata, West 
Bengal. PIN: 700160 

bbsinghbeml
@gmail.com 

2. Dr. Atanu Purkayastha, IAS (Retd.) DII/113, Kaka Nagar, 
Dr. Zakir Hussain Road, 
New Delhi. PIN: 110003 

dratanu2011
@gmail.com 

 
The task of the Monitor is to review independently and objectively, whether and to what extent the 
parties comply with the obligations under this agreement. 

 
(2) The Monitor is not subject to instructions by the representatives of the parties and performs his/her 

functions neutrally and independently. The Monitor would have access to all Contract documents, 
whenever required. It will be obligatory for him/her to treat the information and documents of the 
Bidders/Contractors as confidential. He/she reports to the Chairman, DVC. 

 
(3) The Bidder(s)/Contractor(s) accepts that the Monitor has the right to access without restriction     to all 

Project documentation of the Principal including that provided by the Contractor. The Contractor will 
also grant the Monitor, upon his/her request and demonstration of a valid interest, unrestricted and 
unconditional access to their project documentation. The same is applicable to Sub-contractors. 

 

(4) The Monitor is under contractual obligation to treat the information and documents of the Bidder(s)/ 
Contractor(s)/ Sub-contractor(s) with confidentiality. The Monitor has also signed declarations on 'Non-
Disclosure of Confidential Information and of 'Absence of Conflict of Interest'. In case of any conflict of 
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 interest arising at a later date, the IEM shall inform Chairman, DVC and recuse himself / herself from 
that case. 

 

(5) The Principal will provide to the Monitor sufficient information about all meetings among the parties 
related to the Project provided such meetings could have an impact on the contractual relations 
between the Principal and the Contractor. The parties offer to the Monitor the option to participate in 
such meetings. 

 

(6) As soon as the Monitor notices, or believes to notice, a violation of this agreement, he/she will so inform 
the Management of the Principal and request the Management to discontinue or take corrective action, 
or to take other relevant action. The monitor can in this regard submit non-binding recommendations. 
Beyond this, the Monitor has no right to demand from the parties that they act in a specific manner, 
refrain from action or tolerate action. 

 
(7) The Monitor will submit a written report to the Chairman, DVC within 8 to 10 weeks from the date of 

reference or intimation to him by the Principal and, should the occasion arise, submit proposals for 
correcting problematic situations. 

 

(8) If the Monitor has reported to the Chairman DVC, a substantiated suspicion of an offence under 
relevant IPC/ PC Act, and the Chairman DVC has not, within the reasonable time taken visible action to 
proceed against such offence or reported it to the Chief Vigilance Officer, the Monitor may also transmit 
this information directly to the Central Vigilance Commissioner. 

 

(9) The word 'Monitor' would include both singular and plural. 

SECTION- 9: PACT DURATION 
 

This Pact begins when both parties have legally signed it. It expires for the Contractor 12 months after the last 
payment under the contract, and for all other Bidders 6 months after the contract has been awarded. Any 
violation on the same would entail disqualification of the bidders and exclusion from future business dealings. 

 
If any claim is made / lodged during this time, the same shall be binding and continue to be valid despite the 
lapse of this pact as specified above, unless it is discharged / determined by Chairman of DVC. 

 
SECTION-10: OTHER PROVISIONS 

 

1. This agreement is subject to Indian law. Place of performance and jurisdiction is the Registered Office 
of the Principal, i.e. Kolkata. 

 
2. Changes and supplements as well as termination notices need to be made in writing. Side agreements 

have not been made. 

 

3. If the contractor is a partnership or consortium, this agreement must be signed by all partners or 
consortium members. 

 

4. Should one or several provisions of this agreement turn out to be invalid, the remainder of this 
agreement remains valid. In this case, the parties will strive to come to an agreement to their original 
intentions. 

 

5. Issues like Warranty / Guarantee etc. shall be outside the purview of IEMs. 

 

6. In the event of any contradiction between the Integrity Pact and its annexure, the clause in the Integrity 
Pact will prevail. 
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 (For & on behalf of DVC) (For & on behalf of Bidder/Contractor) 

(Office Seal)  (Office Seal) 

 

Witness  1:  ………………………………. 

 

(Name & Address) ………………………… 

 
 

Witness  2:  ………………………………. 

 

(Name & Address) ………………………. 
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GUIDELINES FOR INDIAN AGENTS OF FOREIGN SUPPLIERS 

1.0 There shall be compulsory registration of agents for all Global (Open) Tender and Limited Tender of 
DVC. 

1.1 Registered agents will file an authenticated Photostat copy duly attested by a Notary Public / original 
certificate of the principal confirming the agency agreement and giving the status being enjoyed by the 
agent and the commission / remuneration / salary/ retainer ship being paid by the principal to the agent 
before the placement of order by DVC. 

1.2 Wherever the Indian representative have communicated on behalf of their principals and the foreign 
parties have stated that they are not paying any commission to the Indian agents, and the Indian 
representative is working on the basis of salary or as retainer, a written declaration to this effect should 
be submitted by the party (i.e. Principal) before finalizing the order. 

2.0 DISCLOSURE OF PARTICULARS OF AGENTS/ REPRESENTATIVES IN INDIA, IF ANY. 

2.1 Tenderers of Foreign nationality shall furnish the following details in their offer. 

2.1.1 The name and address of the agents/representatives of India, if any and the extent of authorization 
and authority given to commit the Principals, in case the agent/ representative be a foreign company, it 
shall be confirmed whether it is real substantial Company and details of the same shall be furnished. 

2.1.2 The amount of commission/ remuneration included in the quoted price(s) for such agents/ 
representatives in India. 

2.1.3 Confirmation of the Tenderer that the commission/ remuneration if any, payable to his agents/ 
representatives in India, may be paid by DVC in Indian Rupees only. 

2.2 Tenderers of Indian Nationality shall furnish the following details in their offers: 

2.2.1 The name and address of the foreign principals indicating their nationality as well as their status, i.e, 
whether manufacturer or agents of manufacturer holding the Letter of Authority of the Principal 
specifically authorizing the agent to make an offer in India in response to tender either directly or 
through the agents/ representatives. 

2.2.2 The amount of commission / remuneration included in the price (s) quoted by the Tenderer for himself. 

2.2.3 Confirmation of the foreign principals of the Tenderer that the commission/ remuneration, if any, 
reserved for the Tenderer in the quoted price (s), may be paid by DVC in India in equivalent Indian 
Rupees on satisfactory completion of the Project or supplies of Stores and Spares in case of operation 
items. 

2.3 In either case, in the event of contract materializing, the term of payment will provide for payment of 
the commission / remuneration, if any payable to the agents/ representatives in India in Indian Rupees 
on expiry of 90 days after the discharge of the obligation under the contract. 

2.4 Failure to furnish correct and detailed information as called for in paragraph- 2.0 above will render the 
concerned tender liable to rejection or in the event of a contract materializing, the same liable to 
termination by DVC. Besides this there would be a penalty of banning business dealing with DVC or 
damage or payment of a named sum. 
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ANNEXURE-5 

 
 

BIDDER’S STATEMENT ON FULFILLMENT OF PRE-QUALIFYING REQUIREMENTS 
 

SL.   NO. 
OF NIT 
STIPULA 
TION 

PRE-QUALIFYING 
REQUIREMENT AS 
PER NIT 
STIPULATIONS 

HOW THE NIT 
STIPULATIONS  ARE  MET 
BY THE BIDDER IN 
TOTALITY (BIDDER TO 
ELABORATE) 

REFERENCE OF THE 
DOCUMENTS IN SUPPORT 
OF STATEMENT MADE 
UNDER COLUMN (3) 
WHICH ARE ATTACHED 
WITH PART-I OF THE BID 

(1) (2) (3) (4) 

1 A. Technical 
Requirements 

 

Reference Projects (at least 
one) with particulars as per 
the NIT, start date and 
completion date, current 
address of the client, 
certificate for successful 
operation. 

 

1 B Financial 
Requirements 

  

i) Annual Turn Over Annual Turn Over for 
a) Last financial year : 
b) One year before : 
c) Two year before : 
d) Three year before 
e) Four year before 

 

ii) Net worth Net worth at the end of 
Last financial year : 

 

iii) Net Working capital 
or access to credit 
facilities 

Last financial year :  

 
WE CONFIRM THAT WE HAVE SUBMITTED OUR BID AS A SOLE BIDDER */ AS A CONSORTIUM  OF 
COMPANIES* AND WE COMPLY WITH REQUIREMENTS OF THE NOTICE INVITING 
TENDER NO …………………………..   dated ………… AND IN PARTICULAR THE CLAUSE ON 
CONSORTIUM BIDDING AS APPLICABLE TO US*. 

 
WE FURTHER CONFIRM THAT OUR ABOVE STATEMENT IS TRUE TO THE BEST OF OUR 
INFORMATION, KNOWLEDGE AND BELIEF. 

 

SIGNATURE, NAME AND SEAL OF THE 
BIDDER WITH DATE. 

 

* STRIKE OUT WHICHEVER IS NOT  APPLICABLE. 
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ANNEXURE – 6 

PROFORMA FOR AFFIDAVIT TO BE SUBMITTED 
(For genuineness of the information furnished and authenticity of the documents produced for 

verification in support of his eligibility) 
Non Judicial Stamp Paper (minimum value of Rs.10). 

AFFIDAVIT 

 
I/We, , authorized representative of M/s. 

…………………………………..….………….…………………..………..   solemnly   declare   that: 

 
1. I/We   am/are   submitting   Tender   for   ………………………………………………….against   NIT No.

dated , vide Bid ID    
 

2. All declaration furnished by me/us on-line in respect of fulfillment of eligibility criteria and qualification 
information of this Tender is complete, correct and true. 

 

3. I/We and or Our affiliates is / are not banned / suspended by ‘Any establishment of DVC’ / ‘Ministry of 
Power- Govt. of India’ / ‘Department of Expenditure(DoE), Ministry of Finance(MoF) – as displayed on 
Central Public Procurement Portal (CPPP)’. 

OR 

I/We and or Our affiliates have been  banned / suspended by ‘Any establishment of DVC’ / ‘Ministry of 
Power- Govt. of India’ / ‘Department of Expenditure(DoE), Ministry of Finance(MoF) – as displayed on 
Central Public Procurement Portal (CPPP) for a period of ………………. year/s, effective from 
………….. to …………. 

 

4. All scanned copy of documents, wherever applicable, uploaded by me / us in support of the information 
furnished online by me / us towards eligibility are valid and authentic. 

 
5. I/We are a Micro/ Small Enterprise covered under the provision of Micro Small and Medium Enterprises 

Act' 2006 and registered with the authority of the State Government. 

OR 

I/We are not covered under the provision of Micro Small and Medium Enterprise Act, 2006 

 

6. If any information furnished by me / us online and scanned copy of documents uploaded in support of 
the information by me / us towards eligibility is found to be false / incorrect at any time, DVC may 
cancel my Tender and penal action as deemed fit may be taken against me / us, including termination 
of the contract, forfeiture of Earnest Money and banning / delisting of our firm and all partners of the firm 
for a minimum period of 01 (one) year. 

 
Signature of the Bidder 

Dated: 

Signature and Seal of Notary 
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ANNEXURE-7 
 

SAMPLE FORMAT FOR LETTER OF CONSENT (LOC) 

(In case Bid is submitted by Subsidiary Company on the strength of credentials of 

Parent/Holding Company) 

 
We hereby declare that the under signed firm (Name and Complete address of the Parent/Holding Company) 

hereby agrees to associate with (Name and Complete address of the Bidder/Contractor) for the scope of work 

(to be detailed by the bidder) (Renovation & Modernisation of MAITHON HYDEL STATION Unit#1 & 3). We 

also hereby undertake to meet the guarantee for the above scope of works and also depute our technical 

experts from time to time to the contractor’s work/Owner’s Project site for advise on procedures and guidance 

during works…………………………………………..for ....................................................................... package. 

 

 
We also agree to furnish, a joint deed of undertaking fulfilling the conditions in the sample JDU format                       enclosed. 

 
On award of LOA, we the Parent/Holding Company agree to furnish a back up guarantee for a value of 5 % of 

the total contract price as Contract performance guarantee in the form of an on- demand Bank Guarantee for 

the faithful performance of our scope of work. 

 
1. WITNESS For Parent/Holding Company 

 

Signature: 

Name 

Designation: (Authorized Signatory) 

Seal of the Company 

Office Address 

 
2. WITNESS For Bidder/Contractor 

 

Signature: 

Name 

Designation: (Authorized Signatory) 

Seal of the Company 

Office Address 
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ANNEXURE- 8 

 

Format for Acceptance of Commercial Terms, General Terms and Conditions and 
all other Terms of the NIT 

(To be submitted on Bidder's Letter Head) 

 
 

We    …………………………………….  (Bidder’s  Name)    having  registered  office  at  ……… 

…………………………………………………………………………………..…………..   (address) 
agree to all the Commercial, General & other Terms & Conditions listed in the tender document, 
corrigendum/addendum issued (NIT No. ………….dated,,,,,,,,) for RENOVATION & MODERNISATION OF 
MAITHON HYDEL STATION Unit#1 & 3 through online Reverse Auction. 

 
We confirm that we are in a position to complete the job as per the tender specifications. We have also 
understood the Reverse Auction Process and the Reverse Auction rules and special instructions given in the 
tender document. We agree to participate in the Reverse Auction and abide by the rules. 

 

We nominate an executive, whose details are given below, to put the bids on our behalf.          

The details of the person authorized to bid on our behalf are as follows. 

Name & Designation: e-

mail ID : 

Contact Phone Nos: 
 

Address : 

 

 
(Signature & Seal) 

Place: 

Date 
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ANNEXURE-9 
 

PROFORMA OF SECURITY DEPOSIT-CUM- PERFORMANCE BANK GUARANTEE FORM 

(On non-judicial stamp paper of appropriate value to be purchased in the name of executing Bank) 

 
Ref…………………… Bank Guarantee No…………. 

Date…………………. 

 
In consideration of the Damodar Valley Corporation, a corporation constituted and established under the 
Damodar Valley Corporation Act being Act No. XIV of 1948 and having its Headquarters at DVC Towers, VIP 
Road, Kolktata-700054, (hereinafter referred to as the ‘Corporation’ which expression shall unless repugnant to 
the context or meaning thereof include its successors, administrators and assigns) having awarded to M/s 
.................. (Contractor’s name) with its Registered/Head Office at ………….. (hereinafter referred to as the ‘ 
Contractor’ which expression shall unless repugnant to the context or meaning thereof, includes its successors, 
administrators, executors & assigns), a Contract by issue of Corporation’s *Notice of Acceptance/Letter of 
Acceptance/Contract No. ……………….. dated ……… and the same having been unequivocally accepted by 
the ‘Contractor’ resulting into a ‘Contract’ valued at ……….…for……....(Name and description of the 
work/material) (hereinafter referred to as the ‘Contract’) and the ‘Contractor’ having agreed to provide a 
Contract Performance Guarantee for the faithful performance of the entire contract equivalent to ……(BG 
value)……being 3 % of the Contract price to the Corporation. 

 
We,    …………(Name    &    Address     of     Bank)………………………     having     its     Head    Office  at
 ....................................... (hereinafter referred to as the ‘Bank’ which expression shall unless repugnant to 
the context or meaning thereof, include its successors, administrators, executors & assigns), do hereby 
guarantee and undertake to pay the Corporation, on demand, any and all monies payable by the Contractor to 
the extent of ……………(BG value)…… as aforesaid at any time up to ……(@ 
days/months/years)……..unconditionally, and without any demur, reservation, contest, recourse or protest and 
without any reference to the Contractor. Any such demand made by the Corporation on the Bank shall be 
conclusive and binding notwithstanding any difference between the Corporation and              Contractor or any dispute 
pending before any Court, Tribunal, Arbitrator or any other Authority. The Bank undertakes not to revoke this 
guarantee during its currency without previous consent of the Corporation and further agrees that the 
guarantees herein contained shall be enforceable till the Corporation discharges this Guarantee. 

 
The Corporation shall have the fullest liberty without affecting in any way the liability of the Bank under this 
guarantee, from time to time to extend the time for performance of the Contract by the Contractor. The 
Corporation shall have the fullest liberty, without affecting this guarantee to postpone from time to time the 
exercise of any powers vested in them or of any right which they might have against the Contractor, and to 
exercise the same at any time in any manner, and either to enforce or forbear to enforce any covenants, 
contained or implied in the contract between the Corporation and the Contractor or any other course of remedy 
or security available to the Corporation. The Bank shall not be released of its obligations under these presents 
by any exercise by the Corporation of its liberty  with reference to the matters aforesaid or any of them or by 
reason of any other act or forbearance or other acts of commission or omission on the part of the Corporation or 
any other indulgence shown by  the Corporation or by any other matter or thing whatsoever which under law 
would, but for this provision have the effect of relieving the Bank. 

 
The Bank also agrees that the Corporation at its option shall be entitled to enforce this guarantee against the 
bank as a principal debtor, in the first instance without proceeding against the Contractor and notwithstanding 
any security or other guarantee that the Corporation may have in relation to the Contractor’s liabilities. 

 

Notwithstanding anything contained hereinabove our liability under this guarantee is restricted to ……… (BG 

Value)………….and it shall remain in force up to and including ….… (@ days/ months /years) and shall be 
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 extended from time to time for such period as may be desired by ……… (Contractor’s Name) on whose 

behalf this guarantee has been given. 

 
Dated this …………………………….day of ------- (YYYY) at ……(Place)……………… 

 

(SIGNATURE) ……….…………………………….. 
 

(NAME) …………………………………………….. 
 

------------------------------------------------------- 
(DESIGNATION WITH BANK STAMP) 

 

Attorney as per Power of Attorney no……...….… 
DATED ………..……………………………………. 

 

In presence of 

WITNESS (with full name, designation, address and official seal, if any) 1) 

…………………………………. 
…………………………............ 2)   
…………………………………. 

…………………………............ 

 

*Mention the relevant along with reference number. 

 

@ This date shall be up to the validity up to 60(sixty ) days beyond the end of the total 
comprehensive maintenance contract as specified in the Contract” plus six months claim period 
thereafter. In case Bank refuses to issue BG having Claim Period separately, the validity period of 
the BG may be taken as up to 60(sixty ) days beyond the end of the total comprehensive 
maintenance contract as specified in the Contract” plus  six months.. 

 
Each page of the B.G. to be signed by the executants with common Bank stamp and date. 
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ANNEXURE-10 

 

SAMPLE FORMAT FOR JOINT DEED OF UNDERTAKING 
 

JOINT DEED OF UNDERTAKING BY THE PARENT/HOLDING COMANY 

WITH THE CONTRACTOR (Indicative condition) 

(To be furnished in Non-Judicial Stamp Paper of appropriate value) 

 
 

This Deed of Undertaking executed this        th day of. . . . . . . . . . . . . . . 2019 by ………………... . . . . 

(Name of the Parent/Holding Company) ..................................................................................................... , a Company 

incorporated under the Law of the …………. .. (country) …………….. . . . and having its Registered Office at 

…………….. (complete address) .......................................................................................................... (hereinafter called 

…………………………. or “Parent/Holding Company” which expression shall include its successors, executors and 

permitted assignees) and ........................................................................................ (Name of the Bidder/ contractor) 

…………………, a Company incorporated under the law of ……………………………. ( Country) having its 

registered office at ………………. (Complete address) ................................................................... (hereinafter called 

“………………….” or “Contractor”’ which expression shall include its successors, executors and permitted assigns) 

in favour of DAMADOR VALLEY CORPORATION (Established by the ACT XIV of 1948) a corporation incorporated 

under the laws of INDIA and having its principal place of business at       DVC TOWERS, VIP ROAD,KOLKATA – 

700054, INDIA (hereinafter called the “Employer” which expression shall include its successors, executors and 

assignees), 

 
WHEREAS the Employer is desirous of getting the work done for Renovation, Modernisation & Uprating of 

MAITHON HYDEL STATION Unit # 1&3 ( as per the detail scope of work as given in tender specifications as per 

its tender No. . . . . …….. . . . 

 
AND WHEREAS “. . . . . . . . .(Contractor)” being a subsidiary of Parent/Holding Company has submitted its Bid 

vide its letter No. . . . . . . . . . dt. . . . . . . . . based on technical and financial credentials of the Parent/Holding 

Company with the consent of the Parent/Holding Company AND whereas the contractor and the Parent/Holding 

Company have agreed that the Parent/Holding Company and the contractor would be jointly responsible to the 

Employer for the overall scope of work including performance as per the contract. 

 
NOW, THEREFORE, THIS UNDERTAKING  witnessed as under: 

 

1. That in consideration of the award of contract by the Employer (hereinafter referred to as the 

“Contract”) we, the Parent/Holding Company and Contractor do hereby declare and guarantee that 

we shall be jointly bound unto the Employer for the successful performance of the overall scope of 

the work including performance. Further, we the Parent/Holding Company and the Contractor 

hold ourselves jointly responsible for the timely execution of all activities in accordance with the 

contract. 

 
2. Without prejudice to the generality of the Undertaking in para 1 above, the methods of achieving the 

objectives set forth above shall be as follows: 
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(a) The Parent/Holding Company shall be responsible for providing necessary technical assistance to the 

Contractor for execution of the work. Further the Parent/Holding Company shall extend their quality 

surveillance to the contractor during design, engineering, manufacture of plant & equipment and erection 

of plant & equipment, commissioning, etc. at the Employer’s Project Site. Without prejudice to the overall 

responsibility for the successful commissioning of the Renovation, Modernisation & Uprating of MAITHON 

HYDEL STATION Unit # 1&3 the Parent/Holding Company shall, in addition, depute technical experts from 

time to time, as required to the Project site. 

 
(b) The Parent/Holding Company and the Contractor will be responsible for the quality of work, manufacture, 

and timely delivery of all the major equipments for the Renovation, Modernisation & Uprating of 

MAITHON HYDEL STATION Unit # 1&3, Jharkhand, India works as per the Contract Schedule. 

 
(c) The Contractor shall erect and commission and carry out testing at his works as per the Contract in 

accordance with the Parent/Holding Company advice, procedure and guidance for   his portion of the 

scope of work. The Contractor will be responsible for the timely completion of all the activities related to 

the Contract. 

 
3. In the event of any breach in the performance of the obligations set forth above, we the Parent/Holding 

Company and the Contractor, shall pay the loss or damage to the Employer on  its demand. 

 
4. We, The Parent/Holding Company and the Contractor agree that this undertaking shall be irrevocable and 

further agree that this Undertaking shall continue to be enforceable till the end of       Defect Liability period 

under the Contract. We further agree that this Undertaking shall be without prejudice to the various 

liabilities of the Contractor including Security Deposit/Performance Bank Guarantee and Additional 

Performance Bank Guarantee as well as other obligations of the Contractor in terms of the Contract. 

 

5. The Performance, rights and responsibility of the Parent/Holding Company and the Contractor shall be in 

accordance with the Contract and further the liability of the Contractor/Parent/Holding Company under this 

undertaking shall not in any case exceed the limits as stipulated in the Contract. 

 

IN WITNESS WHEREOF the Parent/Holding Company and the Contractor have, through their authorized 

representatives executed this Undertaking and affixed Common Seals of their respective Companies, on 

the day, month and year first above mentioned. 

 
 

1. WITNESS For Parent/Holding Company 

 

Signature: 

 
Name 

 
 

Designation: (Authorized Signatory) 
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 Office Address Seal of the Company 

 
 

 
2. WITNESS For Bidder/Contractor 

 

Signature: 

 

Name 

 

Designation: (Authorized Signatory) 
 

Office Address Seal of the Company 
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ANNEXURE- 11 

 
 

PROFORMA FOR ADDITIONAL PERFORMANCE BANK GUARANTEE TO BE FURNISHED BY 

PARENT/HOLDING COMPANY 

(On non-judicial stamp paper of appropriate value to be purchased in the name of executing Bank) 

 

Bank Guarantee No.     

Date      

To 

Damodar Valley Corporation 

 

……………………  

Dear Sirs, 

1.0    In consideration of the Damodar Valley Corporation, Kolkata hereinafter referred to as DVC which 
expression shall unless repugnant to the context or meaning thereof, include its successors,   
administrators,   representatives   and   assignees,   having   awarded   to   M/s 
....................................................   (Bidder's   Name)   with   its   Registered   Office   at 

........................... ................ hereinafter referred to as the “Contractor” a Contract for the 

…………………….vide the Contract No. ……………………..dated  ………….and  the  same having been 
unequivocally accepted by ....................................................... (Bidder’s Name) resulting in a Contract 
which was awarded on the strength of Joint Deed of Undertaking dated ................................ hereinafter 

referred  to  as  “Undertaking”  given  by  …………..(Bidder’s  Name)  and  by  …………. 

(Parent/Holding Company’s name) with its Registered Office at ………………(herein after referred to as 
Parent/Holding Company which expression shall, unless repugnant to the context or meaning thereof, 
include its successors, administrators, representatives and assignees) and the Parent/Holding Company 
having agreed to provide a Additional Performance Bank Guarantee amounting to ……………… to 
DVC for the faithful performance of the Contract on the Terms and Conditions specified in the 
“Undertaking” dated……….. 

 

2.0      We   ……………….   (Bank)   …………………………(Address)   having   its   Head   Office   at 

……………. (herein after referred to as the “Bank” which expression shall, unless repugnant to the 
context or meaning thereof, include its successors, administrators, representative and assignees) do 
hereby guarantee and undertake to pay to DVC on mere demand any and all monies to the extent of 
……….. (Currency and Amount in figures) ............................................................................. as aforesaid and 
at any time up to .......................... from the date the effective date of Contract and till the obligations 

under the Contract are completed without any demur, reservation, contest or recourse or protest and 
/or without any reference to Parent/Holding Company. 

 
3.0     The Bank do hereby undertake not to revoke this Guarantee during its currency without previous written 

consent of DVC and further agrees that the Guarantee herein contained shall continue to remain 
enforceable till OHPC discharges this Guarantee. 

4.0  Any such demand made by the DVC on the Bank shall be conclusive and binding, not withstanding any 
difference between DVC and Parent/Holding Company pending before any Court, Tribunal, Arbitration or 
any other Authority. 

 
5.0  DVC shall have the fullest liberty without affecting in way the liability of the Bank under this Guarantee, 

from time to time, to extend the time of performance of the Contract of the Contractor and the 
Parent/Holding Company. 
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6.0      DVC shall have the fullest liberty without affecting this Guarantee to postpone from time to time the 

exercise of any powers vested in them or of any right which they might have against to the Contractor 
and the Parent/Holding Company and to exercise to same at any time in any   manner, and either to 
enforce or to forbear to enforce any covenants, contained or implied in the said Contract or Undertaking 
or any other course or remedy or security available to DVC. 

 
7.0      The Bank shall not be released of its obligations / liabilities under these presents by any exercise by 

DVC of its liberty with reference to the matters aforesaid or any of them or by reason of any other acts 
or omissions or commissions on the part of OHPC or any other indulgence shown by DVC or by any 
other matter or thing whatsoever which under Law would, but for the provision, have the effect of 
relieving the Bank from its obligations. The Bank also agrees that DVC at its option shall be entitled to 
enforce this Guarantee against the Bank as a principal debtor, in the first instance without proceeding 
against the Contractor or Parent/Holding Company and not withstanding any other security or 
Guarantee that DVC may have in relation to the Contractor’s / Parent/Holding Company’s liabilities. 

 
8.0  Notwithstanding anything contained herein above, our liability under this Guarantee is restricted to 

Rs.................. (Rupees ................................................................ ) (in words) and it shall remain in force 
up to and including .............. and shall be extended from time to time for such period as may be 
desired by Parent/Holding Company, on whose behalf this Guarantee has been given. 

 

9.0 This Guarantee shall expire on .............. unless DVC`s claim under this Guarantee in accordance with 
the above mentioned conditions has reached us by the end of the said date. 

Signed at ……………this….............. day of........................ 201 

 

WITNESS 

 

1. Signature. Signature 

Name in Block Letters Name in Block Letters 
Occupation  Designation 

Address Staff Code No 

 
2. Signature Banker's Seal 

Name in Block Letters Attorney as per power of 
Occupation  Attorney No… dt. 

Address 
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ANNEXURE-12 
 

BANK GUARANTEE VERIFICATION CHECKLIST & INSTRUCTION FOR FURNISHING BANK 
GUARANTEE 

 

(A) BANK GUARANTEE VERIFICATION CHECKLIST: 

 

SL. 
NO. 

CHECKLIST 
YES 

NO 

1. 
Does the bank guarantee compare verbatim with standard DVC 
Proforma for BG? 

  

 

2.(a) 
Has the executing Officer of BG indicated his name designation & 
power of Attorney No./signing power number etc. on BG? 

  

 
 

2.(b) 

Is each page of BG duly signed/initialed by the executant, and last 
page is signed will full particulars as required in the DVC 's standard 
proforma of BG 
and under the seal of the Bank? 

  

2.(c) 
Is BG no. and date mentioned on all pages of the BG?   

 

2.(d) 
Does the last page of the BG carry the signatures of two witnesses 
alongside the signature of the executing Bank Manager? 

  

3.(a) 
Is the BG on non-judicial stamp paper of appropriate value?   

 

3.(b) 
Is the date of sale of non-judicial stamp paper is issued not more than 
six months prior to the date of execution of BG? 

  

 

4.(a) 
Are the factual details such has Bid Specification No./NIT No./ LOA 
No., contract price, etc. correct.? 

  

 

4.(b) 
Whether overwriting/cutting if any on the BG authenticated under 
signature & seal of executants? 

  

5. 
Is the amount and validity of BG in line with contract provisions?   

 

6. 
Is the foreign bank guarantee, confirmed by a Nationalized/ 
Scheduled bank in India (as applicable)? 

  

 

 
7. 

Whether the BG has been issued by a Nationalized Bank/Non- 
Nationalized Bank acceptable to DVC/Scheduled Bank in India (the 
applicability of the bank should be in line with the provisions of 
bidding documents?(On non-judicial stamp paper of appropriate 
value to be purchased in the name of the Bank). 
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(B) INSTRUCTION FOR FURNISHING BANK GUARANTEE : 

 

1. Bank Guarantee (B.G.) Security Deposit-cum-Performance Guarantee, Earnest Money should be 
executed on the Non-Judicial Stamp Paper of the applicable value and to be purchased in the name of 
the Bank. 

 
2. The Executor (Bank authorities) may mention the Power of Attorney No. and date of execution in his/her 

favour with authorization to sign the documents. 

 
The Power of Attorney is to be witnessed by two persons mentioning their full name and address. 

 

3. The B.G. should be executed by a Nationalized Bank/Scheduled Commercial Bank. B.G. from Co-
operative Bank/Rural Banks are not acceptable. 

 

4. A Confirmation Letter of the concerned Bank must be furnished as a proof of genuineness of the 
Guarantee issued by them. 

 

5. Any B.G. if executed on Non-Judicial Stamp paper after 6(six) months of the purchase 
of such stamp paper shall be treated as Non-valid. 

 

6. Each page of the B.G. must bear signature and seal of the Bank and B.G. Number. 

 

7. The contents of the B.G. shall be strictly as Proforma prescribed by D.V.C. in line with NIT/LOA etc. 
and must contain all factual details. 

 
8. Any correction, deletion etc. in the B.G. should be authenticated by the Bank Officials signing the B.G. 

 
9. In case of extension of a Contract/Bid validity period, the validity of the B.G. must be extended 

accordingly. 
 

10. B.G. must be furnished within the stipulated period as mentioned in NIT/LOA/Contract etc. 

 

11. Issuing Bank/The Contractor are requested to mention the NIT/LOA/Contract etc. reference along with 
the B.G. No. for making any future queries to D.V.C. 

 

12. Signing by witnesses in the Bank Guarantee/Performance Guarantee/Security is not mandatory. 
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FORM OF EXTENSION OF BANK GURANTEE 
 

Ref. No. : Date………. 
 

To, 

Damodar Valley Corporation, 
 

Sub :Extension of Bank Guarantee No.    Dated    for Rs. 
………………………………………. Favouring yourselves,  expiring  on  ……………  on  account of M/s 
………….. in respect of NIT/LOA/Contract, etc…………Dated………………. 

(Hereinafter called original Bank Guarantee) 

 
 

Dear Sirs, 

 
At   the  request   of   M/s.…………………………   ,  We……………………   Bank   Branch  Office  at 

………………………and having its head office at .................................................. do hereby extend the validity of 

the   above   mentioned   Bank   Guarantee   No………………………   dated   …………   by   another 

………………..  months/years  and  will  now  expire  on  …………………  with  claim  period  upto 

…………………. 

 
Except as provided above, all other terms and conditions of the original Bank Guarantee 

No……………Dated ..................................... shall remain unaltered and binding. 

 

Please treat this as an integral part of the original guarantee to which it would be attached. Yours 

faithfully, 

for………………………………………. 

 

Manager/Agent/Accountant 
 

Dated………………. 

SEAL OF BANK 
 

Note : * Please mention the full address of project/office where the Bank Guarantee is to be   
submitted. 
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ANNEXURE-13 

 

BANK GUARANTEE FOR RELEASE OF PAYMENT AGAINST PERFORMANCE GUARANTEE 
CERTIFICATE/FINAL ACCEPTANCE CERTIFICATE 

 

(To be executed on Non-Judicial Stamp Paper of appropriate value) 
 

........................................................................................................................ (Name of the  Bank) 

Address ................................................................................................................................ 

Guarantee No. ....................................... 

A/c Messrs .............................................................................................................. (Name of Contractor) 

Date of Expiry ........................................ 

Limit to liability (currency & amount) ............................................................................................... 

Contract No. ...................................................................................................................................... 

For ................................................................................................................................ (Name of Facilities) 

 
Sub: Release of Payment against Commissioning Certificate/ Performance Guarantee 

Certificate/ Final Acceptance Certificate. 
 

Date .................................. 20…... 

 

To 

....................................................... 

....................................................... 

....................................................... 

[Name and Address of Employer] 

Dear Sir, 

We refer to the Contract Agreement (hereinafter called the “Contract”) Reference No. 

..................... Dated ................. between you and M/s. (Name of the Contractor) (hereinafter called the 
“Contractor”)  for  the  RENOVATION,  MODERNISATION  &  UPRATING OF MAITHON HYDEL STATION 

RM&U of Unit # 1 & Unit # 3 (Each of 22MW). (Name of the Facilities). 

 
Whereas, the Contractor has undertaken to produce additional Bank guarantee under the provisions of 

the Contract to secure Contractor’s obligations to you for conducting the Performance Guarantee Tests/ Final 
Acceptance Certificate (FAC) [strikeout whichever is not applicable] as per the provision of the Contract. 

 
1. We ............................................ (Name of the Bank) do hereby expressly irrevocably and 

unreservedly undertake to unconditionally pay to you merely on your written demand, without                referring 
it to the contractor and without protest and demur an amount not exceeding 
................................. (currency and amount). Any such demand made on us shall be conclusive as 
regards the amount due and payable by us under this guarantee. However, our liability under this 
guarantee shall be restricted to an amount not exceeding ....................... 
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2. Notwithstanding anything to the contrary we agree that your decision as to whether the Contractor has 

committed a breach of any terms and conditions of the contract shall be final and binding on us and we 
shall not be entitled to ask you to establish your claim or claims under this Guarantee but shall pay the 
same forthwith without any objection or excuse. 

 

3. We undertake to pay to you any money so demanded notwithstanding any dispute or disputes raised by 
the Contractor(s) / supplier(s) in any suit or proceeding pending before any court or Tribunal or 
arbitration relating thereto, our liability under these presents being absolute and unequivocal. 

 
The payment so made by us under this Guarantee shall be a valid discharge of our liability for                    payment 
thereunder. 

 

4. This guarantee shall come into force from the date of issue of this guarantee and shall remain 
irrevocably valid and in force upto the issue of the Performance Guarantee Tests/ Final Acceptance 
Certificate (FAC) [strikeout whichever is not applicable] provided always that unless extended this 
guarantee shall remain in force till . 

 
5. This guarantee shall not in any way be affected by you taking any securities from the Contractor or by 

the winding up, dissolution, insolvency or death as the case may be of the Contractor. We shall not be 
entitled to proceed against the assets of the Contractor at your  site 

 

6. In order to give full effect to the Guarantee herein contained, you shall be entitled to act as if we were 
your principal debtors in respect of all your claims against the Contractor, hereby guaranteed by us as 
aforesaid and we hereby expressly waive all our suretyship and other rights, if any, which are in any 
way inconsistent with the above or any other provisions of this Guarantee. 

 

7. This guarantee is in addition to any other guarantee or guarantees given to you by us 

 

8. This guarantee shall not be discharged by any change in the constitution of the Contractor or us, nor 
shall it be affected by any change in your constitution or by any amalgamation or absorption thereof or 
therewith but will ensure for and be available to and effaceable by the absorbing or amalgamated 
company or concern. 

 
9. Notwithstanding anything contained herein before our liability under this guarantee is restricted       upto a 

sum ............. (currency and amount) and shall expire on ............. unless a claim or demand is made 
on us in writing within twelve months of the expiry date all your rights shall be forfeited and we shall 
stand relieved and discharged from our liabilities hereunder. 

 

10. We have full power to sign this guarantee under the delegations of powers and notification made under 
general regulation and resolutions in this regard. 

Your faithfully 

Dated ......... day of....................... 200.. 

For ................................................. 

(Name of the Bank) 
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FORM OF AUTHORISATION LETTER 
 

(NAME OF EMPLOYER) 

(PROJECT .......................................... ) 

REF.NO. DATE : 

 
To, 

 

M/s (Contractor's Name). 
 

Ref : Contract No...................... Dated.................................. 

for ................................... awarded by (Name of Employer) 

 
 

Dear Sirs, 
 

Kindly refer to Contract No..............Dated...............for ................................. (Contract Name) 

 

You are hereby authorized on behalf of...... (Name of Employer) having its 

registered office at............................... and its Project at..........................to take physical delivery of 

materials/equipments covered under dispatch Document/ Consignment Note no 

............................*............. dated .......................................... and as detailed in the enclosed Schedule for 

the sole purpose of successful performance of the aforesaid contracts and for no other purposes, 

whatsoever. 

 
 

(Signature of Project Authority) 

(Designation : …....................... 

Date ...................................... 

 

ENCL : as above 

Mention LR/RR No. 
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ANNEXURE-16 
 

 

PROFORMA FOR CUSTODY CUM INDEMNITY BOND 
 

(To be used for materials to be issued free/ or good/materials ownership of which passed on the  Employer 
before construction/ erection/testing/commissioning) 

(on Non-Judicial Stamp paper of appropriate value) 

 
Proforma for custody-cum-Indemnity Bond for the work of ----------------------- 

 

....................................................... 

....................................................... 

....................................................... 

[Name and Address of Employer] 
 

In consideration of the DVC (Damodar Valley Corporation) (hereinafter called this Company) which expression 
shall unless repugnant to the subject or content include his successors and assigns   having agreed under 
the terms and conditions of the Contract no -----------------------dated------------------ 
-------------made between--------------------------------and the Company in connection with ------------------------------ to 

permit the Contractor to receive goods/materials (specify the quantity and name of the materials) of the 
contract rate of item for supply the value of Rs.-----------------------interalia on production of Indemnity-cum-
custody bond. We do hereby undertake and agree to indemnify and keep indemnified   the company from time 
to time to the extent of Rs.------------------------(Rupees ---------------------------------------------------------------- only) 
against any loss or damage, costs, charges and expenses caused to or suffered by the company by reason of 
the ------------------------------failing to take proper care and custody of the goods/ materials and/ or failing to 
properly used in the job as per Contract and hand over the completed job in terms of                                                                                         the agreement aforesaid or 
not complying the instructions which may be given from time to time during the continuance of the agreement 
and we further undertake to unconditionally pay the amount claimed by the company on demand and without 
demur to the extent aforesaid. 

 
We ---------------------------- hereby further undertake to use the said goods/ materials in terms of the Contract 
aforesaid and further keep safely, preserve and maintain or caused to be kept safely preserved or maintained all 
plant machinery equipment and all materials for erection till the date of the   preliminary acceptance thereof in 
terms of the agreement and any damage, breakage, loss during this period will be solely to our Account and we 
would make necessary arrangement proper replacement/repair as desired by the Company. 

 
We------------------------------further agree that the company shall be sole judge of and as to whether there has 
been any breach of the terms and conditions of this bond and as to the extent of the loss, damage, costs, 
charges and expenses caused to or suffered by the Company. 

 

We--------------------------- further agree that our liability under this bond shall not be discharged because 

of the change in the constitution of the Company/or the extension of the time or for any indulgence by the 
Company granted to us. 
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ANNEXURE- 17 

 
 

DETAILS OF BANKER FOR MAKING PAYMENT 
THROUGH RTGS/NEFT Requirement for RTGS /NEFT 

1. Name of the Company/ Beneficiary: 

2. Address: 

3. Phone/ FAX Number : 

4. Bank Particulars : 

a) Bank Name: 
b) Branch Name: 
c) Branch Address: 
d) Branch Telephone No.& FAX No: 
e) Branch Code: 
f) 9 Digit MICR No. of Branch (Enclose a cancelled Cheque): 
g) 11 Digit IFSC Code of Bank Branch: 
h) Bank Account No.: 

i) Bank Account Type: Current / CC etc.: 
 

We hereby declare that the particulars given are correct and complete. If the transaction is delayed or credit 
is not affected at all for reasons of incomplete or incorrect information, we would not hold DVC responsible. 

Date: Place: 
(Authorised Signatory) 

 
(Printed Name) (Designation) -
---------------- 

(Name)    

Address   

 
 

(Company Seal) 

Bank Certification : 
 

It is certified that above mentioned beneficiary holds a Bank Account No.---------- with our branch and 
the Bank particulars mentioned above are correct. 

 
Date: (Authorised Signatory) 
Place: (Name) ---------------------- 

(Designation)--------------- 

(Authorisation No.)------- 

(Bank Seal) 
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ANNEXURE-18 
 
 

Form of Preliminary acceptance Certificate 
 
 

 

 
To : 
................................................ 
................................................ 
................................................ 
[Name and address of Contractor] 
Contract Agreement No :   

[Name of the Facilities] 
 

Dear Sirs, 

Ref No. :    

Date :     

 

Pursuant to clause 19.1 (Preliminary Acceptance)of the Special Conditions of the Contract 
entered into between yourselves and the Employer dated [date], relating to the 
   [brief description of the facilities], we hereby notify 
you that the erection, testing of the individual unit of the following part(s) of the Facilities was 
completed successfully on the date specified below. The Facilities are fit for start-up and 
commissioning. However, you shall liquidate all the outstanding defects and / or deficiencies 
and complete the balance items listed in the attachment hereto, as soon as possible, so that the 
Facilities are fully in accordance with the requirements of the Contract and commissioning 
activities of the Facilities can be started. Further, you shall be fully responsible for care and 
custody of the Facilities and the risk of loss thereof till the issue of commissioning certificate in 
terms of the Contract. 

 

1. Description of the Facilities or part thereof : [description] 

2. Date of Completion of Trial runs: [date] 

 

This letter does not relieve you of your obligation to complete the execution, commissioning, 
establishment of performance guarantee parameters of the Facilities in accordance with the 
Contract nor of your obligations during the Defects Liability Period. 

 

Yours faithfully, 
 

Title 
(Project Manager) 
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ANNEXURE-19 
 

FORM OF COMMISSIONING CERTIFICATE 
 

 

 
To : 
................................................ 
................................................ 
................................................ 
[Name and address of Contractor] 
Contract Agreement No :   

[Name of the Facilities] 
 

Dear Sirs, 

Ref No. :    

Date :     

 

Pursuant to clause 19.2 (Commissioning of the Facilities) of the Special Conditions of the 
Contract entered into between yourselves and the Employer dated [date], relating 
to the [brief description of the facilities], we hereby 
notify you that the following part(s) of the Facilities was (were) commissioned on the date 
specified below, and that, in accordance with the terms of the Contract, the Employer hereby 
takes over the said part(s) of the Facilities, together with the responsibility for care and custody 
and the risk of loss thereof but without prejudice to any of the rights of the Employer, on the date 
mentioned below. 

 
1. Description of the Facilities or part thereof : [description] 

2. Date of Completion : [date] 

 

However, you are required to complete the outstanding items listed in the attachment hereto as 
soon as possible. 

 

This letter does not relieve you of your obligation to complete the execution of the Facilities in 
accordance with the Contract nor of your obligations during the Defects Liability Period. 

 

Yours faithfully, 
 

Title 
(Project Manager) 
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ANNEXURE-20 
 

FORM OF PERFORMANCE GUARANTEE CERTIFICATE 
 

 

 
To : 
................................................ 
................................................ 
[Name and address of Contractor] 
Contract Agreement No :   

[Name of the Facilities] 
 

Dear Sirs, 

Ref No. :    

Date :     

 

Pursuant to Clause19.4 (Performance Guarantee Tests of the Facilities) of the Special 
Conditions of the Contract entered into between yourselves and the Employer dated 
  [date], relating to the [brief description of the facilities], 
we hereby notify you that the Performance Guarantee Tests of the following part(s) of the 
Facilities was (were) carried out and Performance Guarantee Parameters were satisfactorily 
attained on the date specified below, and that, in accordance with the terms of the Contract. 

 

1. Description of the Facilities or part thereof : [description] 

2. Date of Completion : [date] 

3. Performance Guarantee Parameters : 
Description Guaranteed Achieved 
a) 
b) 

 

This letter does not relieve you of your obligation to complete the execution of the 
Facilities in accordance with the Contract nor of your obligations during the Defects 
Liability Period. 

 

Yours faithfully, 
 

Title 
(Project Manager) 
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ANNEXURE-21 
 

FORM OF FINAL ACCEPTANCE CERTIFICATE 
 

 

 
To : 
................................................ 
................................................ 
[Name and address of Contractor] 
Contract Agreement No :   

[Name of the Facilities] 
 

Dear Sirs, 

Ref No. :    

Date :     

 

Pursuant to Clause 19.5 (Final Acceptance of the Facilities) of the Special Conditions of the 
Contract entered into between yourselves and the Employer dated [date], 
relating to the [brief description of the facilities], we hereby notify you 
that the following part(s) of the Facilities was (were) completed satisfactorily including 
completion of Defects Liability Period as per Contracts, on the date specified below, and that, in 
accordance with the terms of the Contract. 

 

1. Description of the Facilities or part thereof : [description] 

2. Date of Completion : [date] 
 

Yours faithfully, 
 

Title 
(Project Manager) 
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ANNEXURE- 22 
 

FORM OF CHANGE ORDER 

(Employer’s Letterhead) 
 

 

 
To: 
.............................................. 
.............................................. 
[Contractor’s Name and Address] 

Ref No. :      

Date :      

Contract Agreement No :   

[Name of the Facilities] 
 

Dear Sirs, 
 

We approve the Change Order for the work specified in the Change Proposal (No. [number]), 
and agree to adjust the Contract Price, Time for Completion and / or other conditions of the 
Contract in accordance with Clause 23 of the of optional terms & conditions of General 
Conditions of Contract. 

 

1. Title of Change: [name] 

2. Change Request No. / Rev.: [Request number/revision] 

3. Change Order No. / Rev. : [Order number/revision] 

4. Originator of Change : Employer / Contractor: [name] 
5. Authorised Price : 

Ref. No. : [number] Date : [date] 

Foreign currency portion [amount] plus Local currency portion [amount] 

6. Adjustment of Time for Completion 

None Increase [number] days Decrease [number] days 
7. Other effects, if any 

 

Authorised by:  Date:     

(Employer) 
Accepted by :  Date :    

(Contractor) 
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ANNEXURE- 23 
 

CERTIFICATE 

(Bidder’s Letterhead) 
 

1. We certify that we have read the orders of Department of Expenditure, Public 

Procurement Division, MOF vide F.No.6/18/2019-PPD dated 23/07/2020 (Public 

Procurement No.1 &Public Procurement No.2) and dated 24/07/2020 (Public 

Procurement No.3)and its subsequent revisions/amendments (if any) issued by MoF, 

GOI or, by MoP, GOI time to time, regarding restrictions on procurement from a bidder of 

a country which shares a land border with India (except for the Countries to which the 

Government of India has extended lines of credit or, in which the Government of India is 

engaged in development projects)and on sub-contracting of works to contractors from 

such countries (except for the Countries to which the Government of India has extended 

lines of credit or, in which the Government of India is engaged in development projects). 

 
We further certify that we fulfill all requirements in this regard and are eligible to be 

considered. 

 

2. We certify that we have read the MoP, GOI’s orders vide no. 25-l l/6/2018-PG dated 

02.07.2020& vide no. 11/05/2018-Coord dated 23.07.2020 and its subsequent 

revisions/amendments (if any) issued by MoP, GOI time to time with regards to “testing 

of imported items to protect the security, integrity and reliability of the strategically 

important and critical Power Supply System & Network in the country, considering 

vulnerabilities in the Power Supply System & Network mainly arise out of the 

possibilities of cyber attacks through malware / Trojans etc. embedded in imported 

equipment” and to “Procure equipment from manufacturers figuring in the 'Approved list 

of Models and Manufacturers (ALMM)’ for power sector in connection with “Measures for 

contributing towards ‘Atmanirbhar Bharat' and ‘Make in India’ through phased 

Indigenization in Power Sector”. 

 
We further certify that we will follow all requirements in this regard and are eligible to be 

considered. 

 

3. We certify that we have read the MoP, GOI’s order vide no. No.11/05/2018-Coord. dated 

28.07.2020 & 17.09.2020 and its subsequent revisions/amendments (if any) issued by 

MoP, GOI time to time with regards to “Procurement only from the local suppliers for the 

items as mentioned in Annexure-I of the above order dated 17.09.2020 and from 

Manufacturers holding intellectual property rights and where there is a transfer of 
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technology for the items as mentioned in Annexure-II of the above order dated 

28.07.2020” and "verification of self-declarations and auditor’s/ accountant’s certificates 

on Local Content submitted by the manufacturer/ supplier randomly and in case of 

complaint by the committee constituted vide the above order. In case of false 

documents/misrepresentation of the facts requisite action against such manufacturer/ 

supplier will be taken based on the recommendation of the Committee”. 

 

We further certify that we will follow all requirements in this regard and are eligible to be 

considered. 
 

4. We further certify that we have not been debarred / banned by any other procuring 

entity for violation of ‘Public Procurement (Preference to Make In India), Order 2017’ 

(PPP-MII Order) dated 15.06.2017 and its subsequent revisions / amendments issued 

by Department of Industrial Policy and Promotion (DIPP), GOI. 

 

We further certify that we are eligible to be considered. 
 

 
Date: 
Place: 

 

 
(Authorised Signatory) 

 

(Printed Name) 
(Designation) ----------------- 
(Name)    

Address   
 

 

(Company Seal) 
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ANNEXURE- 24 

 
List of Special Maintenance Tools & Tackles 

 
 

We are furnishing below the list of special maintenance tools & tackles for various equipment 
under the subject package. The list includes the special maintenance tools & tackles as 
mentioned in the Technical Specification of this Tender(Minimum as mentioned in Chapter 12 
of vol-II: Technical Specification of this NIT).. The prices for these tools & tackles are already 
indicated as LOT in sl. No. 6.01 of the price Schedule 1. 

 

Notwithstanding what is stated above we further confirm that any additional special 
maintenance tools and tackles required for the equipment supplied under this package shall be 
furnished by us at no extra cost to the Employer. 

 

 
Sl.No. Description of Equipment Description of Tools & 

Tackles 
Unit Quantity 

1.     

2.     

3.     

4.     

5.     

6.     

7.     

8.     

9.     

10.     

11.     

12.     

13.     

14.     

15.     

16.     

 
 

 

Note : Continuation Sheets of like size and format may be used as per Bidder's 
requirement and shall be annexed to this Attachment. 
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ANNEXURE- 25 

 
Details of Proposed Sub-Contractors/Sub-Vendors 

 

The details of all items of services or supply which we propose to sublet, giving details of the 
name and nationality of the proposed Sub-Contractor/Sub Vendor for each item are given 
below: - 

 

 
Sl.No. Supply/Service Unit Quantity Name, Address & Nationality of 

Proposed Sub- Contractor/ 
Sub-Vendor 

1.     

2.     

3.     

4.     

5.     

6.     

7.     

8.     

9.     

10.     

11.     

12.     

13.     

14.     

15.     

16.     

 
 

 

Note : 1. Continuation sheets of like size and format may be used as per Bidder's 
requirement and shall be annexed to this Annexure. 
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ANNEXURE- 26 
 

 
List of Commissioning / Start-up Spares without Price 

 

Bidder's Name and Address : To 

Chief  Engineer(M), 
C&M Department, DVC, 
DVC Towers, VIP Road, 
Kolkata-700054 

 

Dear Sir, 

 
We are furnishing below the list of Commissioning/ Start-up Spares for various equipment under 
the subject package. The prices for these tools & tackles are already indicated as LOT in Sl. No. 
6.02 of price Schedule 1. 

 

Notwithstanding what is stated above we further confirm that any additional Commissioning/ 
Start-up Spares required for the equipment supplied under this package shall be furnished by us 
at no extra cost to the Employer. 

 
 
 

Sl. No. Item Description Unit Quantity 
 

(1) (2) (3) (4) 
 
 

We note that the above list is subject to your approval and we shall ensure the availability of 
the required quantity of Commissioning spares as approved by you without any additional cost 
to you before start-up/initial operation. 

 

Date : (Signature) ...................................... 

Place : (Printed Name) ............................... 

(Designation) ................................... 

(Common Seal) .............................. 

Note : Continuation sheets of like size and format may be used as per Bidder's requirements 
and shall be annexed to this Attachment. 
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ANNEXURE- 27 
 

 
DECLARATION ON BANNING POLICY 

 

Bidder's Name and Address : To 

Chief  Engineer(E), 
C&M Department, DVC, 
DVC Towers, VIP Road, 
Kolkata-700054 

 
1) We have read the contents of the Banning Policy of DVC attached with this BIDDING 

document and agree to abide by this Policy: 
 

a) Further, in terms of requirement under Banning Practices we hereby declare 
that in case where the business firm happens to have been banned / 
suspended by ‘Any establishment of DVC’ / ‘Ministry of Power- Govt. of India’ / 
‘Department of Expenditure (DoE), Ministry of Finance (MoF) – as displayed on 
Central Public Procurement Portal(CPPP)’ and the ban/ suspension is still in 
force on the date of bid opening of techno-commercial bid or on the date of 
issuance of LOA/PO/Work Order /LOA-cum-Work Order , the offer of the 
business firm /authorized agent/distributor/dealer/affiliates shall not be 
considered for all establishments of DVC. 

 
 

2) We further declare that if at any point subsequent to award of Contract, the 
declarations given above are found to be incorrect, DVC shall have the full right to 
terminate the Contract and take any action as per applicable laws for breach of 
contract including forfeiture of Bid Security/Performance Bank Guarantee. 

 
 
 

Date : (Designation)........................................... 

Place : (Printed Name)...................................... 
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          ANNEXURE- 28 

 

Declaration regarding Local content included in our bid price 
 

Bidder's Name and Address: To 
Chief Engineer(M), 
C&M Department,  DVC, 
DVC Towers, VIP Road, 
Kolkata-700054 

Dear Sir, 

We hereby declared the followings:- 

1.0 We confirm that we are a Class-I Local supplier, and the Local content in our quoted price 
is ............ % of the total quoted price as per the details given below: 
——————————————————————————————————————— 
Sl. No. Description Quantity Local content Details of location(s) at which 
of Items  /Weight (as % of total  the local value addition are 

Price) made 
——————————————————————————————————————— 

 

——————————————————————————————————————— 

We undertake that a certificate from the statutory auditor or cost auditor of the company (in 
the case of companies) or from a practicing cost accountant or practicing chartered 
accountant (in respect of suppliers other than companies) certifying the percentage of local 
content shall be submitted by us at Annexure-1 to this Attachment. 

Further, we confirm the following: 
 

Whether the Bidder is presently  debarred / banned by any other Yes / NO 
procuring entity for violation of ‘Public Procurement (Preference to [Strike off, 
Make In India), Order 2017’ (PPP-MII Order) dated 15.06.2017 and its whichever is 
subsequent revisions / amendments issued by Department of Industrial not applicable] 
Policy and Promotion (DIPP) .  

We further agree to furnish any information as a proof of the above to your satisfaction as 
and when required. 

 

(Signature)……………. 
 

Date : (Designation)…………… 
Place : (Printed   Name)…………… 

(Common Seal)……….. 

Note: Continuation sheets of like size and format may be used as per Bidder’s 
requirements and annexed to this Attachment. 
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ANNEXURE- 29 

Performance Guarantee Parameters 

 

Bidder's Name and Address: To 

Chief Engineer(M), 

C&M Department, DVC, 
DVC Towers, VIP Road, 
Kolkata-700054 

Dear Sir, 
 

We hereby declared that we have guaranteed the following for the turbine and generator 
parameters for the rated head, water flow and power factor. 

 

Sl. No. Description Guaranteed value 

1 Turbine output, MW 
(a) At design net head of 35.3 m 

(b) At maximum head of 43.8 m 

(c) At minimum head of 23.1 m 

 

2 Rated generator output, MVA at 0.90 pf  

3 Overall TG output at Design Head  

4 Turbine efficiency at rated net head for: 
(a) 100% rated output 

(b) 80% rated output 

(c) 60% rated output 

(d) Weighted average efficiency 

 

5 Generator efficiency at 
(a) 100% rated output 

(b) 80% rated output 

(c) 60% rated output 

(d) Weighted average efficiency 

 

6 Weighted average efficiency of TG at design head  
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Note: 

1. Efficiency at 100%, 80% & 60%are for information. Based on these values, 
guaranteed weighted average efficiency will be calculated as per the formula 

given in tender. 

 
2. Bidder shall quote only numerical values for the guarantee parameters 

without the use of symbols such as > / < (greater than or equal to / 

less than or equal to). In case if the numerical values are quoted along 
with symbols, numerical values shall only prevail and the symbols will not be 
taken into cognizance. 

 
3. The non-achievement of guaranteed parameters are stipulated under above 

table shall be applied with Liquidated Damage (LD) as per provision of 

Commercial part (Volume -1) of the Tender Document. 
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ANNEXURE- 30 

 
 

  FORM OF BANK GUARANTEE BY ** ASSOCIATE / PROMOTER COMPANY (IES)/PARENT/ 
HOLDING COMPANY/subsidiary of Parent/Holding Company 

 

(TO BE STAMPED IN ACCORDANCE WITH STAMP ACT, IF ANY, OF THE COUNTRY OF 
THE ISSUING BANK) 

Bank Guarantee No. Date. 

In consideration of DVC (hereinafter referred to as "Employer" which expression shall unless 
repugnant to the context or meaning thereof include its successors, administrators 

and assigns) having awarded to  ..................... with its Registered Head Office 

at (herein-after referred to as or "Contractor") a Contract for “Renovation , Modernisation 
and Uprating of Maithon Hydel Station, Unit#1&3”   vide Contract No ……………..
 dated……….. and the same having been unequivocally accepted by the Contractor 
resulting in a "Contract", which award is on the strength of ** “Deed of Joint Undertaking” 
dated……..(hereinafter referred to as “Undertaking") given by M/s ….. ………………….  
[**ASSOCIATE / PROMOTER COMPANY (IES)/PARENT/ HOLDING COMPANY/subsidiary of 

Parent/Holding Company’] having its registered office(s) at 
………………………………………………………{hereinafter called ………. And  
[**ASSOCIATE / PROMOTER COMPANY (IES)/PARENT/ HOLDING COMPANY/subsidiary of 

Parent/Holding Company’], having agreed to provide a Performance Guarantee amounting 
to………………………… to the Employer on the terms and conditions specified in the 
"Undertaking". 

 

We Bank, having its Head Office  (herein after referred to as the "Bank", which expression 
shall, unless repugnant to the context or 
meaning thereof, include its successors, administrators, executors and assigns) do hereby 
guarantee and undertake to pay to the Employer on demand any and all monies to the extent 
of  (Specify currency and amount in words and figures) only as aforesaid at any time upto
 @ without any demur, reservation, context, recourse or protest and/or without any 
references to " ** ASSOCIATE / PROMOTER COMPANY (IES)/PARENT/ HOLDING 

COMPANY/subsidiary of Parent/Holding Company ’ " or "Contractor". Any such demand made by 
the Employer on the Bank shall be conclusive and binding, notwithstanding any difference between 
the Employer and Contractor and/or between the Employer and ** Associate / ‘Promoter 

Company(ies)’or any dispute pending before any Court, Tribunal, Arbitrator or any other Authority. 
The Bank undertakes not to revoke this guarantee during its currency without previous consent of 
the Employer and further agrees that the guarantee herein contained shall be enforceable till six 
months after expiry of its validity. 

 

The Employer shall have the fullest liberty, without affecting in any way the liability of the Bank 
under this guarantee, from time to time to extend the time for performance of the Contract. The 
Employer shall have the fullest liberty, without affecting this guarantee, to postpone from time to 
time the exercise of any powers vested in them or of any right which they might have 
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against the ** ASSOCIATE / PROMOTER COMPANY (IES)/PARENT/ HOLDING 

COMPANY/subsidiary of Parent/Holding Company ’ and to exercise the same at any  
time, in any manner, and either to enforce or to forbear to enforce any covenants, contained or 
implied, in the Contract or Undertaking or any other course or remedy or security available to 
the Employer. The Bank shall not be released of its obligations under this presents by any 
exercise of its liberty with reference to the matters aforesaid or any of them or by reason of 
any other act or forbearance or other acts of omission or commission on the part of the 
Employer or any other indulgence shown by the Employer or by any other matter or thing 
whatsoever which under law would, but for this provision have the effect of relieving the Bank 
from its obligations. 
 

The Bank also agrees that the Employer at is option shall be entitled to enforce this Guarantee 
against the Bank as a principal debtor, in the first instance without proceeding against Contractor or  
** ASSOCIATE / PROMOTER COMPANY (IES)/PARENT/ HOLDING COMPANY/subsidiary of 

Parent/Holding Company’ and notwithstanding any security or other guarantee that the Employer 
may have in relation to Contractor's or ** ASSOCIATE / PROMOTER COMPANY 

(IES)/PARENT/ HOLDING COMPANY/subsidiary of Parent/Holding Company ’ liabilities. 
 

Notwithstanding anything contained hereinabove our liability under this guarantee is restricted 

to  and, it shall remain in force upto and including   @ 

                 ...................... and shall be extended from time to time for such period (not  

exceeding one year), as may be desired by M/s  ** ASSOCIATE / PROMOTER COMPANY 

(IES)/PARENT/ HOLDING COMPANY/subsidiary of Parent/Holding Company ’} on whose 
behalf this guarantee has been given. 

 
              Date this ................……day of ................... 20 ........................ at. 

WITNESS    : 

                 (Signature)...................... ..                   (Signature) ...... …………… 

(Name) ............................  (Name & Designation). 

(Official Address) ..............  (Bank's Seal) 

Authorised vide Power of 
Attorney No ....  

Date 
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** Delete whichever is not applicable as per the respective clause of QR of IFB@ The date will 
be six months after the end of the defect liability period as specified in Contract. 

NOTE:The stamp papers of appropriate value shall be purchased in the name of 
theGuarantee issuing Bank. 
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ANNEXURE- 31 
 
 

(NO DEVIATION CERTIFICATE) 
 

Bidder's Name and Address : 
                                                                                                                       To 
                                                                                                                      Sr. General Manager(E), C&M Deptt., 

DVC, DVC Towers, VIP Road,  
Kolkata-700054 

 
Dear Sir, 
  

1 With reference to our Bid Proposal for the subject package, we hereby confirm that we comply with all 
terms, conditions and specifications of the Bidding Documents read in Conjunction with 
Amendment(s)/Clarification(s) / Addenda / Errata (if any) issued by the Employer prior to opening of 
Techno- Commercial Bids and the same has been taken into consideration while making our Techno-
Commercial Bid & Price Bid and we declare that we have not taken any deviation in this regard. 

2 We further confirm that any deviation, variation or additional condition etc. or any mention, contrary to 
Bidding Documents and its Amendment(s) /Clarification(s) / Addenda /Errata (if any) as mentioned at Sl. 
No. 1 above found anywhere in our Techno-Commercial Bid and/or Price Bid, implicit or explicit, shall 
stand unconditionally withdrawn, without any cost implication whatsoever to Employer , failing which the 
bid shall be rejected. 

Date :                                                                                                     (Designation)…………………………  

Place :                                                                                                    (Printed Name)……………………… 
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